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                                                                       1         12                                                 
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                                                                    ENGINEERS ESTIMATE   AMES CONSTRUCTION IN PARK CONSTRUCTION CO  
                                                                                         C                    MPANY                 
          CASS (017)                 NOV 13, 2020 09:30AM                                                                           
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103CONTRACT BOND                                     L SUM      1000 110000000   11000000  85000000    8500000  59000000    5900000 
108CRITICAL PATH METHOD SCHEDULE                     L SUM      1000  20000000    2000000  15000000    1500000  12000000    1200000 
201CLEARING & GRUBBING                               L SUM      1000  75000000    7500000  30000000    3000000  18300000    1830000 
202REMOVAL OF STRUCTURE                              L SUM      1000  10000000    1000000  20000000    2000000  18300000    1830000 
202REMOVAL OF CULVERTS-ALL TYPES & SIZES             LF       186000     25000     465000     15000     279000     20200     375720 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF        10000     22000      22000     30000      30000     80800      80800 
202REMOVE EXISTING FENCE                             LF       751000       800      60080      6000     450600      7350     551985 
203COMMON EXCAVATION-TYPE A                          CY      7944000      4500    3574800      4000    3177600      3050    2422920 
203TOPSOIL                                           CY     30243000      6000   18145800      6250   18901875      3450   10433835 
203CLAY EXCAVATION                                   CY     87269000      8750   76360375      5500   47997950      4100   35780290 
203TOPSOIL MANDATORY BORROW AREA                     CY      3993000      5000    1996500      7000    2795100      7200    2874960 
203MANDATORY BORROW                                  CY    168617000      8750  147539875      7500  126462750      6600  111287220 
210BOX CULVERT EXCAVATION                            EA         1000  15000000    1500000   8500000     850000  11800000    1180000 
210CLASS 1 EXCAVATION                                L SUM      1000  35000000    3500000  35000000    3500000  15200000    1520000 
210BACKFILL CLASS AA                                 LF      1161000     36000    4179600      1000     116100     68700    7976070 
210FOUNDATION PREPARATION                            EA         1000  35000000    3500000  15000000    1500000  10100000    1010000 
210FOUNDATION FILL                                   CY      2028000     45000    9126000     32000    6489600     38200    7746960 
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  10000000    1000000   7500000     750000   8720000     872000 
216WATER                                             M GAL   1867000     23000    4294100     32000    5974400     44200    8252140 
230SUBGRADE PREPARATION-TYPE A-12IN                  STA       14000   1000000    1400000    950000    1330000    686000     960400 
251SEEDING CLASS III                                 ACRE      21380   1500000    3207000    880000    1881440    898000    1919924 
251TEMPORARY COVER CROP                              ACRE      34020     70000     238140    100000     340200     70900     241202 
253STRAW MULCH                                       ACRE      34020    300000    1020600    350000    1190700    332000    1129464 
253HYDRAULIC MULCH                                   ACRE      14730   1600000    2356800   1600000    2356800   1580000    2327340 
255ECB TYPE 2                                        SY     32175000      1750    5630625      1500    4826250      1350    4343625 
255TRM TYPE 2                                        SY       118000      4000      47200     10000     118000      6100      71980 
258CONCRETE SLOPE PROTECTION                         SY       709000    110000    7799000     95000    6735500     99500    7054550 
260SILT FENCE SUPPORTED                              LF      1513000      2000     302600      5000     756500      1800     272340 
260REMOVE SILT FENCE SUPPORTED                       LF      1513000       500      75650       500      75650       410      62033 
261FIBER ROLLS 12IN                                  LF     17589000      2000    3517800      3000    5276700      2550    4485195 
261REMOVE FIBER ROLLS 12IN                           LF     17589000       400     703560       400     703560       410     721149 
265STABILIZED CONSTRUCTION ACCESS                    EA         2000   3000000     600000   6500000    1300000   3830000     766000 
265REMOVE STABILIZED CONSTRUCTION ACCESS             EA         2000   1500000     300000    500000     100000   1700000     340000 
302SALVAGED BASE COURSE                              CY        62000     40000     248000     60000     372000     51300     318060 
302AGGREGATE BASE COURSE CL 5                        CY      7109000     40000   28436000     38000   27014200     39100   27796190 
302TYPE II PIPE BEDDING                              CY       500000     25000    1250000     68000    3400000     50500    2525000 
430COMMERCIAL GRADE HOT MIX ASPHALT                  TON      648000    100000    6480000     93000    6026400    106000    6868800 
55010IN NON REINF CONCRETE PVMT CL AE-DOWELED        SY     14648000     75000  109860000     72000  105465600     84900  124361520 
602CLASS AAE-3 CONCRETE                              CY       746700   1000000   74670000    750000   56002500    960000   71683200 
602CLASS AE-3 CONCRETE                               CY       265700   1100000   29227000    760000   20193200    808000   21468560 
602CONCRETE BRIDGE APPROACH SLAB                     SY       230000    300000    6900000    210000    4830000    293000    6739000 
602PILE SUPPORTED APPROACH SLAB                      SY       230000    425000    9775000    375000    8625000    485000   11155000 
602PENETRATING WATER REPELLENT TREATMENT             SY      3250000      5500    1787500      2500     812500      2800     910000 
60612FT X 9FT PRECAST RCB CULVERT                    LF        92000    950000    8740000   1000000    9200000   1300000   11960000 
60612FT X 9FT PRECAST RCB END SECTION                EA         2000  25000000    5000000  55000000   11000000  55900000   11180000 
612REINFORCING STEEL-GRADE 60                        LBS    33647000      1750    5888225      1150    3869405      1600    5383520 
612REINFORCING STEEL-GRADE 60-EPOXY COATED           LBS   157843000      1750   27622525      1250   19730375      1350   21308805 
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616STRUCTURAL STEEL                                  L SUM      10001767000000  1767000001565000000  1565000001575800000  157580000 
622STEEL PILING HP 10 X 42                           LF      1250000     50000    6250000     32000    4000000     34300    4287500 
622STEEL PILING HP 14 X 89                           LF      1750000     65000   11375000     55000    9625000     61600   10780000 
622STEEL PILING HP 14 X 102                          LF      1955000     75000   14662500     63000   12316500     68700   13430850 
624PEDESTRIAN FENCE                                  LF       465300    165000    7677450    280000   13028400    324000   15075720 
702MOBILIZATION                                      L SUM      10001520000000  1520000001321000000  1321000001262000000  126200000 
704FLAGGING                                          MHR      328000     35000    1148000     70000    2296000     40000    1312000 
704TRAFFIC CONTROL SIGNS                             UNIT    3467000      2000     693400      1000     346700      2000     693400 
704ATTENUATION DEVICE-TYPE B-75                      EA         4000   5000000    2000000   3000000    1200000   2600000    1040000 
704TYPE III BARRICADE                                EA        23000    100000     230000    100000     230000    100000     230000 
704DELINEATOR DRUMS                                  EA       144000     30000     432000     25000     360000     30000     432000 
704TUBULAR MARKERS                                   EA        14000     15000      21000     10000      14000     12000      16800 
704SEQUENCING ARROW PANEL-TYPE C                     EA         1000   1000000     100000   1500000     150000   2000000     200000 
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA       292000    350000   10220000    100000    2920000    202000    5898400 
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         3000   5000000    1500000   3000000     900000   3450000    1035000 
706FIELD OFFICE                                      EA         1000  30000000    3000000  30000000    3000000  48800000    4880000 
708INLET PROTECTION-SPECIAL                          EA        41000    165000     676500    200000     820000    184000     754400 
708REMOVE INLET PROTECTION-SPECIAL                   EA        41000     50000     205000     50000     205000     20400      83640 
709GEOSYNTHETIC MATERIAL TYPE G                      SY       187000      2000      37400      5000      93500      7850     146795 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY     18583000      2000    3716600      1500    2787450      5650   10499395 
714PIPE CONC REINF 15IN CL V-STORM DRAIN             LF       224000     70000    1568000     85000    1904000    126000    2822400 
714PIPE CONC REINF 18IN CL IV-STORM DRAIN            LF        22000     75000     165000     80000     176000    131000     288200 
714PIPE CONC REINF 24IN CL III-STORM DRAIN           LF       256000     85000    2176000     85000    2176000    137000    3507200 
714PIPE CONC REINF 30IN CL III-STORM DRAIN           LF        47000    120000     564000    100000     470000    160000     752000 
714PIPE CONC REINF 36IN CL III-STORM DRAIN           LF       394000    150000    5910000    130000    5122000    243000    9574200 
714PIPE CONC REINF 42IN CL II-STORM DRAIN            LF       101000    200000    2020000    180000    1818000    213000    2151300 
714PIPE CONDUIT 12IN-STORM DRAIN                     LF       216000     60000    1296000     80000    1728000     90900    1963440 
714PIPE CONDUIT 15IN-STORM DRAIN                     LF      1185000     65000    7702500     65000    7702500     45500    5391750 
714PIPE CONDUIT 18IN-STORM DRAIN                     LF       887000     70000    6209000     70000    6209000     50500    4479350 
714PIPE CONDUIT 21IN-STORM DRAIN                     LF       152000     75000    1140000     75000    1140000     65700     998640 
714PIPE CONDUIT 24IN-STORM DRAIN                     LF       546000     80000    4368000     80000    4368000     63600    3472560 
714PIPE CONDUIT 30IN-STORM DRAIN                     LF       293000    125000    3662500     85000    2490500     83800    2455340 
714PIPE CONDUIT 36IN-STORM DRAIN                     LF       157000    140000    2198000    105000    1648500    112000    1758400 
714PIPE CONDUIT 42IN-STORM DRAIN                     LF       536000    180000    9648000    125000    6700000    127000    6807200 
714PIPE PVE 36IN SEWER                               LF       998000    255000   25449000    200000   19960000    227000   22654600 
714CASING PIPE 18IN                                  LF       256000    200000    5120000     40000    1024000     75000    1920000 
714PLUG PIPE-ALL TYPES & SIZES                       EA         4000    500000     200000    400000     160000    808000     323200 
714EDGEDRAIN NON PERMEABLE BASE                      LF      2853000      8000    2282400     10000    2853000      7300    2082690 
722MANHOLE 48IN                                      EA         4000   3000000    1200000   2400000     960000   2120000     848000 
722MANHOLE 60IN                                      EA         2000   4500000     900000   3600000     720000   3480000     696000 
722MANHOLE 72IN                                      EA         3000   7000000    2100000   4000000    1200000   4900000    1470000 
722MANHOLE 84IN                                      EA         5000   8500000    4250000   5800000    2900000   5910000    2955000 
722MANHOLE 96IN                                      EA         1000  10000000    1000000   6000000     600000   9290000     929000 
722MANHOLE 108IN                                     EA         1000  12000000    1200000   9000000     900000  15900000    1590000 
722MANHOLE SANITARY                                  EA         3000  15000000    4500000  15000000    4500000  14100000    4230000 
722MANHOLE RISER 48IN                                LF        18850    225000     424125    300000     565500    247000     465595 
722MANHOLE RISER 60IN                                LF         8380    350000     293300    450000     377100    318000     266484 
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722MANHOLE RISER 72IN                                LF        14140    500000     707000    525000     742350    419000     592466 
722MANHOLE RISER 84IN                                LF        31690    600000    1901400    950000    3010550    566000    1793654 
722MANHOLE RISER 96IN                                LF         6070    750000     455250   1150000     698050    667000     404869 
722MANHOLE RISER 108IN                               LF         6310    900000     567900   2900000    1829900   1160000     731960 
722INLET-TYPE 2                                      EA         9000   2800000    2520000   2600000    2340000   2730000    2457000 
722INLET-TYPE 2 DOUBLE                               EA         7000   4500000    3150000   5200000    3640000   5050000    3535000 
722INLET SPECIAL CATCH BASIN-TYPE A 48IN             EA        11000   4000000    4400000   4000000    4400000   3030000    3333000 
722INLET SPECIAL CATCH BASIN-TYPE A 60IN             EA         3000   6500000    1950000   6200000    1860000   5200000    1560000 
722INLET CATCH BASIN BEEHIVE                         EA         8000   2000000    1600000   2025000    1620000   1870000    1496000 
724FITTINGS-DUCTILE IRON                             LBS     1938000     10000    1938000     10000    1938000      9100    1763580 
724GATE VALVE & BOX 6IN                              EA         5000   2500000    1250000   2200000    1100000   2120000    1060000 
724GATE VALVE & BOX 8IN                              EA         3000   3000000     900000   2600000     780000   2660000     798000 
724GATE VALVE & BOX 16IN                             EA         1000  12000000    1200000  11000000    1100000  14100000    1410000 
7246IN HYDRANT                                       EA         5000   6000000    3000000   4000000    2000000   5250000    2625000 
724WATERMAIN 6IN PVC                                 LF        46000     90000     414000     45000     207000     35400     162840 
724WATERMAIN 8IN PVC                                 LF       896000     75000    6720000     55000    4928000     40400    3619840 
724WATERMAIN 12IN PVC                                LF        40000     75000     300000    100000     400000     55600     222400 
724WATERMAIN 16IN PVC                                LF      1303000     90000   11727000    105000   13681500     83800   10919140 
72412IN SANITARY SEWER PIPE                          LF       220000    110000    2420000     80000    1760000     66700    1467400 
72415IN SANITARY SEWER PIPE                          LF       165000    150000    2475000     90000    1485000    136000    2244000 
748CURB & GUTTER-TYPE I 30IN                         LF      6817000     26000   17724200     23500   16019950     26600   18133220 
748CURB & GUTTER 42IN                                LF       243000     40000     972000     58500    1421550     65600    1594080 
748VALLEY GUTTER 36IN                                SY        30000    100000     300000    140000     420000    125000     375000 
750PIGMENTED IMPRINTED CONCRETE                      SY       309000    100000    3090000     90000    2781000     91800    2836620 
750SIDEWALK CONCRETE 5IN REINF                       SY      5720000     42000   24024000     44150   25253800     45100   25797200 
750SIDEWALK CONCRETE 6IN                             SY       277000     45000    1246500     49000    1357300     50000    1385000 
750CONCRETE MEDIAN NOSE PAVING                       SY        39000    150000     585000    150000     585000    114000     444600 
750DETECTABLE WARNING PANELS                         SF       236000     45000    1062000     50000    1180000     51000    1203600 
752FENCE CHAIN LINK                                  LF       813000     25000    2032500     20230    1644699     20300    1650390 
752FENCE REMOVE & RESET                              LF       813000      8000     650400     16680    1356084     16800    1365840 
752CORNER ASSEMBLY-STEEL POST                        EA         8000    375000     300000    550000     440000    553000     442400 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       153600     23000     353280     22000     337920     20000     307200 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF        18000     24000      43200     21000      37800     18000      32400 
754ROADWAY TERMINATION-TYPE A                        EA         2000   1000000     200000   4400000     880000    785000     157000 
754FLEXIBLE DELINEATORS                              EA        50000     75000     375000     80000     400000     55000     275000 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       167000     17000     283900     19000     317300     13500     225450 
754OBJECT MARKERS - CULVERTS                         EA        12000     50000      60000     55000      66000     35500      42600 
754REVISE DYNAMIC MESSAGE SIGN                       EA         1000  90000000    9000000  75000000    7500000  61500000    6150000 
762EPOXY PVMT MK 4IN LINE                            LF      9634000       350     337190       600     578040       610     587674 
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF       128000     80000    1024000     30800     394240     31100     398080 
762PVMT MK PAINTED 4IN LINE                          LF       132000       100       1320      1000      13200      1000      13200 
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF       725000     10000     725000     10500     761250     10600     768500 
762PREFORMED PATTERNED PVMT MK 16IN LINE-GROOVED     LF        68000     30000     204000     27100     184280     27400     186320 
762PREF PATT PVMT MK 7IN LINE CONTRAST-GROOVED       LF      6552000     12000    7862400      7900    5176080      8000    5241600 
764W-BEAM GUARDRAIL                                  LF       195100     40000     780400     68000    1326680     43700     852587 
764W-BEAM GUARDRAIL END TERMINAL                     EA         4000   2750000    1100000   2500000    1000000   2840000    1136000 
770LIGHTING SYSTEM A                                 EA         1000 245000000   24500000 175000000   17500000 199700000   19970000 
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772IT SYSTEM                                         EA         1000  35000000    3500000  23650000    2365000  24600000    2460000 
900SETTLEMENT PLATE                                  EA        20000   2000000    4000000   1300000    2600000   1300000    2600000 
920GEOFOAM                                           CY     33491000     60000  200946000     75000  251182500     74600  249842860 
920GEOMEMBRANE                                       SY     16095000     19000   30580500      7000   11266500     27900   44905050 
920PREFABRICATED VERTICAL WICK DRAINS                LF    659568000       600   39574080       450   29680560       480   31659264 
920VIBRATING WIRE PIEZOMETER                         EA         4000   3000000    1200000   7000000    2800000   7000000    2800000 
920VIBRATING WIRE DATA LOGGER                        EA         2000   2000000     400000   5200000    1040000   5200000    1040000 
920SAND DRAIN                                        TON    37489000     30000  112467000     15000   56233500     15200   56983280 
930BRIDGE BENCH MARKS                                SET        1000   5000000     500000   2400000     240000   4040000     404000 
930INSTRUMENTATION-AUTOMATED GROUND MOVEMENT SENSOR  EA         2000  20000000    4000000  50000000   10000000  47000000    9400000 
930ROADWAY CANOPY                                    L SUM      1000  75000000    7500000  12000000    1200000  40400000    4040000 
930ABUTMENT UNDERDRAIN SYSTEM                        EA         2000  15000000    3000000  10000000    2000000  15200000    3040000 
                                                                                                                                    
   SUBTOTAL                                                                    1686137450           1470132688           1535848370 
                                                                                                                                    
    OPTION 1                                                                                                                        
624RAILING                                           LF       465300    290000   13493700    164000    7630920    130000    6048900 
                                                                                                                                    
   SUBTOTAL                                                                      13493700              7630920              6048900 
                                                                                                                                    
   TOTAL                                                                       1757997150           1477763608           1541897270 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
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                                                                    INDUSTRIAL BUILDERS  DAKOTA UNDERGROUND C KPH INC               
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103CONTRACT BOND                                     L SUM      1000  69000000    6900000  68000000    6800000 100500000   10050000 
108CRITICAL PATH METHOD SCHEDULE                     L SUM      1000  20000000    2000000  15000000    1500000  15000000    1500000 
201CLEARING & GRUBBING                               L SUM      1000  20000000    2000000  35000000    3500000  25000000    2500000 
202REMOVAL OF STRUCTURE                              L SUM      1000   7500000     750000  10200000    1020000  19000000    1900000 
202REMOVAL OF CULVERTS-ALL TYPES & SIZES             LF       186000     42000     781200     25000     465000     20000     372000 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF        10000    262500     262500     50000      50000     80000      80000 
202REMOVE EXISTING FENCE                             LF       751000      7700     578270      8000     600800      8000     600800 
203COMMON EXCAVATION-TYPE A                          CY      7944000      7880    6259872      2250    1787400      3150    2502360 
203TOPSOIL                                           CY     30243000      4470   13518621      5150   15575145      3500   10585050 
203CLAY EXCAVATION                                   CY     87269000      6360   55503084      9900   86396310      4500   39271050 
203TOPSOIL MANDATORY BORROW AREA                     CY      3993000      3990    1593207      2350     938355      7000    2795100 
203MANDATORY BORROW                                  CY    168617000      7770  131015409      9100  153441470      6750  113816475 
210BOX CULVERT EXCAVATION                            EA         1000   5550000     555000  25000000    2500000  12000000    1200000 
210CLASS 1 EXCAVATION                                L SUM      1000  15000000    1500000  16500000    1650000  16000000    1600000 
210BACKFILL CLASS AA                                 LF      1161000    162000   18808200       010       1161     65000    7546500 
210FOUNDATION PREPARATION                            EA         1000  10000000    1000000  11000000    1100000  11000000    1100000 
210FOUNDATION FILL                                   CY      2028000     37850    7675980     30000    6084000     40000    8112000 
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000   5000000     500000   5000000     500000   9000000     900000 
216WATER                                             M GAL   1867000     24000    4480800     20000    3734000     21000    3920700 
230SUBGRADE PREPARATION-TYPE A-12IN                  STA       14000    582000     814800   1000000    1400000    840000    1176000 
251SEEDING CLASS III                                 ACRE      21380    924000    1975512    968000    2069584   1400000    2993200 
251TEMPORARY COVER CROP                              ACRE      34020     70000     238140     76500     260253    160000     544320 
253STRAW MULCH                                       ACRE      34020    340000    1156680    357000    1214514    325000    1105650 
253HYDRAULIC MULCH                                   ACRE      14730   1625000    2393625   1700000    2504100   1900000    2798700 
255ECB TYPE 2                                        SY     32175000      1250    4021875      1450    4665375      1400    4504500 
255TRM TYPE 2                                        SY       118000      6300      74340      6600      77880     13000     153400 
258CONCRETE SLOPE PROTECTION                         SY       709000    105000    7444500    107000    7586300    108000    7657200 
260SILT FENCE SUPPORTED                              LF      1513000      1850     279905      1950     295035      2250     340425 
260REMOVE SILT FENCE SUPPORTED                       LF      1513000       420      63546       440      66572       550      83215 
261FIBER ROLLS 12IN                                  LF     17589000      2650    4661085      2650    4661085      2250    3957525 
261REMOVE FIBER ROLLS 12IN                           LF     17589000       420     738738       440     773916       550     967395 
265STABILIZED CONSTRUCTION ACCESS                    EA         2000   7500000    1500000   1000000     200000   2000000     400000 
265REMOVE STABILIZED CONSTRUCTION ACCESS             EA         2000   1850000     370000    500000     100000    500000     100000 
302SALVAGED BASE COURSE                              CY        62000     31500     195300     50000     310000     53000     328600 
302AGGREGATE BASE COURSE CL 5                        CY      7109000     47750   33945475     46000   32701400     40000   28436000 
302TYPE II PIPE BEDDING                              CY       500000     81350    4067500       010        500     50000    2500000 
430COMMERCIAL GRADE HOT MIX ASPHALT                  TON      648000     97500    6318000    148000    9590400    103000    6674400 
55010IN NON REINF CONCRETE PVMT CL AE-DOWELED        SY     14648000     77000  112789600     79000  115719200     81500  119381200 
602CLASS AAE-3 CONCRETE                              CY       746700    900000   67203000   1045000   78030150   1050000   78403500 
602CLASS AE-3 CONCRETE                               CY       265700    750000   19927500    880000   23381600    888000   23594160 
602CONCRETE BRIDGE APPROACH SLAB                     SY       230000    290000    6670000    319000    7337000    322000    7406000 
602PILE SUPPORTED APPROACH SLAB                      SY       230000    480000   11040000    528000   12144000    525000   12075000 
602PENETRATING WATER REPELLENT TREATMENT             SY      3250000      2750     893750      3000     975000      3000     975000 
60612FT X 9FT PRECAST RCB CULVERT                    LF        92000   1120000   10304000   1246000   11463200   1400000   12880000 
60612FT X 9FT PRECAST RCB END SECTION                EA         2000  60000000   12000000  54390000   10878000  58000000   11600000 
612REINFORCING STEEL-GRADE 60                        LBS    33647000      1600    5383520      1750    5888225      1750    5888225 
612REINFORCING STEEL-GRADE 60-EPOXY COATED           LBS   157843000      1350   21308805      1450   22887235      1500   23676450 
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616STRUCTURAL STEEL                                  L SUM      10001540000000  1540000001716000000  1716000001733000000  173300000 
622STEEL PILING HP 10 X 42                           LF      1250000     34000    4250000     37400    4675000     38000    4750000 
622STEEL PILING HP 14 X 89                           LF      1750000     61000   10675000     67100   11742500     68000   11900000 
622STEEL PILING HP 14 X 102                          LF      1955000     68000   13294000     74800   14623400     76000   14858000 
624PEDESTRIAN FENCE                                  LF       465300    291000   13540230    325000   15122250    355000   16518150 
702MOBILIZATION                                      L SUM      10001005000000  1005000001400000000  1400000001500000000  150000000 
704FLAGGING                                          MHR      328000     60000    1968000     50000    1640000     65000    2132000 
704TRAFFIC CONTROL SIGNS                             UNIT    3467000      5000    1733500      1100     381370      1100     381370 
704ATTENUATION DEVICE-TYPE B-75                      EA         4000   3150000    1260000   3300000    1320000   3300000    1320000 
704TYPE III BARRICADE                                EA        23000    105000     241500    110000     253000    110000     253000 
704DELINEATOR DRUMS                                  EA       144000     26250     378000     27500     396000     27000     388800 
704TUBULAR MARKERS                                   EA        14000     10500      14700     11000      15400     11000      15400 
704SEQUENCING ARROW PANEL-TYPE C                     EA         1000   1575000     157500   1650000     165000   1600000     160000 
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA       292000    150000    4380000    350000   10220000    185000    5402000 
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         3000   3150000     945000   3300000     990000   3300000     990000 
706FIELD OFFICE                                      EA         1000  27500000    2750000  50000000    5000000  55500000    5550000 
708INLET PROTECTION-SPECIAL                          EA        41000    189000     774900    225000     922500    225000     922500 
708REMOVE INLET PROTECTION-SPECIAL                   EA        41000     21000      86100    100000     410000     55000     225500 
709GEOSYNTHETIC MATERIAL TYPE G                      SY       187000      4500      84150      5000      93500      8000     149600 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY     18583000      1700    3159110      1850    3437855      3100    5760730 
714PIPE CONC REINF 15IN CL V-STORM DRAIN             LF       224000    109350    2449440     60000    1344000    125000    2800000 
714PIPE CONC REINF 18IN CL IV-STORM DRAIN            LF        22000    174700     384340     67000     147400    130000     286000 
714PIPE CONC REINF 24IN CL III-STORM DRAIN           LF       256000    128100    3279360     86000    2201600    136000    3481600 
714PIPE CONC REINF 30IN CL III-STORM DRAIN           LF        47000    136000     639200    103000     484100    158000     742600 
714PIPE CONC REINF 36IN CL III-STORM DRAIN           LF       394000    147400    5807560    135000    5319000    241000    9495400 
714PIPE CONC REINF 42IN CL II-STORM DRAIN            LF       101000    220000    2222000    160000    1616000    211000    2131100 
714PIPE CONDUIT 12IN-STORM DRAIN                     LF       216000    149000    3218400    105000    2268000     90000    1944000 
714PIPE CONDUIT 15IN-STORM DRAIN                     LF      1185000     85000   10072500     45000    5332500     45000    5332500 
714PIPE CONDUIT 18IN-STORM DRAIN                     LF       887000     75400    6687980     55000    4878500     50000    4435000 
714PIPE CONDUIT 21IN-STORM DRAIN                     LF       152000     80850    1228920     59000     896800     65000     988000 
714PIPE CONDUIT 24IN-STORM DRAIN                     LF       546000     90000    4914000     68000    3712800     63000    3439800 
714PIPE CONDUIT 30IN-STORM DRAIN                     LF       293000    107500    3149750     84000    2461200     83000    2431900 
714PIPE CONDUIT 36IN-STORM DRAIN                     LF       157000    144000    2260800    112000    1758400    110000    1727000 
714PIPE CONDUIT 42IN-STORM DRAIN                     LF       536000    149500    8013200    137000    7343200    126000    6753600 
714PIPE PVE 36IN SEWER                               LF       998000    232500   23203500    233000   23253400    250000   24950000 
714CASING PIPE 18IN                                  LF       256000     75000    1920000     82000    2099200    165000    4224000 
714PLUG PIPE-ALL TYPES & SIZES                       EA         4000    787500     315000   1000000     400000   8000000    3200000 
714EDGEDRAIN NON PERMEABLE BASE                      LF      2853000      6240    1780272      7500    2139750      7250    2068425 
722MANHOLE 48IN                                      EA         4000   3550000    1420000   2400000     960000   2100000     840000 
722MANHOLE 60IN                                      EA         2000   4070000     814000   2800000     560000   3450000     690000 
722MANHOLE 72IN                                      EA         3000   6000000    1800000   4000000    1200000   4850000    1455000 
722MANHOLE 84IN                                      EA         5000   4075000    2037500   4300000    2150000   5850000    2925000 
722MANHOLE 96IN                                      EA         1000   6975000     697500   5600000     560000   9200000     920000 
722MANHOLE 108IN                                     EA         1000   6590000     659000   7000000     700000  15750000    1575000 
722MANHOLE SANITARY                                  EA         3000  13685000    4105500  27000000    8100000  14000000    4200000 
722MANHOLE RISER 48IN                                LF        18850    365000     688025    210000     395850    245000     461825 
722MANHOLE RISER 60IN                                LF         8380    454000     380452    205000     171790    315000     263970 
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722MANHOLE RISER 72IN                                LF        14140    593000     838502    360000     509040    415000     586810 
722MANHOLE RISER 84IN                                LF        31690    814000    2579566    480000    1521120    560000    1774640 
722MANHOLE RISER 96IN                                LF         6070   1000000     607000    600000     364200    660000     400620 
722MANHOLE RISER 108IN                               LF         6310   1450000     914950    830000     523730   1150000     725650 
722INLET-TYPE 2                                      EA         9000   2960000    2664000   2500000    2250000   2700000    2430000 
722INLET-TYPE 2 DOUBLE                               EA         7000   5507000    3854900   3900000    2730000   5000000    3500000 
722INLET SPECIAL CATCH BASIN-TYPE A 48IN             EA        11000   3003000    3303300   3700000    4070000   3000000    3300000 
722INLET SPECIAL CATCH BASIN-TYPE A 60IN             EA         3000   4842000    1452600   4600000    1380000   5150000    1545000 
722INLET CATCH BASIN BEEHIVE                         EA         8000   2226000    1780800   1500000    1200000   1850000    1480000 
724FITTINGS-DUCTILE IRON                             LBS     1938000     14750    2858550     10000    1938000      9000    1744200 
724GATE VALVE & BOX 6IN                              EA         5000   2383000    1191500   2000000    1000000   2100000    1050000 
724GATE VALVE & BOX 8IN                              EA         3000   4137000    1241100   2400000     720000   2630000     789000 
724GATE VALVE & BOX 16IN                             EA         1000  13600000    1360000  11900000    1190000  14000000    1400000 
7246IN HYDRANT                                       EA         5000   5292000    2646000   5330000    2665000   5200000    2600000 
724WATERMAIN 6IN PVC                                 LF        46000     84500     388700     30000     138000     35000     161000 
724WATERMAIN 8IN PVC                                 LF       896000     71200    6379520     33000    2956800     40000    3584000 
724WATERMAIN 12IN PVC                                LF        40000    200000     800000     50000     200000     55000     220000 
724WATERMAIN 16IN PVC                                LF      1303000    112000   14593600     65000    8469500     83000   10814900 
72412IN SANITARY SEWER PIPE                          LF       220000     80500    1771000     69000    1518000     66000    1452000 
72415IN SANITARY SEWER PIPE                          LF       165000     85400    1409100     75000    1237500    135000    2227500 
748CURB & GUTTER-TYPE I 30IN                         LF      6817000     24700   16837990     25000   17042500     26000   17724200 
748CURB & GUTTER 42IN                                LF       243000     59000    1433700     35000     850500     65000    1579500 
748VALLEY GUTTER 36IN                                SY        30000     75000     225000     75000     225000    400000    1200000 
750PIGMENTED IMPRINTED CONCRETE                      SY       309000     94500    2920050     99000    3059100    100000    3090000 
750SIDEWALK CONCRETE 5IN REINF                       SY      5720000     46350   26512200     49000   28028000     53000   30316000 
750SIDEWALK CONCRETE 6IN                             SY       277000     51450    1425165     54000    1495800     58000    1606600 
750CONCRETE MEDIAN NOSE PAVING                       SY        39000    105000     409500    150000     585000    110000     429000 
750DETECTABLE WARNING PANELS                         SF       236000     52500    1239000     55000    1298000     56000    1321600 
752FENCE CHAIN LINK                                  LF       813000     21250    1727625     22250    1808925     22500    1829250 
752FENCE REMOVE & RESET                              LF       813000     17500    1422750     18350    1491855     18500    1504050 
752CORNER ASSEMBLY-STEEL POST                        EA         8000    580000     464000    605000     484000    610000     488000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       153600     23100     354816     24200     371712     25000     384000 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF        18000     22000      39600     23100      41580     25000      45000 
754ROADWAY TERMINATION-TYPE A                        EA         2000   4620000     924000   4840000     968000   5000000    1000000 
754FLEXIBLE DELINEATORS                              EA        50000     84000     420000     88000     440000     90000     450000 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       167000     20000     334000     21000     350700     21000     350700 
754OBJECT MARKERS - CULVERTS                         EA        12000     58000      69600     61000      73200     60000      72000 
754REVISE DYNAMIC MESSAGE SIGN                       EA         1000  75000000    7500000  65000000    6500000  75000000    7500000 
762EPOXY PVMT MK 4IN LINE                            LF      9634000       630     606942       660     635844      1250    1204250 
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF       128000     32300     413440     34000     435200     32000     409600 
762PVMT MK PAINTED 4IN LINE                          LF       132000      1050      13860      1100      14520      2250      29700 
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF       725000     11000     797500     11500     833750     12250     888125 
762PREFORMED PATTERNED PVMT MK 16IN LINE-GROOVED     LF        68000     28400     193120     30000     204000     30000     204000 
762PREF PATT PVMT MK 7IN LINE CONTRAST-GROOVED       LF      6552000      8300    5438160      8700    5700240     12000    7862400 
764W-BEAM GUARDRAIL                                  LF       195100     41500     809665     74000    1443740     44250     863318 
764W-BEAM GUARDRAIL END TERMINAL                     EA         4000   2730000    1092000   2750000    1100000   2900000    1160000 
770LIGHTING SYSTEM A                                 EA         1000 202000000   20200000 210870000   21087000 200000000   20000000 
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772IT SYSTEM                                         EA         1000  25000000    2500000  26000000    2600000  32000000    3200000 
900SETTLEMENT PLATE                                  EA        20000   1375000    2750000   1830000    3660000    550000    1100000 
920GEOFOAM                                           CY     33491000     75000  251182500     62600  209653660     92000  308117200 
920GEOMEMBRANE                                       SY     16095000      6840   11008980      7500   12071250      6500   10461750 
920PREFABRICATED VERTICAL WICK DRAINS                LF    659568000       680   44850624       777   51248434       500   32978400 
920VIBRATING WIRE PIEZOMETER                         EA         4000   7500000    3000000   7700000    3080000   6500000    2600000 
920VIBRATING WIRE DATA LOGGER                        EA         2000   5500000    1100000  10000000    2000000  15000000    3000000 
920SAND DRAIN                                        TON    37489000     16000   59982400     15950   59794955     16000   59982400 
930BRIDGE BENCH MARKS                                SET        1000   4000000     400000   4400000     440000   4500000     450000 
930INSTRUMENTATION-AUTOMATED GROUND MOVEMENT SENSOR  EA         2000  55000000   11000000  51700000   10340000  75000000   15000000 
930ROADWAY CANOPY                                    L SUM      1000  40000000    4000000  44000000    4400000  45000000    4500000 
930ABUTMENT UNDERDRAIN SYSTEM                        EA         2000  15000000    3000000  16500000    3300000  16000000    3200000 
                                                                                                                                    
   SUBTOTAL                                                                    1543034103           1606022785           1649577233 
                                                                                                                                    
    OPTION 1                                                                                                                        
624RAILING                                           LF       465300    152000    7072560    473000   22008690    500000   23265000 
                                                                                                                                    
   SUBTOTAL                                                                       7072560             22008690             23265000 
                                                                                                                                    
   TOTAL                                                                       1550106663           1628031475           1672842233 
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT             NO LIMIT             
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103CONTRACT BOND                                     L SUM      1000  55000000    5500000 107000000   10700000                      
108CRITICAL PATH METHOD SCHEDULE                     L SUM      1000  12360000    1236000  22000000    2200000                      
201CLEARING & GRUBBING                               L SUM      1000  75000000    7500000  12000000    1200000                      
202REMOVAL OF STRUCTURE                              L SUM      1000   5500000     550000   3500000     350000                      
202REMOVAL OF CULVERTS-ALL TYPES & SIZES             LF       186000     20600     383160     20000     372000                      
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF        10000     82400      82400     80000      80000                      
202REMOVE EXISTING FENCE                             LF       751000      7500     563250      7300     548230                      
203COMMON EXCAVATION-TYPE A                          CY      7944000      5000    3972000      5500    4369200                      
203TOPSOIL                                           CY     30243000      5950   17994585      6250   18901875                      
203CLAY EXCAVATION                                   CY     87269000      7000   61088300      7250   63270025                      
203TOPSOIL MANDATORY BORROW AREA                     CY      3993000      4250    1697025      4800    1916640                      
203MANDATORY BORROW                                  CY    168617000     10000  168617000      9500  160186150                      
210BOX CULVERT EXCAVATION                            EA         1000  19570000    1957000  19000000    1900000                      
210CLASS 1 EXCAVATION                                L SUM      1000  15450000    1545000  15000000    1500000                      
210BACKFILL CLASS AA                                 LF      1161000     70000    8127000     68000    7894800                      
210FOUNDATION PREPARATION                            EA         1000  10300000    1030000  10000000    1000000                      
210FOUNDATION FILL                                   CY      2028000     33000    6692400     32000    6489600                      
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  11845000    1184500  11500000    1150000                      
216WATER                                             M GAL   1867000     12000    2240400     35000    6534500                      
230SUBGRADE PREPARATION-TYPE A-12IN                  STA       14000   2400000    3360000   2685000    3759000                      
251SEEDING CLASS III                                 ACRE      21380    905000    1934890    880000    1881440                      
251TEMPORARY COVER CROP                              ACRE      34020     71500     243243     69500     236439                      
253STRAW MULCH                                       ACRE      34020    335000    1139670    325000    1105650                      
253HYDRAULIC MULCH                                   ACRE      14730   1595000    2349435   1550000    2283150                      
255ECB TYPE 2                                        SY     32175000      1350    4343625      1320    4247100                      
255TRM TYPE 2                                        SY       118000      6200      73160      6000      70800                      
258CONCRETE SLOPE PROTECTION                         SY       709000    100000    7090000    100000    7090000                      
260SILT FENCE SUPPORTED                              LF      1513000      1800     272340      1750     264775                      
260REMOVE SILT FENCE SUPPORTED                       LF      1513000       410      62033       400      60520                      
261FIBER ROLLS 12IN                                  LF     17589000      2580    4537962      2500    4397250                      
261REMOVE FIBER ROLLS 12IN                           LF     17589000       410     721149       400     703560                      
265STABILIZED CONSTRUCTION ACCESS                    EA         2000  14600000    2920000   5500000    1100000                      
265REMOVE STABILIZED CONSTRUCTION ACCESS             EA         2000   1595000     319000   1000000     200000                      
302SALVAGED BASE COURSE                              CY        62000     51500     319300     50000     310000                      
302AGGREGATE BASE COURSE CL 5                        CY      7109000     45500   32345950     41000   29146900                      
302TYPE II PIPE BEDDING                              CY       500000     51500    2575000     50000    2500000                      
430COMMERCIAL GRADE HOT MIX ASPHALT                  TON      648000     93000    6026400    285000   18468000                      
55010IN NON REINF CONCRETE PVMT CL AE-DOWELED        SY     14648000     73350  107443080     92000  134761600                      
602CLASS AAE-3 CONCRETE                              CY       746700    980000   73176600    950000   70936500                      
602CLASS AE-3 CONCRETE                               CY       265700    825000   21920250    800000   21256000                      
602CONCRETE BRIDGE APPROACH SLAB                     SY       230000    295000    6785000    290000    6670000                      
602PILE SUPPORTED APPROACH SLAB                      SY       230000    495000   11385000    480000   11040000                      
602PENETRATING WATER REPELLENT TREATMENT             SY      3250000      2850     926250      2750     893750                      
60612FT X 9FT PRECAST RCB CULVERT                    LF        92000   2165000   19918000   2100000   19320000                      
60612FT X 9FT PRECAST RCB END SECTION                EA         2000  66950000   13390000  65000000   13000000                      
612REINFORCING STEEL-GRADE 60                        LBS    33647000      1650    5551755      1600    5383520                      
612REINFORCING STEEL-GRADE 60-EPOXY COATED           LBS   157843000      1390   21940177      1350   21308805                      
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616STRUCTURAL STEEL                                  L SUM      10001607000000  1607000001560000000  156000000                      
622STEEL PILING HP 10 X 42                           LF      1250000     35000    4375000     34000    4250000                      
622STEEL PILING HP 14 X 89                           LF      1750000     62800   10990000     61000   10675000                      
622STEEL PILING HP 14 X 102                          LF      1955000     70000   13685000     68000   13294000                      
624PEDESTRIAN FENCE                                  LF       465300    330000   15354900    323000   15029190                      
702MOBILIZATION                                      L SUM      10001699000000  1699000001965600000  196560000                      
704FLAGGING                                          MHR      328000     53500    1754800     50000    1640000                      
704TRAFFIC CONTROL SIGNS                             UNIT    3467000      1030     357101      1000     346700                      
704ATTENUATION DEVICE-TYPE B-75                      EA         4000   3090000    1236000   3000000    1200000                      
704TYPE III BARRICADE                                EA        23000    103000     236900    100000     230000                      
704DELINEATOR DRUMS                                  EA       144000     25750     370800     25000     360000                      
704TUBULAR MARKERS                                   EA        14000     10300      14420     10000      14000                      
704SEQUENCING ARROW PANEL-TYPE C                     EA         1000   1545000     154500   1500000     150000                      
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA       292000    205000    5986000    360000   10512000                      
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         3000   3090000     927000   3000000     900000                      
706FIELD OFFICE                                      EA         1000  54450000    5445000  28000000    2800000                      
708INLET PROTECTION-SPECIAL                          EA        41000    185000     758500    180000     738000                      
708REMOVE INLET PROTECTION-SPECIAL                   EA        41000     21000      86100     20000      82000                      
709GEOSYNTHETIC MATERIAL TYPE G                      SY       187000      5150      96305      5000      93500                      
709GEOSYNTHETIC MATERIAL TYPE R1                     SY     18583000      1700    3159110      2200    4088260                      
714PIPE CONC REINF 15IN CL V-STORM DRAIN             LF       224000    128750    2884000    125000    2800000                      
714PIPE CONC REINF 18IN CL IV-STORM DRAIN            LF        22000    133900     294580    130000     286000                      
714PIPE CONC REINF 24IN CL III-STORM DRAIN           LF       256000    140000    3584000    136000    3481600                      
714PIPE CONC REINF 30IN CL III-STORM DRAIN           LF        47000    163000     766100    158000     742600                      
714PIPE CONC REINF 36IN CL III-STORM DRAIN           LF       394000    248000    9771200    241000    9495400                      
714PIPE CONC REINF 42IN CL II-STORM DRAIN            LF       101000    217000    2191700    211000    2131100                      
714PIPE CONDUIT 12IN-STORM DRAIN                     LF       216000     92700    2002320     90000    1944000                      
714PIPE CONDUIT 15IN-STORM DRAIN                     LF      1185000     46350    5492475     45000    5332500                      
714PIPE CONDUIT 18IN-STORM DRAIN                     LF       887000     51500    4568050     50000    4435000                      
714PIPE CONDUIT 21IN-STORM DRAIN                     LF       152000     66950    1017640     65000     988000                      
714PIPE CONDUIT 24IN-STORM DRAIN                     LF       546000     64900    3543540     63000    3439800                      
714PIPE CONDUIT 30IN-STORM DRAIN                     LF       293000     85500    2505150     83000    2431900                      
714PIPE CONDUIT 36IN-STORM DRAIN                     LF       157000    114500    1797650    111000    1742700                      
714PIPE CONDUIT 42IN-STORM DRAIN                     LF       536000    130000    6968000    126000    6753600                      
714PIPE PVE 36IN SEWER                               LF       998000    231750   23128650    225000   22455000                      
714CASING PIPE 18IN                                  LF       256000     77250    1977600     75000    1920000                      
714PLUG PIPE-ALL TYPES & SIZES                       EA         4000    825000     330000    800000     320000                      
714EDGEDRAIN NON PERMEABLE BASE                      LF      2853000      6150    1754595      7230    2062719                      
722MANHOLE 48IN                                      EA         4000   2165000     866000   2600000    1040000                      
722MANHOLE 60IN                                      EA         2000   3555000     711000   3950000     790000                      
722MANHOLE 72IN                                      EA         3000   4995000    1498500   5350000    1605000                      
722MANHOLE 84IN                                      EA         5000   6025000    3012500   6350000    3175000                      
722MANHOLE 96IN                                      EA         1000   9475000     947500   9700000     970000                      
722MANHOLE 108IN                                     EA         1000  16225000    1622500  16250000    1625000                      
722MANHOLE SANITARY                                  EA         3000  14420000    4326000  14000000    4200000                      
722MANHOLE RISER 48IN                                LF        18850    255000     480675    245000     461825                      
722MANHOLE RISER 60IN                                LF         8380    325000     272350    315000     263970                      
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722MANHOLE RISER 72IN                                LF        14140    430000     608020    415000     586810                      
722MANHOLE RISER 84IN                                LF        31690    575000    1822175    560000    1774640                      
722MANHOLE RISER 96IN                                LF         6070    680000     412760    660000     400620                      
722MANHOLE RISER 108IN                               LF         6310   1185000     747735   1150000     725650                      
722INLET-TYPE 2                                      EA         9000   2780000    2502000   2700000    2430000                      
722INLET-TYPE 2 DOUBLE                               EA         7000   5150000    3605000   5000000    3500000                      
722INLET SPECIAL CATCH BASIN-TYPE A 48IN             EA        11000   3090000    3399000   3500000    3850000                      
722INLET SPECIAL CATCH BASIN-TYPE A 60IN             EA         3000   5300000    1590000   5650000    1695000                      
722INLET CATCH BASIN BEEHIVE                         EA         8000   1905000    1524000   2350000    1880000                      
724FITTINGS-DUCTILE IRON                             LBS     1938000      9300    1802340      9000    1744200                      
724GATE VALVE & BOX 6IN                              EA         5000   2165000    1082500   2450000    1225000                      
724GATE VALVE & BOX 8IN                              EA         3000   2710000     813000   2980000     894000                      
724GATE VALVE & BOX 16IN                             EA         1000  14420000    1442000  14350000    1435000                      
7246IN HYDRANT                                       EA         5000   5375000    2687500   5200000    2600000                      
724WATERMAIN 6IN PVC                                 LF        46000     36000     165600     35000     161000                      
724WATERMAIN 8IN PVC                                 LF       896000     41200    3691520     40000    3584000                      
724WATERMAIN 12IN PVC                                LF        40000     56650     226600     55000     220000                      
724WATERMAIN 16IN PVC                                LF      1303000     85500   11140650     83000   10814900                      
72412IN SANITARY SEWER PIPE                          LF       220000     68000    1496000     66000    1452000                      
72415IN SANITARY SEWER PIPE                          LF       165000    139000    2293500    135000    2227500                      
748CURB & GUTTER-TYPE I 30IN                         LF      6817000     23500   16019950     29500   20110150                      
748CURB & GUTTER 42IN                                LF       243000     58500    1421550     35000     850500                      
748VALLEY GUTTER 36IN                                SY        30000     95000     285000    165000     495000                      
750PIGMENTED IMPRINTED CONCRETE                      SY       309000     92700    2864430     95000    2935500                      
750SIDEWALK CONCRETE 5IN REINF                       SY      5720000     45500   26026000     50000   28600000                      
750SIDEWALK CONCRETE 6IN                             SY       277000     50500    1398850     55000    1523500                      
750CONCRETE MEDIAN NOSE PAVING                       SY        39000    220000     858000    165000     643500                      
750DETECTABLE WARNING PANELS                         SF       236000     51500    1215400     60000    1416000                      
752FENCE CHAIN LINK                                  LF       813000     20850    1695105     20230    1644699                      
752FENCE REMOVE & RESET                              LF       813000     17200    1398360     16680    1356084                      
752CORNER ASSEMBLY-STEEL POST                        EA         8000    565000     452000    550000     440000                      
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       153600     22650     347904     22000     337920                      
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF        18000     21650      38970     21000      37800                      
754ROADWAY TERMINATION-TYPE A                        EA         2000   4550000     910000   4400000     880000                      
754FLEXIBLE DELINEATORS                              EA        50000     82400     412000     80000     400000                      
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       167000     19600     327320     19000     317300                      
754OBJECT MARKERS - CULVERTS                         EA        12000     56650      67980     55000      66000                      
754REVISE DYNAMIC MESSAGE SIGN                       EA         1000  75000000    7500000  68140000    6814000                      
762EPOXY PVMT MK 4IN LINE                            LF      9634000       620     597308       600     578040                      
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF       128000     31750     406400     30800     394240                      
762PVMT MK PAINTED 4IN LINE                          LF       132000      1100      14520      1000      13200                      
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF       725000     10850     786625     10500     761250                      
762PREFORMED PATTERNED PVMT MK 16IN LINE-GROOVED     LF        68000     27900     189720     27100     184280                      
762PREF PATT PVMT MK 7IN LINE CONTRAST-GROOVED       LF      6552000      8150    5339880      7900    5176080                      
764W-BEAM GUARDRAIL                                  LF       195100     41250     804788     68000    1326680                      
764W-BEAM GUARDRAIL END TERMINAL                     EA         4000   2675000    1070000   2500000    1000000                      
770LIGHTING SYSTEM A                                 EA         1000 196200000   19620000 187480000   18748000                      
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772IT SYSTEM                                         EA         1000  24375000    2437500  44366000    4436600                      
900SETTLEMENT PLATE                                  EA        20000   1150000    2300000   1500000    3000000                      
920GEOFOAM                                           CY     33491000     91000  304768100     95000  318164500                      
920GEOMEMBRANE                                       SY     16095000      6000    9657000      5800    9335100                      
920PREFABRICATED VERTICAL WICK DRAINS                LF    659568000       500   32978400       460   30340128                      
920VIBRATING WIRE PIEZOMETER                         EA         4000   5850000    2340000   3500000    1400000                      
920VIBRATING WIRE DATA LOGGER                        EA         2000  12700000    2540000   2000000     400000                      
920SAND DRAIN                                        TON    37489000     14700   55108830     17500   65605750                      
930BRIDGE BENCH MARKS                                SET        1000   4120000     412000   4000000     400000                      
930INSTRUMENTATION-AUTOMATED GROUND MOVEMENT SENSOR  EA         2000  73100000   14620000  45000000    9000000                      
930ROADWAY CANOPY                                    L SUM      1000  41200000    4120000  40000000    4000000                      
930ABUTMENT UNDERDRAIN SYSTEM                        EA         2000  15450000    3090000  15000000    3000000                      
                                                                                                                                    
   SUBTOTAL                                                                    1698422790           1768145264                      
                                                                                                                                    
    OPTION 1                                                                                                                        
624RAILING                                           LF       465300    133500    6211755    130000    6048900                      
                                                                                                                                    
   SUBTOTAL                                                                       6211755              6048900                      
                                                                                                                                    
   TOTAL                                                                       1704634545           1774194164                      
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT                                  
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103CONTRACT BOND                                     L SUM      1000  45000000    4500000  35000000    3500000  23317000    2331700 
105POTHOLE UTILITY                                   EA         3000    500000     150000   5000000    1500000   2300000     690000 
201CLEARING & GRUBBING                               L SUM      1000   5000000     500000  10000000    1000000  10000000    1000000 
201REMOVAL OF TREES 10IN                             EA        12000    250000     300000   1000000    1200000   1000000    1200000 
201REMOVAL OF TREES 30IN                             EA         1000   2000000     200000   2500000     250000   2500000     250000 
202REMOVAL OF STRUCTURE-SITE 1                       L SUM      1000   5000000     500000   6000000     600000   7500000     750000 
202REMOVAL OF STRUCTURE-SITE 2                       L SUM      1000   5000000     500000   7100000     710000   7500000     750000 
202REMOVAL OF STRUCTURE-SITE 3                       L SUM      1000   5000000     500000   6000000     600000   4000000     400000 
202REMOVAL OF CONCRETE PAVEMENT                      SY     16351000     10000   16351000     15000   24526500     10000   16351000 
202REMOVAL OF CURB & GUTTER                          LF      5562000      7500    4171500     10000    5562000      6000    3337200 
202REMOVAL OF BITUMINOUS SURFACING                   SY      4846000     10000    4846000     10000    4846000     10000    4846000 
202REMOVAL OF SEWER PIPE                             LF      5343000     30000   16029000     30000   16029000     27600   14746680 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      1107000     50000    5535000     50000    5535000     95450   10566315 
202REMOVAL OF MANHOLES                               EA        23000   1250000    2875000   2000000    4600000   1207500    2777250 
202REMOVAL OF INLETS                                 EA        29000    750000    2175000    800000    2320000   1005000    2914500 
202REMOVAL OF EXISTING RETAINING WALL                L SUM      1000   2500000     250000   4500000     450000   1955000     195500 
202REMOVE EXISTING FENCE                             LF        66000     10000      66000     45000     297000     45000     297000 
203TOPSOIL                                           CY       363000     10000     363000     60000    2178000     45000    1633500 
203COMMON EXCAVATION-SUBCUT                          CY       500000     20000    1000000     10000     500000     20000    1000000 
210FLOWABLE FILL                                     CY        50000     25000     125000    150000     750000    255000    1275000 
216WATER                                             M GAL    181000     30000     543000     50000     905000     75000    1357500 
230SUBGRADE PREPARATION-TYPE A                       STA       37500   2250000    8437500   3000000   11250000   6000000   22500000 
251SEEDING CLASS III                                 ACRE        450   3000000     135000  13200000     594000  13800000     621000 
253HYDRAULIC MULCH                                   ACRE        890   5000000     445000   2000000     178000   2070000     184230 
302TRAFFIC SERVICE AGGREGATE                         TON      100000     50000     500000     35000     350000     90000     900000 
302AGGREGATE BASE COURSE CL 5                        CY      5960000     35000   20860000     50000   29800000     60000   35760000 
302TYPE II PIPE BEDDING                              CY       961000      3750     360375       010        961    105000   10090500 
430COMMERCIAL GRADE HOT MIX ASPHALT                  TON      943000    150000   14145000    140000   13202000    150000   14145000 
5507IN REINF CONCRETE PAVEMENT CL AE                 SY      1022000     55000    5621000     84000    8584800    100000   10220000 
5509IN NON-REINF CONCRETE PAVEMENT CL AE             SY      9338000     60000   56028000     88000   82174400    115000  107387000 
702MOBILIZATION                                      L SUM      1000 250000000   25000000 900000000   90000000 813135000   81313500 
704FLAGGING                                          MHR      300000     50000    1500000     55000    1650000     60000    1800000 
704TRAFFIC CONTROL SIGNS                             UNIT    2406000      3000     721800      2200     529320      2200     529320 
704TYPE III BARRICADE                                EA        30000    100000     300000    110000     330000    110000     330000 
704SIDEWALK BARRICADE                                EA        24000     75000     180000     85000     204000     82500     198000 
704PEDESTRIAN CHANNELIZATION                         LF       500000     20000    1000000     11000     550000     11000     550000 
704DELINEATOR DRUMS                                  EA       107000     20000     214000     20000     214000     16500     176550 
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         2000   1500000     300000   4500000     900000   4400000     880000 
708INLET PROTECTION-SPECIAL                          EA       104000    150000    1560000    225000    2340000    181500    1887600 
708REMOVE INLET PROTECTION-SPECIAL                   EA       104000     25000     260000    100000    1040000     22000     228800 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY     15244000      2500    3811000      2500    3811000      1800    2743920 
714PIPE CONC REINF 12IN CL III-STORM DRAIN           LF        69000     65000     448500     65000     448500     91000     627900 
714PIPE CONC REINF 15IN CL III-STORM DRAIN           LF      1146000     70000    8022000     68000    7792800     84500    9683700 
714PIPE CONC REINF 18IN CL III-STORM DRAIN           LF       330000     75000    2475000     70000    2310000     97500    3217500 
714PIPE CONC REINF 24IN CL III-STORM DRAIN           LF       320000     85000    2720000     88000    2816000    117000    3744000 
714PIPE CONC REINF 33IN CL III-STORM DRAIN           LF        11000    200000     220000    125000     137500    188500     207350 
714PIPE CONC REINF 36IN CL III-STORM DRAIN           LF       557000    150000    8355000    135000    7519500    195000   10861500 
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714PIPE CONC REINF 48IN CL III-STORM DRAIN           LF       174000    225000    3915000    215000    3741000    292500    5089500 
714PIPE CONC REINF 54IN CL III-STORM DRAIN           LF       997000    275000   27417500    249000   24825300    357500   35642750 
714PIPE POLYETHYLENE CORR PERF 4IN DRAIN             LF      2044000     15000    3066000      8800    1798720      8800    1798720 
714PIPE PVC 15IN                                     LF        36000     30000     108000     90000     324000     69000     248400 
714CASING PIPE 18IN                                  LF        20000    150000     300000       010         20    402500     805000 
714EDGEDRAIN NON PERMEABLE BASE                      LF      5778000      6500    3755700      7700    4449060      6850    3957930 
714FLAP GATE 18IN                                    EA         1000   9000000     900000   7500000     750000   6900000     690000 
722MANHOLE 48IN                                      EA         9000   3000000    2700000   5500000    4950000   3910000    3519000 
722MANHOLE 60IN                                      EA        15000   4500000    6750000   6100000    9150000   4945000    7417500 
722MANHOLE 72IN                                      EA         2000   7000000    1400000   7700000    1540000   5865000    1173000 
722MANHOLE 84IN                                      EA         4000   8500000    3400000   9200000    3680000   6900000    2760000 
722MANHOLE 96IN                                      EA         9000  10000000    9000000   9700000    8730000   8970000    8073000 
722MANHOLE SANITARY                                  EA         6000   7250000    4350000   8100000    4860000   6900000    4140000 
722MANHOLE CASTING                                   EA         2000   1000000     200000   1700000     340000   1555000     311000 
722MANHOLE RISER 48IN                                LF        39000    225000     877500    215000     838500    138000     538200 
722MANHOLE RISER 60IN                                LF        78000    350000    2730000    280000    2184000    253000    1973400 
722MANHOLE RISER 72IN                                LF         8000    500000     400000    375000     300000    340000     272000 
722MANHOLE RISER 84IN                                LF        20600    600000    1236000    480000     988800    525000    1081500 
722MANHOLE RISER 96IN                                LF        73000    750000    5475000    555000    4051500    680000    4964000 
722ABANDON STORM SEWER                               LF       385000     20000     770000    125000    4812500     92000    3542000 
722INLET-TYPE 2                                      EA        46000   3000000   13800000   3000000   13800000   3335000   15341000 
722INLET-TYPE 2 DOUBLE                               EA         3000   5000000    1500000   4455000    1336500   4945000    1483500 
722INLET SPECIAL-TYPE 2 48IN                         EA         3000   4000000    1200000   6400000    1920000   5175000    1552500 
722INLET SPECIAL-TYPE 2 60IN                         EA         1000   5000000     500000   7200000     720000   8625000     862500 
722INLET SLOTTED DRAIN 12IN                          LF        20000    250000     500000    350000     700000    175000     350000 
722ADJUST INLET                                      EA         1000   1000000     100000   2000000     200000   2875000     287500 
722ADJUST MANHOLE SPECIAL                            EA         1000   2500000     250000   1500000     150000   5175000     517500 
724FITTINGS-DUCTILE IRON                             LBS     3580000     20000    7160000     10000    3580000     15250    5459500 
724REMOVE GATE VALVE & BOX                           EA        12000    500000     600000    500000     600000    265000     318000 
724GATE VALVE & BOX 4IN                              EA         1000   2500000     250000   1500000     150000   2070000     207000 
724GATE VALVE & BOX 6IN                              EA        14000   2500000    3500000   1700000    2380000   2185000    3059000 
724GATE VALVE & BOX 8IN                              EA        10000   3000000    3000000   2100000    2100000   2645000    2645000 
7246IN HYDRANT                                       EA         3000   6000000    1800000   5800000    1740000   6785000    2035500 
724REMOVE HYDRANT                                    EA         3000    750000     225000   1000000     300000    805000     241500 
724WATER SERVICE LINE 1IN                            LF       314000    100000    3140000     50000    1570000     34500    1083300 
724WATER SERVICE LINE 2IN                            LF       111000    125000    1387500     57000     632700     57500     638250 
724WATER SERVICE LINE 6IN                            LF       147000     45000     661500     60000     882000    103500    1521450 
724TEMPORARY WATER SERVICE                           L SUM      1000  25000000    2500000 100000000   10000000      1000        100 
724WATERMAIN 4IN PVC                                 LF        81000     80000     648000     70000     567000    115000     931500 
724WATERMAIN 6IN PVC                                 LF        80000     90000     720000    140000    1120000    155250    1242000 
724WATERMAIN 8IN PVC                                 LF      3499000     75000   26242500     58000   20294200     65000   22743500 
724WATERMAIN 16IN PVC                                LF         5000    250000     125000   2375000    1187500   1150000     575000 
724WATER SERVICE CONNECTION 1IN                      EA        12000   1200000    1440000   2500000    3000000   2702500    3243000 
724WATER SERVICE CONNECTION 2IN                      EA         3000   1750000     525000   3200000     960000   3335000    1000500 
724WATER LINE CONNECTION 4IN                         EA         2000   1000000     200000   3250000     650000   1753750     350750 
724WATER LINE CONNECTION 6IN                         EA         3000   1100000     330000   4350000    1305000   1840000     552000 
724WATER LINE CONNECTION 8IN                         EA         2000   5000000    1000000   5750000    1150000   3076250     615250 
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724SPRINKLER RELOCATION                              L SUM      1000   2000000     200000   6600000     660000   6900000     690000 
7248IN SANITARY SEWER PIPE                           LF       763000     40000    3052000     88000    6714400     93750    7153125 
724ABANDON VALVE BOX                                 EA         6000    500000     300000    500000     300000    287500     172500 
724ABANDON WATER MAIN/SERVICE LINE                   LF      2372000      5000    1186000     20000    4744000     11500    2727800 
744POLYSTYRENE INSULATION BOARD                      BD FT   1664000      2500     416000      2000     332800      2300     382720 
748CURB & GUTTER-TYPE I                              LF       490000     30000    1470000     29000    1421000     75000    3675000 
748CURB & GUTTER-TYPE 1 SPECIAL                      LF      1061000     25000    2652500     75000    7957500     75000    7957500 
748CURB & GUTTER-TYPE I 30IN                         LF      5548000     30000   16644000     25000   13870000     45400   25187920 
748CURB HEADER-TYPE I                                LF       540000     20000    1080000     83000    4482000     86250    4657500 
748CURB-TYPE I                                       LF       153000     60000     918000     61000     933300     63250     967725 
748VALLEY GUTTER-TYPE I 48IN                         SY       420000     65000    2730000     81000    3402000     86500    3633000 
750PIGMENTED IMPRINTED CONCRETE                      SY      1665000     85000   14152500     95000   15817500     97750   16275375 
750SIDEWALK CONCRETE 4IN                             SY       478000     60000    2868000     50000    2390000     48300    2308740 
750SIDEWALK CONCRETE 5IN REINF                       SY      4640000     65000   30160000     52000   24128000     51750   24012000 
750DRIVEWAY CONCRETE                                 SY       820000    150000   12300000     70000    5740000     60950    4997900 
750DRIVEWAY CONCRETE 6IN REINFORCED                  SY       187000    125000    2337500     75000    1402500     57500    1075250 
750DETECTABLE WARNING PANELS                         SF       676600     60000    4059600     50000    3383000     59800    4046068 
752TEMPORARY SAFETY FENCE                            LF      1000000      5000     500000      4000     400000      1100     110000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       210600     25000     526500     23000     484380     23100     486486 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF        67500     30000     202500     22000     148500     22000     148500 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       206000     20000     412000     18000     370800     17600     362560 
754RESET SIGN PANEL                                  EA         1000    100000      10000     55000       5500     55000       5500 
754REMOVE SIGN FOUNDATION                            EA         1000   1500000     150000   3000000     300000    550000      55000 
762EPOXY PVMT MK MESSAGE                             SF        64000     10000      64000     22000     140800     22000     140800 
762EPOXY PVMT MK 4IN LINE                            LF      1114000       500      55700      4400     490160      4400     490160 
762EPOXY PVMT MK 8IN LINE                            LF       212000      1500      31800      8800     186560      8800     186560 
762EPOXY PVMT MK 24IN LINE                           LF        34000     20000      68000     12000      40800     12100      41140 
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF        64000     40000     256000     39000     249600     38500     246400 
762PREFORMED THERMO PLASTIC PVMT MK 4IN LINE         LF       243000      5000     121500      8800     213840      8800     213840 
762PREFORMED THERMO PLASTIC PVMT MK MESSAGE          SF        48000     40000     192000     44000     211200     44000     211200 
762PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED      LF      5241000      5000    2620500      8500    4454850      8350    4376235 
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF       201000     15000     301500     15000     301500     14300     287430 
762PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED     LF      1541000     40000    6164000     31000    4777100     30800    4746280 
770LIGHTING SYSTEM A                                 EA         1000 330000000   33000000 365000000   36500000 364760000   36476000 
770CUSTOM ELECTRICAL PANEL                           EA         1000  24000000    2400000  84000000    8400000  83336000    8333600 
770SERVICE OUTLET                                    EA         1000  18750000    1875000  97000000    9700000  96338000    9633800 
770LIGHTING SYSTEM (LANDSCAPE)                       L SUM      1000  16800000    1680000  69000000    6900000  68167000    6816700 
772IT SYSTEM                                         EA         1000  30000000    3000000 128500000   12850000 128480000   12848000 
930RETAINING WALL                                    SF      1273000    140000   17822000    310000   39463000    210000   26733000 
970LANDSCAPE INTERLOCKING BLOCK                      SF       858000     33000    2831400     28000    2402400     28050    2406690 
970LANDSCAPE PREPARATION                             EA         1000   1000000     100000   1320000     132000   1320000     132000 
970STRUCTURAL SOIL                                   CY       161000    280000    4508000    310000    4991000    308000    4958800 
970PLANTING SOIL                                     CY       353000    110000    3883000    160000    5648000    159390    5626467 
970WOOD MULCH                                        CY        43000     80000     344000     84000     361200     83600     359480 
970HERBICIDE WEED CONTROL                            ACRE        900   1000000      90000    385000      34650    385000      34650 
970BENCH                                             EA        14000   1300000    1820000   1800000    2520000   1793000    2510200 
970TRASH RECEPTACLE                                  EA         8000   1500000    1200000   1250000    1000000   1248500     998800 
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970BIKE RACKS                                        EA         8000   1000000     800000    490000     392000    489500     391600 
970CAST IRON TREE GRATES                             EA         7000   1800000    1260000   1630000    1141000   1628000    1139600 
970TREES                                             EA        20000    500000    1000000    600000    1200000    599500    1199000 
970SHRUBS GROUP A                                    EA        27000     65000     175500     55000     148500     55000     148500 
970REPLANT TREES                                     EA         1000   1000000     100000   1360000     136000   1320000     132000 
970PERENNIALS GROUP A                                EA      1033000     30000    3099000     26000    2685800     25850    2670305 
990GUARD POST-REMOVABLE                              EA         6000    750000     450000   1400000     840000   2130000    1278000 
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103CONTRACT BOND                                     L SUM      1000  50000000    5000000  50000000    5000000                      
105POTHOLE UTILITY                                   EA         3000   2500000     750000   2000000     600000                      
201CLEARING & GRUBBING                               L SUM      1000   2500000     250000  15000000    1500000                      
201REMOVAL OF TREES 10IN                             EA        12000    250000     300000   1250000    1500000                      
201REMOVAL OF TREES 30IN                             EA         1000    750000      75000   2000000     200000                      
202REMOVAL OF STRUCTURE-SITE 1                       L SUM      1000   5500000     550000   8500000     850000                      
202REMOVAL OF STRUCTURE-SITE 2                       L SUM      1000   6600000     660000   6500000     650000                      
202REMOVAL OF STRUCTURE-SITE 3                       L SUM      1000   5000000     500000   3500000     350000                      
202REMOVAL OF CONCRETE PAVEMENT                      SY     16351000     15000   24526500     15500   25344050                      
202REMOVAL OF CURB & GUTTER                          LF      5562000     10000    5562000      8000    4449600                      
202REMOVAL OF BITUMINOUS SURFACING                   SY      4846000     15000    7269000      9100    4409860                      
202REMOVAL OF SEWER PIPE                             LF      5343000     25000   13357500     24000   12823200                      
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      1107000     55000    6088500     83000    9188100                      
202REMOVAL OF MANHOLES                               EA        23000   1300000    2990000   1050000    2415000                      
202REMOVAL OF INLETS                                 EA        29000   1250000    3625000    875000    2537500                      
202REMOVAL OF EXISTING RETAINING WALL                L SUM      1000   1550000     155000   6500000     650000                      
202REMOVE EXISTING FENCE                             LF        66000     43000     283800     30000     198000                      
203TOPSOIL                                           CY       363000     10000     363000     55000    1996500                      
203COMMON EXCAVATION-SUBCUT                          CY       500000      7000     350000     22000    1100000                      
210FLOWABLE FILL                                     CY        50000    180000     900000    225000    1125000                      
216WATER                                             M GAL    181000     51000     923100     50000     905000                      
230SUBGRADE PREPARATION-TYPE A                       STA       37500   2500000    9375000   3300000   12375000                      
251SEEDING CLASS III                                 ACRE        450  11000000     495000  12000000     540000                      
253HYDRAULIC MULCH                                   ACRE        890   7200000     640800   1800000     160200                      
302TRAFFIC SERVICE AGGREGATE                         TON      100000     32000     320000     42000     420000                      
302AGGREGATE BASE COURSE CL 5                        CY      5960000     36000   21456000     58000   34568000                      
302TYPE II PIPE BEDDING                              CY       961000     55000    5285500     91000    8745100                      
430COMMERCIAL GRADE HOT MIX ASPHALT                  TON      943000    155000   14616500    138000   13013400                      
5507IN REINF CONCRETE PAVEMENT CL AE                 SY      1022000     80000    8176000     89500    9146900                      
5509IN NON-REINF CONCRETE PAVEMENT CL AE             SY      9338000    120000  112056000     97500   91045500                      
702MOBILIZATION                                      L SUM      1000 350000000   350000001387800000  138780000                      
704FLAGGING                                          MHR      300000     45000    1350000     55000    1650000                      
704TRAFFIC CONTROL SIGNS                             UNIT    2406000      2200     529320      2000     481200                      
704TYPE III BARRICADE                                EA        30000    111000     333000    100000     300000                      
704SIDEWALK BARRICADE                                EA        24000     83000     199200     75000     180000                      
704PEDESTRIAN CHANNELIZATION                         LF       500000     11000     550000     10000     500000                      
704DELINEATOR DRUMS                                  EA       107000     16000     171200     15000     160500                      
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         2000   4500000     900000   4000000     800000                      
708INLET PROTECTION-SPECIAL                          EA       104000    180000    1872000    165000    1716000                      
708REMOVE INLET PROTECTION-SPECIAL                   EA       104000     50000     520000     20000     208000                      
709GEOSYNTHETIC MATERIAL TYPE R1                     SY     15244000      3000    4573200      1620    2469528                      
714PIPE CONC REINF 12IN CL III-STORM DRAIN           LF        69000     83000     572700     70000     483000                      
714PIPE CONC REINF 15IN CL III-STORM DRAIN           LF      1146000     89000   10199400     65000    7449000                      
714PIPE CONC REINF 18IN CL III-STORM DRAIN           LF       330000     90000    2970000     75000    2475000                      
714PIPE CONC REINF 24IN CL III-STORM DRAIN           LF       320000    100000    3200000     90000    2880000                      
714PIPE CONC REINF 33IN CL III-STORM DRAIN           LF        11000    210000     231000    145000     159500                      
714PIPE CONC REINF 36IN CL III-STORM DRAIN           LF       557000    215000   11975500    150000    8355000                      
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714PIPE CONC REINF 48IN CL III-STORM DRAIN           LF       174000    280000    4872000    225000    3915000                      
714PIPE CONC REINF 54IN CL III-STORM DRAIN           LF       997000    300000   29910000    275000   27417500                      
714PIPE POLYETHYLENE CORR PERF 4IN DRAIN             LF      2044000     10000    2044000      8000    1635200                      
714PIPE PVC 15IN                                     LF        36000    125000     450000     60000     216000                      
714CASING PIPE 18IN                                  LF        20000    500000    1000000    350000     700000                      
714EDGEDRAIN NON PERMEABLE BASE                      LF      5778000      6000    3466800      5940    3432132                      
714FLAP GATE 18IN                                    EA         1000   7900000     790000   6000000     600000                      
722MANHOLE 48IN                                      EA         9000   4200000    3780000   3900000    3510000                      
722MANHOLE 60IN                                      EA        15000   5000000    7500000   4800000    7200000                      
722MANHOLE 72IN                                      EA         2000   8000000    1600000   5600000    1120000                      
722MANHOLE 84IN                                      EA         4000   8300000    3320000   6500000    2600000                      
722MANHOLE 96IN                                      EA         9000   9700000    8730000   8300000    7470000                      
722MANHOLE SANITARY                                  EA         6000   6500000    3900000   6500000    3900000                      
722MANHOLE CASTING                                   EA         2000   2000000     400000   1850000     370000                      
722MANHOLE RISER 48IN                                LF        39000    325000    1267500    120000     468000                      
722MANHOLE RISER 60IN                                LF        78000    425000    3315000    220000    1716000                      
722MANHOLE RISER 72IN                                LF         8000    525000     420000    295000     236000                      
722MANHOLE RISER 84IN                                LF        20600    725000    1493500    455000     937300                      
722MANHOLE RISER 96IN                                LF        73000    900000    6570000    590000    4307000                      
722ABANDON STORM SEWER                               LF       385000     70000    2695000     80000    3080000                      
722INLET-TYPE 2                                      EA        46000   4000000   18400000   3400000   15640000                      
722INLET-TYPE 2 DOUBLE                               EA         3000   6000000    1800000   5300000    1590000                      
722INLET SPECIAL-TYPE 2 48IN                         EA         3000   5000000    1500000   5000000    1500000                      
722INLET SPECIAL-TYPE 2 60IN                         EA         1000   5700000     570000   8000000     800000                      
722INLET SLOTTED DRAIN 12IN                          LF        20000     95000     190000    275000     550000                      
722ADJUST INLET                                      EA         1000   1250000     125000   1500000     150000                      
722ADJUST MANHOLE SPECIAL                            EA         1000   2500000     250000   5000000     500000                      
724FITTINGS-DUCTILE IRON                             LBS     3580000     22000    7876000     13250    4743500                      
724REMOVE GATE VALVE & BOX                           EA        12000    950000    1140000    230000     276000                      
724GATE VALVE & BOX 4IN                              EA         1000   2250000     225000   2150000     215000                      
724GATE VALVE & BOX 6IN                              EA        14000   2500000    3500000   2250000    3150000                      
724GATE VALVE & BOX 8IN                              EA        10000   3150000    3150000   2650000    2650000                      
7246IN HYDRANT                                       EA         3000   7000000    2100000   5900000    1770000                      
724REMOVE HYDRANT                                    EA         3000   1000000     300000    700000     210000                      
724WATER SERVICE LINE 1IN                            LF       314000     40000    1256000     30000     942000                      
724WATER SERVICE LINE 2IN                            LF       111000     40000     444000     50000     555000                      
724WATER SERVICE LINE 6IN                            LF       147000     60000     882000     90000    1323000                      
724TEMPORARY WATER SERVICE                           L SUM      1000  45000000    4500000      1000        100                      
724WATERMAIN 4IN PVC                                 LF        81000     60000     486000    100000     810000                      
724WATERMAIN 6IN PVC                                 LF        80000     60000     480000    135000    1080000                      
724WATERMAIN 8IN PVC                                 LF      3499000     60000   20994000     52000   18194800                      
724WATERMAIN 16IN PVC                                LF         5000    800000     400000   1000000     500000                      
724WATER SERVICE CONNECTION 1IN                      EA        12000   2150000    2580000   2350000    2820000                      
724WATER SERVICE CONNECTION 2IN                      EA         3000   3500000    1050000   2900000     870000                      
724WATER LINE CONNECTION 4IN                         EA         2000   2000000     400000   1525000     305000                      
724WATER LINE CONNECTION 6IN                         EA         3000   2000000     600000   1600000     480000                      
724WATER LINE CONNECTION 8IN                         EA         2000   3500000     700000   2675000     535000                      
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724SPRINKLER RELOCATION                              L SUM      1000   6500000     650000   6000000     600000                      
7248IN SANITARY SEWER PIPE                           LF       763000     65000    4959500     75000    5722500                      
724ABANDON VALVE BOX                                 EA         6000    500000     300000    250000     150000                      
724ABANDON WATER MAIN/SERVICE LINE                   LF      2372000     36000    8539200     10000    2372000                      
744POLYSTYRENE INSULATION BOARD                      BD FT   1664000      5000     832000      2000     332800                      
748CURB & GUTTER-TYPE I                              LF       490000     42000    2058000     38000    1862000                      
748CURB & GUTTER-TYPE 1 SPECIAL                      LF      1061000     57000    6047700     65000    6896500                      
748CURB & GUTTER-TYPE I 30IN                         LF      5548000     44000   24411200     36000   19972800                      
748CURB HEADER-TYPE I                                LF       540000     66000    3564000     75000    4050000                      
748CURB-TYPE I                                       LF       153000     58000     887400     68000    1040400                      
748VALLEY GUTTER-TYPE I 48IN                         SY       420000    108000    4536000    105000    4410000                      
750PIGMENTED IMPRINTED CONCRETE                      SY      1665000    160000   26640000    165000   27472500                      
750SIDEWALK CONCRETE 4IN                             SY       478000     70000    3346000     46000    2198800                      
750SIDEWALK CONCRETE 5IN REINF                       SY      4640000     86000   39904000     52000   24128000                      
750DRIVEWAY CONCRETE                                 SY       820000     95000    7790000     75000    6150000                      
750DRIVEWAY CONCRETE 6IN REINFORCED                  SY       187000     93000    1739100     62000    1159400                      
750DETECTABLE WARNING PANELS                         SF       676600     56000    3788960     56000    3788960                      
752TEMPORARY SAFETY FENCE                            LF      1000000      2500     250000      1000     100000                      
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       210600     23000     484380     21000     442260                      
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF        67500     22000     148500     20000     135000                      
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       206000     17000     350200     16000     329600                      
754RESET SIGN PANEL                                  EA         1000     55000       5500     50000       5000                      
754REMOVE SIGN FOUNDATION                            EA         1000   3200000     320000    600000      60000                      
762EPOXY PVMT MK MESSAGE                             SF        64000     22000     140800     20000     128000                      
762EPOXY PVMT MK 4IN LINE                            LF      1114000      4500     501300      4000     445600                      
762EPOXY PVMT MK 8IN LINE                            LF       212000      9000     190800      8000     169600                      
762EPOXY PVMT MK 24IN LINE                           LF        34000     12000      40800     11000      37400                      
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF        64000     38000     243200     35000     224000                      
762PREFORMED THERMO PLASTIC PVMT MK 4IN LINE         LF       243000      9000     218700      8000     194400                      
762PREFORMED THERMO PLASTIC PVMT MK MESSAGE          SF        48000     44000     211200     40000     192000                      
762PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED      LF      5241000      8000    4192800      7600    3983160                      
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF       201000     14000     281400     13000     261300                      
762PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED     LF      1541000     31000    4777100     28000    4314800                      
770LIGHTING SYSTEM A                                 EA         1000 380000000   38000000 389670000   38967000                      
770CUSTOM ELECTRICAL PANEL                           EA         1000  95000000    9500000  36570000    3657000                      
770SERVICE OUTLET                                    EA         1000 110000000   11000000 184560000   18456000                      
770LIGHTING SYSTEM (LANDSCAPE)                       L SUM      1000  75000000    7500000 205000000   20500000                      
772IT SYSTEM                                         EA         1000 144000000   14400000  83430000    8343000                      
930RETAINING WALL                                    SF      1273000    455000   57921500    485000   61740500                      
970LANDSCAPE INTERLOCKING BLOCK                      SF       858000     20000    1716000     25500    2187900                      
970LANDSCAPE PREPARATION                             EA         1000   6000000     600000   1200000     120000                      
970STRUCTURAL SOIL                                   CY       161000    335000    5393500    280000    4508000                      
970PLANTING SOIL                                     CY       353000    145000    5118500    144000    5083200                      
970WOOD MULCH                                        CY        43000     72000     309600     76000     326800                      
970HERBICIDE WEED CONTROL                            ACRE        900    775000      69750    350000      31500                      
970BENCH                                             EA        14000   2200000    3080000   1630000    2282000                      
970TRASH RECEPTACLE                                  EA         8000   2150000    1720000   1135000     908000                      
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970BIKE RACKS                                        EA         8000    750000     600000    445000     356000                      
970CAST IRON TREE GRATES                             EA         7000   3300000    2310000   1480000    1036000                      
970TREES                                             EA        20000    775000    1550000    545000    1090000                      
970SHRUBS GROUP A                                    EA        27000     85000     229500     50000     135000                      
970REPLANT TREES                                     EA         1000   1850000     185000   1200000     120000                      
970PERENNIALS GROUP A                                EA      1033000     28000    2892400     23500    2427550                      
990GUARD POST-REMOVABLE                              EA         6000   2100000    1260000    500000     300000                      
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103CONTRACT BOND                                     L SUM      1000  61400000    6140000  92960000    9296000  59200000    5920000 
201CLEARING & GRUBBING                               L SUM      1000   9500000     950000   6700000     670000   2575000     257500 
202REMOVE AGGREGATE BASE & SURFACING                 TON   116173000      7250   84225425     11340  131740182      8160   94797168 
202REMOVAL OF CONCRETE                               EA         2000   5000000    1000000   9370000    1874000   6180000    1236000 
202REMOVAL OF STRUCTURE                              L SUM      1000  75000000    7500000  67350000    6735000  10300000    1030000 
202REMOVAL OF PAVEMENT                               TON   104682000     11000  115150200     13460  140901972     11650  121954530 
202REMOVAL OF END SECTION-ALL TYPES & SIZES          EA       103000    340000    3502000    207500    2137250    978000   10073400 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      5949000      9000    5354100     12950    7703955     53500   31827150 
202REMOVE EXISTING FENCE                             LF     69171000       400    2766840       660    4565286       650    4496115 
202REMOVAL OF TEMPORARY BYPASS                       EA         8000  28000000   22400000  11285000    9028000  32700000   26160000 
203COMMON EXCAVATION-TYPE A                          CY     89396000      3750   33523500      6050   54084580      7420   66331832 
203TOPSOIL                                           CY     70972000      3600   25549920      2300   16323560      4580   32505176 
203COMMON EXCAVATION-WASTE                           CY     20407000     10000   20407000      4050    8264835     10150   20713105 
210BOX CULVERT EXCAVATION                            EA         1000  15000000    1500000  15141000    1514100   6180000     618000 
210FOUNDATION FILL                                   CY      3500000     50000   17500000     41750   14612500     42800   14980000 
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  10000000    1000000  15141000    1514100 110725000   11072500 
216WATER                                             M GAL   2876000     21000    6039600     39500   11360200     22600    6499760 
220PREPARE STOCKPILE SITE                            L SUM      1000 200000000   20000000 310200000   31020000 176000000   17600000 
220RESTORE STOCKPILE SITE                            L SUM      1000  60000000    6000000  42775000    4277500  86000000    8600000 
251SEEDING CLASS II                                  ACRE     127100    400000    5084000    296400    3767244    407000    5172970 
251WETLAND SEED                                      ACRE       1600   2000000     320000   2600000     416000    670000     107200 
251TEMPORARY COVER CROP                              ACRE     120600     80000     964800    130000    1567800    139000    1676340 
253STRAW MULCH                                       ACRE     247700    250000    6192500    322400    7985848    309000    7653930 
255ECB TYPE 2                                        SY      3210000      2450     786450      2300     738300      3090     991890 
256RIPRAP GRADE I                                    CY       114000     80000     912000     75000     855000     97850    1115490 
256RIPRAP GRADE II                                   CY       299000    100000    2990000     75000    2242500     87550    2617745 
260SILT FENCE UNSUPPORTED                            LF     66293000      1200    7955160      1820   12065326      1930   12794549 
260REMOVE SILT FENCE UNSUPPORTED                     LF     66293000       200    1325860       310    2055083       260    1723618 
261FIBER ROLLS 12IN                                  LF     85115000      1750   14895125      2000   17023000      2010   17108115 
261REMOVE FIBER ROLLS 12IN                           LF      9870000       300     296100       620     611940       460     454020 
302SALVAGED BASE COURSE                              CY     93144000     13000  121087200     10500   97801200     15860  147726384 
401TACK COAT                                         GAL     8063000      2250    1814175      3100    2499530      2200    1773860 
401PRIME COAT                                        GAL    91721000      3200   29350720      2700   24764670      3260   29901046 
401BLOTTER MATERIAL CL 44                            TON     2163000     50000   10815000     29000    6272700     39540    8552502 
411MILLING PAVEMENT SURFACE                          TON     1112000     11000    1223200     17000    1890400     20600    2290720 
430SUPERPAVE FAA 42                                  TON    18381000     58000  106609800     52500   96500250     47700   87677370 
430CORED SAMPLE                                      EA        43000     40000     172000     56650     243595     50000     215000 
430PATCHING                                          TON      500000    360000   18000000    113300    5665000    203000   10150000 
430PG 58S-28 ASPHALT CEMENT                          TON     1088000    450000   48960000    386250   42024000    340000   36992000 
5508.5IN NON-REINF CONCRETE PVMT CL AE-DOWELED       SY    247189000     40000  988756000     40600 1003587340     40650 1004823285 
602CLASS AE-3 CONCRETE-BOX CULVERT                   CY       680200   1700000  115634000    973350   66207267    927000   63054540 
602BRIDGE APPROACH SLAB-REMOVE & REPLACE             SY       168800    500000    8440000    475000    8018000    463000    7815440 
602PENETRATING WATER REPELLENT TREATMENT             SY      1010000      8000     808000     18100    1828100      4940     498940 
602REMOVE AND RESET ANCHOR BOLTS                     EA        21000    200000     420000    713000    1497300    927000    1946700 
602CURB REPAIR                                       SF       623700    200000   12474000    144300    8999991    154000    9604980 
612REINFORCING STEEL-GRADE 60-BOX CULVERT            LBS   129173000      3000   38751900      2060   26609638      2580   33326634 
624DOUBLE BOX BEAM RAIL RETROFIT - E-RAIL            LF       343900    110000    3782900    113300    3896387    113000    3886070 
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GOWAN CONSTRUCTION INC                                                         
                                                                                                                                    
                                    21                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          9                                                 
        IM-8-029(135)088                                           3                                                                
                                                                    ENGINEERS ESTIMATE   GOWAN CONSTRUCTION I NORTHERN IMPROVEMENT  
                                                                                         NC                    COMPANY              
          CASS (017) AND TRAILL (097 NOV 13, 2020 09:30AM                                                                           
          13.257                                                                         OSLO, MN             FARGO, ND             
         I29, HUNTER SEPERATION TO N OF BLANCHARD                                                                                   
           10/16/21 GRADING, PCC PAVEMENT, MILL & HMA OVER             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
650DECK SPALL REPAIR                                 SF        18000    200000     360000    381100     685980    309000     556200 
702MOBILIZATION                                      L SUM      10001129229250  112922925 603946000   60394600 860000000   86000000 
704FLAGGING                                          MHR     2000000     40000    8000000     45000    9000000     63000   12600000 
704TRAFFIC CONTROL SIGNS                             UNIT   11548000      2100    2425080      1250    1443500      1240    1431952 
704ATTENUATION DEVICE-TYPE B-75                      EA         2000   4000000     800000   3640000     728000   3600000     720000 
704PORTABLE RUMBLE STRIPS                            EA         2000   1600000     320000   1040000     208000   1030000     206000 
704TYPE III BARRICADE                                EA        45000     95000     427500     88400     397800     87550     393975 
704DELINEATOR DRUMS                                  EA       316000     22000     695200     26000     821600     25750     813700 
704TUBULAR MARKERS                                   EA       246000      7000     172200     10400     255840     10300     253380 
704DELINEATOR                                        EA       437000      7600     332120      8300     362710      8240     360088 
704FLEXIBLE DELINEATORS                              EA       845000     40000    3380000     31200    2636400     30900    2611050 
704VERTICAL PANELS-BACK TO BACK                      EA         6000     19000      11400     20800      12480     20600      12360 
704SEQUENCING ARROW PANEL-TYPE C                     EA         6000   1000000     600000    260000     156000    257000     154200 
704SEQUENCING ARROW PANEL-TYPE C-CROSSOVER           EA         2000   1100000     220000   1092000     218400   1080000     216000 
704FLASHING BEACON                                   EA         2000   1400000     280000    676000     135200    670000     134000 
704OBLITERATION OF PAVEMENT MARKING                  SF      7970000      2060    1641820       880     701360       880     701360 
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA        80000    300000    2400000    234000    1872000    225000    1800000 
706FIELD OFFICE                                      EA         1000  16800000    1680000   8000000     800000  18000000    1800000 
706AGGREGATE LABORATORY                              EA         1000  15400000    1540000   8000000     800000   9584000     958400 
706BITUMINOUS LABORATORY                             EA         1000   7280000     728000   2575000     257500   8625000     862500 
706CONTRACTOR'S LABORATORY                           EA         1000   7280000     728000   2575000     257500      1000        100 
709GEOSYNTHETIC MATERIAL TYPE G                      SY    408288000      2500  102072000      1390   56752032      1430   58385184 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       586000      2250     131850      1950     114270      2110     123646 
710TEMPORARY BYPASS                                  EA         4000   2500000    1000000   4600000    1840000  24600000    9840000 
714PIPE CONC REINF 30IN CL III                       LF         8000    150000     120000     95600      76480    257000     205600 
714PIPE CONDUIT 24IN                                 LF      2077000    120000   24924000     88200   18319140    210000   43617000 
714PIPE CONDUIT 24IN-APPROACH                        LF       286000     60000    1716000     55550    1588730     82000    2345200 
714PIPE CONDUIT 30IN                                 LF      1647000    175000   28822500    112000   18446400    231000   38045700 
714PIPE CONDUIT 30IN-APPROACH                        LF        36000     75000     270000     80400     289440    110000     396000 
714PIPE CONDUIT 42IN                                 LF       105000    225000    2362500    187000    1963500    309000    3244500 
714PIPE CONDUIT 48IN                                 LF       518000    270000   13986000    198250   10269350    353000   18285400 
714PIPE CONDUIT 60IN                                 LF       204000    280000    5712000    271000    5528400    471000    9608400 
714PIPE CONDUIT 66IN                                 LF       102000    443000    4518600    368500    3758700    552000    5630400 
714PIPE CONDUIT ARCH 58IN X 36IN                     LF      1416000    195000   27612000    229000   32426400    322000   45595200 
714PIPE CONDUIT ARCH 73IN X 45IN                     LF       382000    260000    9932000    335000   12797000    545000   20819000 
714PIPE PVC 12IN                                     LF       420000     48000    2016000     15300     642600     20800     873600 
714PIPE PVC 18IN                                     LF       530000     52500    2782500     27200    1441600     32250    1709250 
714REMOVE & RELAY END SECTION-ALL TYPE & SIZES       EA         3000    280000      84000    466750     140025    772000     231600 
714FLAP GATE 24IN                                    EA         3000   2500000     750000   1404000     421200   1730000     519000 
720RIGHT OF WAY MARKERS                              EA        23000    120000     276000    156000     358800    154000     354200 
720ALIGNMENT MONUMENTS                               EA        28000    240000     672000    115000     322000    113000     316400 
720IRON PIN R/W MONUMENTS                            EA        26000    115000     299000     99000     257400     97800     254280 
720IRON PIN REFERENCE MONUMENTS                      EA        12000     70000      84000     94000     112800     92700     111240 
752FENCE SMOOTH WIRE 3 STRAND-STEEL POST             LF     69662000      2000   13932400      2000   13932400      2000   13932400 
752FENCE TERMINAL                                    EA        23000    350000     805000    411000     945300    406000     933800 
752VEHICLE GATE                                      EA         1000    750000      75000    676000      67600    669000      66900 
752CORNER ASSEMBLY-STEEL POST                        EA        26000    460000    1196000    442000    1149200    437000    1136200 
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752DOUBLE BRACE ASSEMBLY-STEEL POST                  EA        38000    500000    1900000    379600    1442480    375000    1425000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF        83000     20000     166000     18700     155210     18500     153550 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF        28000     18500      51800     14550      40740     14400      40320 
754DELINEATORS-TYPE A                                EA       166000     47000     780200     43150     716290     42750     709650 
754DELINEATORS-TYPE B                                EA        57000     48000     273600     45750     260775     45300     258210 
754DELINEATORS-TYPE E                                EA        14000     50000      70000     41400      57960     41000      57400 
754DELINEATORS-TYPE D                                EA         9000     60000      54000     65000      58500     64400      57960 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       182000     20000     364000     16600     302120     16500     300300 
754GALV STEEL POST-STANDARD PIPE                     LF       226000     70000    1582000     60300    1362780     59750    1350350 
754GALV STEEL POSTS-W-SHAPE POSTS(TWO OR MORE)       LF       982000     75000    7365000     66500    6530300     65900    6471380 
754PANEL FOR SIGNS-TYPE IV REFLECTIVE SHEETING       SF       992000     24000    2380800     22600    2241920     22400    2222080 
754INTERSTATE MILE POSTS-TYPE B                      EA        11000    168000     184800    156000     171600    154000     169400 
754INTERSTATE MILE POSTS-TYPE C                      EA         2000    180000      36000    176500      35300    175000      35000 
754RESET SIGN PANEL                                  EA        13000     50000      65000     52000      67600     51500      66950 
754OBJECT MARKERS - TYPE I                           EA         2000    145000      29000    138000      27600    137000      27400 
754OBJECT MARKERS - TYPE III                         EA         2000    175000      35000    143500      28700    142000      28400 
754OBJECT MARKERS - CULVERTS                         EA       128000     50000     640000     42250     540800     41800     535040 
754CLASS AE CONCRETE-SIGN FOUNDATIONS                CY         6300    550000     346500    998000     628740    989000     623070 
754REMOVE SIGN FOUNDATION                            EA        40000    515000    2060000    390000    1560000    386000    1544000 
760RUMBLE STRIPS - CONCRETE SHOULDER                 MILE      26520   2195000    5821140   3276000    8687952   3245000    8605740 
762RAISED PAVEMENT MARKERS                           EA     31001000      1350    4185135      1300    4030130      1290    3999129 
762PVMT MK PAINTED 4IN LINE                          LF    350592000       100    3505920       090    3155328       080    2804736 
762PVMT MK PAINTED 8IN LINE                          LF      4066000       300     121980       730     296818       670     272422 
762PVMT MK PAINTED 24IN LINE                         LF        42000      4420      18564      9850      41370      9730      40866 
762PVMT MK PAINTED CURB TOP & FACE                   LF        95000      3550      33725      8950      85025      8860      84170 
764W-BEAM GUARDRAIL                                  LF      1020000     42000    4284000     31200    3182400     30900    3151800 
764W-BEAM GUARDRAIL END TERMINAL                     EA        18000   3300000    5940000   2730000    4914000   2700000    4860000 
764REMOVE W-BEAM GUARDRAIL & POSTS                   LF       983000      4000     393200      3100     304730      3090     303747 
764RESET W-BEAM GUARDRAIL                            LF       350000     16000     560000     15600     546000     15450     540750 
764REMOVE END TREATMENT & TRANSITION                 EA         4000    230000      92000    208000      83200    206000      82400 
900TEMPORARY STREAM DIVERSION                        EA         1000  13000000    1300000 103000000   10300000   5150000     515000 
930SHORING                                           EA         2000  20000000    4000000  10300000    2060000  10300000    2060000 
930SILICONE SEALANT                                  LF        66000     45000     297000      8250      54450     25750     169950 
930AGGREGATE SLOPE PROTECTION                        SY       955000    100000    9550000    112500   10743750    101000    9645500 
930SPALL REPAIR                                      SF        24000    275000     660000    638600    1532640    432000    1036800 
930APPROACH SLAB LIP REPAIR                          LF        76000    425000    3230000    334750    2544100    515000    3914000 
                                                                                                                                    
   TOTAL                                                                       2377521434           2240153374           2425651409 
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                                                                    KNIFE RIVER MATERIAL STRATA CORPORATION   CENTRAL SPECIALTIES   
                                                                    S                                         INC                   
          CASS (017) AND TRAILL (097 NOV 13, 2020 09:30AM                                                                           
          13.257                                                    BEMIDJI, MN          GRAND FORKS, ND      ALEXANDRIA, MN        
         I29, HUNTER SEPERATION TO N OF BLANCHARD                                                                                   
           10/16/21 GRADING, PCC PAVEMENT, MILL & HMA OVER             BOND    RANK 03      BOND    RANK 04      BOND    RANK 05    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  91500000    9150000 130000000   13000000  45000000    4500000 
201CLEARING & GRUBBING                               L SUM      1000  15000000    1500000  25000000    2500000   2500000     250000 
202REMOVE AGGREGATE BASE & SURFACING                 TON   116173000      8500   98747050     11200  130113760      7750   90034075 
202REMOVAL OF CONCRETE                               EA         2000   9000000    1800000   6000000    1200000   9000000    1800000 
202REMOVAL OF STRUCTURE                              L SUM      1000  65000000    6500000 100000000   10000000  65000000    6500000 
202REMOVAL OF PAVEMENT                               TON   104682000     11000  115150200     17900  187380780     12000  125618400 
202REMOVAL OF END SECTION-ALL TYPES & SIZES          EA       103000    150000    1545000    250000    2575000    150000    1545000 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      5949000     30000   17847000     35000   20821500     30000   17847000 
202REMOVE EXISTING FENCE                             LF     69171000       800    5533680       800    5533680       630    4357773 
202REMOVAL OF TEMPORARY BYPASS                       EA         8000  15000000   12000000  34000000   27200000  55000000   44000000 
203COMMON EXCAVATION-TYPE A                          CY     89396000      9000   80456400      7200   64365120      9000   80456400 
203TOPSOIL                                           CY     70972000      2000   14194400      3700   26259640      4000   28388800 
203COMMON EXCAVATION-WASTE                           CY     20407000     11000   22447700      9200   18774440      3000    6122100 
210BOX CULVERT EXCAVATION                            EA         1000  14700000    1470000 131000000   13100000  14700000    1470000 
210FOUNDATION FILL                                   CY      3500000     40500   14175000     33000   11550000     40500   14175000 
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  14700000    1470000 100000000   10000000  14700000    1470000 
216WATER                                             M GAL   2876000     18000    5176800     30000    8628000     18000    5176800 
220PREPARE STOCKPILE SITE                            L SUM      1000 200000000   20000000 298000000   29800000 250000000   25000000 
220RESTORE STOCKPILE SITE                            L SUM      1000  15000000    1500000  68000000    6800000 300000000   30000000 
251SEEDING CLASS II                                  ACRE     127100    395000    5020450    395000    5020450    285000    3622350 
251WETLAND SEED                                      ACRE       1600    650000     104000    650000     104000   2500000     400000 
251TEMPORARY COVER CROP                              ACRE     120600    135000    1628100    135000    1628100    125000    1507500 
253STRAW MULCH                                       ACRE     247700    300000    7431000    300000    7431000    310000    7678700 
255ECB TYPE 2                                        SY      3210000      3000     963000      3000     963000      2200     706200 
256RIPRAP GRADE I                                    CY       114000    100000    1140000    160000    1824000     80000     912000 
256RIPRAP GRADE II                                   CY       299000    100000    2990000    180000    5382000     80000    2392000 
260SILT FENCE UNSUPPORTED                            LF     66293000      1870   12396791      1870   12396791      1750   11601275 
260REMOVE SILT FENCE UNSUPPORTED                     LF     66293000       250    1657325       250    1657325       300    1988790 
261FIBER ROLLS 12IN                                  LF     85115000      1950   16597425      1950   16597425      1950   16597425 
261REMOVE FIBER ROLLS 12IN                           LF      9870000       450     444150       450     444150       600     592200 
302SALVAGED BASE COURSE                              CY     93144000     18000  167659200     19000  176973600     20000  186288000 
401TACK COAT                                         GAL     8063000      2000    1612600      3500    2822050      1000     806300 
401PRIME COAT                                        GAL    91721000      2500   22930250      5200   47694920      2500   22930250 
401BLOTTER MATERIAL CL 44                            TON     2163000     30000    6489000     35000    7570500     20000    4326000 
411MILLING PAVEMENT SURFACE                          TON     1112000     35000    3892000     25000    2780000     60000    6672000 
430SUPERPAVE FAA 42                                  TON    18381000     69250  127288425     58000  106609800     70100  128850810 
430CORED SAMPLE                                      EA        43000     15000      64500     80000     344000     50000     215000 
430PATCHING                                          TON      500000    125000    6250000    280000   14000000    150000    7500000 
430PG 58S-28 ASPHALT CEMENT                          TON     1088000    340000   36992000    480000   52224000    390000   42432000 
5508.5IN NON-REINF CONCRETE PVMT CL AE-DOWELED       SY    247189000     45400 1122238060     39450  975160605     45000 1112350500 
602CLASS AE-3 CONCRETE-BOX CULVERT                   CY       680200    945000   64278900    900000   61218000    945000   64278900 
602BRIDGE APPROACH SLAB-REMOVE & REPLACE             SY       168800    460000    7764800    450000    7596000    460000    7764800 
602PENETRATING WATER REPELLENT TREATMENT             SY      1010000     17500    1767500      4800     484800     17500    1767500 
602REMOVE AND RESET ANCHOR BOLTS                     EA        21000    692000    1453200    900000    1890000    692000    1453200 
602CURB REPAIR                                       SF       623700    140000    8731800    150000    9355500    140000    8731800 
612REINFORCING STEEL-GRADE 60-BOX CULVERT            LBS   129173000      2000   25834600      2500   32293250      2000   25834600 
624DOUBLE BOX BEAM RAIL RETROFIT - E-RAIL            LF       343900    110010    3783244    110010    3783244    110010    3783244 
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650DECK SPALL REPAIR                                 SF        18000    370000     666000    300000     540000    370000     666000 
702MOBILIZATION                                      L SUM      10001747400000  1747400001832000000  1832000002237045000  223704500 
704FLAGGING                                          MHR     2000000     48000    9600000     50000   10000000     25000    5000000 
704TRAFFIC CONTROL SIGNS                             UNIT   11548000      1200    1385760      1200    1385760      1200    1385760 
704ATTENUATION DEVICE-TYPE B-75                      EA         2000   3500000     700000   3500000     700000   3500000     700000 
704PORTABLE RUMBLE STRIPS                            EA         2000   2000000     400000   1000000     200000   1000000     200000 
704TYPE III BARRICADE                                EA        45000     85000     382500     85000     382500     85000     382500 
704DELINEATOR DRUMS                                  EA       316000     25000     790000     25000     790000     25000     790000 
704TUBULAR MARKERS                                   EA       246000     10000     246000     10000     246000     10000     246000 
704DELINEATOR                                        EA       437000      8000     349600      8000     349600      8000     349600 
704FLEXIBLE DELINEATORS                              EA       845000     30000    2535000     30000    2535000     30000    2535000 
704VERTICAL PANELS-BACK TO BACK                      EA         6000     20000      12000     20000      12000     20000      12000 
704SEQUENCING ARROW PANEL-TYPE C                     EA         6000    250000     150000    250000     150000    250000     150000 
704SEQUENCING ARROW PANEL-TYPE C-CROSSOVER           EA         2000   1050000     210000   1050000     210000   1050000     210000 
704FLASHING BEACON                                   EA         2000    650000     130000    650000     130000    650000     130000 
704OBLITERATION OF PAVEMENT MARKING                  SF      7970000       850     677450       850     677450       850     677450 
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA        80000    355000    2840000    475000    3800000    480000    3840000 
706FIELD OFFICE                                      EA         1000  40000000    4000000  22000000    2200000  10000000    1000000 
706AGGREGATE LABORATORY                              EA         1000  14000000    1400000   8000000     800000   5000000     500000 
706BITUMINOUS LABORATORY                             EA         1000   4000000     400000   8000000     800000   1000000     100000 
706CONTRACTOR'S LABORATORY                           EA         1000   4000000     400000   8000000     800000   5000000     500000 
709GEOSYNTHETIC MATERIAL TYPE G                      SY    408288000      1410   57568608      1390   56752032      1750   71450400 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       586000      5000     293000      2050     120130      5000     293000 
710TEMPORARY BYPASS                                  EA         4000  15500000    6200000  39000000   15600000  13375000    5350000 
714PIPE CONC REINF 30IN CL III                       LF         8000    240000     192000    250000     200000    125000     100000 
714PIPE CONDUIT 24IN                                 LF      2077000    140000   29078000    125000   25962500    160000   33232000 
714PIPE CONDUIT 24IN-APPROACH                        LF       286000     80000    2288000     65000    1859000     55000    1573000 
714PIPE CONDUIT 30IN                                 LF      1647000    185000   30469500    185000   30469500    170000   27999000 
714PIPE CONDUIT 30IN-APPROACH                        LF        36000     95000     342000     70000     252000     80000     288000 
714PIPE CONDUIT 42IN                                 LF       105000    290000    3045000    260000    2730000    235000    2467500 
714PIPE CONDUIT 48IN                                 LF       518000    345000   17871000    328000   16990400    275000   14245000 
714PIPE CONDUIT 60IN                                 LF       204000    440000    8976000    420000    8568000    365000    7446000 
714PIPE CONDUIT 66IN                                 LF       102000    475000    4845000    512000    5222400    515000    5253000 
714PIPE CONDUIT ARCH 58IN X 36IN                     LF      1416000    355000   50268000    307000   43471200    300000   42480000 
714PIPE CONDUIT ARCH 73IN X 45IN                     LF       382000    455000   17381000    440000   16808000    425000   16235000 
714PIPE PVC 12IN                                     LF       420000     30000    1260000     40000    1680000     35000    1470000 
714PIPE PVC 18IN                                     LF       530000     40000    2120000     50000    2650000     45000    2385000 
714REMOVE & RELAY END SECTION-ALL TYPE & SIZES       EA         3000    420000     126000    630000     189000    500000     150000 
714FLAP GATE 24IN                                    EA         3000   1610000     483000   2950000     885000   2500000     750000 
720RIGHT OF WAY MARKERS                              EA        23000    150000     345000    150000     345000    150000     345000 
720ALIGNMENT MONUMENTS                               EA        28000    110000     308000    110000     308000    110000     308000 
720IRON PIN R/W MONUMENTS                            EA        26000     95000     247000     95000     247000     95000     247000 
720IRON PIN REFERENCE MONUMENTS                      EA        12000     90000     108000     90000     108000     90000     108000 
752FENCE SMOOTH WIRE 3 STRAND-STEEL POST             LF     69662000      2750   19157050      2750   19157050      1940   13514428 
752FENCE TERMINAL                                    EA        23000    500000    1150000    500000    1150000    395000     908500 
752VEHICLE GATE                                      EA         1000    650000      65000    650000      65000    650000      65000 
752CORNER ASSEMBLY-STEEL POST                        EA        26000    650000    1690000    650000    1690000    425000    1105000 
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752DOUBLE BRACE ASSEMBLY-STEEL POST                  EA        38000    550000    2090000    550000    2090000    365000    1387000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF        83000     18000     149400     18000     149400     18000     149400 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF        28000     14000      39200     14000      39200     14000      39200 
754DELINEATORS-TYPE A                                EA       166000     41500     688900     41500     688900     41500     688900 
754DELINEATORS-TYPE B                                EA        57000     44000     250800     44000     250800     44000     250800 
754DELINEATORS-TYPE E                                EA        14000     39830      55762     39830      55762     39830      55762 
754DELINEATORS-TYPE D                                EA         9000     62500      56250     62500      56250     62500      56250 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       182000     16000     291200     16000     291200     16000     291200 
754GALV STEEL POST-STANDARD PIPE                     LF       226000     58000    1310800     58000    1310800     58000    1310800 
754GALV STEEL POSTS-W-SHAPE POSTS(TWO OR MORE)       LF       982000     64000    6284800     64000    6284800     64000    6284800 
754PANEL FOR SIGNS-TYPE IV REFLECTIVE SHEETING       SF       992000     21750    2157600     21750    2157600     21750    2157600 
754INTERSTATE MILE POSTS-TYPE B                      EA        11000    150000     165000    150000     165000    150000     165000 
754INTERSTATE MILE POSTS-TYPE C                      EA         2000    170000      34000    170000      34000    170000      34000 
754RESET SIGN PANEL                                  EA        13000     50000      65000     50000      65000     50000      65000 
754OBJECT MARKERS - TYPE I                           EA         2000    133000      26600    133000      26600    133000      26600 
754OBJECT MARKERS - TYPE III                         EA         2000    138000      27600    138000      27600    138000      27600 
754OBJECT MARKERS - CULVERTS                         EA       128000     40650     520320     40650     520320     40650     520320 
754CLASS AE CONCRETE-SIGN FOUNDATIONS                CY         6300    960000     604800    960000     604800    960000     604800 
754REMOVE SIGN FOUNDATION                            EA        40000    375000    1500000    375000    1500000    375000    1500000 
760RUMBLE STRIPS - CONCRETE SHOULDER                 MILE      26520   3150000    8353800   3000000    7956000   3150000    8353800 
762RAISED PAVEMENT MARKERS                           EA     31001000      1250    3875125      1250    3875125      1250    3875125 
762PVMT MK PAINTED 4IN LINE                          LF    350592000       070    2454144       073    2559322       099    3470861 
762PVMT MK PAINTED 8IN LINE                          LF      4066000       650     264290       650     264290       327     132958 
762PVMT MK PAINTED 24IN LINE                         LF        42000      9450      39690      9450      39690     29380     123396 
762PVMT MK PAINTED CURB TOP & FACE                   LF        95000      8600      81700      8600      81700      4000      38000 
764W-BEAM GUARDRAIL                                  LF      1020000     30000    3060000     30000    3060000     30000    3060000 
764W-BEAM GUARDRAIL END TERMINAL                     EA        18000   2625000    4725000   2625000    4725000   2625000    4725000 
764REMOVE W-BEAM GUARDRAIL & POSTS                   LF       983000      3000     294900      3000     294900      3000     294900 
764RESET W-BEAM GUARDRAIL                            LF       350000     15000     525000     15000     525000     15000     525000 
764REMOVE END TREATMENT & TRANSITION                 EA         4000    200000      80000    200000      80000    200000      80000 
900TEMPORARY STREAM DIVERSION                        EA         1000 100000000   10000000 162000000   16200000 100000000   10000000 
930SHORING                                           EA         2000  10000000    2000000  10000000    2000000  10000000    2000000 
930SILICONE SEALANT                                  LF        66000      8000      52800     25000     165000      8000      52800 
930AGGREGATE SLOPE PROTECTION                        SY       955000    108000   10314000    117000   11173500    108000   10314000 
930SPALL REPAIR                                      SF        24000    620000    1488000    420000    1008000    620000    1488000 
930APPROACH SLAB LIP REPAIR                          LF        76000    325000    2470000    500000    3800000    325000    2470000 
                                                                                                                                    
   TOTAL                                                                       2614352499           2683363511           2722160202 
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GOWAN CONSTRUCTION INC                                                         
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       7          9                                                 
        IM-8-029(135)088                                           3                                                                
                                                                    BORDER STATES PAVING                                            
                                                                     INC                                                            
          CASS (017) AND TRAILL (097 NOV 13, 2020 09:30AM                                                                           
          13.257                                                    FARGO, ND                                                       
         I29, HUNTER SEPERATION TO N OF BLANCHARD                                                                                   
           10/16/21 GRADING, PCC PAVEMENT, MILL & HMA OVER             BOND    RANK 06                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  80000000    8000000                                           
201CLEARING & GRUBBING                               L SUM      1000  15800000    1580000                                           
202REMOVE AGGREGATE BASE & SURFACING                 TON   116173000      8700  101070510                                           
202REMOVAL OF CONCRETE                               EA         2000   9460000    1892000                                           
202REMOVAL OF STRUCTURE                              L SUM      1000  68300000    6830000                                           
202REMOVAL OF PAVEMENT                               TON   104682000     13500  141320700                                           
202REMOVAL OF END SECTION-ALL TYPES & SIZES          EA       103000    263000    2708900                                           
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      5949000     15800    9399420                                           
202REMOVE EXISTING FENCE                             LF     69171000       850    5879535                                           
202REMOVAL OF TEMPORARY BYPASS                       EA         8000  12500000   10000000                                           
203COMMON EXCAVATION-TYPE A                          CY     89396000     10000   89396000                                           
203TOPSOIL                                           CY     70972000      4300   30517960                                           
203COMMON EXCAVATION-WASTE                           CY     20407000      8500   17345950                                           
210BOX CULVERT EXCAVATION                            EA         1000  15500000    1550000                                           
210FOUNDATION FILL                                   CY      3500000     42600   14910000                                           
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  15500000    1550000                                           
216WATER                                             M GAL   2876000     30000    8628000                                           
220PREPARE STOCKPILE SITE                            L SUM      1000 390000000   39000000                                           
220RESTORE STOCKPILE SITE                            L SUM      1000 230000000   23000000                                           
251SEEDING CLASS II                                  ACRE     127100    415000    5274650                                           
251WETLAND SEED                                      ACRE       1600    683000     109280                                           
251TEMPORARY COVER CROP                              ACRE     120600    142000    1712520                                           
253STRAW MULCH                                       ACRE     247700    315000    7802550                                           
255ECB TYPE 2                                        SY      3210000      3150    1011150                                           
256RIPRAP GRADE I                                    CY       114000    143000    1630200                                           
256RIPRAP GRADE II                                   CY       299000    121000    3617900                                           
260SILT FENCE UNSUPPORTED                            LF     66293000      1950   12927135                                           
260REMOVE SILT FENCE UNSUPPORTED                     LF     66293000       250    1657325                                           
261FIBER ROLLS 12IN                                  LF     85115000      2050   17448575                                           
261REMOVE FIBER ROLLS 12IN                           LF      9870000       500     493500                                           
302SALVAGED BASE COURSE                              CY     93144000     21000  195602400                                           
401TACK COAT                                         GAL     8063000      1900    1531970                                           
401PRIME COAT                                        GAL    91721000      3050   27974905                                           
401BLOTTER MATERIAL CL 44                            TON     2163000     45000    9733500                                           
411MILLING PAVEMENT SURFACE                          TON     1112000      6850     761720                                           
430SUPERPAVE FAA 42                                  TON    18381000     51000   93743100                                           
430CORED SAMPLE                                      EA        43000     55000     236500                                           
430PATCHING                                          TON      500000    110000    5500000                                           
430PG 58S-28 ASPHALT CEMENT                          TON     1088000    375000   40800000                                           
5508.5IN NON-REINF CONCRETE PVMT CL AE-DOWELED       SY    247189000     48500 1198866650                                           
602CLASS AE-3 CONCRETE-BOX CULVERT                   CY       680200    994000   67611880                                           
602BRIDGE APPROACH SLAB-REMOVE & REPLACE             SY       168800    484000    8169920                                           
602PENETRATING WATER REPELLENT TREATMENT             SY      1010000     18400    1858400                                           
602REMOVE AND RESET ANCHOR BOLTS                     EA        21000    728000    1528800                                           
602CURB REPAIR                                       SF       623700    147000    9168390                                           
612REINFORCING STEEL-GRADE 60-BOX CULVERT            LBS   129173000      2100   27126330                                           
624DOUBLE BOX BEAM RAIL RETROFIT - E-RAIL            LF       343900    116000    3989240                                           
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GOWAN CONSTRUCTION INC                                                         
                                                                                                                                    
                                    27                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       8          9                                                 
        IM-8-029(135)088                                           3                                                                
                                                                    BORDER STATES PAVING                                            
                                                                     INC                                                            
          CASS (017) AND TRAILL (097 NOV 13, 2020 09:30AM                                                                           
          13.257                                                    FARGO, ND                                                       
         I29, HUNTER SEPERATION TO N OF BLANCHARD                                                                                   
           10/16/21 GRADING, PCC PAVEMENT, MILL & HMA OVER             BOND    RANK 06                                              

                                                                                                                                    
650DECK SPALL REPAIR                                 SF        18000    389000     700200                                           
702MOBILIZATION                                      L SUM      10001000000000  100000000                                           
704FLAGGING                                          MHR     2000000     47000    9400000                                           
704TRAFFIC CONTROL SIGNS                             UNIT   11548000      1250    1443500                                           
704ATTENUATION DEVICE-TYPE B-75                      EA         2000   3680000     736000                                           
704PORTABLE RUMBLE STRIPS                            EA         2000   1050000     210000                                           
704TYPE III BARRICADE                                EA        45000     89400     402300                                           
704DELINEATOR DRUMS                                  EA       316000     26300     831080                                           
704TUBULAR MARKERS                                   EA       246000     10500     258300                                           
704DELINEATOR                                        EA       437000      8400     367080                                           
704FLEXIBLE DELINEATORS                              EA       845000     31500    2661750                                           
704VERTICAL PANELS-BACK TO BACK                      EA         6000     21000      12600                                           
704SEQUENCING ARROW PANEL-TYPE C                     EA         6000    263000     157800                                           
704SEQUENCING ARROW PANEL-TYPE C-CROSSOVER           EA         2000   1100000     220000                                           
704FLASHING BEACON                                   EA         2000    683000     136600                                           
704OBLITERATION OF PAVEMENT MARKING                  SF      7970000       900     717300                                           
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA        80000    434000    3472000                                           
706FIELD OFFICE                                      EA         1000  22000000    2200000                                           
706AGGREGATE LABORATORY                              EA         1000  14700000    1470000                                           
706BITUMINOUS LABORATORY                             EA         1000   4780000     478000                                           
706CONTRACTOR'S LABORATORY                           EA         1000   4780000     478000                                           
709GEOSYNTHETIC MATERIAL TYPE G                      SY    408288000      1900   77574720                                           
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       586000      5250     307650                                           
710TEMPORARY BYPASS                                  EA         4000  13400000    5360000                                           
714PIPE CONC REINF 30IN CL III                       LF         8000    263000     210400                                           
714PIPE CONDUIT 24IN                                 LF      2077000    131000   27208700                                           
714PIPE CONDUIT 24IN-APPROACH                        LF       286000     68300    1953380                                           
714PIPE CONDUIT 30IN                                 LF      1647000    195000   32116500                                           
714PIPE CONDUIT 30IN-APPROACH                        LF        36000     73600     264960                                           
714PIPE CONDUIT 42IN                                 LF       105000    273000    2866500                                           
714PIPE CONDUIT 48IN                                 LF       518000    345000   17871000                                           
714PIPE CONDUIT 60IN                                 LF       204000    442000    9016800                                           
714PIPE CONDUIT 66IN                                 LF       102000    538000    5487600                                           
714PIPE CONDUIT ARCH 58IN X 36IN                     LF      1416000    323000   45736800                                           
714PIPE CONDUIT ARCH 73IN X 45IN                     LF       382000    463000   17686600                                           
714PIPE PVC 12IN                                     LF       420000     42100    1768200                                           
714PIPE PVC 18IN                                     LF       530000     52600    2787800                                           
714REMOVE & RELAY END SECTION-ALL TYPE & SIZES       EA         3000    662000     198600                                           
714FLAP GATE 24IN                                    EA         3000   3100000     930000                                           
720RIGHT OF WAY MARKERS                              EA        23000    158000     363400                                           
720ALIGNMENT MONUMENTS                               EA        28000    116000     324800                                           
720IRON PIN R/W MONUMENTS                            EA        26000     99900     259740                                           
720IRON PIN REFERENCE MONUMENTS                      EA        12000     94600     113520                                           
752FENCE SMOOTH WIRE 3 STRAND-STEEL POST             LF     69662000      2900   20201980                                           
752FENCE TERMINAL                                    EA        23000    526000    1209800                                           
752VEHICLE GATE                                      EA         1000    683000      68300                                           
752CORNER ASSEMBLY-STEEL POST                        EA        26000    683000    1775800                                           
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GOWAN CONSTRUCTION INC                                                         
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       9          9                                                 
        IM-8-029(135)088                                           3                                                                
                                                                    BORDER STATES PAVING                                            
                                                                     INC                                                            
          CASS (017) AND TRAILL (097 NOV 13, 2020 09:30AM                                                                           
          13.257                                                    FARGO, ND                                                       
         I29, HUNTER SEPERATION TO N OF BLANCHARD                                                                                   
           10/16/21 GRADING, PCC PAVEMENT, MILL & HMA OVER             BOND    RANK 06                                              

                                                                                                                                    
752DOUBLE BRACE ASSEMBLY-STEEL POST                  EA        38000    578000    2196400                                           
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF        83000     18900     156870                                           
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF        28000     14700      41160                                           
754DELINEATORS-TYPE A                                EA       166000     43600     723760                                           
754DELINEATORS-TYPE B                                EA        57000     46300     263910                                           
754DELINEATORS-TYPE E                                EA        14000     41900      58660                                           
754DELINEATORS-TYPE D                                EA         9000     65700      59130                                           
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       182000     16800     305760                                           
754GALV STEEL POST-STANDARD PIPE                     LF       226000     61000    1378600                                           
754GALV STEEL POSTS-W-SHAPE POSTS(TWO OR MORE)       LF       982000     67300    6608860                                           
754PANEL FOR SIGNS-TYPE IV REFLECTIVE SHEETING       SF       992000     22900    2271680                                           
754INTERSTATE MILE POSTS-TYPE B                      EA        11000    158000     173800                                           
754INTERSTATE MILE POSTS-TYPE C                      EA         2000    179000      35800                                           
754RESET SIGN PANEL                                  EA        13000     52600      68380                                           
754OBJECT MARKERS - TYPE I                           EA         2000    140000      28000                                           
754OBJECT MARKERS - TYPE III                         EA         2000    145000      29000                                           
754OBJECT MARKERS - CULVERTS                         EA       128000     42700     546560                                           
754CLASS AE CONCRETE-SIGN FOUNDATIONS                CY         6300   1010000     636300                                           
754REMOVE SIGN FOUNDATION                            EA        40000    394000    1576000                                           
760RUMBLE STRIPS - CONCRETE SHOULDER                 MILE      26520   3310000    8778120                                           
762RAISED PAVEMENT MARKERS                           EA     31001000      1300    4030130                                           
762PVMT MK PAINTED 4IN LINE                          LF    350592000       100    3505920                                           
762PVMT MK PAINTED 8IN LINE                          LF      4066000       700     284620                                           
762PVMT MK PAINTED 24IN LINE                         LF        42000      9950      41790                                           
762PVMT MK PAINTED CURB TOP & FACE                   LF        95000      9050      85975                                           
764W-BEAM GUARDRAIL                                  LF      1020000     31500    3213000                                           
764W-BEAM GUARDRAIL END TERMINAL                     EA        18000   2760000    4968000                                           
764REMOVE W-BEAM GUARDRAIL & POSTS                   LF       983000      3150     309645                                           
764RESET W-BEAM GUARDRAIL                            LF       350000     15800     553000                                           
764REMOVE END TREATMENT & TRANSITION                 EA         4000    210000      84000                                           
900TEMPORARY STREAM DIVERSION                        EA         1000 105000000   10500000                                           
930SHORING                                           EA         2000  10500000    2100000                                           
930SILICONE SEALANT                                  LF        66000      8400      55440                                           
930AGGREGATE SLOPE PROTECTION                        SY       955000    114000   10887000                                           
930SPALL REPAIR                                      SF        24000    652000    1564800                                           
930APPROACH SLAB LIP REPAIR                          LF        76000    342000    2599200                                           
                                                                                                                                    
   TOTAL                                                                       2733202795                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GOWAN CONSTRUCTION INC                                                         
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          2                                                 
        TAU-0008(034)                                              4                                                                
                                                                    ENGINEERS ESTIMATE   KNIFE RIVER CORPORAT TI-ZACK CONCRETE INC  
                                                                                         ION - NORTH CENTRAL                        
          BURLEIGH (015)             NOV 13, 2020 09:30AM                                                                           
           0.361                                                                         SAUK RAPIDS, MN      LE CENTER, MN         
         LINCOLN, LINCOLN RD & VARIOUS LOC                                                                                          
           08/21/21 SIDEWALK, LIGHTING SYSTEM, SIGNS                   CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   4000000     400000    748500      74850   1500000     150000 
202REMOVAL OF CONCRETE PAVEMENT                      SY         5000     45000      22500     86400      43200     85000      42500 
202REMOVAL OF CURB & GUTTER                          LF        20000     15000      30000     21600      43200     25000      50000 
202REMOVAL OF BITUMINOUS SURFACING                   SY        70000     18000     126000     18500     129500     18000     126000 
203REMOVE & SALVAGE TOPSOIL                          CY       388000     12000     465600     44000    1707200     30000    1164000 
203BORROW-EXCAVATION                                 CY       223000     30000     669000     79750    1778425     55000    1226500 
251SEEDING CLASS I                                   ACRE         77   3500000      26950   7795000      60022    600000       4620 
251SEEDING CLASS II                                  ACRE        145   9000000     130500   5175000      75038    600000       8700 
253HYDRAULIC MULCH                                   ACRE        222   4300000      95460   8810000     195582   3200000      71040 
255ECB TYPE 2                                        SY       271000      6000     162600      4500     121950      1400      37940 
260SILT FENCE UNSUPPORTED                            LF       580000      2250     130500      4750     275500      3500     203000 
261FIBER ROLLS 12IN                                  LF       350000      2750      96250      6500     227500      2400      84000 
302AGGREGATE BASE COURSE CL 5                        TON      257000     34000     873800     65000    1670500     66000    1696200 
430PATCHING                                          TON        8000    245000     196000    910000     728000    300000     240000 
702MOBILIZATION                                      L SUM      1000  25000000    2500000  23500000    2350000  23000000    2300000 
704TRAFFIC CONTROL SIGNS                             UNIT     635000      3000     190500      1250      79375      1400      88900 
704TYPE III BARRICADE                                EA         6000    125000      75000     65000      39000     70000      42000 
704SIDEWALK BARRICADE                                EA         1000     85000       8500     65000       6500     70000       7000 
704TUBULAR MARKERS                                   EA        50000      5500      27500      4000      20000      4400      22000 
748CURB & GUTTER MOUNTABLE-TYPE I                    LF        20000     55000     110000     55250     110500     36000      72000 
750SIDEWALK CONCRETE 4IN                             SY      1205000     52000    6266000     49750    5994875     85000   10242500 
750DRIVEWAY CONCRETE 6IN REINFORCED                  SY        21000    120000     252000    105000     220500    100000     210000 
750DETECTABLE WARNING PANELS                         SF        72000     58000     417600     18000     129600     25000     180000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF        26800     24000      64320     13000      34840     14000      37520 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF        74000     15500     114700     10000      74000     11000      81400 
754RESET SIGN SUPPORT                                EA         1000    200000      20000     60000       6000     65000       6500 
762EPOXY PVMT MK 24IN LINE-GROOVED                   LF       270000     32000     864000     33000     891000     40000    1080000 
770LIGHTING SYSTEM                                   EA         1000  68000000    6800000  56000000    5600000  65000000    6500000 
                                                                                                                                    
   TOTAL                                                                         21135280             22686657             25974320 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     KNIFE RIVER CORPORATION - NORTH CENTRAL                                        
                                                                                                                                    
                                    30                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          2                                                 
        TAU-0008(034)                                              4                                                                
                                                                    STRATA CORPORATION                                              
                                                                                                                                    
          BURLEIGH (015)             NOV 13, 2020 09:30AM                                                                           
           0.361                                                    GRAND FORKS, ND                                                 
         LINCOLN, LINCOLN RD & VARIOUS LOC                                                                                          
           08/21/21 SIDEWALK, LIGHTING SYSTEM, SIGNS                   BOND    RANK 03                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   1710000     171000                                           
202REMOVAL OF CONCRETE PAVEMENT                      SY         5000     52000      26000                                           
202REMOVAL OF CURB & GUTTER                          LF        20000     14000      28000                                           
202REMOVAL OF BITUMINOUS SURFACING                   SY        70000     19200     134400                                           
203REMOVE & SALVAGE TOPSOIL                          CY       388000     42000    1629600                                           
203BORROW-EXCAVATION                                 CY       223000     32000     713600                                           
251SEEDING CLASS I                                   ACRE         77    550000       4235                                           
251SEEDING CLASS II                                  ACRE        145    550000       7975                                           
253HYDRAULIC MULCH                                   ACRE        222   2950000      65490                                           
255ECB TYPE 2                                        SY       271000      1290      34959                                           
260SILT FENCE UNSUPPORTED                            LF       580000      3150     182700                                           
261FIBER ROLLS 12IN                                  LF       350000      2200      77000                                           
302AGGREGATE BASE COURSE CL 5                        TON      257000     42000    1079400                                           
430PATCHING                                          TON        8000    430000     344000                                           
702MOBILIZATION                                      L SUM      1000  45490000    4549000                                           
704TRAFFIC CONTROL SIGNS                             UNIT     635000      1250      79375                                           
704TYPE III BARRICADE                                EA         6000     65000      39000                                           
704SIDEWALK BARRICADE                                EA         1000     65000       6500                                           
704TUBULAR MARKERS                                   EA        50000      4000      20000                                           
748CURB & GUTTER MOUNTABLE-TYPE I                    LF        20000     46000      92000                                           
750SIDEWALK CONCRETE 4IN                             SY      1205000     92000   11086000                                           
750DRIVEWAY CONCRETE 6IN REINFORCED                  SY        21000    118000     247800                                           
750DETECTABLE WARNING PANELS                         SF        72000     54000     388800                                           
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF        26800     13000      34840                                           
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF        74000     10000      74000                                           
754RESET SIGN SUPPORT                                EA         1000     60000       6000                                           
762EPOXY PVMT MK 24IN LINE-GROOVED                   LF       270000     33000     891000                                           
770LIGHTING SYSTEM                                   EA         1000  64650000    6465000                                           
                                                                                                                                    
   TOTAL                                                                         28477674                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          4                                                 
        UGP-SU-NHU-1-094(202)915                                   5                                                                
                                                                    ENGINEERS ESTIMATE   KNIFE RIVER CORPORAT INTERSTATE IMPROVEME  
                                                                                         ION - NORTH CENTRAL  NT INC                
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           2.234                                                                         SAUK RAPIDS, MN      FARIBAULT, MN         
         MANDAN MAIN ST (HEART RIVER-TWIN CITY DR                                                                                   
           10/16/21 CPR, GRINDING, SIDEWALK, SIGNALS, SIGN             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  27000000    2700000  12900000    1290000  15000000    1500000 
202REMOVAL OF CONCRETE PAVEMENT                      SY      2466000     65000   16029000     59900   14771340     26000    6411600 
202REMOVAL OF CURB & GUTTER                          LF      1420000     30000    4260000     16700    2371400      8900    1263800 
202REMOVAL OF BITUMINOUS SURFACING                   SY        34000    120000     408000    115050     391170     18600      63240 
202REMOVAL OF CULVERTS-ALL TYPES & SIZES             LF        32000     40000     128000    121250     388000    126000     403200 
202REMOVAL OF CATCH BASIN                            EA         1000   1250000     125000    610000      61000    630000      63000 
302AGGREGATE BASE COURSE CL 5                        TON      809000     85000    6876500     64550    5222095     58000    4692200 
430COMMERCIAL GRADE HOT MIX ASPHALT                  TON       10000    500000     500000    925000     925000    295000     295000 
55010IN NON REINF CONCRETE PVMT CL AE-DOWELED        SY       620000    200000   12400000    155150    9619300    175000   10850000 
570PCC PAVEMENT GRINDING                             SY     72268000      5250   37940700      4050   29268540      5000   36134000 
570CONCRETE PAVEMENT REPAIR-FULL DEPTH-DOWELED       SY      2004000    250000   50100000    180000   36072000    220000   44088000 
570TRANSVERSE PCC JOINT CLEANING & SEALING           LF     54481000      5000   27240500      1750    9534175      2100   11441010 
570LONGITUDINAL PCC JOINT CLEANING & SEALING         LF     75369000      5000   37684500      1800   13566420      2100   15827490 
570RANDOM PCC CRACK CLEANING & SEALING               LF       684000      6500     444600      6100     417240      4000     273600 
570SPALL REPAIR-PARTIAL DEPTH                        SF      2342000    150000   35130000     61000   14286200     95000   22249000 
702MOBILIZATION                                      L SUM      1000 500000000   50000000 266000000   26600000 650000000   65000000 
704FLAGGING                                          MHR     1200000     45000    5400000     42100    5052000     46000    5520000 
704TRAFFIC CONTROL SIGNS                             UNIT    2862000      2500     715500      3000     858600      3150     901530 
704TYPE I BARRICADE                                  EA        25000     70000     175000     60000     150000     62870     157175 
704TYPE III BARRICADE                                EA         9000    180000     162000    100000      90000    105000      94500 
704SIDEWALK BARRICADE                                EA        21000    135000     283500     80000     168000     94000     197400 
704PEDESTRIAN WALKWAY                                LF       698000     50000    3490000     13200     921360     13950     973710 
704DELINEATOR DRUMS                                  EA       271000     35000     948500     25000     677500     26250     711375 
704TUBULAR MARKERS                                   EA       136000     10000     136000      6000      81600      6300      85680 
704STACKABLE VERTICAL PANELS                         EA        50000     55000     275000     20000     100000     21000     105000 
704SEQUENCING ARROW PANEL-TYPE C                     EA         4000   1200000     480000    640000     256000    672000     268800 
704OBLITERATION OF PAVEMENT MARKING                  SF       376000      5000     188000      2900     109040      3050     114680 
704TEMPORARY CURB RAMP                               EA         6000   1000000     600000    550000     330000    580000     348000 
708INLET PROTECTION-SPECIAL                          EA        57000    185000    1054500    145000     826500    155000     883500 
708REMOVE INLET PROTECTION-SPECIAL                   EA        57000     40000     228000     25000     142500     26250     149625 
714PIPE CONC REINF 15IN CL III-STORM DRAIN           LF       464000    150000    6960000    145000    6728000    150000    6960000 
714UNDERDRAIN PIPE PVC PERFORATED 4IN                LF      1029000     15000    1543500     18950    1949955     26750    2752575 
722MANHOLE 48IN                                      EA         3000   5000000    1500000   4930000    1479000   5200000    1560000 
722MANHOLE 54IN                                      EA         1000   6000000     600000   5710000     571000   5925000     592500 
722MANHOLE RISER 48IN                                LF        13200   1000000    1320000    480000     633600    498000     657360 
722MANHOLE RISER 54IN                                LF         4000    400000     160000    660000     264000    685000     274000 
722MODIFY INLET                                      EA         2000    600000     120000   1520000     304000   1580000     316000 
722INLET-TYPE 1                                      EA        13000   4000000    5200000   3285000    4270500   3410000    4433000 
722INLET SPECIAL-TYPE 1 48IN                         EA         2000   5000000    1000000   4975000     995000   5170000    1034000 
722ADJUST INLET                                      EA         1000    772000      77200    363400      36340    632000      63200 
722ADJUST MANHOLE                                    EA        15000   3500000    5250000   2255000    3382500    632000     948000 
722ADJUST UTILITY APPURTENANCE                       EA        25000    700000    1750000    130000     325000    505000    1262500 
724ADJUST HYDRANT                                    EA         2000   3500000     700000    760000     152000    790000     158000 
744INSULATION BOARD                                  CF        16000     40000      64000     36000      57600     40000      64000 
748CURB & GUTTER                                     LF       454000     53000    2406200     56750    2576450     51000    2315400 
748CURB & GUTTER-TYPE I                              LF      1029000     70000    7203000     56500    5813850     51000    5247900 
748CURB-TYPE I                                       LF       153000     75000    1147500     83000    1269900     67750    1036575 
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          4                                                 
        UGP-SU-NHU-1-094(202)915                                   5                                                                
                                                                    ENGINEERS ESTIMATE   KNIFE RIVER CORPORAT INTERSTATE IMPROVEME  
                                                                                         ION - NORTH CENTRAL  NT INC                
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           2.234                                                                         SAUK RAPIDS, MN      FARIBAULT, MN         
         MANDAN MAIN ST (HEART RIVER-TWIN CITY DR                                                                                   
           10/16/21 CPR, GRINDING, SIDEWALK, SIGNALS, SIGN             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
750PIGMENTED IMPRINTED CONCRETE                      SY       255000    250000    6375000    227250    5794875    190000    4845000 
750SIDEWALK CONCRETE REINF                           SY      1067000    150000   16005000    126250   13470875     96000   10243200 
750SIDEWALK - DECORATIVE                             SY       439000    175000    7682500    155500    6826450    185000    8121500 
750DETECTABLE WARNING PANELS                         SF       150000     55000     825000     40000     600000     56000     840000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       744200     26000    1934920     23000    1711660     24150    1797243 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF        23000     25000      57500     17250      39675     18250      41975 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       814000     16000    1302400     15200    1237280     16000    1302400 
754RESET SIGN PANEL                                  EA        19000    100000     190000     26000      49400     27400      52060 
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF      1206000     38000    4582800     29000    3497400     30500    3678300 
762SHORT TERM 4IN LINE-TYPE R                        LF      3002000      1700     510340      1500     450300      1600     480320 
762SHORT TERM 6IN LINE-TYPE R                        LF       983000      4000     393200      2100     206430      2250     221175 
762SHORT TERM 8IN LINE-TYPE R                        LF       514000      5000     257000      2550     131070      2750     141350 
762SHORT TERM MESSAGE-TYPE R                         SF        96000     21000     201600     28000     268800     30000     288000 
762PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED      LF     26031000      6000   15618600      4700   12234570      4950   12885345 
762PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED      LF      2745000      9000    2470500      7900    2168550      8300    2278350 
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF      3866000     11000    4252600     10100    3904660     10750    4155950 
762PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED     LF      1371000     42000    5758200     34500    4729950     36250    4969875 
770LIGHTING SYSTEM A                                 EA         1000 100000000   10000000  80500000    8050000  83900000    8390000 
772FLASHING BEACON                                   EA         2000  25000000    5000000  22125000    4425000  23100000    4620000 
772REMOVE TRAFFIC SIGNAL SYSTEM                      EA         6000   6500000    3900000   9500000    5700000   9650000    5790000 
772IT SYSTEM                                         EA         1000 100000000   10000000 113500000   11350000 118000000   11800000 
772TRAFFIC SIGNAL SYSTEM - SITE 1                    EA         1000 250000000   25000000 210750000   21075000 220000000   22000000 
772TRAFFIC SIGNAL SYSTEM - SITE 2                    EA         1000 170000000   17000000 171950000   17195000 180000000   18000000 
772TRAFFIC SIGNAL SYSTEM - SITE 3                    EA         1000 200000000   20000000 173950000   17395000 182000000   18200000 
772TRAFFIC SIGNAL SYSTEM - SITE 4                    EA         1000 210000000   21000000 213250000   21325000 225000000   22500000 
970BENCH                                             EA         9000   2000000    1800000   1990000    1791000   2100000    1890000 
970TRASH RECEPTACLE                                  EA         9000   2000000    1800000   2195000    1975500   2350000    2115000 
970CAST IRON TREE GRATES                             EA        17000   2000000    3400000   2185000    3714500   2300000    3910000 
970NORTHERN ACCLAIM HONEYLOCUST                      EA        14000    750000    1050000    915000    1281000    975000    1365000 
970GLADIATOR CRABAPPLE                               EA         3000    650000     195000    915000     274500    960000     288000 
990SIDEWALK SNOW MELTING MAT                         L SUM      1000   8500000     850000   2750000     275000   2625000     262500 
                                                                                                                                    
   SUBTOTAL                                                                     522516360            378504120            438213668 
                                                                                                                                    
    OPTION 1                                                                                                                        
970SITE FURNISHINGS                                  EA        14000    750000    1050000    715000    1001000    750000    1050000 
                                                                                                                                    
   SUBTOTAL                                                                       1050000              1001000              1050000 
                                                                                                                                    
    OPTION 2                                                                                                                        
770LIGHTING SYSTEM B                                 EA         1000  72000000    7200000  92750000    9275000  97000000    9700000 
                                                                                                                                    
   SUBTOTAL                                                                       7200000              9275000              9700000 
                                                                                                                                    
   TOTAL                                                                        522516360            388780120            448963668 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          4                                                 
        UGP-SU-NHU-1-094(202)915                                   5                                                                
                                                                    DIAMOND SURFACE INC  STRATA CORPORATION                         
                                                                                                                                    
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           2.234                                                    ROGERS, MN           GRAND FORKS, ND                            
         MANDAN MAIN ST (HEART RIVER-TWIN CITY DR                                                                                   
           10/16/21 CPR, GRINDING, SIDEWALK, SIGNALS, SIGN             BOND    RANK 03      BOND    RANK 04                         

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  12500000    1250000  31200000    3120000                      
202REMOVAL OF CONCRETE PAVEMENT                      SY      2466000     30500    7521300     45000   11097000                      
202REMOVAL OF CURB & GUTTER                          LF      1420000     10600    1505200     25000    3550000                      
202REMOVAL OF BITUMINOUS SURFACING                   SY        34000     22150      75310     75000     255000                      
202REMOVAL OF CULVERTS-ALL TYPES & SIZES             LF        32000    150000     480000    120000     384000                      
202REMOVAL OF CATCH BASIN                            EA         1000    750000      75000    600000      60000                      
302AGGREGATE BASE COURSE CL 5                        TON      809000     68150    5513335     46000    3721400                      
430COMMERCIAL GRADE HOT MIX ASPHALT                  TON       10000    349000     349000    350000     350000                      
55010IN NON REINF CONCRETE PVMT CL AE-DOWELED        SY       620000    179350   11119700    197000   12214000                      
570PCC PAVEMENT GRINDING                             SY     72268000      4600   33243280      4270   30858436                      
570CONCRETE PAVEMENT REPAIR-FULL DEPTH-DOWELED       SY      2004000    241500   48396600    210000   42084000                      
570TRANSVERSE PCC JOINT CLEANING & SEALING           LF     54481000      2260   12312706      1950   10623795                      
570LONGITUDINAL PCC JOINT CLEANING & SEALING         LF     75369000      2390   18013191      1610   12134409                      
570RANDOM PCC CRACK CLEANING & SEALING               LF       684000      7500     513000      5950     406980                      
570SPALL REPAIR-PARTIAL DEPTH                        SF      2342000     96150   22518330    105000   24591000                      
702MOBILIZATION                                      L SUM      1000 615915000   61591500 743000000   74300000                      
704FLAGGING                                          MHR     1200000     43750    5250000     50000    6000000                      
704TRAFFIC CONTROL SIGNS                             UNIT    2862000      2500     715500      3000     858600                      
704TYPE I BARRICADE                                  EA        25000    125000     312500     60000     150000                      
704TYPE III BARRICADE                                EA         9000    250000     225000    100000      90000                      
704SIDEWALK BARRICADE                                EA        21000    250000     525000     80000     168000                      
704PEDESTRIAN WALKWAY                                LF       698000     18750    1308750     13200     921360                      
704DELINEATOR DRUMS                                  EA       271000     25000     677500     25000     677500                      
704TUBULAR MARKERS                                   EA       136000     15000     204000      6000      81600                      
704STACKABLE VERTICAL PANELS                         EA        50000     29150     145750     20000     100000                      
704SEQUENCING ARROW PANEL-TYPE C                     EA         4000    625000     250000    640000     256000                      
704OBLITERATION OF PAVEMENT MARKING                  SF       376000      5000     188000      2900     109040                      
704TEMPORARY CURB RAMP                               EA         6000   1250000     750000    550000     330000                      
708INLET PROTECTION-SPECIAL                          EA        57000    181250    1033125    145000     826500                      
708REMOVE INLET PROTECTION-SPECIAL                   EA        57000     31250     178125     25000     142500                      
714PIPE CONC REINF 15IN CL III-STORM DRAIN           LF       464000    177500    8236000    142000    6588800                      
714UNDERDRAIN PIPE PVC PERFORATED 4IN                LF      1029000     31650    3256785     35000    3601500                      
722MANHOLE 48IN                                      EA         3000   6100000    1830000   5880000    1764000                      
722MANHOLE 54IN                                      EA         1000   7065000     706500   6650000     665000                      
722MANHOLE RISER 48IN                                LF        13200    594500     784740    475000     627000                      
722MANHOLE RISER 54IN                                LF         4000    812500     325000    650000     260000                      
722MODIFY INLET                                      EA         2000   1875000     375000   1500000     300000                      
722INLET-TYPE 1                                      EA        13000   4062500    5281250   4050000    5265000                      
722INLET SPECIAL-TYPE 1 48IN                         EA         2000   6156250    1231250   5725000    1145000                      
722ADJUST INLET                                      EA         1000    752400      75240   1200000     120000                      
722ADJUST MANHOLE                                    EA        15000    752400    1128600   2500000    3750000                      
722ADJUST UTILITY APPURTENANCE                       EA        25000    601930    1504825    750000    1875000                      
724ADJUST HYDRANT                                    EA         2000    937500     187500    750000     150000                      
744INSULATION BOARD                                  CF        16000     47500      76000     38000      60800                      
748CURB & GUTTER                                     LF       454000     60250    2735350     65000    2951000                      
748CURB & GUTTER-TYPE I                              LF      1029000     60250    6199725     75000    7717500                      
748CURB-TYPE I                                       LF       153000     80750    1235475     90000    1377000                      
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       4          4                                                 
        UGP-SU-NHU-1-094(202)915                                   5                                                                
                                                                    DIAMOND SURFACE INC  STRATA CORPORATION                         
                                                                                                                                    
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           2.234                                                    ROGERS, MN           GRAND FORKS, ND                            
         MANDAN MAIN ST (HEART RIVER-TWIN CITY DR                                                                                   
           10/16/21 CPR, GRINDING, SIDEWALK, SIGNALS, SIGN             BOND    RANK 03      BOND    RANK 04                         

                                                                                                                                    
750PIGMENTED IMPRINTED CONCRETE                      SY       255000    220400    5620200    285000    7267500                      
750SIDEWALK CONCRETE REINF                           SY      1067000    114250   12190475    165000   17605500                      
750SIDEWALK - DECORATIVE                             SY       439000    220400    9675560    305000   13389500                      
750DETECTABLE WARNING PANELS                         SF       150000     65650     984750     70000    1050000                      
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       744200     30000    2232600     23000    1711660                      
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF        23000     30000      69000     17250      39675                      
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       814000     18750    1526250     15200    1237280                      
754RESET SIGN PANEL                                  EA        19000     68750     130625     26000      49400                      
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF      1206000     37500    4522500     29000    3497400                      
762SHORT TERM 4IN LINE-TYPE R                        LF      3002000      1880     564376      1500     450300                      
762SHORT TERM 6IN LINE-TYPE R                        LF       983000      5000     491500      2100     206430                      
762SHORT TERM 8IN LINE-TYPE R                        LF       514000      5000     257000      2550     131070                      
762SHORT TERM MESSAGE-TYPE R                         SF        96000     25000     240000     28000     268800                      
762PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED      LF     26031000      6250   16269375      4700   12234570                      
762PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED      LF      2745000     10000    2745000      7900    2168550                      
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF      3866000     13750    5315750     10100    3904660                      
762PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED     LF      1371000     43750    5998125     34500    4729950                      
770LIGHTING SYSTEM A                                 EA         1000 100000000   10000000  82380000    8238000                      
772FLASHING BEACON                                   EA         2000  27500000    5500000  48000000    9600000                      
772REMOVE TRAFFIC SIGNAL SYSTEM                      EA         6000  11500000    6900000  30000000   18000000                      
772IT SYSTEM                                         EA         1000 140500000   14050000 103418000   10341800                      
772TRAFFIC SIGNAL SYSTEM - SITE 1                    EA         1000 262000000   26200000 237800000   23780000                      
772TRAFFIC SIGNAL SYSTEM - SITE 2                    EA         1000 212500000   21250000 207880000   20788000                      
772TRAFFIC SIGNAL SYSTEM - SITE 3                    EA         1000 216250000   21625000 204110000   20411000                      
772TRAFFIC SIGNAL SYSTEM - SITE 4                    EA         1000 265000000   26500000 238750000   23875000                      
970BENCH                                             EA         9000   2487500    2238750   1990000    1791000                      
970TRASH RECEPTACLE                                  EA         9000   2743750    2469375   2195000    1975500                      
970CAST IRON TREE GRATES                             EA        17000   2731250    4643125   2185000    3714500                      
970NORTHERN ACCLAIM HONEYLOCUST                      EA        14000   2037500    2852500   1630000    2282000                      
970GLADIATOR CRABAPPLE                               EA         3000   2037500     611250   1630000     489000                      
990SIDEWALK SNOW MELTING MAT                         L SUM      1000   3125000     312500  19000000    1900000                      
                                                                                                                                    
   SUBTOTAL                                                                     485395528            495806765                      
                                                                                                                                    
    OPTION 1                                                                                                                        
970SITE FURNISHINGS                                  EA        14000    893750    1251250   1850000    2590000                      
                                                                                                                                    
   SUBTOTAL                                                                       1251250              2590000                      
                                                                                                                                    
    OPTION 2                                                                                                                        
770LIGHTING SYSTEM B                                 EA         1000 115000000   11500000  68750000    6875000                      
                                                                                                                                    
   SUBTOTAL                                                                      11500000              6875000                      
                                                                                                                                    
   TOTAL                                                                        498146778            505271765                      
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT                                  
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          4                                                 
        HEU-6-081(094)940                                          6                                                                
                                                                    ENGINEERS ESTIMATE   TI-ZACK CONCRETE INC STRATA CORPORATION    
                                                                                                                                    
          GRAND FORKS (035)          NOV 13, 2020 09:30AM                                                                           
           1.712                                                                         LE CENTER, MN        GRAND FORKS, ND       
         US 81,GRAND FORKS -  I-29 TO 20TH ST                                                                                       
           10/15/21 TRAFFIC SIGNALS AND TURN LANES                     CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  77500000    7750000  23500000    2350000  34100000    3410000 
201REMOVAL OF TREES 10IN                             EA         2000    500000     100000    500000     100000    800000     160000 
201STUMP REMOVAL                                     EA         1000    825000      82500    350000      35000    250000      25000 
202REMOVAL OF CONCRETE PAVEMENT                      SY      3449000     10000    3449000     23900    8243110     29000   10002100 
202REMOVAL OF CURB & GUTTER                          LF      8289000     10000    8289000      4850    4020165     14000   11604600 
202REMOVAL OF INLETS                                 EA         2000    750000     150000    700000     140000    600000     120000 
203COMMON EXCAVATION-TYPE C                          CY      4921000      6000    2952600     38500   18945850     18000    8857800 
203TOPSOIL                                           CY      1202000      4500     540900     25000    3005000     20000    2404000 
261FIBER ROLLS 12IN                                  LF       623000      2000     124600      3000     186900      3000     186900 
261REMOVE FIBER ROLLS 12IN                           LF       623000       400      24920      1000      62300      1000      62300 
261WEIGHTED FIBER ROLLS                              LF        95000      4000      38000      6000      57000      6000      57000 
261REMOVE WEIGHTED FIBER ROLLS                       LF        95000      1000       9500      2000      19000      2000      19000 
302SALVAGED BASE COURSE                              TON     8212000     13000   10675600     46860   38481432     32000   26278400 
5508IN NON-REINF CONCRETE PVMT CL AE-DOWELED         SY      1845000     90000   16605000    102000   18819000     96000   17712000 
5509IN NON-REINF CONCRETE PVMT CL AE-DOWELED         SY      2238000     95000   21261000    113000   25289400     99500   22268100 
55010IN NON REINF CONCRETE PVMT CL AE-DOWELED        SY      3871000    100000   38710000    125000   48387500    102500   39677750 
702MOBILIZATION                                      L SUM      1000 155000000   15500000 273281400   27328140 503000000   50300000 
704FLAGGING                                          MHR      850000     42000    3570000     63700    5414500     50000    4250000 
704TRAFFIC CONTROL SIGNS                             UNIT    4597000      3000    1379100      4000    1838800      1500     689550 
704ATTENUATION DEVICE-TYPE B-25                      EA         1000   2050000     205000   1800000     180000   2000000     200000 
704TYPE III BARRICADE                                EA        78000     90000     702000    100000     780000     90000     702000 
704SIDEWALK BARRICADE                                EA        17000     70000     119000     75000     127500     75000     127500 
704PEDESTRIAN CHANNELIZATION                         LF       360000     12000     432000      8000     288000     10000     360000 
704DELINEATOR DRUMS                                  EA       349000     18000     628200     40000    1396000     20000     698000 
704TUBULAR MARKERS                                   EA        97000      7500      72750     12000     116400      7000      67900 
704SEQUENCING ARROW PANEL-TYPE C                     EA         8000    500000     400000   1000000     800000   1000000     800000 
704OBLITERATION OF PAVEMENT MARKING                  SF      5319000      3500    1861650      1650     877635      2200    1170180 
704TEMPORARY CURB RAMP                               EA         2000    590000     118000    500000     100000    500000     100000 
704PORTABLE PRECAST CONCRETE MED BARRIER             LF       210000     35000     735000     20000     420000     55000    1155000 
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         3000   6200000    1860000   3850000    1155000   4000000    1200000 
706FIELD OFFICE                                      EA         1000  20000000    2000000  12400000    1240000  12000000    1200000 
708INLET PROTECTION-SPECIAL                          EA        18000    120000     216000    165000     297000    165000     297000 
708REMOVE INLET PROTECTION-SPECIAL                   EA        18000     25000      45000     50000      90000     50000      90000 
709GEOSYNTHETIC MATERIAL TYPE G                      SY      9192000      2500    2298000      4500    4136400      3200    2941440 
714ADJUST 6IN SEWER CLEANOUT                         EA         1000   1000000     100000   1200000     120000   1000000     100000 
714UNDERDRAIN PIPE PVC PERFORATED 4IN                LF        20000      9500      19000     28000      56000     50000     100000 
722MANHOLE RELOCATE                                  EA         1000   5000000     500000  11500000    1150000  10000000    1000000 
722INLET-TYPE 2                                      EA         2000   3000000     600000   8000000    1600000   8000000    1600000 
722ADJUST GATE VALVE BOX                             EA         3000    500000     150000    228000      68400    800000     240000 
722ADJUST INLET                                      EA         1000   1000000     100000    650000      65000   1500000     150000 
722ADJUST MANHOLE                                    EA         7000   1200000     840000   2780000    1946000   3800000    2660000 
722ADJUST UTILITY APPURTENANCE                       EA         1000   7000000     700000   6500000     650000   6000000     600000 
724ADJUST HYDRANT                                    EA         1000   3000000     300000  12500000    1250000  12000000    1200000 
748CURB & GUTTER-TYPE I                              LF      7446000     45000   33507000     35200   26209920     38000   28294800 
748CURB-TYPE I                                       LF        67000     40000     268000     96800     648560     70000     469000 
750PIGMENTED CONCRETE                                SY      1029000     85000    8746500    121000   12450900    148000   15229200 
750SIDEWALK CONCRETE 4IN                             SY       777000     55000    4273500     71400    5547780     88000    6837600 
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          4                                                 
        HEU-6-081(094)940                                          6                                                                
                                                                    ENGINEERS ESTIMATE   TI-ZACK CONCRETE INC STRATA CORPORATION    
                                                                                                                                    
          GRAND FORKS (035)          NOV 13, 2020 09:30AM                                                                           
           1.712                                                                         LE CENTER, MN        GRAND FORKS, ND       
         US 81,GRAND FORKS -  I-29 TO 20TH ST                                                                                       
           10/15/21 TRAFFIC SIGNALS AND TURN LANES                     CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
750SIDEWALK CONCRETE 6IN                             SY       400000     61500    2460000    107000    4280000    105000    4200000 
750CONCRETE MEDIAN NOSE PAVING                       SY        44000    125000     550000    171000     752400    185000     814000 
750DETECTABLE WARNING PANELS                         SF       487000     36000    1753200     45200    2201240     70000    3409000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       619500     27000    1672650     40000    2478000     36000    2230200 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       371000     27000    1001700     34500    1279950     35000    1298500 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       149800     18000     269640     18200     272636     18000     269640 
754RESET SIGN PANEL                                  EA         8000     70000      56000     25000      20000     60000      48000 
762EPOXY PVMT MK MESSAGE                             SF       496000     29000    1438400      9000     446400      9000     446400 
762EPOXY PVMT MK 8IN LINE                            LF      4981000       700     348670      2900    1444490      2900    1444490 
762EPOXY PVMT MK 24IN LINE                           LF      1022000     14000    1430800      9000     919800      9000     919800 
762PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED      LF        20000      4000       8000      6000      12000      6000      12000 
762PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED      LF       200000      6000     120000      8000     160000      8000     160000 
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF      6444000     10500    6766200      8700    5606280      8700    5606280 
770RELOCATE LIGHT STANDARD                           EA         1000   3700000     370000   2500000     250000   2500000     250000 
772REVISE TRAFFIC SIGNAL SYSTEM-SITE 1               EA         1000  74000000    7400000 132760000   13276000 132760000   13276000 
772REVISE TRAFFIC SIGNAL SYSTEM-SITE 2               EA         1000 110000000   11000000 156700000   15670000 156700000   15670000 
772REVISE TRAFFIC SIGNAL SYSTEM-SITE 7               EA         1000  96000000    9600000 178300000   17830000 178300000   17830000 
772IT SYSTEM                                         EA         1000 247000000   24700000 270830000   27083000 270830000   27083000 
772TRAFFIC SIGNAL SYSTEM - SITE 3                    EA         1000 316000000   31600000 372800000   37280000 372800000   37280000 
772TRAFFIC SIGNAL SYSTEM - SITE 4                    EA         1000 313000000   31300000 385000000   38500000 385000000   38500000 
772TRAFFIC SIGNAL SYSTEM - SITE 5                    EA         1000 313000000   31300000 408000000   40800000 408000000   40800000 
772TRAFFIC SIGNAL SYSTEM - SITE 6                    EA         1000 386000000   38600000 417600000   41760000 417600000   41760000 
772TRAFFIC SIGNAL SYSTEM - SITE 8                    EA         1000 305000000   30500000 360450000   36045000 360450000   36045000 
970LANDSCAPE PREPARATION                             SY      3363000      5000    1681500      8000    2690400     25000    8407500 
970TREES                                             EA         2000    450000      90000    850000     170000    850000     170000 
                                                                                                                                    
   TOTAL                                                                        429025080            557717188            565603930 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          4                                                 
        HEU-6-081(094)940                                          6                                                                
                                                                    BX CIVIL & CONSTRUCT OPP CONSTRUCTION LLC                       
                                                                    ION INC                                                         
          GRAND FORKS (035)          NOV 13, 2020 09:30AM                                                                           
           1.712                                                    DELL RAPIDS, SD      GRAND FORKS, ND                            
         US 81,GRAND FORKS -  I-29 TO 20TH ST                                                                                       
           10/15/21 TRAFFIC SIGNALS AND TURN LANES                     BOND    RANK 03      BOND    RANK 04                         

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  55200000    5520000  32000000    3200000                      
201REMOVAL OF TREES 10IN                             EA         2000    798000     159600    750000     150000                      
201STUMP REMOVAL                                     EA         1000    500000      50000    800000      80000                      
202REMOVAL OF CONCRETE PAVEMENT                      SY      3449000     12500    4311250     20000    6898000                      
202REMOVAL OF CURB & GUTTER                          LF      8289000      4800    3978720     12000    9946800                      
202REMOVAL OF INLETS                                 EA         2000    820000     164000    900000     180000                      
203COMMON EXCAVATION-TYPE C                          CY      4921000     18000    8857800     18000    8857800                      
203TOPSOIL                                           CY      1202000     29000    3485800     24000    2884800                      
261FIBER ROLLS 12IN                                  LF       623000      5000     311500     10000     623000                      
261REMOVE FIBER ROLLS 12IN                           LF       623000      2000     124600      4000     249200                      
261WEIGHTED FIBER ROLLS                              LF        95000      6000      57000     25000     237500                      
261REMOVE WEIGHTED FIBER ROLLS                       LF        95000      2000      19000      8000      76000                      
302SALVAGED BASE COURSE                              TON     8212000     28500   23404200     27000   22172400                      
5508IN NON-REINF CONCRETE PVMT CL AE-DOWELED         SY      1845000    130000   23985000     92000   16974000                      
5509IN NON-REINF CONCRETE PVMT CL AE-DOWELED         SY      2238000    140000   31332000     98000   21932400                      
55010IN NON REINF CONCRETE PVMT CL AE-DOWELED        SY      3871000    150000   58065000    107000   41419700                      
702MOBILIZATION                                      L SUM      1000 457050000   45705000 525000000   52500000                      
704FLAGGING                                          MHR      850000     57000    4845000     60000    5100000                      
704TRAFFIC CONTROL SIGNS                             UNIT    4597000      1500     689550      5000    2298500                      
704ATTENUATION DEVICE-TYPE B-25                      EA         1000   2000000     200000   2100000     210000                      
704TYPE III BARRICADE                                EA        78000     90000     702000    120000     936000                      
704SIDEWALK BARRICADE                                EA        17000     75000     127500     86000     146200                      
704PEDESTRIAN CHANNELIZATION                         LF       360000     10000     360000     10000     360000                      
704DELINEATOR DRUMS                                  EA       349000     20000     698000     45000    1570500                      
704TUBULAR MARKERS                                   EA        97000      7000      67900     15000     145500                      
704SEQUENCING ARROW PANEL-TYPE C                     EA         8000   1000000     800000   1200000     960000                      
704OBLITERATION OF PAVEMENT MARKING                  SF      5319000      5400    2872260      4000    2127600                      
704TEMPORARY CURB RAMP                               EA         2000    500000     100000   3800000     760000                      
704PORTABLE PRECAST CONCRETE MED BARRIER             LF       210000     72500    1522500     80000    1680000                      
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         3000   4000000    1200000   4500000    1350000                      
706FIELD OFFICE                                      EA         1000  29300000    2930000  29000000    2900000                      
708INLET PROTECTION-SPECIAL                          EA        18000    100000     180000    320000     576000                      
708REMOVE INLET PROTECTION-SPECIAL                   EA        18000     50000      90000     65000     117000                      
709GEOSYNTHETIC MATERIAL TYPE G                      SY      9192000      2900    2665680      3000    2757600                      
714ADJUST 6IN SEWER CLEANOUT                         EA         1000    250000      25000   1200000     120000                      
714UNDERDRAIN PIPE PVC PERFORATED 4IN                LF        20000     27000      54000     25000      50000                      
722MANHOLE RELOCATE                                  EA         1000   7500000     750000  14000000    1400000                      
722INLET-TYPE 2                                      EA         2000   2350000     470000   9500000    1900000                      
722ADJUST GATE VALVE BOX                             EA         3000    172000      51600    500000     150000                      
722ADJUST INLET                                      EA         1000    890000      89000    750000      75000                      
722ADJUST MANHOLE                                    EA         7000    456000     319200   3500000    2450000                      
722ADJUST UTILITY APPURTENANCE                       EA         1000   1500000     150000   7500000     750000                      
724ADJUST HYDRANT                                    EA         1000  10000000    1000000  16000000    1600000                      
748CURB & GUTTER-TYPE I                              LF      7446000     44500   33134700     44000   32762400                      
748CURB-TYPE I                                       LF        67000     58500     391950     44000     294800                      
750PIGMENTED CONCRETE                                SY      1029000    135000   13891500    192000   19756800                      
750SIDEWALK CONCRETE 4IN                             SY       777000    125000    9712500    114000    8857800                      
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       4          4                                                 
        HEU-6-081(094)940                                          6                                                                
                                                                    BX CIVIL & CONSTRUCT OPP CONSTRUCTION LLC                       
                                                                    ION INC                                                         
          GRAND FORKS (035)          NOV 13, 2020 09:30AM                                                                           
           1.712                                                    DELL RAPIDS, SD      GRAND FORKS, ND                            
         US 81,GRAND FORKS -  I-29 TO 20TH ST                                                                                       
           10/15/21 TRAFFIC SIGNALS AND TURN LANES                     BOND    RANK 03      BOND    RANK 04                         

                                                                                                                                    
750SIDEWALK CONCRETE 6IN                             SY       400000    138000    5520000    136000    5440000                      
750CONCRETE MEDIAN NOSE PAVING                       SY        44000    341000    1500400    340000    1496000                      
750DETECTABLE WARNING PANELS                         SF       487000     48500    2361950     68000    3311600                      
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       619500     36000    2230200     46000    2849700                      
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       371000     35000    1298500     40000    1484000                      
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       149800     18000     269640     22000     329560                      
754RESET SIGN PANEL                                  EA         8000     60000      48000     35000      28000                      
762EPOXY PVMT MK MESSAGE                             SF       496000     21000    1041600     12000     595200                      
762EPOXY PVMT MK 8IN LINE                            LF      4981000     19000    9463900      3600    1793160                      
762EPOXY PVMT MK 24IN LINE                           LF      1022000     43000    4394600     12000    1226400                      
762PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED      LF        20000      5700      11400      7000      14000                      
762PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED      LF       200000      8500     170000      9000     180000                      
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF      6444000     11500    7410600     10000    6444000                      
770RELOCATE LIGHT STANDARD                           EA         1000   2500000     250000   8400000     840000                      
772REVISE TRAFFIC SIGNAL SYSTEM-SITE 1               EA         1000 132800000   13280000 158500000   15850000                      
772REVISE TRAFFIC SIGNAL SYSTEM-SITE 2               EA         1000 156700000   15670000 186000000   18600000                      
772REVISE TRAFFIC SIGNAL SYSTEM-SITE 7               EA         1000 178300000   17830000 211000000   21100000                      
772IT SYSTEM                                         EA         1000 270800000   27080000 317000000   31700000                      
772TRAFFIC SIGNAL SYSTEM - SITE 3                    EA         1000 372800000   37280000 434500000   43450000                      
772TRAFFIC SIGNAL SYSTEM - SITE 4                    EA         1000 385000000   38500000 448500000   44850000                      
772TRAFFIC SIGNAL SYSTEM - SITE 5                    EA         1000 408000000   40800000 475000000   47500000                      
772TRAFFIC SIGNAL SYSTEM - SITE 6                    EA         1000 417600000   41760000 486000000   48600000                      
772TRAFFIC SIGNAL SYSTEM - SITE 8                    EA         1000 360500000   36050000 420300000   42030000                      
970LANDSCAPE PREPARATION                             SY      3363000      3000    1008900      6000    2017800                      
970TREES                                             EA         2000    750000     150000    900000     180000                      
                                                                                                                                    
   TOTAL                                                                        595000000            624452720                      
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT                                  
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          2                                                 
        CER-0221(079)                                              7                                                                
                                                                    ENGINEERS ESTIMATE   GOWAN CONSTRUCTION I SWINGEN CONSTRUCTION  
                                                                                         NC                    CO                   
          BARNES (003)               NOV 13, 2020 09:30AM                                                                           
           0.136                                                                         OSLO, MN             GRAND FORKS, ND       
         CMC 0221, 4 MI N OF KATHRYN                                                                                                
           07/17/21 GRADING, EROSION CONTRO, AGGREGATE BAS             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  10000000    1000000   5349200     534920   4000000     400000 
201CLEARING & GRUBBING                               L SUM      1000   1000000     100000   4700000     470000   7000000     700000 
201REMOVAL OF TREES & BRUSH                          L SUM      1000   2000000     200000   8400000     840000  22000000    2200000 
202REMOVAL OF BITUMINOUS SURFACING                   SY       988000     10000     988000      8950     884260     22000    2173600 
203COMMON EXCAVATION-TYPE A                          CY       347000     25000     867500     18500     641950     17000     589900 
203TOPSOIL                                           CY       856000     25000    2140000      6750     577800     14000    1198400 
203COMMON EXCAVATION-SUBCUT                          CY        89000     15000     133500     24500     218050    127000    1130300 
203BORROW-EXCAVATION                                 CY        76000     15000     114000     29250     222300     50000     380000 
210FOUNDATION FILL                                   CY       597000     45000    2686500     38950    2325315     57000    3402900 
251SEEDING CLASS II                                  ACRE       1060   3500000     371000   1717000     182002   1670000     177020 
251TEMPORARY COVER CROP                              ACRE       1060   3500000     371000    243000      25758    235000      24910 
253STRAW MULCH                                       ACRE       2120   3500000     742000   1166000     247192   1135000     240620 
255ECB TYPE 1                                        SY       427000      3000     128100      1700      72590      1700      72590 
255CONCRETE EROSION CONTROL BLANKET                  SY       400000     75000    3000000    144000    5760000    188000    7520000 
256RIPRAP GRADE II                                   CY       300000     70000    2100000     86500    2595000    106000    3180000 
260SILT FENCE SUPPORTED                              LF       195000      5000      97500      3500      68250      3400      66300 
260REMOVE SILT FENCE SUPPORTED                       LF       195000      1000      19500       650      12675       600      11700 
261FIBER ROLLS 12IN                                  LF       185000      3000      55500      3050      56425      3000      55500 
261REMOVE FIBER ROLLS 12IN                           LF        30000      1000       3000      1050       3150      1000       3000 
262FLOTATION SILT CURTAIN                            LF       235000     20000     470000     15000     352500     14700     345450 
262REMOVE FLOTATION SILT CURTAIN                     LF       235000      3000      70500      3450      81075      3300      77550 
302AGGREGATE BASE COURSE CL 5                        TON      411000     45000    1849500     23150     951465     36400    1496040 
411MILLING PAVEMENT SURFACE                          SY       534000      3000     160200     17750     947850     23000    1228200 
430COMMERCIAL GRADE HOT MIX ASPHALT                  TON      317000    110000    3487000    167000    5293900    160000    5072000 
622STEEL SHEET PILING                                SF     10058000     43000   43249400     35000   35203000     31000   31179800 
702MOBILIZATION                                      L SUM      1000 100000000   10000000  94920000    9492000  70000000    7000000 
704FLAGGING                                          MHR      500000     40000    2000000     52000    2600000     39500    1975000 
704TRAFFIC CONTROL SIGNS                             UNIT     764000      3000     229200      2140     163496      2000     152800 
704DELINEATOR DRUMS                                  EA        25000     28000      70000     30500      76250     29000      72500 
704VERTICAL PANELS-BACK TO BACK                      EA        18000     20000      36000     24450      44010     23000      41400 
706AGGREGATE LABORATORY                              EA         1000   5000000     500000   6000000     600000   5000000     500000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       400000      3000     120000      2000      80000      5600     224000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF        17000     25000      42500     19300      32810     18700      31790 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF        35600     20000      71200     24250      86330     23500      83660 
762SHORT TERM 4IN LINE-TYPE NR                       LF      1090000       500      54500       500      54500       300      32700 
762PVMT MK PAINTED 4IN LINE                          LF      1090000      1500     163500       500      54500       300      32700 
7643-CABLE GUARDRAIL                                 LF       700000     25000    1750000     25000    1750000     24400    1708000 
764REMOVE 3-CABLE GUARDRAIL & POSTS                  LF       212000      5000     106000     10500     222600     10200     216240 
920GEOFOAM                                           CY       292000    100000    2920000    118000    3445600    214000    6248800 
                                                                                                                                    
   TOTAL                                                                         82466600             77269523             81245370 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GOWAN CONSTRUCTION INC                                                         
                                                                                                                                    
                                    40                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          2                                                 
        CER-0221(079)                                              7                                                                
                                                                    INDUSTRIAL BUILDERS  STRATA CORPORATION   WAGNER CONSTRUCTION   
                                                                    INC                                       INC DBA WAGNER PLACE  
          BARNES (003)               NOV 13, 2020 09:30AM                                                                           
           0.136                                                    FARGO, ND            GRAND FORKS, ND      INTERNATIONAL FALLS,  
         CMC 0221, 4 MI N OF KATHRYN                                                                                                
           07/17/21 GRADING, EROSION CONTRO, AGGREGATE BAS             BOND    RANK 03      BOND    RANK 04      BOND    RANK 05    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   4513000     451300   5700000     570000   6000000     600000 
201CLEARING & GRUBBING                               L SUM      1000   8000000     800000   8300000     830000   3300000     330000 
201REMOVAL OF TREES & BRUSH                          L SUM      1000  30000000    3000000  29625000    2962500   1700000     170000 
202REMOVAL OF BITUMINOUS SURFACING                   SY       988000     10000     988000     11000    1086800     11000    1086800 
203COMMON EXCAVATION-TYPE A                          CY       347000     18000     624600     29500    1023650     22000     763400 
203TOPSOIL                                           CY       856000      8000     684800     17400    1489440     45000    3852000 
203COMMON EXCAVATION-SUBCUT                          CY        89000     30000     267000     39000     347100     14000     124600 
203BORROW-EXCAVATION                                 CY        76000     40000     304000     39000     296400     33000     250800 
210FOUNDATION FILL                                   CY       597000     52000    3104400     54700    3265590     97000    5790900 
251SEEDING CLASS II                                  ACRE       1060   1670000     177020   1590000     168540   1780000     188680 
251TEMPORARY COVER CROP                              ACRE       1060    240000      25440    225000      23850    250000      26500 
253STRAW MULCH                                       ACRE       2120   1140000     241680   1080000     228960   1200000     254400 
255ECB TYPE 1                                        SY       427000      1700      72590      1600      68320      1750      74725 
255CONCRETE EROSION CONTROL BLANKET                  SY       400000    158000    6320000    196950    7878000    175000    7000000 
256RIPRAP GRADE II                                   CY       300000    145000    4350000    156000    4680000    214000    6420000 
260SILT FENCE SUPPORTED                              LF       195000      4000      78000      3250      63375      3750      73125 
260REMOVE SILT FENCE SUPPORTED                       LF       195000       600      11700       600      11700       750      14625 
261FIBER ROLLS 12IN                                  LF       185000      3000      55500      2850      52725      1000      18500 
261REMOVE FIBER ROLLS 12IN                           LF        30000      1000       3000      1000       3000      1000       3000 
262FLOTATION SILT CURTAIN                            LF       235000     18000     423000     13950     327825     15000     352500 
262REMOVE FLOTATION SILT CURTAIN                     LF       235000      3000      70500      3200      75200      3500      82250 
302AGGREGATE BASE COURSE CL 5                        TON      411000     25000    1027500     31950    1313145     70000    2877000 
411MILLING PAVEMENT SURFACE                          SY       534000     17000     907800     26000    1388400     24000    1281600 
430COMMERCIAL GRADE HOT MIX ASPHALT                  TON      317000    160000    5072000    157000    4976900    169000    5357300 
622STEEL SHEET PILING                                SF     10058000     33000   33191400     36650   36862570     41000   41237800 
702MOBILIZATION                                      L SUM      1000  89000000    8900000 155525000   15552500 181000000   18100000 
704FLAGGING                                          MHR      500000     55000    2750000     48000    2400000     55000    2750000 
704TRAFFIC CONTROL SIGNS                             UNIT     764000      2100     160440      1980     151272      2200     168080 
704DELINEATOR DRUMS                                  EA        25000     31000      77500     28300      70750     32000      80000 
704VERTICAL PANELS-BACK TO BACK                      EA        18000     25000      45000     22650      40770     25000      45000 
706AGGREGATE LABORATORY                              EA         1000   8000000     800000   8000000     800000   5500000     550000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       400000      3000     120000      3500     140000      2620     104800 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF        17000     19000      32300     17870      30379     20000      34000 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF        35600     24000      85440     22450      79922     25000      89000 
762SHORT TERM 4IN LINE-TYPE NR                       LF      1090000       321      34989       300      32700       350      38150 
762PVMT MK PAINTED 4IN LINE                          LF      1090000       320      34880       300      32700       350      38150 
7643-CABLE GUARDRAIL                                 LF       700000     24000    1680000     23250    1627500     25000    1750000 
764REMOVE 3-CABLE GUARDRAIL & POSTS                  LF       212000     11000     233200      9750     206700     11000     233200 
920GEOFOAM                                           CY       292000    160000    4672000    162500    4745000    175000    5110000 
                                                                                                                                    
   TOTAL                                                                         81876979             95904183            107320885 
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GOWAN CONSTRUCTION INC                                                         
                                                                                                                                    
                                    41                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          3                                                 
        BRR-0008(033)                                              9                                                                
                                                                    ENGINEERS ESTIMATE   WEISZ & SONS INC     GLADEN CONSTRUCTION   
                                                                                                              INC                   
          BURLEIGH (015)             NOV 13, 2020 09:30AM                                                                           
           0.104                                                                         BISMARCK, ND         LAPORTE, MN           
         9 MI W & 4 S OF WING, 1 MI N OF BALDWIN                                                                                    
           08/13/21 STRUCTURE REPLACEMENT AND INCIDENTALS              CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   8500000     850000   6500000     650000   7000000     700000 
201CLEARING & GRUBBING-SITE 2                        L SUM      1000   1500000     150000   3650000     365000   6000000     600000 
201REMOVAL OF TREES & BRUSH                          L SUM      1000   1500000     150000   1500000     150000   1000000     100000 
202REMOVAL OF STRUCTURE-SITE 1                       L SUM      1000  20000000    2000000  21000000    2100000  12000000    1200000 
202REMOVAL OF STRUCTURE-SITE 2                       L SUM      1000  20000000    2000000  18000000    1800000   7000000     700000 
202REMOVE EXISTING FENCE                             LF      1155000      1000     115500       650      75075       550      63525 
203COMMON EXCAVATION-TYPE B                          CY       325000     15000     487500      6500     211250      8000     260000 
203TOPSOIL                                           CY       603000      4000     241200      9500     572850      6500     391950 
203BORROW-EXCAVATION                                 CY      4415000      6500    2869750      9250    4083875     15500    6843250 
210BOX CULVERT EXCAVATION                            EA         2000   8000000    1600000   6000000    1200000   8500000    1700000 
210FOUNDATION FILL                                   CY      1003000     45000    4513500     30000    3009000     45000    4513500 
210FOUNDATION PREPARATION-BOX CULVERT                EA         2000  10000000    2000000  13900000    2780000   6500000    1300000 
216WATER                                             M GAL    126000     20000     252000     52000     655200     22000     277200 
251SEEDING CLASS II                                  ACRE       1050   1500000     157500   1375000     144375   3500000     367500 
251TEMPORARY COVER CROP                              ACRE        650     80000       5200    600000      39000   2500000     162500 
253STRAW MULCH                                       ACRE       1700    250000      42500    475000      80750   3200000     544000 
256RIPRAP GRADE II                                   CY       208000     80000    1664000     78000    1622400     85000    1768000 
256GROUT FOR RIPRAP                                  SY        55000     70000     385000    152000     836000     75000     412500 
260SILT FENCE SUPPORTED                              LF       290000      2500      72500      4250     123250      4500     130500 
260REMOVE SILT FENCE SUPPORTED                       LF       290000       600      17400       750      21750      2000      58000 
261FIBER ROLLS 12IN                                  LF      1980000      2000     396000      2500     495000      4750     940500 
261REMOVE FIBER ROLLS 12IN                           LF       990000       300      29700       550      54450      1500     148500 
262FLOTATION SILT CURTAIN                            LF       105000     15000     157500     35000     367500     24000     252000 
262REMOVE FLOTATION SILT CURTAIN                     LF       105000      2000      21000      6500      68250      7000      73500 
302AGGREGATE SURFACE COURSE CL 5                     TON     1440000     15000    2160000     22000    3168000     30000    4320000 
606DBL 10FT X 5FT PRECAST RCB CULVERT                LF        78000   2000000   15600000   1670000   13026000   1619000   12628200 
606DBL 14FT X 9FT PRECAST RCB CULVERT                LF        92000   2500000   23000000   2650000   24380000   2474000   22760800 
606DBL 10FT X 5FT PRECAST END SECTION                EA         2000  30000000    6000000  21200000    4240000  22035000    4407000 
606DBL 14FT X 9FT PRECAST RCB END SECTION            EA         2000  40000000    8000000  42500000    8500000  42085000    8417000 
702MOBILIZATION                                      L SUM      1000  42000000    4200000  36500000    3650000  41000000    4100000 
704TRAFFIC CONTROL SIGNS                             UNIT     303000      2000      60600      2500      75750      2000      60600 
704TYPE III BARRICADE                                EA        15000    100000     150000     98000     147000     80000     120000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       934000      2500     233500      2750     256850      3500     326900 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       343000      2500      85750      2500      85750      4500     154350 
752FENCE BARBED WIRE 4 STRAND-WOOD POST              LF      1810000      2000     362000      4750     859750      4100     742100 
752FENCE WOVEN WIRE                                  LF        30000     20000      60000      5450      16350      4750      14250 
752CORNER ASSEMBLY BARBED WIRE                       EA        17000    350000     595000    545000     926500    475000     807500 
752DOUBLE BRACE ASSEMBLY-WOOD POST                   EA        10000    300000     300000    315000     315000    275000     275000 
900TEMPORARY STREAM DIVERSION                        EA         2000  12000000    2400000   6500000    1300000   1000000     200000 
                                                                                                                                    
   TOTAL                                                                         83384600             82451925             82840625 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     WEISZ & SONS INC                                                               
                                                                                                                                    
                                    42                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          3                                                 
        BRR-0008(033)                                              9                                                                
                                                                    RILEY BROS CONSTRUCT MIDWEST CONTRACTING  EDWARD H SCHWARTZ CO  
                                                                    ION INC              LLC                  NSTRUCTION INC        
          BURLEIGH (015)             NOV 13, 2020 09:30AM                                                                           
           0.104                                                    MORRIS, MN           MARSHALL, MN         NEW ENGLAND, ND       
         9 MI W & 4 S OF WING, 1 MI N OF BALDWIN                                                                                    
           08/13/21 STRUCTURE REPLACEMENT AND INCIDENTALS              BOND    RANK 03      BOND    RANK 04      BOND    RANK 05    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  10000000    1000000   7000000     700000   5121000     512100 
201CLEARING & GRUBBING-SITE 2                        L SUM      1000   4000000     400000   2000000     200000  17466670    1746667 
201REMOVAL OF TREES & BRUSH                          L SUM      1000   3000000     300000   1500000     150000   5200000     520000 
202REMOVAL OF STRUCTURE-SITE 1                       L SUM      1000   6000000     600000  10000000    1000000  22100000    2210000 
202REMOVAL OF STRUCTURE-SITE 2                       L SUM      1000   4000000     400000   8000000     800000  14733330    1473333 
202REMOVE EXISTING FENCE                             LF      1155000      1000     115500      1000     115500       610      70455 
203COMMON EXCAVATION-TYPE B                          CY       325000      8000     260000      7000     227500     20130     654225 
203TOPSOIL                                           CY       603000      8000     482400      7000     422100     21710    1309113 
203BORROW-EXCAVATION                                 CY      4415000     15000    6622500     13000    5739500     13500    5960250 
210BOX CULVERT EXCAVATION                            EA         2000   7500000    1500000  17500000    3500000  32266670    6453334 
210FOUNDATION FILL                                   CY      1003000     28000    2808400     36000    3610800     53920    5408176 
210FOUNDATION PREPARATION-BOX CULVERT                EA         2000   8000000    1600000  19000000    3800000   7000000    1400000 
216WATER                                             M GAL    126000     15000     189000     10000     126000     15000     189000 
251SEEDING CLASS II                                  ACRE       1050   4000000     420000   1500000     157500   1333330     140000 
251TEMPORARY COVER CROP                              ACRE        650   2000000     130000    500000      32500    666670      43334 
253STRAW MULCH                                       ACRE       1700   3000000     510000    500000      85000    444440      75555 
256RIPRAP GRADE II                                   CY       208000    100000    2080000     88000    1830400     94810    1972048 
256GROUT FOR RIPRAP                                  SY        55000     50000     275000    195000    1072500    187480    1031140 
260SILT FENCE SUPPORTED                              LF       290000      5000     145000      4000     116000      4030     116870 
260REMOVE SILT FENCE SUPPORTED                       LF       290000      1000      29000       250       7250       700      20300 
261FIBER ROLLS 12IN                                  LF      1980000      2300     455400      2500     495000      2330     461340 
261REMOVE FIBER ROLLS 12IN                           LF       990000       400      39600       250      24750       530      52470 
262FLOTATION SILT CURTAIN                            LF       105000     16000     168000     24000     252000     22220     233310 
262REMOVE FLOTATION SILT CURTAIN                     LF       105000      4000      42000      2000      21000      6170      64785 
302AGGREGATE SURFACE COURSE CL 5                     TON     1440000     19000    2736000     18000    2592000     19520    2810880 
606DBL 10FT X 5FT PRECAST RCB CULVERT                LF        78000   2300000   17940000   1995000   15561000   1674030   13057434 
606DBL 14FT X 9FT PRECAST RCB CULVERT                LF        92000   2900000   26680000   2900000   26680000   2529220   23268824 
606DBL 10FT X 5FT PRECAST END SECTION                EA         2000  20000000    4000000  25000000    5000000  24671890    4934378 
606DBL 14FT X 9FT PRECAST RCB END SECTION            EA         2000  55000000   11000000  50000000   10000000  44187220    8837444 
702MOBILIZATION                                      L SUM      1000  23000000    2300000  45000000    4500000  47830000    4783000 
704TRAFFIC CONTROL SIGNS                             UNIT     303000      2800      84840      2000      60600      2220      67266 
704TYPE III BARRICADE                                EA        15000     80000     120000     80000     120000     88890     133335 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       934000      3000     280200      4000     373600      3000     280200 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       343000      3000     102900      6000     205800      3000     102900 
752FENCE BARBED WIRE 4 STRAND-WOOD POST              LF      1810000      2700     488700      4000     724000      4560     825360 
752FENCE WOVEN WIRE                                  LF        30000      8560      25680      5000      15000      5280      15840 
752CORNER ASSEMBLY BARBED WIRE                       EA        17000    772000    1312400    475000     807500    527780     897226 
752DOUBLE BRACE ASSEMBLY-WOOD POST                   EA        10000    283500     283500    275000     275000    305560     305560 
900TEMPORARY STREAM DIVERSION                        EA         2000   3000000     600000   3000000     600000   7500000    1500000 
                                                                                                                                    
   TOTAL                                                                         88526020             91999800             93937452 
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     WEISZ & SONS INC                                                               
                                                                                                                                    
                                    43                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          3                                                 
        BRR-0008(033)                                              9                                                                
                                                                    MARTIN CONSTRUCTION  CENTRAL SPECIALTIES  WAGNER CONSTRUCTION   
                                                                    INC                  INC                  INC DBA WAGNER PLACE  
          BURLEIGH (015)             NOV 13, 2020 09:30AM                                                                           
           0.104                                                    DICKINSON, ND        ALEXANDRIA, MN       INTERNATIONAL FALLS,  
         9 MI W & 4 S OF WING, 1 MI N OF BALDWIN                                                                                    
           08/13/21 STRUCTURE REPLACEMENT AND INCIDENTALS              BOND    RANK 06      BOND    RANK 07      BOND    RANK 08    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   5983070     598307   1000000     100000   6300000     630000 
201CLEARING & GRUBBING-SITE 2                        L SUM      1000   2760970     276097   6000000     600000   3500000     350000 
201REMOVAL OF TREES & BRUSH                          L SUM      1000   3968470     396847   1000000     100000   7950000     795000 
202REMOVAL OF STRUCTURE-SITE 1                       L SUM      1000  12477390    1247739  15000000    1500000  32000000    3200000 
202REMOVAL OF STRUCTURE-SITE 2                       L SUM      1000   9917350     991735   8500000     850000  32000000    3200000 
202REMOVE EXISTING FENCE                             LF      1155000      1070     123585       550      63525       600      69300 
203COMMON EXCAVATION-TYPE B                          CY       325000     14190     461175     20000     650000     11000     357500 
203TOPSOIL                                           CY       603000     11950     720585     15000     904500     34000    2050200 
203BORROW-EXCAVATION                                 CY      4415000     12180    5377470     25000   11037500     29000   12803500 
210BOX CULVERT EXCAVATION                            EA         2000  15272850    3054570  20000000    4000000  18000000    3600000 
210FOUNDATION FILL                                   CY      1003000     44430    4456329     45000    4513500     33500    3360050 
210FOUNDATION PREPARATION-BOX CULVERT                EA         2000  15126760    3025352  15000000    3000000  25750000    5150000 
216WATER                                             M GAL    126000     36260     456876     30000     378000     26500     333900 
251SEEDING CLASS II                                  ACRE       1050   1380000     144900   1200000     126000   1900000     199500 
251TEMPORARY COVER CROP                              ACRE        650    690000      44850    600000      39000    685000      44525 
253STRAW MULCH                                       ACRE       1700    460000      78200    400000      68000    720000     122400 
256RIPRAP GRADE II                                   CY       208000    103780    2158624    100000    2080000    136000    2828800 
256GROUT FOR RIPRAP                                  SY        55000     78040     429220    200000    1100000     69000     379500 
260SILT FENCE SUPPORTED                              LF       290000      4170     120930      3630     105270      3250      94250 
260REMOVE SILT FENCE SUPPORTED                       LF       290000       720      20880       630      18270       750      21750 
261FIBER ROLLS 12IN                                  LF      1980000      2420     479160      2100     415800      2500     495000 
261REMOVE FIBER ROLLS 12IN                           LF       990000       550      54450       480      47520       500      49500 
262FLOTATION SILT CURTAIN                            LF       105000     23000     241500     20000     210000     27500     288750 
262REMOVE FLOTATION SILT CURTAIN                     LF       105000      6380      66990      5550      58275      1500      15750 
302AGGREGATE SURFACE COURSE CL 5                     TON     1440000     21000    3024000     23000    3312000     27750    3996000 
606DBL 10FT X 5FT PRECAST RCB CULVERT                LF        78000   2000370   15602886   1995140   15562092   1730000   13494000 
606DBL 14FT X 9FT PRECAST RCB CULVERT                LF        92000   2910600   26777520   2695130   24795196   2575000   23690000 
606DBL 10FT X 5FT PRECAST END SECTION                EA         2000  26256400    5251280  27288960    5457792  20675000    4135000 
606DBL 14FT X 9FT PRECAST RCB END SECTION            EA         2000  46440030    9288006  47924870    9584974  39570000    7914000 
702MOBILIZATION                                      L SUM      1000  69902460    6990246  90800000    9080000  95000000    9500000 
704TRAFFIC CONTROL SIGNS                             UNIT     303000      3220      97566      2000      60600     10000     303000 
704TYPE III BARRICADE                                EA        15000     91370     137055     80000     120000    270000     405000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       934000      3490     325966      3000     280200      3250     303550 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       343000      3710     127253      3000     102900      3250     111475 
752FENCE BARBED WIRE 4 STRAND-WOOD POST              LF      1810000      3070     555670      4100     742100      4400     796400 
752FENCE WOVEN WIRE                                  LF        30000      9840      29520      4750      14250     21250      63750 
752CORNER ASSEMBLY BARBED WIRE                       EA        17000    887800    1509260    475000     807500    502000     853400 
752DOUBLE BRACE ASSEMBLY-WOOD POST                   EA        10000    325660     325660    275000     275000    291000     291000 
900TEMPORARY STREAM DIVERSION                        EA         2000  22884950    4576990   6000000    1200000  21000000    4200000 
                                                                                                                                    
   TOTAL                                                                         99645249            103359764            110495750 
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     WEISZ & SONS INC                                                               
                                                                                                                                    
                                    44                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          3                                                 
        BRO-0005(058)                                             10                                                                
                                                                    ENGINEERS ESTIMATE   GLADEN CONSTRUCTION  FARDEN CONSTRUCTION   
                                                                                         INC                  INC                   
          BOTTINEAU (009)            NOV 13, 2020 09:30AM                                                                           
           0.019                                                                         LAPORTE, MN          MAXBASS, ND           
         1.7 MI W OF CMC 0537 & 5 MI N OF SOURIS                                                                                    
           09/25/21 STRUCTURE REPLACEMENT                              CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   5000000     500000   3500000     350000   4500000     450000 
202REMOVAL OF STRUCTURE                              L SUM      1000  15000000    1500000   8500000     850000  12000000    1200000 
210BOX CULVERT EXCAVATION                            EA         1000  20000000    2000000   3500000     350000  13000000    1300000 
210FOUNDATION FILL                                   CY       228000     35000     798000     48000    1094400     45000    1026000 
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  15000000    1500000   5500000     550000  12500000    1250000 
251SEEDING CLASS II                                  ACRE        200   2000000      40000   6000000     120000   4000000      80000 
251TEMPORARY COVER CROP                              ACRE        200    500000      10000   4000000      80000   3000000      60000 
253STRAW MULCH                                       ACRE        400    210000       8400   4000000     160000   2000000      80000 
256RIPRAP GRADE II                                   CY       116000     75000     870000     85000     986000     55000     638000 
262FLOTATION SILT CURTAIN                            LF        55000     10000      55000     30000     165000     20000     110000 
262REMOVE FLOTATION SILT CURTAIN                     LF        55000      2000      11000      5000      27500      5000      27500 
302AGGREGATE SURFACE COURSE CL 13                    TON      240000     30000     720000     25000     600000     18500     444000 
606DBL 14FT X 10FT PRECAST RCB CULVERT               LF        52000   2500000   13000000   2662000   13842400   3100000   16120000 
606DBL 14FT X 10FT PRECAST RCB END SECTION           EA         2000  36000000    7200000  37880000    7576000  42500000    8500000 
702MOBILIZATION                                      L SUM      1000  50000000    5000000  42500000    4250000  18500000    1850000 
704TRAFFIC CONTROL SIGNS                             UNIT     320000      3000      96000      1750      56000      2500      80000 
704TYPE III BARRICADE                                EA        10000    130000     130000    100000     100000    200000     200000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       533000      3000     159900      3500     186550      3250     173225 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       173000      4000      69200      4500      77850      3000      51900 
709GEOSYNTHETIC MATERIAL TYPE S1                     SY       370000      3000     111000      5500     203500      4000     148000 
714REMOVE & RELAY PIPE-ALL TYPES & SIZES             LF        50000     75000     375000     45000     225000     35000     175000 
900TEMPORARY STREAM DIVERSION                        EA         1000  30000000    3000000   1000000     100000  10000000    1000000 
                                                                                                                                    
   TOTAL                                                                         37153500             31950200             34963625 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GLADEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    45                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          3                                                 
        BRO-0005(058)                                             10                                                                
                                                                    MIKKELSEN AGGREGATES CENTRAL SPECIALTIES  INDUSTRIAL BUILDERS   
                                                                     LLC                 INC                  INC                   
          BOTTINEAU (009)            NOV 13, 2020 09:30AM                                                                           
           0.019                                                    BOTTINEAU, ND        ALEXANDRIA, MN       FARGO, ND             
         1.7 MI W OF CMC 0537 & 5 MI N OF SOURIS                                                                                    
           09/25/21 STRUCTURE REPLACEMENT                              BOND    RANK 03      BOND    RANK 04      BOND    RANK 05    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000 REJECTED                500000      50000   2000000     200000 
202REMOVAL OF STRUCTURE                              L SUM      1000                        7500000     750000  10000000    1000000 
210BOX CULVERT EXCAVATION                            EA         1000                       30000000    3000000  20000000    2000000 
210FOUNDATION FILL                                   CY       228000                          85000    1938000     55000    1254000 
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000                       10000000    1000000   5000000     500000 
251SEEDING CLASS II                                  ACRE        200                        2880000      57600   2100000      42000 
251TEMPORARY COVER CROP                              ACRE        200                          60000       1200   1050000      21000 
253STRAW MULCH                                       ACRE        400                        1980000      79200   1890000      75600 
256RIPRAP GRADE II                                   CY       116000                         150000    1740000     65000     754000 
262FLOTATION SILT CURTAIN                            LF        55000                          14250      78375     21000     115500 
262REMOVE FLOTATION SILT CURTAIN                     LF        55000                           2650      14575      5250      28875 
302AGGREGATE SURFACE COURSE CL 13                    TON      240000                          40000     960000     28000     672000 
606DBL 14FT X 10FT PRECAST RCB CULVERT               LF        52000                        2407700   12520040   3000000   15600000 
606DBL 14FT X 10FT PRECAST RCB END SECTION           EA         2000                       50000000   10000000  55000000   11000000 
702MOBILIZATION                                      L SUM      1000                       35000000    3500000  43000000    4300000 
704TRAFFIC CONTROL SIGNS                             UNIT     320000                           1750      56000      6600     211200 
704TYPE III BARRICADE                                EA        10000                         100000     100000    105000     105000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       533000                           3000     159900      4000     213200 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       173000                           3000      51900      5850     101205 
709GEOSYNTHETIC MATERIAL TYPE S1                     SY       370000                           3000     111000      3400     125800 
714REMOVE & RELAY PIPE-ALL TYPES & SIZES             LF        50000                          75000     375000     90000     450000 
900TEMPORARY STREAM DIVERSION                        EA         1000                        5000000     500000  25000000    2500000 
                                                                                                                                    
   TOTAL                                                                                              37042790             41269380 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GLADEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    46                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          3                                                 
        BRO-0005(058)                                             10                                                                
                                                                    WAGNER CONSTRUCTION                                             
                                                                    INC DBA WAGNER PLACE                                            
          BOTTINEAU (009)            NOV 13, 2020 09:30AM                                                                           
           0.019                                                    INTERNATIONAL FALLS,                                            
         1.7 MI W OF CMC 0537 & 5 MI N OF SOURIS                                                                                    
           09/25/21 STRUCTURE REPLACEMENT                              BOND    RANK 06                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   2600000     260000                                           
202REMOVAL OF STRUCTURE                              L SUM      1000  38500000    3850000                                           
210BOX CULVERT EXCAVATION                            EA         1000  31000000    3100000                                           
210FOUNDATION FILL                                   CY       228000     63000    1436400                                           
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  27000000    2700000                                           
251SEEDING CLASS II                                  ACRE        200   3050000      61000                                           
251TEMPORARY COVER CROP                              ACRE        200    635000      12700                                           
253STRAW MULCH                                       ACRE        400   2100000      84000                                           
256RIPRAP GRADE II                                   CY       116000    112000    1299200                                           
262FLOTATION SILT CURTAIN                            LF        55000     15000      82500                                           
262REMOVE FLOTATION SILT CURTAIN                     LF        55000      3000      16500                                           
302AGGREGATE SURFACE COURSE CL 13                    TON      240000     30000     720000                                           
606DBL 14FT X 10FT PRECAST RCB CULVERT               LF        52000   2690000   13988000                                           
606DBL 14FT X 10FT PRECAST RCB END SECTION           EA         2000  37700000    7540000                                           
702MOBILIZATION                                      L SUM      1000  59000000    5900000                                           
704TRAFFIC CONTROL SIGNS                             UNIT     320000      9500     304000                                           
704TYPE III BARRICADE                                EA        10000    227500     227500                                           
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       533000      3500     186550                                           
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       173000      5500      95150                                           
709GEOSYNTHETIC MATERIAL TYPE S1                     SY       370000      5000     185000                                           
714REMOVE & RELAY PIPE-ALL TYPES & SIZES             LF        50000    176000     880000                                           
900TEMPORARY STREAM DIVERSION                        EA         1000  21000000    2100000                                           
                                                                                                                                    
   TOTAL                                                                         45028500                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GLADEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    47                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          3                                                 
        BRO-0045(066)                                             14                                                                
                                                                    ENGINEERS ESTIMATE   EDWARD H SCHWARTZ CO MARTIN CONSTRUCTION   
                                                                                         NSTRUCTION INC       INC                   
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           0.114                                                                         NEW ENGLAND, ND      DICKINSON, ND         
         6 MI E AND 2 MI N OF LEFOR                                                                                                 
           10/09/21 STRUCTURE REPLACEMENT                              CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   1858000     185800   1811000     181100   2503060     250306 
201CLEARING & GRUBBING                               L SUM      1000   5000000     500000   1500000     150000   1121230     112123 
202REMOVAL OF STRUCTURE                              L SUM      1000  10000000    1000000   4240000     424000   5870110     587011 
203COMMON EXCAVATION-TYPE C                          CY       691000      8000     552800      3660     252906      8810     608771 
203TOPSOIL                                           CY       830000      8000     664000      4340     360220      8440     700520 
203TOPSOIL-WETLAND                                   CY        66000     30000     198000     25840     170544     28040     185064 
203COMMON EXCAVATION-SUBCUT                          CY       100000     10000     100000      1000      10000     12650     126500 
203BORROW-EXCAVATION                                 CY      3566000      9000    3209400      4920    1754472      8230    2934818 
210BOX CULVERT EXCAVATION                            EA         1000  15000000    1500000  17000000    1700000  12882510    1288251 
210FOUNDATION FILL                                   CY       418000     60000    2508000     49790    2081222     52590    2198262 
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  10000000    1000000   5500000     550000  11358210    1135821 
216WATER                                             M GAL    109000     20000     218000     15000     163500     33420     364278 
251SEEDING CLASS III                                 ACRE       1140   2000000     228000   1015950     115818    877740     100062 
251WETLAND SEED                                      ACRE        100   3000000      30000   4735110      47351    918000       9180 
251TEMPORARY COVER CROP                              ACRE       1240    150000      18600    183630      22770     88100      10924 
253STRAW MULCH                                       ACRE       2480    800000     198400    337980      83819   1261360     312817 
255ECB TYPE 3                                        SY       662000      3000     198600      2920     193304      1800     119160 
256RIPRAP GRADE II                                   CY        74000    100000     740000    100000     740000    107180     793132 
261FIBER ROLLS 12IN                                  LF      1260000      3000     378000      2110     265860      2490     313740 
261REMOVE FIBER ROLLS 12IN                           LF       540000      1000      54000       550      29700       610      32940 
60621FT X 12FT PRECAST RCB CULVERT                   LF        58000   1900000   11020000   1885810   10937698   1950730   11314234 
60621FT X 12FT PRECAST RCB END SECTION               EA         2000  25000000    5000000  36866670    7373334  39544560    7908912 
702MOBILIZATION                                      L SUM      1000  25000000    2500000  12000000    1200000  23936490    2393649 
704TRAFFIC CONTROL SIGNS                             UNIT     316000      2000      63200      2110      66676      2160      68256 
704TYPE III BARRICADE                                EA         8000    125000     100000     84210      67368     86400      69120 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       635000      3000     190500      3000     190500      3500     222250 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       149000      3000      44700      3000      44700      7030     104747 
900TEMPORARY STREAM DIVERSION                        EA         1000   6000000     600000   3000000     300000   5000000     500000 
                                                                                                                                    
   TOTAL                                                                         33000000             29476862             34764848 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     EDWARD H SCHWARTZ CONSTRUCTION INC                                             
                                                                                                                                    
                                    48                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          3                                                 
        BRO-0045(066)                                             14                                                                
                                                                    BARANKO BROTHERS INC RILEY BROS CONSTRUCT BEK CONSULTING LLC    
                                                                                         ION INC                                    
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           0.114                                                    DICKINSON, ND        MORRIS, MN           DICKINSON, ND         
         6 MI E AND 2 MI N OF LEFOR                                                                                                 
           10/09/21 STRUCTURE REPLACEMENT                              BOND    RANK 03      BOND    RANK 04      BOND    RANK 05    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   2865440     286544   5000000     500000   4600000     460000 
201CLEARING & GRUBBING                               L SUM      1000   4553150     455315   3000000     300000   2000000     200000 
202REMOVAL OF STRUCTURE                              L SUM      1000   9838220     983822   3500000     350000  26000000    2600000 
203COMMON EXCAVATION-TYPE C                          CY       691000      8250     570075      8000     552800      9000     621900 
203TOPSOIL                                           CY       830000     15660    1299780      8000     664000     20000    1660000 
203TOPSOIL-WETLAND                                   CY        66000     14950      98670     10000      66000     35000     231000 
203COMMON EXCAVATION-SUBCUT                          CY       100000     17960     179600      8000      80000     24000     240000 
203BORROW-EXCAVATION                                 CY      3566000     11340    4043844     15000    5349000     17000    6062200 
210BOX CULVERT EXCAVATION                            EA         1000   9510820     951082   8000000     800000  14000000    1400000 
210FOUNDATION FILL                                   CY       418000     99410    4155338     75000    3135000     60000    2508000 
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000   6894050     689405   8000000     800000   2550000     255000 
216WATER                                             M GAL    109000     46120     502708     15000     163500     30000     327000 
251SEEDING CLASS III                                 ACRE       1140    909500     103683    750000      85500    900000     102600 
251WETLAND SEED                                      ACRE        100    909500       9095   1600000      16000    900000       9000 
251TEMPORARY COVER CROP                              ACRE       1240     90950      11278     80000       9920     90000      11160 
253STRAW MULCH                                       ACRE       2480   1302190     322943    600000     148800   1250000     310000 
255ECB TYPE 3                                        SY       662000      1860     123132      2000     132400      2000     132400 
256RIPRAP GRADE II                                   CY        74000    119950     887630    125000     925000    150000    1110000 
261FIBER ROLLS 12IN                                  LF      1260000      2570     323820      3000     378000      2500     315000 
261REMOVE FIBER ROLLS 12IN                           LF       540000       630      34020       400      21600      1000      54000 
60621FT X 12FT PRECAST RCB CULVERT                   LF        58000   1900300   11021740   3150000   18270000   2400000   13920000 
60621FT X 12FT PRECAST RCB END SECTION               EA         2000  37344350    7468870  45000000    9000000  45500000    9100000 
702MOBILIZATION                                      L SUM      1000  28285340    2828534  28500000    2850000  39325000    3932500 
704TRAFFIC CONTROL SIGNS                             UNIT     316000      2140      67624      2000      63200      2250      71100 
704TYPE III BARRICADE                                EA         8000     85600      68480     80000      64000     85000      68000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       635000      1260      80010      3000     190500      2000     127000 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       149000      3210      47829      3000      44700      2000      29800 
900TEMPORARY STREAM DIVERSION                        EA         1000  21825230    2182523   3000000     300000  10000000    1000000 
                                                                                                                                    
   TOTAL                                                                         39797394             45259920             46857660 
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     EDWARD H SCHWARTZ CONSTRUCTION INC                                             
                                                                                                                                    
                                    49                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          3                                                 
        BRO-0045(066)                                             14                                                                
                                                                    CENTRAL SPECIALTIES                                             
                                                                    INC                                                             
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           0.114                                                    ALEXANDRIA, MN                                                  
         6 MI E AND 2 MI N OF LEFOR                                                                                                 
           10/09/21 STRUCTURE REPLACEMENT                              BOND    RANK 06                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000    755000      75500                                           
201CLEARING & GRUBBING                               L SUM      1000   1000000     100000                                           
202REMOVAL OF STRUCTURE                              L SUM      1000  15000000    1500000                                           
203COMMON EXCAVATION-TYPE C                          CY       691000     11000     760100                                           
203TOPSOIL                                           CY       830000     10000     830000                                           
203TOPSOIL-WETLAND                                   CY        66000     20000     132000                                           
203COMMON EXCAVATION-SUBCUT                          CY       100000     15000     150000                                           
203BORROW-EXCAVATION                                 CY      3566000     15000    5349000                                           
210BOX CULVERT EXCAVATION                            EA         1000  27000000    2700000                                           
210FOUNDATION FILL                                   CY       418000    110000    4598000                                           
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  27000000    2700000                                           
216WATER                                             M GAL    109000     25000     272500                                           
251SEEDING CLASS III                                 ACRE       1140    850000      96900                                           
251WETLAND SEED                                      ACRE        100    850000       8500                                           
251TEMPORARY COVER CROP                              ACRE       1240     85000      10540                                           
253STRAW MULCH                                       ACRE       2480   1217000     301816                                           
255ECB TYPE 3                                        SY       662000      1740     115188                                           
256RIPRAP GRADE II                                   CY        74000    160000    1184000                                           
261FIBER ROLLS 12IN                                  LF      1260000      2400     302400                                           
261REMOVE FIBER ROLLS 12IN                           LF       540000       590      31860                                           
60621FT X 12FT PRECAST RCB CULVERT                   LF        58000   2400000   13920000                                           
60621FT X 12FT PRECAST RCB END SECTION               EA         2000  45000000    9000000                                           
702MOBILIZATION                                      L SUM      1000  50000000    5000000                                           
704TRAFFIC CONTROL SIGNS                             UNIT     316000      2000      63200                                           
704TYPE III BARRICADE                                EA         8000     80000      64000                                           
709GEOSYNTHETIC MATERIAL TYPE R1                     SY       635000      2250     142875                                           
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       149000      3000      44700                                           
900TEMPORARY STREAM DIVERSION                        EA         1000  10000000    1000000                                           
                                                                                                                                    
   TOTAL                                                                         50453079                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     EDWARD H SCHWARTZ CONSTRUCTION INC                                             
                                                                                                                                    
                                    50                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          4                                                 
        BRR-0051(053)                                             16                                                                
        BRO-0051(054)                                               ENGINEERS ESTIMATE   GLADEN CONSTRUCTION  INDUSTRIAL BUILDERS   
                                                                                         INC                  INC                   
          WARD (101)                 NOV 13, 2020 09:30AM                                                                           
           0.638                                                                         LAPORTE, MN          FARGO, ND             
         VARIOUS LOCATIONS                                                                                                          
           10/15/21 STRUCTURE REPLACEMENTS                             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  15000000    1500000  15000000    1500000  13000000    1300000 
201CLEARING & GRUBBING                               L SUM      1000  10000000    1000000   1500000     150000   5000000     500000 
202REMOVE AGGREGATE BASE & SURFACING                 TON     1747000     15000    2620500      6500    1135550      8000    1397600 
202REMOVAL OF STRUCTURE-SITE 1                       L SUM      1000  25000000    2500000  10000000    1000000  15000000    1500000 
202REMOVAL OF STRUCTURE-SITE 2                       L SUM      1000  25000000    2500000  10500000    1050000  15000000    1500000 
202REMOVAL OF STRUCTURE-SITE 3                       L SUM      1000  30000000    3000000  40000000    4000000  40000000    4000000 
202REMOVE EXISTING FENCE                             LF       553000      3000     165900       550      30415      2100     116130 
203COMMON EXCAVATION-TYPE A                          CY      6135000      5000    3067500      6500    3987750      7000    4294500 
203TOPSOIL                                           CY      3352000     15000    5028000      4400    1474880      4600    1541920 
203BORROW-EXCAVATION                                 CY      7007000      8000    5605600     14500   10160150     16000   11211200 
210BOX CULVERT EXCAVATION                            EA         2000   8000000    1600000   4750000     950000  10000000    2000000 
210CLASS 1 EXCAVATION                                L SUM      1000  25000000    2500000   1000000     100000  10000000    1000000 
210CLASS 2 EXCAVATION                                L SUM      1000  20000000    2000000  20000000    2000000  20000000    2000000 
210CHANNEL EXCAVATION                                L SUM      1000  40000000    4000000  15000000    1500000  15000000    1500000 
210FOUNDATION FILL                                   CY       123000     60000     738000     45000     553500     50000     615000 
210FOUNDATION PREPARATION-BOX CULVERT                EA         2000  15000000    3000000   6500000    1300000  20000000    4000000 
210FOUNDATION PREPARATION                            L SUM      1000  20000000    2000000 150318000   15031800 120318000   12031800 
216WATER                                             M GAL    132000     32000     422400     22000     290400     22000     290400 
251SEEDING CLASS II                                  ACRE       6240   5500000    3432000    535000     333840    560000     349440 
251TEMPORARY COVER CROP                              ACRE       6240   1000000     624000    200000     124800    210000     131040 
253STRAW MULCH                                       ACRE      12480    250000     312000    440000     549120    460000     574080 
256RIPRAP GRADE II                                   CY      1768000     75000   13260000     58000   10254400     70000   12376000 
260SILT FENCE SUPPORTED                              LF        42000      3500      14700     10000      42000     11000      46200 
260REMOVE SILT FENCE SUPPORTED                       LF        42000      1000       4200      5000      21000      4000      16800 
261FIBER ROLLS 12IN                                  LF     12016000      2750    3304400      2100    2523360      2300    2763680 
261REMOVE FIBER ROLLS 12IN                           LF      6008000      1000     600800       400     240320       400     240320 
262FLOTATION SILT CURTAIN                            LF        85000     14000     119000     16000     136000     18000     153000 
262REMOVE FLOTATION SILT CURTAIN                     LF        85000      2000      17000      4000      34000      4000      34000 
350GRAVEL SURFACING                                  CY      1312000     16000    2099200     58000    7609600     60000    7872000 
602CLASS AAE-3 CONCRETE                              CY       164700   1100000   18117000   1050000   17293500   1050000   17293500 
602CLASS AE-3 CONCRETE                               CY       203200    950000   19304000   1000000   20320000   1000000   20320000 
602PENETRATING WATER REPELLENT TREATMENT             SY       626400      5000     313200      4200     263088      4200     263088 
604PRESTRESSED BOX BEAM-21IN                         LF       675000    325000   21937500    270000   18225000    270000   18225000 
606DBL 9FT X 8FT PRECAST RCB CULVERT                 LF       132000   1400000   18480000   1518000   20037600   1600000   21120000 
606DBL 9FT X 8FT PRECAST RCB END SECTION             EA         4000  30000000   12000000  40355000   16142000  43000000   17200000 
612REINFORCING STEEL-GRADE 60                        LBS    17171000      1500    2575650      3000    5151300      3000    5151300 
612REINFORCING STEEL-GRADE 60-EPOXY COATED           LBS    32161000      1500    4824150      2500    8040250      2500    8040250 
616STRUCTURAL STEEL                                  L SUM      1000  20000000    2000000  20000000    2000000  20000000    2000000 
622STEEL H-PILE TIPS 10 X 42                         EA        12000    100000     120000    105000     126000    105000     126000 
622STEEL H-PILING POINTS 12 X 53                     EA        12000    125000     150000    118000     141600    118000     141600 
622STEEL PILING HP 10 X 42                           LF      1020000     50000    5100000     34000    3468000     34000    3468000 
622STEEL PILING HP 12 X 53                           LF       960000     65000    6240000     42000    4032000     42000    4032000 
624TRAFFIC RAIL-DOUBLE BEAM GUARDRAIL                LF       280000    250000    7000000    112000    3136000    117000    3276000 
702MOBILIZATION                                      L SUM      1000 375000000   37500000 226000000   22600000 177300000   17730000 
704TRAFFIC CONTROL SIGNS                             UNIT     258000      2000      51600     30000     774000      3150      81270 
704TYPE III BARRICADE                                EA         9000    125000     112500    100000      90000    110000      99000 
709GEOSYNTHETIC MATERIAL TYPE G                      SY       660000      3250     214500      5500     363000      5800     382800 
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GLADEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    51                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          4                                                 
        BRR-0051(053)                                             16                                                                
        BRO-0051(054)                                               ENGINEERS ESTIMATE   GLADEN CONSTRUCTION  INDUSTRIAL BUILDERS   
                                                                                         INC                  INC                   
          WARD (101)                 NOV 13, 2020 09:30AM                                                                           
           0.638                                                                         LAPORTE, MN          FARGO, ND             
         VARIOUS LOCATIONS                                                                                                          
           10/15/21 STRUCTURE REPLACEMENTS                             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
709GEOSYNTHETIC MATERIAL TYPE RR                     SY      2459000      2250     553275      3500     860650      3500     860650 
714PIPE CONDUIT 18IN-APPROACH                        LF        36000     60000     216000     55000     198000     60000     216000 
714PIPE CONDUIT 24IN                                 LF        42000    150000     630000    169000     709800    180000     756000 
752FENCE BARBED WIRE 3 STRAND-WOOD POST              LF       436000      3750     163500      4150     180940      2600     113360 
752VEHICLE GATE                                      EA         1000    200000      20000    500000      50000    420000      42000 
752CORNER ASSEMBLY BARBED WIRE-WOOD POST             EA         7000    450000     315000    475000     332500    370000     259000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF        58000     22000     127600     13500      78300     14200      82360 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       145000     18000     261000     12000     174000     12600     182700 
764W-BEAM GUARDRAIL                                  LF       245000     35000     857500     43000    1053500     45000    1102500 
764W-BEAM GUARDRAIL END TERMINAL                     EA         4000   3300000    1320000   2500000    1000000   2625000    1050000 
900TEMPORARY STREAM DIVERSION                        EA         2000  12000000    2400000   1000000     200000   5000000    1000000 
930ABUTMENT UNDERDRAIN SYSTEM                        EA         2000  10000000    2000000  15000000    3000000  15000000    3000000 
                                                                                                                                    
   TOTAL                                                                        231939175            218123913            222969488 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GLADEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    52                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          4                                                 
        BRR-0051(053)                                             16                                                                
        BRO-0051(054)                                               SWINGEN CONSTRUCTION                                            
                                                                     CO                                                             
          WARD (101)                 NOV 13, 2020 09:30AM                                                                           
           0.638                                                    GRAND FORKS, ND                                                 
         VARIOUS LOCATIONS                                                                                                          
           10/15/21 STRUCTURE REPLACEMENTS                             BOND    RANK 03                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  10000000    1000000                                           
201CLEARING & GRUBBING                               L SUM      1000   3600000     360000                                           
202REMOVE AGGREGATE BASE & SURFACING                 TON     1747000      9500    1659650                                           
202REMOVAL OF STRUCTURE-SITE 1                       L SUM      1000  28400000    2840000                                           
202REMOVAL OF STRUCTURE-SITE 2                       L SUM      1000  28400000    2840000                                           
202REMOVAL OF STRUCTURE-SITE 3                       L SUM      1000  30200000    3020000                                           
202REMOVE EXISTING FENCE                             LF       553000      2000     110600                                           
203COMMON EXCAVATION-TYPE A                          CY      6135000      9500    5828250                                           
203TOPSOIL                                           CY      3352000     12600    4223520                                           
203BORROW-EXCAVATION                                 CY      7007000     13700    9599590                                           
210BOX CULVERT EXCAVATION                            EA         2000   9900000    1980000                                           
210CLASS 1 EXCAVATION                                L SUM      1000   7900000     790000                                           
210CLASS 2 EXCAVATION                                L SUM      1000   7900000     790000                                           
210CHANNEL EXCAVATION                                L SUM      1000  33250000    3325000                                           
210FOUNDATION FILL                                   CY       123000     54700     672810                                           
210FOUNDATION PREPARATION-BOX CULVERT                EA         2000  18000000    3600000                                           
210FOUNDATION PREPARATION                            L SUM      1000 165600000   16560000                                           
216WATER                                             M GAL    132000     30000     396000                                           
251SEEDING CLASS II                                  ACRE       6240    561000     350064                                           
251TEMPORARY COVER CROP                              ACRE       6240    210000     131040                                           
253STRAW MULCH                                       ACRE      12480    462000     576576                                           
256RIPRAP GRADE II                                   CY      1768000     90600   16018080                                           
260SILT FENCE SUPPORTED                              LF        42000     10000      42000                                           
260REMOVE SILT FENCE SUPPORTED                       LF        42000      5200      21840                                           
261FIBER ROLLS 12IN                                  LF     12016000      2200    2643520                                           
261REMOVE FIBER ROLLS 12IN                           LF      6008000       400     240320                                           
262FLOTATION SILT CURTAIN                            LF        85000     16800     142800                                           
262REMOVE FLOTATION SILT CURTAIN                     LF        85000      4000      34000                                           
350GRAVEL SURFACING                                  CY      1312000     45400    5956480                                           
602CLASS AAE-3 CONCRETE                              CY       164700   1335000   21987450                                           
602CLASS AE-3 CONCRETE                               CY       203200    901000   18308320                                           
602PENETRATING WATER REPELLENT TREATMENT             SY       626400      5000     313200                                           
604PRESTRESSED BOX BEAM-21IN                         LF       675000    244600   16510500                                           
606DBL 9FT X 8FT PRECAST RCB CULVERT                 LF       132000   2069000   27310800                                           
606DBL 9FT X 8FT PRECAST RCB END SECTION             EA         4000  39080000   15632000                                           
612REINFORCING STEEL-GRADE 60                        LBS    17171000      2500    4292750                                           
612REINFORCING STEEL-GRADE 60-EPOXY COATED           LBS    32161000      2000    6432200                                           
616STRUCTURAL STEEL                                  L SUM      1000  16600000    1660000                                           
622STEEL H-PILE TIPS 10 X 42                         EA        12000     94600     113520                                           
622STEEL H-PILING POINTS 12 X 53                     EA        12000    105000     126000                                           
622STEEL PILING HP 10 X 42                           LF      1020000     39400    4018800                                           
622STEEL PILING HP 12 X 53                           LF       960000     51200    4915200                                           
624TRAFFIC RAIL-DOUBLE BEAM GUARDRAIL                LF       280000    117000    3276000                                           
702MOBILIZATION                                      L SUM      1000 165000000   16500000                                           
704TRAFFIC CONTROL SIGNS                             UNIT     258000      3000      77400                                           
704TYPE III BARRICADE                                EA         9000    105000      94500                                           
709GEOSYNTHETIC MATERIAL TYPE G                      SY       660000      4300     283800                                           
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GLADEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    53                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       4          4                                                 
        BRR-0051(053)                                             16                                                                
        BRO-0051(054)                                               SWINGEN CONSTRUCTION                                            
                                                                     CO                                                             
          WARD (101)                 NOV 13, 2020 09:30AM                                                                           
           0.638                                                    GRAND FORKS, ND                                                 
         VARIOUS LOCATIONS                                                                                                          
           10/15/21 STRUCTURE REPLACEMENTS                             BOND    RANK 03                                              

                                                                                                                                    
709GEOSYNTHETIC MATERIAL TYPE RR                     SY      2459000      4000     983600                                           
714PIPE CONDUIT 18IN-APPROACH                        LF        36000     94500     340200                                           
714PIPE CONDUIT 24IN                                 LF        42000    236000     991200                                           
752FENCE BARBED WIRE 3 STRAND-WOOD POST              LF       436000      2600     113360                                           
752VEHICLE GATE                                      EA         1000    420000      42000                                           
752CORNER ASSEMBLY BARBED WIRE-WOOD POST             EA         7000    368000     257600                                           
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF        58000     14000      81200                                           
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       145000     12600     182700                                           
764W-BEAM GUARDRAIL                                  LF       245000     44800    1097600                                           
764W-BEAM GUARDRAIL END TERMINAL                     EA         4000   2630000    1052000                                           
900TEMPORARY STREAM DIVERSION                        EA         2000  21000000    4200000                                           
930ABUTMENT UNDERDRAIN SYSTEM                        EA         2000  24200000    4840000                                           
                                                                                                                                    
   TOTAL                                                                        241786040                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     GLADEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    54                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          4                                                 
        BRR-0053(053)                                             18                                                                
                                                                    ENGINEERS ESTIMATE   BEK CONSULTING LLC   TERAFLEX GROUP LLC    
                                                                                                                                    
          WILLIAMS (105)             NOV 13, 2020 09:30AM                                                                           
           0.150                                                                         DICKINSON, ND        WILLISTON, ND         
         VARIOUS LOCATIONS WILLIAMS COUNTY                                                                                          
           10/01/21 STRUCTURE REPLACEMENT                              CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  15000000    1500000  20000000    2000000  18500000    1850000 
202REMOVAL OF STRUCTURE-SITE 1                       L SUM      1000  25000000    2500000  36000000    3600000  15000000    1500000 
202REMOVAL OF STRUCTURE-SITE 2                       L SUM      1000  25000000    2500000  36000000    3600000  15000000    1500000 
202REMOVAL OF STRUCTURE-SITE 3                       L SUM      1000  25000000    2500000  36000000    3600000  15000000    1500000 
202REMOVAL OF BITUMINOUS SURFACING                   SY       556000      9000     500400      8000     444800      7000     389200 
202SAW BITUMINOUS SURFACING-FULL DEPTH               LF        50000      6000      30000      6000      30000      4000      20000 
202REMOVE EXISTING FENCE                             LF       453000       750      33975      1050      47565      1050      47565 
203COMMON EXCAVATION-TYPE A                          CY       920000     10000     920000      9000     828000     30000    2760000 
203COMMON EXCAVATION-WASTE                           CY      2734000     12000    3280800      9000    2460600     16000    4374400 
203REMOVE & SALVAGE TOPSOIL                          CY      1155000      6000     693000     14000    1617000      9000    1039500 
203COMMON EXCAVATION-SUBCUT                          CY       600000     15000     900000     16000     960000     18000    1080000 
210CLASS 2 EXCAVATION-SITE 1                         L SUM      1000  14000000    1400000  16000000    1600000  30000000    3000000 
210CLASS 2 EXCAVATION-SITE 2                         L SUM      1000  16000000    1600000  16500000    1650000  30000000    3000000 
210CLASS 2 EXCAVATION-SITE 3                         L SUM      1000  18000000    1800000  17000000    1700000  40000000    4000000 
210FOUNDATION PREPARATION-SITE 1                     L SUM      1000  10000000    1000000   3500000     350000  20000000    2000000 
210FOUNDATION PREPARATION-SITE 2                     L SUM      1000  16000000    1600000   3500000     350000  18000000    1800000 
210FOUNDATION PREPARATION-SITE 3                     L SUM      1000  18000000    1800000   3500000     350000  25000000    2500000 
210FOUNDATION FILL                                   TON     3616000     35000   12656000     19500    7051200     40000   14464000 
210FOUNDATION FILL-TYPE 1                            CY      1230000     75000    9225000     94000   11562000     90000   11070000 
216WATER                                             M GAL    152000     25000     380000     28000     425600     45000     684000 
230SUBGRADE PREPARATION-TYPE A                       STA        7400    800000     592000    875000     647500   1000000     740000 
251SEEDING CLASS II                                  ACRE       1700    350000      59500    350000      59500    750000     127500 
253HYDRAULIC MULCH                                   ACRE       1700   1600000     272000   3000000     510000   1250000     212500 
255ECB TYPE 2                                        SY       861000      2000     172200      1250     107625      2000     172200 
256RIPRAP GRADE II                                   CY       755000    120000    9060000    125000    9437500    145000   10947500 
261FIBER ROLLS 12IN                                  LF      1841000      2000     368200      2500     460250      4000     736400 
261REMOVE FIBER ROLLS 12IN                           LF      1581000       500      79050       500      79050      1000     158100 
262FLOTATION SILT CURTAIN                            LF       428000     13000     556400     12000     513600     20000     856000 
262REMOVE FLOTATION SILT CURTAIN                     LF       428000      2000      85600      1750      74900      2000      85600 
302AGGREGATE BASE COURSE CL 5                        TON     1421000     25000    3552500     24000    3410400     24000    3410400 
302AGGREGATE SURFACE COURSE CL 5                     TON      900000     25000    2250000     40000    3600000     33000    2970000 
401TACK COAT                                         GAL       66000      2000      13200      2500      16500      3000      19800 
430SUPERPAVE FAA 41                                  TON      225000     80000    1800000    175000    3937500    202000    4545000 
430CORED SAMPLE                                      EA        25000     25000      62500     46000     115000     51000     127500 
430PG 58S-28 ASPHALT CEMENT                          TON       13500    600000     810000      1000       1350      2000       2700 
60610FT X 8FT PRECAST RCB CULVERT                    LF        78000   2000000   15600000   1225000    9555000   1100000    8580000 
60612FT X 11FT PRECAST RCB CULVERT                   LF        62000   2400000   14880000   1830000   11346000   1400000    8680000 
60614FT X 9FT PRECAST RCB CULVERT                    LF        62000   2600000   16120000   1780000   11036000   1470000    9114000 
606DBL 7FT X 7FT PRECAST RCB CULVERT                 LF        78000   2000000   15600000   1670000   13026000   1416000   11044800 
606DBL 14FT X 8FT PRECAST RCB CULVERT                LF        62000   2800000   17360000   2725000   16895000   2200000   13640000 
606DBL 14FT X 10FT PRECAST RCB CULVERT               LF        62000   3000000   18600000   2840000   17608000   2287000   14179400 
606DBL 7FT X 7FT PRECAST RCB END SECTION             EA         2000  35000000    7000000  31300000    6260000  24850000    4970000 
606DBL 14FT X 8FT PRECAST RCB END SECTION            EA         2000  40000000    8000000  36300000    7260000  29240000    5848000 
606DBL 14FT X 10FT PRECAST RCB END SECTION           EA         2000  45000000    9000000  44200000    8840000  36700000    7340000 
702MOBILIZATION                                      L SUM      1000 150000000   15000000 119055000   11905500  75000000    7500000 
704TRAFFIC CONTROL SIGNS                             UNIT    3937000      1750     688975      2000     787400      2000     787400 
704TYPE III BARRICADE                                EA        12000    100000     120000    130000     156000    150000     180000 
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     BEK CONSULTING LLC                                                             
                                                                                                                                    
                                    55                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          4                                                 
        BRR-0053(053)                                             18                                                                
                                                                    ENGINEERS ESTIMATE   BEK CONSULTING LLC   TERAFLEX GROUP LLC    
                                                                                                                                    
          WILLIAMS (105)             NOV 13, 2020 09:30AM                                                                           
           0.150                                                                         DICKINSON, ND        WILLISTON, ND         
         VARIOUS LOCATIONS WILLIAMS COUNTY                                                                                          
           10/01/21 STRUCTURE REPLACEMENT                              CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
704DELINEATOR DRUMS                                  EA        20000     24000      48000     26000      52000     50000     100000 
706BITUMINOUS LABORATORY                             EA         1000   4500000     450000   5000000     500000   2500000     250000 
706CONTRACTOR'S LABORATORY                           EA         1000   4500000     450000   5000000     500000  12000000    1200000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY      1860000      2500     465000      2000     372000      2000     372000 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY      1073000      2500     268250      2000     214600      2000     214600 
752FENCE BARBED WIRE 3 STRAND                        LF       451000      2500     112750      2500     112750      7000     315700 
752CORNER ASSEMBLY BARBED WIRE-WOOD POST             EA         9000    245000     220500    700000     630000      5500       4950 
754OBJECT MARKERS - TYPE III                         EA        12000    150000     180000    140000     168000    200000     240000 
760RUMBLE STRIPS - ASPHALT SHOULDER                  MILE        100   5000000      50000  25000000     250000   5000000      50000 
760RUMBLE STRIPS - ASPHALT CENTERLINE                MILE        100   5000000      50000  25000000     250000  10000000     100000 
762PVMT MK PAINTED 4IN LINE                          LF       600000       500      30000      4500     270000      6000     360000 
900TEMPORARY STREAM DIVERSION - SITE 1               EA         1000  20000000    2000000  25000000    2500000  45000000    4500000 
900TEMPORARY STREAM DIVERSION - SITE 2               EA         1000  20000000    2000000  25000000    2500000  38000000    3800000 
900TEMPORARY STREAM DIVERSION - SITE 3               EA         1000  20000000    2000000  25000000    2500000  55000000    5500000 
920DUST PALLIATIVE MATERIAL                          GAL    30223000      1500    4533450      1500    4533450      2270    6860621 
                                                                                                                                    
   TOTAL                                                                        217379250            197225140            199421336 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     BEK CONSULTING LLC                                                             
                                                                                                                                    
                                    56                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          4                                                 
        BRR-0053(053)                                             18                                                                
                                                                    MARTIN CONSTRUCTION  CENTRAL SPECIALTIES                        
                                                                    INC                  INC                                        
          WILLIAMS (105)             NOV 13, 2020 09:30AM                                                                           
           0.150                                                    DICKINSON, ND        ALEXANDRIA, MN                             
         VARIOUS LOCATIONS WILLIAMS COUNTY                                                                                          
           10/01/21 STRUCTURE REPLACEMENT                              BOND    RANK 03      BOND    RANK 04                         

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  10778250    1077825   3100000     310000                      
202REMOVAL OF STRUCTURE-SITE 1                       L SUM      1000  18035220    1803522  32000000    3200000                      
202REMOVAL OF STRUCTURE-SITE 2                       L SUM      1000  21048110    2104811  20000000    2000000                      
202REMOVAL OF STRUCTURE-SITE 3                       L SUM      1000  18382980    1838298  26500000    2650000                      
202REMOVAL OF BITUMINOUS SURFACING                   SY       556000     11380     632728     15000     834000                      
202SAW BITUMINOUS SURFACING-FULL DEPTH               LF        50000     26170     130850      5000      25000                      
202REMOVE EXISTING FENCE                             LF       453000      1730      78369       550      24915                      
203COMMON EXCAVATION-TYPE A                          CY       920000     20320    1869440     13000    1196000                      
203COMMON EXCAVATION-WASTE                           CY      2734000     14110    3857674     13250    3622550                      
203REMOVE & SALVAGE TOPSOIL                          CY      1155000      5910     682605     13000    1501500                      
203COMMON EXCAVATION-SUBCUT                          CY       600000     16230     973800     15000     900000                      
210CLASS 2 EXCAVATION-SITE 1                         L SUM      1000  12978600    1297860  20000000    2000000                      
210CLASS 2 EXCAVATION-SITE 2                         L SUM      1000  15574130    1557413  20000000    2000000                      
210CLASS 2 EXCAVATION-SITE 3                         L SUM      1000  15552010    1555201  25000000    2500000                      
210FOUNDATION PREPARATION-SITE 1                     L SUM      1000  23177790    2317779  15000000    1500000                      
210FOUNDATION PREPARATION-SITE 2                     L SUM      1000  25143600    2514360  15000000    1500000                      
210FOUNDATION PREPARATION-SITE 3                     L SUM      1000  30800220    3080022  15000000    1500000                      
210FOUNDATION FILL                                   TON     3616000     21710    7850336     29550   10685280                      
210FOUNDATION FILL-TYPE 1                            CY      1230000     97380   11977740     86500   10639500                      
216WATER                                             M GAL    152000     27830     423016     25000     380000                      
230SUBGRADE PREPARATION-TYPE A                       STA        7400    759040     561690   2250000    1665000                      
251SEEDING CLASS II                                  ACRE       1700    575000      97750   1880000     319600                      
253HYDRAULIC MULCH                                   ACRE       1700   2300000     391000   1985000     337450                      
255ECB TYPE 2                                        SY       861000      2070     178227      2850     245385                      
256RIPRAP GRADE II                                   CY       755000    111440    8413720    145000   10947500                      
261FIBER ROLLS 12IN                                  LF      1841000      3450     635145      2350     432635                      
261REMOVE FIBER ROLLS 12IN                           LF      1581000       460      72726       420      66402                      
262FLOTATION SILT CURTAIN                            LF       428000     20130     861564     10250     438700                      
262REMOVE FLOTATION SILT CURTAIN                     LF       428000      2880     123264      1850      79180                      
302AGGREGATE BASE COURSE CL 5                        TON     1421000     13750    1953875     30000    4263000                      
302AGGREGATE SURFACE COURSE CL 5                     TON      900000     65780    5920200     63000    5670000                      
401TACK COAT                                         GAL       66000      2880      19008      2500      16500                      
430SUPERPAVE FAA 41                                  TON      225000    210450    4735125    183000    4117500                      
430CORED SAMPLE                                      EA        25000     51750     129375     45000     112500                      
430PG 58S-28 ASPHALT CEMENT                          TON       13500      1150       1553      1000       1350                      
60610FT X 8FT PRECAST RCB CULVERT                    LF        78000   1257100    9805380   1100000    8580000                      
60612FT X 11FT PRECAST RCB CULVERT                   LF        62000   1694110   10503482   1500000    9300000                      
60614FT X 9FT PRECAST RCB CULVERT                    LF        62000   1774940   11004628   1550000    9610000                      
606DBL 7FT X 7FT PRECAST RCB CULVERT                 LF        78000   1642450   12811110   1600000   12480000                      
606DBL 14FT X 8FT PRECAST RCB CULVERT                LF        62000   2580690   16000278   2500000   15500000                      
606DBL 14FT X 10FT PRECAST RCB CULVERT               LF        62000   2689700   16676140   2600000   16120000                      
606DBL 7FT X 7FT PRECAST RCB END SECTION             EA         2000  28502880    5700576  42850000    8570000                      
606DBL 14FT X 8FT PRECAST RCB END SECTION            EA         2000  33771750    6754350  47500000    9500000                      
606DBL 14FT X 10FT PRECAST RCB END SECTION           EA         2000  41986150    8397230  54500000   10900000                      
702MOBILIZATION                                      L SUM      1000 177509400   17750940  78000000    7800000                      
704TRAFFIC CONTROL SIGNS                             UNIT    3937000      1730     681101      1500     590550                      
704TYPE III BARRICADE                                EA        12000    143750     172500    125000     150000                      
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     BEK CONSULTING LLC                                                             
                                                                                                                                    
                                    57                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       4          4                                                 
        BRR-0053(053)                                             18                                                                
                                                                    MARTIN CONSTRUCTION  CENTRAL SPECIALTIES                        
                                                                    INC                  INC                                        
          WILLIAMS (105)             NOV 13, 2020 09:30AM                                                                           
           0.150                                                    DICKINSON, ND        ALEXANDRIA, MN                             
         VARIOUS LOCATIONS WILLIAMS COUNTY                                                                                          
           10/01/21 STRUCTURE REPLACEMENT                              BOND    RANK 03      BOND    RANK 04                         

                                                                                                                                    
704DELINEATOR DRUMS                                  EA        20000     28750      57500     25000      50000                      
706BITUMINOUS LABORATORY                             EA         1000   6325000     632500   5000000     500000                      
706CONTRACTOR'S LABORATORY                           EA         1000   5750000     575000   5000000     500000                      
709GEOSYNTHETIC MATERIAL TYPE R1                     SY      1860000      1600     297600      3250     604500                      
709GEOSYNTHETIC MATERIAL TYPE RR                     SY      1073000      1620     173826      3500     375550                      
752FENCE BARBED WIRE 3 STRAND                        LF       451000      2880     129888      4150     187165                      
752CORNER ASSEMBLY BARBED WIRE-WOOD POST             EA         9000    575000     517500    475000     427500                      
754OBJECT MARKERS - TYPE III                         EA        12000    154100     184920    134000     160800                      
760RUMBLE STRIPS - ASPHALT SHOULDER                  MILE        100  19377500     193775  20000000     200000                      
760RUMBLE STRIPS - ASPHALT CENTERLINE                MILE        100  10752500     107525  20000000     200000                      
762PVMT MK PAINTED 4IN LINE                          LF       600000      3050     183000      5000     300000                      
900TEMPORARY STREAM DIVERSION - SITE 1               EA         1000  12342030    1234203  26000000    2600000                      
900TEMPORARY STREAM DIVERSION - SITE 2               EA         1000  12342030    1234203  28000000    2800000                      
900TEMPORARY STREAM DIVERSION - SITE 3               EA         1000  12342030    1234203  35000000    3500000                      
920DUST PALLIATIVE MATERIAL                          GAL    30223000      1590    4805457      1250    3777875                      
                                                                                                                                    
   TOTAL                                                                        199536686            202965387                      
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT                                  
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     BEK CONSULTING LLC                                                             
                                                                                                                                    
                                    58                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          6                                                 
        ROM-0300(139)                                             20                                                                
                                                                    ENGINEERS ESTIMATE   FARDEN CONSTRUCTION  PARK CONSTRUCTION CO  
                                                                                         INC                  MPANY                 
          BOTTINEAU (009), BURKE (01 NOV 13, 2020 09:30AM                                                                           
           6.754                                                                         MAXBASS, ND          MINNEAPOLIS, MN       
         MINUTEMAN MISSILE COMPLEX - VARIOUS LOC                                                                                    
           10/22/21 MINUTEMAN MISSLE COMPLEX GRAVEL SURFAC             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  21700000    2170000  24000000    2400000  15200000    1520000 
201CLEARING & GRUBBING                               L SUM      1000  30000000    3000000  30000000    3000000  23000000    2300000 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      1067000     25000    2667500     30000    3201000     34300    3659810 
202REMOVE EXISTING FENCE                             LF       929000      3000     278700      1350     125415      1050      97545 
202REMOVAL OF RIPRAP - LOOSE ROCK                    CY      2296000     18000    4132800     25000    5740000     19700    4523120 
203TOPSOIL                                           CY      2243000      8000    1794400     10000    2243000     10200    2287860 
203COMMON EXCAVATION-SUBCUT                          CY        44000    100000     440000     20000      88000    134000     589600 
203BORROW-EXCAVATION                                 CY     22130000     12000   26556000     18000   39834000     18300   40497900 
210BOX CULVERT EXCAVATION                            EA         1000  12500000    1250000  20000000    2000000  12100000    1210000 
210FOUNDATION FILL                                   CY       127000     60000     762000     80000    1016000     73800     937260 
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  12500000    1250000  20000000    2000000  11000000    1100000 
216WATER                                             M GAL    591000     25000    1477500     45000    2659500     33600    1985760 
230RESHAPING ROADWAY                                 MILE       6380   3500000    2233000   9000000    5742000  15400000    9825200 
251SEEDING CLASS II                                  ACRE       2560   1500000     384000   1350000     345600   1650000     422400 
251TEMPORARY COVER CROP                              ACRE       3990    400000     159600    300000     119700    927000     369873 
253HYDRAULIC MULCH                                   ACRE       2250   2500000     562500   1800000     405000   2520000     567000 
255ECB TYPE 1                                        SY       892000      3500     312200      3500     312200      4100     365720 
255ECB TYPE 2                                        SY       399000      5000     199500      2500      99750      5150     205485 
255TRM TYPE 2                                        SY       175000     15000     262500      8500     148750     16500     288750 
255CONCRETE EROSION CONTROL BLANKET                  SY      6509000     80000   52072000    115000   74853500    105000   68344500 
256RIPRAP GRADE II                                   CY       170000     80000    1360000     90000    1530000    166000    2822000 
261FIBER ROLLS 12IN                                  LF      7303000      4000    2921200      2450    1789235      2250    1643175 
261REMOVE FIBER ROLLS 12IN                           LF      1659000      2000     331800       500      82950       410      68019 
262FLOTATION SILT CURTAIN                            LF      4170000     15000    6255000     13000    5421000     10800    4503600 
262REMOVE FLOTATION SILT CURTAIN                     LF      4170000      3000    1251000      2000     834000      2050     854850 
350GRAVEL SURFACING                                  TON    21761000     26000   56578600     30000   65283000     27400   59625140 
60610FT X 4FT PRECAST RCB CULVERT                    LF        52000    850000    4420000   1600000    8320000   1050000    5460000 
60610FT X 4FT PRECAST RCB END SECTION                EA         2000  15000000    3000000  12000000    2400000  12700000    2540000 
702MOBILIZATION                                      L SUM      1000 199381720   19938172 120000000   12000000 328000000   32800000 
704TRAFFIC CONTROL SIGNS                             UNIT    6382000      2000    1276400      2300    1467860      2050    1308310 
704TYPE III BARRICADE                                EA        26000    120000     312000    110000     286000    129000     335400 
704DELINEATOR DRUMS                                  EA        40000     30000     120000     35000     140000     25800     103200 
704STACKABLE VERTICAL PANELS                         EA        20000     35000      70000     50000     100000     41200      82400 
704VERTICAL PANELS-BACK TO BACK                      EA        20000     40000      80000     50000     100000     41200      82400 
709GEOSYNTHETIC MATERIAL TYPE G                      SY       785000      3000     235500      4000     314000      1800     141300 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY      7324000      2500    1831000      4250    3112700      1850    1354940 
714PIPE CONC REINF 24IN CL III                       LF       208000    280000    5824000    180000    3744000    208000    4326400 
714PIPE CONC REINF 48IN CL III                       LF        62000    400000    2480000    400000    2480000    405000    2511000 
714END SECT-CONC REINF 24IN                          EA         6000   1000000     600000   1100000     660000   1170000     702000 
714END SECT-CONC REINF 48IN                          EA         2000   2250000     450000   2575000     515000   2780000     556000 
714PIPE CORR STEEL .064IN 24IN                       LF       529000    135000    7141500    105000    5554500    147000    7776300 
714PIPE CORR STEEL .064IN 30IN                       LF       159000    200000    3180000    150000    2385000    159000    2528100 
714PIPE CORR STEEL .064IN 36IN                       LF       197000    250000    4925000    145000    2856500    190000    3743000 
714END SECT CORR STEEL .064IN 24IN                   EA        24000    300000     720000    315000     756000   1730000    4152000 
714END SECT CORR STEEL .079IN 30IN                   EA         6000    500000     300000    485000     291000   2280000    1368000 
714END SECT CORR STEEL .079IN 36IN                   EA         8000    600000     480000    625000     500000   2580000    2064000 
714CATTLE PASS CONC INTERMED SECTION                 LF        42000    800000    3360000    670000    2814000    574000    2410800 
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     FARDEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    59                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          6                                                 
        ROM-0300(139)                                             20                                                                
                                                                    ENGINEERS ESTIMATE   FARDEN CONSTRUCTION  PARK CONSTRUCTION CO  
                                                                                         INC                  MPANY                 
          BOTTINEAU (009), BURKE (01 NOV 13, 2020 09:30AM                                                                           
           6.754                                                                         MAXBASS, ND          MINNEAPOLIS, MN       
         MINUTEMAN MISSILE COMPLEX - VARIOUS LOC                                                                                    
           10/22/21 MINUTEMAN MISSLE COMPLEX GRAVEL SURFAC             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
714END SECTION CONC CATTLE PASS                      EA         2000   1200000     240000   4175000     835000   7950000    1590000 
714REMOVAL OF CATTLE PASS                            LF        55000    100000     550000    200000    1100000    181000     995500 
752FENCE BARBED WIRE 4 STRAND                        LF       877000      4000     350800      4000     350800      2600     228020 
752TEMPORARY FENCE                                   LF       877000      5000     438500      3250     285025      2300     201710 
752CORNER ASSEMBLY BARBED WIRE                       EA        40000    575000    2300000    650000    2600000    618000    2472000 
754OBJECT MARKERS - CULVERTS                         EA       104000     60000     624000     55000     572000     74700     776880 
900WETLAND MITIGATION SITE 1                         ACRE        110  74000000     814000  74000000     814000  74000000     814000 
900WETLAND MITIGATION SITE 2                         ACRE       1180  71000000    8378000  71000000    8378000  71000000    8378000 
                                                                                                                                    
   TOTAL                                                                        283580272            287004985            302416227 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     FARDEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    60                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          6                                                 
        ROM-0300(139)                                             20                                                                
                                                                    GLADEN CONSTRUCTION  STRATA CORPORATION   CENTRAL SPECIALTIES   
                                                                    INC                                       INC                   
          BOTTINEAU (009), BURKE (01 NOV 13, 2020 09:30AM                                                                           
           6.754                                                    LAPORTE, MN          GRAND FORKS, ND      ALEXANDRIA, MN        
         MINUTEMAN MISSILE COMPLEX - VARIOUS LOC                                                                                    
           10/22/21 MINUTEMAN MISSLE COMPLEX GRAVEL SURFAC             BOND    RANK 03      BOND    RANK 04      BOND    RANK 05    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  23000000    2300000  24000000    2400000   3000000     300000 
201CLEARING & GRUBBING                               L SUM      1000   2500000     250000   5000000     500000   6000000     600000 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      1067000     37000    3947900     35000    3734500     50000    5335000 
202REMOVE EXISTING FENCE                             LF       929000      1250     116125      1000      92900       550      51095 
202REMOVAL OF RIPRAP - LOOSE ROCK                    CY      2296000     44000   10102400     24750    5682600     20000    4592000 
203TOPSOIL                                           CY      2243000     12000    2691600     22000    4934600     40000    8972000 
203COMMON EXCAVATION-SUBCUT                          CY        44000     45000     198000     35000     154000     50000     220000 
203BORROW-EXCAVATION                                 CY     22130000     21750   48132750     18000   39834000     27260   60326380 
210BOX CULVERT EXCAVATION                            EA         1000   2850000     285000  11700000    1170000  20000000    2000000 
210FOUNDATION FILL                                   CY       127000     55000     698500     60000     762000    100000    1270000 
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000   5500000     550000  13500000    1350000  10000000    1000000 
216WATER                                             M GAL    591000     25000    1477500     50000    2955000     15000     886500 
230RESHAPING ROADWAY                                 MILE       6380   2800000    1786400   8500000    5423000  15000000    9570000 
251SEEDING CLASS II                                  ACRE       2560   5400000    1382400   1280000     327680   1280000     327680 
251TEMPORARY COVER CROP                              ACRE       3990   3600000    1436400    105000      41895    105000      41895 
253HYDRAULIC MULCH                                   ACRE       2250   8800000    1980000   1760000     396000   1760000     396000 
255ECB TYPE 1                                        SY       892000      7000     624400      6850     611020      6850     611020 
255ECB TYPE 2                                        SY       399000      8500     339150      2250      89775      2250      89775 
255TRM TYPE 2                                        SY       175000     12000     210000      8000     140000      8000     140000 
255CONCRETE EROSION CONTROL BLANKET                  SY      6509000    118500   77131650    115000   74853500    120000   78108000 
256RIPRAP GRADE II                                   CY       170000     55000     935000     91000    1547000    160000    2720000 
261FIBER ROLLS 12IN                                  LF      7303000      6000    4381800      2350    1716205      2350    1716205 
261REMOVE FIBER ROLLS 12IN                           LF      1659000      1000     165900       420      69678       420      69678 
262FLOTATION SILT CURTAIN                            LF      4170000     18000    7506000     10800    4503600     10800    4503600 
262REMOVE FLOTATION SILT CURTAIN                     LF      4170000      5000    2085000      1650     688050      1650     688050 
350GRAVEL SURFACING                                  TON    21761000     29500   64194950     29000   63106900     30000   65283000 
60610FT X 4FT PRECAST RCB CULVERT                    LF        52000    876000    4555200   1350000    7020000   1500000    7800000 
60610FT X 4FT PRECAST RCB END SECTION                EA         2000   7651000    1530200  10750000    2150000  20000000    4000000 
702MOBILIZATION                                      L SUM      1000 147900000   14790000 516400000   51640000 370000000   37000000 
704TRAFFIC CONTROL SIGNS                             UNIT    6382000      1000     638200      2000    1276400      2000    1276400 
704TYPE III BARRICADE                                EA        26000     95000     247000    125000     325000    125000     325000 
704DELINEATOR DRUMS                                  EA        40000     26000     104000     25000     100000     25000     100000 
704STACKABLE VERTICAL PANELS                         EA        20000     40000      80000     40000      80000     40000      80000 
704VERTICAL PANELS-BACK TO BACK                      EA        20000     21000      42000     40000      80000     40000      80000 
709GEOSYNTHETIC MATERIAL TYPE G                      SY       785000      8250     647625      3300     259050      4000     314000 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY      7324000      3250    2380300      3000    2197200      3000    2197200 
714PIPE CONC REINF 24IN CL III                       LF       208000    290000    6032000    325000    6760000    220000    4576000 
714PIPE CONC REINF 48IN CL III                       LF        62000    558000    3459600    660000    4092000    375000    2325000 
714END SECT-CONC REINF 24IN                          EA         6000   1196000     717600   1500000     900000   1200000     720000 
714END SECT-CONC REINF 48IN                          EA         2000   2861000     572200   4000000     800000   2750000     550000 
714PIPE CORR STEEL .064IN 24IN                       LF       529000    303000   16028700    400000   21160000    250000   13225000 
714PIPE CORR STEEL .064IN 30IN                       LF       159000    334000    5310600    500000    7950000    330000    5247000 
714PIPE CORR STEEL .064IN 36IN                       LF       197000    394000    7761800    600000   11820000    425000    8372500 
714END SECT CORR STEEL .064IN 24IN                   EA        24000    469000    1125600    400000     960000   1000000    2400000 
714END SECT CORR STEEL .079IN 30IN                   EA         6000    780000     468000    550000     330000   1200000     720000 
714END SECT CORR STEEL .079IN 36IN                   EA         8000   1003000     802400    700000     560000   1750000    1400000 
714CATTLE PASS CONC INTERMED SECTION                 LF        42000    811000    3406200   1100000    4620000    600000    2520000 
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     FARDEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    61                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       4          6                                                 
        ROM-0300(139)                                             20                                                                
                                                                    GLADEN CONSTRUCTION  STRATA CORPORATION   CENTRAL SPECIALTIES   
                                                                    INC                                       INC                   
          BOTTINEAU (009), BURKE (01 NOV 13, 2020 09:30AM                                                                           
           6.754                                                    LAPORTE, MN          GRAND FORKS, ND      ALEXANDRIA, MN        
         MINUTEMAN MISSILE COMPLEX - VARIOUS LOC                                                                                    
           10/22/21 MINUTEMAN MISSLE COMPLEX GRAVEL SURFAC             BOND    RANK 03      BOND    RANK 04      BOND    RANK 05    

                                                                                                                                    
714END SECTION CONC CATTLE PASS                      EA         2000   4853000     970600   6000000    1200000   3500000     700000 
714REMOVAL OF CATTLE PASS                            LF        55000     65000     357500    150000     825000    150000     825000 
752FENCE BARBED WIRE 4 STRAND                        LF       877000      3000     263100      2500     219250      3500     306950 
752TEMPORARY FENCE                                   LF       877000      3000     263100      2500     219250      1750     153475 
752CORNER ASSEMBLY BARBED WIRE                       EA        40000    625000    2500000    600000    2400000    350000    1400000 
754OBJECT MARKERS - CULVERTS                         EA       104000     50000     520000     72500     754000     72500     754000 
900WETLAND MITIGATION SITE 1                         ACRE        110  74000000     814000  74000000     814000  74000000     814000 
900WETLAND MITIGATION SITE 2                         ACRE       1180  71000000    8378000  71000000    8378000  71000000    8378000 
                                                                                                                                    
   TOTAL                                                                        319674350            356973053            358377403 
                                                                                                                                    
                                                                     NO LIMIT             NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     FARDEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    62                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       5          6                                                 
        ROM-0300(139)                                             20                                                                
                                                                    GRATECH COMPANY LLC                                             
                                                                                                                                    
          BOTTINEAU (009), BURKE (01 NOV 13, 2020 09:30AM                                                                           
           6.754                                                    BERTHOLD, ND                                                    
         MINUTEMAN MISSILE COMPLEX - VARIOUS LOC                                                                                    
           10/22/21 MINUTEMAN MISSLE COMPLEX GRAVEL SURFAC             BOND    RANK 06                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  25000000    2500000                                           
201CLEARING & GRUBBING                               L SUM      1000  19380000    1938000                                           
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      1067000     28500    3040950                                           
202REMOVE EXISTING FENCE                             LF       929000      1430     132847                                           
202REMOVAL OF RIPRAP - LOOSE ROCK                    CY      2296000     45600   10469760                                           
203TOPSOIL                                           CY      2243000     11400    2557020                                           
203COMMON EXCAVATION-SUBCUT                          CY        44000     15960      70224                                           
203BORROW-EXCAVATION                                 CY     22130000     44460   98389980                                           
210BOX CULVERT EXCAVATION                            EA         1000  11400000    1140000                                           
210FOUNDATION FILL                                   CY       127000     66120     839724                                           
210FOUNDATION PREPARATION-BOX CULVERT                EA         1000  15960000    1596000                                           
216WATER                                             M GAL    591000     47880    2829708                                           
230RESHAPING ROADWAY                                 MILE       6380  17100000   10909800                                           
251SEEDING CLASS II                                  ACRE       2560   1459200     373555                                           
251TEMPORARY COVER CROP                              ACRE       3990    119700      47760                                           
253HYDRAULIC MULCH                                   ACRE       2250   2006400     451440                                           
255ECB TYPE 1                                        SY       892000      7810     696652                                           
255ECB TYPE 2                                        SY       399000      2570     102543                                           
255TRM TYPE 2                                        SY       175000      9120     159600                                           
255CONCRETE EROSION CONTROL BLANKET                  SY      6509000    118560   77170704                                           
256RIPRAP GRADE II                                   CY       170000    125400    2131800                                           
261FIBER ROLLS 12IN                                  LF      7303000      2680    1957204                                           
261REMOVE FIBER ROLLS 12IN                           LF      1659000       480      79632                                           
262FLOTATION SILT CURTAIN                            LF      4170000     12310    5133270                                           
262REMOVE FLOTATION SILT CURTAIN                     LF      4170000      1880     783960                                           
350GRAVEL SURFACING                                  TON    21761000     31120   67720232                                           
60610FT X 4FT PRECAST RCB CULVERT                    LF        52000    938220    4878744                                           
60610FT X 4FT PRECAST RCB END SECTION                EA         2000   9913440    1982688                                           
702MOBILIZATION                                      L SUM      1000 388290840   38829084                                           
704TRAFFIC CONTROL SIGNS                             UNIT    6382000      1140     727548                                           
704TYPE III BARRICADE                                EA        26000    106310     276406                                           
704DELINEATOR DRUMS                                  EA        40000     29490     117960                                           
704STACKABLE VERTICAL PANELS                         EA        20000     40010      80020                                           
704VERTICAL PANELS-BACK TO BACK                      EA        20000     23690      47380                                           
709GEOSYNTHETIC MATERIAL TYPE G                      SY       785000      3420     268470                                           
709GEOSYNTHETIC MATERIAL TYPE RR                     SY      7324000      3420    2504808                                           
714PIPE CONC REINF 24IN CL III                       LF       208000    434340    9034272                                           
714PIPE CONC REINF 48IN CL III                       LF        62000    763800    4735560                                           
714END SECT-CONC REINF 24IN                          EA         6000   1021440     612864                                           
714END SECT-CONC REINF 48IN                          EA         2000   2811240     562248                                           
714PIPE CORR STEEL .064IN 24IN                       LF       529000    352260   18634554                                           
714PIPE CORR STEEL .064IN 30IN                       LF       159000    404700    6434730                                           
714PIPE CORR STEEL .064IN 36IN                       LF       197000    425220    8376834                                           
714END SECT CORR STEEL .064IN 24IN                   EA        24000    166440     399456                                           
714END SECT CORR STEEL .079IN 30IN                   EA         6000    577980     346788                                           
714END SECT CORR STEEL .079IN 36IN                   EA         8000    581400     465120                                           
714CATTLE PASS CONC INTERMED SECTION                 LF        42000   1316700    5530140                                           
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     FARDEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    63                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       6          6                                                 
        ROM-0300(139)                                             20                                                                
                                                                    GRATECH COMPANY LLC                                             
                                                                                                                                    
          BOTTINEAU (009), BURKE (01 NOV 13, 2020 09:30AM                                                                           
           6.754                                                    BERTHOLD, ND                                                    
         MINUTEMAN MISSILE COMPLEX - VARIOUS LOC                                                                                    
           10/22/21 MINUTEMAN MISSLE COMPLEX GRAVEL SURFAC             BOND    RANK 06                                              

                                                                                                                                    
714END SECTION CONC CATTLE PASS                      EA         2000   5076420    1015284                                           
714REMOVAL OF CATTLE PASS                            LF        55000    114000     627000                                           
752FENCE BARBED WIRE 4 STRAND                        LF       877000      3420     299934                                           
752TEMPORARY FENCE                                   LF       877000      3420     299934                                           
752CORNER ASSEMBLY BARBED WIRE                       EA        40000    688700    2754800                                           
754OBJECT MARKERS - CULVERTS                         EA       104000     56770     590408                                           
900WETLAND MITIGATION SITE 1                         ACRE        110  74000000     814000                                           
900WETLAND MITIGATION SITE 2                         ACRE       1180  71000000    8378000                                           
                                                                                                                                    
   TOTAL                                                                        412847399                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     FARDEN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    64                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          3                                                 
        ROM-0300(144)                                             21                                                                
                                                                    ENGINEERS ESTIMATE   WM D SCEPANIAK INC   AGGREGATE CONSTRUCTI  
                                                                                                              ON INC                
          BOTTINEAU (009), MCHENRY ( NOV 13, 2020 09:30AM                                                                           
          48.393                                                                         HOLDINGFORD, MN      MINOT, ND             
         MINUTEMAN COMPLEX - VARIOUS LOC                                                                                            
           10/30/21 MINUTEMAN MISSLE COMPLEX AGGREGATE SUR             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000 290000000   29000000  15000000    1500000  13500000    1350000 
203COMMON EXCAVATION-SUBCUT                          CY       300000     20000     600000     30000     900000     10750     322500 
216WATER                                             M GAL   2007000     25000    5017500     35000    7024500     30000    6021000 
230RESHAPING ROADWAY                                 MILE      38272   8700000   33296640   2800000   10716160   2725000   10429120 
302AGGREGATE SURFACE COURSE CL 13                    TON   100918000     18000  181652400     17030  171863354     19000  191744200 
702MOBILIZATION                                      L SUM      1000 100000000   10000000  75000000    7500000 156300000   15630000 
704FLAGGING                                          MHR      600000     40000    2400000     45000    2700000     52750    3165000 
704TRAFFIC CONTROL SIGNS                             UNIT     850000      3000     255000      3250     276250      1700     144500 
704VERTICAL PANELS-BACK TO BACK                      EA        40000     40000     160000     22900      91600     22250      89000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY      2700000      2250     607500      3000     810000      2500     675000 
                                                                                                                                    
   TOTAL                                                                        262989040            203381864            229570320 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     WM D SCEPANIAK INC                                                             
                                                                                                                                    
                                    65                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          3                                                 
        ROM-0300(144)                                             21                                                                
                                                                    FARDEN CONSTRUCTION  SUNDRE SAND & GRAVEL BORDER STATES PAVING  
                                                                    INC                   INC                  INC                  
          BOTTINEAU (009), MCHENRY ( NOV 13, 2020 09:30AM                                                                           
          48.393                                                    MAXBASS, ND          MINOT, ND            FARGO, ND             
         MINUTEMAN COMPLEX - VARIOUS LOC                                                                                            
           10/30/21 MINUTEMAN MISSLE COMPLEX AGGREGATE SUR             BOND    RANK 03      BOND    RANK 04      BOND    RANK 05    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  23000000    2300000 REJECTED              10500000    1050000 
203COMMON EXCAVATION-SUBCUT                          CY       300000     25000     750000                          20000     600000 
216WATER                                             M GAL   2007000     42000    8429400                          30000    6021000 
230RESHAPING ROADWAY                                 MILE      38272   4200000   16074240                        3500000   13395200 
302AGGREGATE SURFACE COURSE CL 13                    TON   100918000     19050  192248790                          27000  272478600 
702MOBILIZATION                                      L SUM      1000 125000000   12500000                       70000000    7000000 
704FLAGGING                                          MHR      600000     45000    2700000                          40000    2400000 
704TRAFFIC CONTROL SIGNS                             UNIT     850000      4000     340000                           2000     170000 
704VERTICAL PANELS-BACK TO BACK                      EA        40000     50000     200000                          21000      84000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY      2700000      3000     810000                           2500     675000 
                                                                                                                                    
   TOTAL                                                                        236352430                                 303873800 
                                                                                                                                    
                                                                     NO LIMIT                                  NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     WM D SCEPANIAK INC                                                             
                                                                                                                                    
                                    66                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          3                                                 
        ROM-0300(144)                                             21                                                                
                                                                    PARK CONSTRUCTION CO                                            
                                                                    MPANY                                                           
          BOTTINEAU (009), MCHENRY ( NOV 13, 2020 09:30AM                                                                           
          48.393                                                    MINNEAPOLIS, MN                                                 
         MINUTEMAN COMPLEX - VARIOUS LOC                                                                                            
           10/30/21 MINUTEMAN MISSLE COMPLEX AGGREGATE SUR             BOND    RANK 06                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  15100000    1510000                                           
203COMMON EXCAVATION-SUBCUT                          CY       300000     20000     600000                                           
216WATER                                             M GAL   2007000     37000    7425900                                           
230RESHAPING ROADWAY                                 MILE      38272   7900000   30234880                                           
302AGGREGATE SURFACE COURSE CL 13                    TON   100918000     26750  269955650                                           
702MOBILIZATION                                      L SUM      1000 280000000   28000000                                           
704FLAGGING                                          MHR      600000     41000    2460000                                           
704TRAFFIC CONTROL SIGNS                             UNIT     850000      1550     131750                                           
704VERTICAL PANELS-BACK TO BACK                      EA        40000     20400      81600                                           
709GEOSYNTHETIC MATERIAL TYPE R1                     SY      2700000      2750     742500                                           
                                                                                                                                    
   TOTAL                                                                        341142280                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     WM D SCEPANIAK INC                                                             
                                                                                                                                    
                                    67                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          2                                                 
        HEN-1-194(008)000                                         22                                                                
        HEN-1-810(027)000                                           ENGINEERS ESTIMATE   NORTHERN IMPROVEMENT                       
        NHU-1-810(028)000                                                                 COMPANY                                   
          BURLEIGH (015) AND MORTON  NOV 13, 2020 09:30AM                                                                           
           1.064                                                                         FARGO, ND                                  
         I194, S OF I94 TO MEMORIAL HWY                                                                                             
           09/18/21 PCC PAVEMENT & CONCRETE MEDIAN BARRIER             CHECK   RANK 00      BOND    RANK 01                         

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000                      REJECTED                                  
107RAILWAY PROTECTION INSURANCE                      L SUM      1000                                                                
202REMOVAL OF CONCRETE                               L SUM      1000                                                                
202REMOVAL OF CURB & GUTTER                          LF        29000                                                                
202REMOVAL OF BITUMINOUS SURFACING                   SY      9131000                                                                
202REMOVAL OF INLETS                                 EA         3000                                                                
203TOPSOIL                                           CY      1978000                                                                
203COMMON EXCAVATION-WASTE                           CY      1768000                                                                
216WATER                                             M GAL    201000                                                                
230SUBGRADE PREPARATION-TYPE C-12IN                  STA       57000                                                                
255ECB TYPE 2                                        SY       272000                                                                
261FIBER ROLLS 12IN                                  LF        45000                                                                
302AGGREGATE BASE COURSE CL 5                        TON     7335000                                                                
550PCC PAVEMENT GRINDING                             SY      2844000                                                                
550CONCRETE MEDIAN PAVEMENT                          SY     15310000                                                                
602CLASS AE-3 CONCRETE                               CY        11900                                                                
602JERSEY BARRIER FORMED OR SLIP FORMED              LF      5500000                                                                
602CONCRETE BRIDGE BARRIER                           LF        20000                                                                
602PENETRATING WATER REPELLENT TREATMENT             SY      2813000                                                                
612REINFORCING STEEL-GRADE 60                        LBS      452000                                                                
630SAND BLASTING & PAINTING                          L SUM      1000                                                                
630SAND BLASTING & SPOT PAINTING                     SF       585000                                                                
630PACK RUST REPAIR                                  SF        65000                                                                
630CONTAINMENT SYSTEM                                L SUM      1000                                                                
650DECK SPALL REPAIR                                 SF        41000                                                                
702MOBILIZATION                                      L SUM      1000                                                                
704FLAGGING                                          MHR     1200000                                                                
704TRAFFIC CONTROL SIGNS                             UNIT    2528000                                                                
704TYPE III BARRICADE                                EA         6000                                                                
704DELINEATOR DRUMS                                  EA        46000                                                                
704TUBULAR MARKERS                                   EA       475000                                                                
704SEQUENCING ARROW PANEL-TYPE C                     EA         3000                                                                
708INLET PROTECTION-SPECIAL                          EA        55000                                                                
714PIPE CONC REINF 30IN CL III-STORM DRAIN           LF        78000                                                                
714PIPE CONDUIT 15IN-STORM DRAIN                     LF       441000                                                                
714PIPE CONDUIT 30IN-JACKED OR BORED                 LF       796000                                                                
722INLET-TYPE 2                                      EA         3000                                                                
722INLET-TYPE 2 DOUBLE                               EA        26000                                                                
722INLET SPECIAL-TYPE 2 48IN                         EA         1000                                                                
722INLET SPECIAL-TYPE 2 60IN                         EA        10000                                                                
754RESET SIGN SUPPORT                                EA         1000                                                                
754REVISE OVERHEAD SIGN STR TRUSS                    EA         1000                                                                
764REMOVE W-BEAM GUARDRAIL & POSTS                   LF       407000                                                                
764REMOVE BOX BEAM MEDIAN BARRIER                    LF       519000                                                                
764REMOVE BOX BEAM MEDIAN BARRIER END SECTION        EA         4000                                                                
764ATTENUATING CRASH CUSHION TL-3                    EA         1000                                                                
9306.5IN EXPANSION JOINT SEAL                        LF        70000                                                                
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          2                                                 
        HEN-1-194(008)000                                         22                                                                
        HEN-1-810(027)000                                           ENGINEERS ESTIMATE   NORTHERN IMPROVEMENT                       
        NHU-1-810(028)000                                                                 COMPANY                                   
          BURLEIGH (015) AND MORTON  NOV 13, 2020 09:30AM                                                                           
           1.064                                                                         FARGO, ND                                  
         I194, S OF I94 TO MEMORIAL HWY                                                                                             
           09/18/21 PCC PAVEMENT & CONCRETE MEDIAN BARRIER             CHECK   RANK 00      BOND    RANK 01                         

                                                                                                                                    
9309IN EXPANSION JOINT SEAL                          LF       162000                                                                
930CRACK SEALING                                     LF      1540000                                                                
930BARRIER END MODIFICATION                          EA         1000                                                                
                                                                                                                                    
   TOTAL                                                                                                                            
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          8                                                 
        NHU-1-806(052)071                                         23                                                                
        IM-1-094(200)153                                            ENGINEERS ESTIMATE   KNIFE RIVER CORPORAT NORTHERN IMPROVEMENT  
                                                                                         ION - NORTH CENTRAL   COMPANY              
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           1.853                                                                         SAUK RAPIDS, MN      FARGO, ND             
         ND 1806, I94 TO 27TH ST (MANDAN)                                                                                           
           10/30/21 GRADING, AGGREGATE BASE, PCC PAVEMENT,             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  25000000    2500000  24380000    2438000  16312500    1631250 
201CLEARING & GRUBBING                               L SUM      1000  10000000    1000000  11160000    1116000   8256000     825600 
202REMOVAL OF CONCRETE PAVEMENT                      SY      2702000     21000    5674200     25850    6984670     10100    2729020 
202REMOVAL OF CURB & GUTTER                          LF      2249000      8000    1799200      4950    1113255      3600     809640 
202REMOVAL OF BITUMINOUS SURFACING                   TON    14148000     12000   16977600      7700   10893960     15000   21222000 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      1403000     21000    2946300     25250    3542575     27100    3802130 
202REMOVAL OF MANHOLES                               EA         3000   1200000     360000    657000     197100   1953000     585900 
202REMOVAL OF INLETS                                 EA         4000   1000000     400000    485000     194000   1953000     781200 
202REMOVAL OF CATCH BASIN                            EA         1000   1500000     150000    485000      48500   1953000     195300 
202REMOVE EXISTING FENCE                             LF      1623000      1500     243450      4750     770925      5200     843960 
203COMMON EXCAVATION-TYPE A                          CY      9325000     15000   13987500     26000   24245000     13100   12215750 
203TOPSOIL                                           CY      8404000     12000   10084800      8500    7143400     33400   28069360 
203COMMON EXCAVATION-SUBCUT                          CY       894000     22000    1966800     10350     925290     12200    1090680 
203BORROW-EXCAVATION                                 CY     19186000     24000   46046400      1000    1918600     19200   36837120 
216WATER                                             M GAL   1082000     35000    3787000    136000   14715200     19400    2099080 
251SEEDING CLASS I                                   ACRE        965   2500000     241250   2787000     268946    755900      72944 
251SEEDING CLASS III                                 ACRE      11133   2000000    2226600   1793000    1996147    438800     488516 
251TEMPORARY COVER CROP                              ACRE      11874    500000     593700   1194000    1417756    100000     118740 
253HYDRAULIC MULCH                                   ACRE      19438   1700000    3304460   1706000    3316123   1435200    2789742 
255ECB TYPE 1                                        SY     21938000      1800    3948840       950    2084110      1500    3290700 
260SILT FENCE UNSUPPORTED                            LF      2115000      2000     423000      5160    1091340      1800     380700 
260REMOVE SILT FENCE UNSUPPORTED                     LF      2115000       500     105750      2100     444150       600     126900 
261FIBER ROLLS 12IN                                  LF      9717000      3000    2915100      3100    3012270      2000    1943400 
261REMOVE FIBER ROLLS 12IN                           LF      6694000       500     334700      1050     702870       600     401640 
302TRAFFIC SERVICE AGGREGATE                         TON     5688000     35000   19908000     32150   18286920     40600   23093280 
302AGGREGATE BASE COURSE CL 5                        TON    23619000     28000   66133200     31250   73809375     31400   74163660 
302AGGREGATE SURFACE COURSE CL 5                     TON      527000     28000    1475600     51000    2687700     32300    1702210 
401TACK COAT                                         GAL     4607000      3000    1382100      2150     990505      2100     967470 
401PRIME COAT                                        GAL     4713000      5000    2356500      5450    2568585      5400    2545020 
401BLOTTER MATERIAL CL 44                            TON      144000     50000     720000     40400     581760     40000     576000 
411MILLING PAVEMENT SURFACE                          SY     13340000      3500    4669000      1950    2601300      2400    3201600 
430SUPERPAVE FAA 45                                  TON     7766000     75000   58245000     67200   52187520     66500   51643900 
430CORED SAMPLE                                      EA        84000     40000     336000     99600     836640     98600     828240 
430PG 58H-28 ASPHALT CEMENT                          TON      467000    600000   28020000    515150   24057505    510000   23817000 
5508IN NON-REINF CONCRETE PVMT CL AE-DOWELED         SY      6052000    110000   66572000     76250   46146500    106800   64635360 
550NON-REINF CONCRETE PVMT CL AE-DOWELED-COLORED     SY       642000    150000    9630000    125000    8025000    135600    8705520 
570CONCRETE PAVEMENT REPAIR-FULL DEPTH-DOWELED       SY       937000    200000   18740000    161400   15123180    167000   15647900 
570TRANSVERSE PCC JOINT CLEANING & SEALING           LF      3320000      7000    2324000      1750     581000      1900     630800 
570LONGITUDINAL PCC JOINT CLEANING & SEALING         LF      5729000      7000    4010300      1950    1117155      2100    1203090 
570RANDOM PCC CRACK CLEANING & SEALING               LF       535000     13000     695500      6750     361125      7300     390550 
570SPALL REPAIR-PARTIAL DEPTH                        SF       331000    110000    3641000     54150    1792365     98000    3243800 
702MOBILIZATION                                      L SUM      1000 600000000   60000000 771471990   77147199 488120000   48812000 
704FLAGGING                                          MHR     4548000     40000   18192000     26400   12006720     44300   20147640 
704TRAFFIC CONTROL SIGNS                             UNIT    5161000      2000    1032200      2000    1032200      2200    1135420 
704ATTENUATION DEVICE SPECIAL                        EA         2000   5000000    1000000   7000000    1400000   7595000    1519000 
704TYPE I BARRICADE                                  EA        20000     75000     150000     40000      80000     43400      86800 
704TYPE III BARRICADE                                EA        18000    120000     216000    125000     225000    135600     244080 
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          8                                                 
        NHU-1-806(052)071                                         23                                                                
        IM-1-094(200)153                                            ENGINEERS ESTIMATE   KNIFE RIVER CORPORAT NORTHERN IMPROVEMENT  
                                                                                         ION - NORTH CENTRAL   COMPANY              
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           1.853                                                                         SAUK RAPIDS, MN      FARGO, ND             
         ND 1806, I94 TO 27TH ST (MANDAN)                                                                                           
           10/30/21 GRADING, AGGREGATE BASE, PCC PAVEMENT,             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
704PEDESTRIAN WALKWAY                                LF       586000     15000     879000     15000     879000     16300     955180 
704DELINEATOR DRUMS                                  EA       239000     30000     717000     25000     597500     27100     647690 
704TUBULAR MARKERS                                   EA       229000     20000     458000      8000     183200      8700     199230 
704FLEXIBLE DELINEATORS                              EA        49000     45000     220500     60000     294000     65100     318990 
704STACKABLE VERTICAL PANELS                         EA       372000     35000    1302000     25000     930000     27100    1008120 
704PILOT CAR                                         HR       320000     65000    2080000     89500    2864000     57100    1827200 
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA        32000    400000    1280000    425000    1360000    292000     934400 
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         4000   5000000    2000000   4000000    1600000   4340000    1736000 
706AGGREGATE LABORATORY                              EA         1000  10000000    1000000   9330000     933000  20611000    2061100 
706BITUMINOUS LABORATORY                             EA         1000   6500000     650000   7100000     710000  18339000    1833900 
706CONTRACTOR'S LABORATORY                           EA         1000   5800000     580000   1525000     152500   4765400     476540 
708INLET PROTECTION-FIBER ROLL 12IN                  EA        38000     90000     342000     87650     333070     92100     349980 
708REMOVAL INLET PROTECTION-FIBER ROLL 12IN          EA        35000     25000      87500     36100     126350     25300      88550 
708INLET PROTECTION-SPECIAL                          EA        42000    180000     756000    150000     630000    148900     625380 
708REMOVE INLET PROTECTION-SPECIAL                   EA        42000     50000     210000     37000     155400     50800     213360 
709GEOSYNTHETIC MATERIAL TYPE G                      SY     31278000      3000    9383400      1900    5942820      1900    5942820 
714PIPE PVC 18IN                                     LF       564000      4000     225600     60600    3417840     72600    4094640 
720IRON PIN R/W MONUMENTS                            EA        51000     80000     408000     75000     382500     81400     415140 
720IRON PIN REFERENCE MONUMENTS                      EA         6000     70000      42000     75000      45000     81400      48840 
722MANHOLE 48IN                                      EA         9000   5000000    4500000   2830000    2547000   5723400    5151060 
722MANHOLE 60IN                                      EA         2000   6500000    1300000   3840000     768000   6265900    1253180 
722MANHOLE 72IN                                      EA         1000   7500000     750000   6265000     626500   7893400     789340 
722MANHOLE SANITARY                                  EA        12000   8500000   10200000   5660000    6792000   7893400    9472080 
722MANHOLE RISER 48IN                                LF       185100    250000    4627500    410000    7589100    265800    4919958 
722MANHOLE RISER 60IN                                LF        10300    400000     412000    506000     521180    488300     502949 
722MANHOLE RISER 72IN                                LF         6300    550000     346500    960000     604800    759500     478485 
722MANHOLE REPAIR                                    EA         4000   6500000    2600000   2627000    1050800    868000     347200 
722INLET-TYPE 2                                      EA        22000   4000000    8800000   3335000    7337000   4231500    9309300 
722INLET-TYPE 2 DOUBLE                               EA         4000   5000000    2000000   6365000    2546000   8137500    3255000 
722INLET SPECIAL-TYPE 2 48IN                         EA         7000   5000000    3500000   3940000    2758000   4882500    3417750 
722INLET SPECIAL CATCH BASIN 6IN BEEHIVE 48IN        EA         1000   5000000     500000   3540000     354000   5859000     585900 
722INLET SPECIAL-TYPE 2 60IN                         EA         2000   6500000    1300000   6670000    1334000   8246000    1649200 
722INLET SPECIAL-TYPE 2 72IN                         EA         3000   9000000    2700000   7580000    2274000   9765000    2929500 
722INLET SPECIAL-TYPE 2 84IN                         EA         1000   9000000     900000  10910000    1091000  13020000    1302000 
722INLET SLOTTED DRAIN 12IN                          LF        20000    300000     600000    252550     505100    162800     325600 
722INLET CATCH BASIN 6IN BEEHIVE                     EA         4000   2700000    1080000   1465000     586000   4557000    1822800 
722ADJUST GATE VALVE BOX                             EA        12000    500000     600000    130000     156000    325500     390600 
722ADJUST INLET                                      EA         3000    800000     240000    305000      91500    162800      48840 
722ADJUST MANHOLE                                    EA         2000   2200000     440000   1900000     380000    515400     103080 
722ADJUST UTILITY APPURTENANCE                       EA         1000    600000      60000    130000      13000    325400      32540 
724GATE VALVE & BOX 8IN                              EA         1000   3000000     300000   3135000     313500   4340000     434000 
724RELOCATE GATE VALVE & BOX                         EA         1000   3000000     300000    860000      86000   2821000     282100 
7248IN HYDRANT                                       EA         1000   7500000     750000   6265000     626500   7052500     705250 
724ADJUST HYDRANT                                    EA         4000   3500000    1400000   1520000     608000   2929500    1171800 
724REMOVE HYDRANT                                    EA         1000   1200000     120000    657000      65700   1844500     184450 
724WATERMAIN 8IN PVC                                 LF         9000    350000     315000     76000      68400    108500      97650 
724WATERMAIN MODIFICATIONS                           L SUM      1000  20000000    2000000  15405000    1540500   4340000     434000 
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          8                                                 
        NHU-1-806(052)071                                         23                                                                
        IM-1-094(200)153                                            ENGINEERS ESTIMATE   KNIFE RIVER CORPORAT NORTHERN IMPROVEMENT  
                                                                                         ION - NORTH CENTRAL   COMPANY              
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           1.853                                                                         SAUK RAPIDS, MN      FARGO, ND             
         ND 1806, I94 TO 27TH ST (MANDAN)                                                                                           
           10/30/21 GRADING, AGGREGATE BASE, PCC PAVEMENT,             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
724SPRINKLER RELOCATION                              L SUM      1000  15000000    1500000  19280000    1928000  20289500    2028950 
72421IN SANITARY SEWER PIPE                          LF      3199000    100000   31990000    123250   39427675     92200   29494780 
724REMOVE GATE VALVE BOX                             EA         1000    850000      85000    151750      15175   2170000     217000 
744INSULATION BOARD                                  CF       433000     10000     433000     14150     612695      4300     186190 
748CURB & GUTTER                                     LF       324000    100000    3240000     51850    1679940     56300    1824120 
748CURB & GUTTER-TYPE I                              LF     10462000     25000   26155000     25700   26887340     27900   29188980 
748CURB & GUTTER-TYPE 1 SPECIAL                      LF       415000     75000    3112500     23850     989775     25900    1074850 
748VALLEY GUTTER 36IN                                SY        63000    140000     882000     94650     596295    102700     647010 
748VALLEY GUTTER 72IN                                SY        82000    140000    1148000    106550     873710    115600     947920 
750PIGMENTED IMPRINTED CONCRETE                      SY       649000     90000    5841000    129100    8378590    140100    9092490 
750SIDEWALK CONCRETE 4IN                             SY      2277000     90000   20493000     54200   12341340     58800   13388760 
750CONCRETE MEDIAN NOSE PAVING                       SY        60500    180000    1089000    105000     635250    113900     689095 
750DRIVEWAY CONCRETE 8IN                             SY       784000     90000    7056000     85500    6703200     92800    7275520 
750DETECTABLE WARNING PANELS                         SF       424000     60000    2544000     31500    1335600     34200    1450080 
752FENCE CHAIN LINK                                  LF       435000     35000    1522500     34400    1496400     37000    1609500 
752FENCE CHAIN LINK-TYPE I                           LF        65000     26000     169000     54400     353600     58500     380250 
752CORNER ASSEMBLY CHAIN LINK                        EA         3000    600000     180000    635250     190575    683600     205080 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       372000     25000     930000     25000     930000     27100    1008120 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       189000     22000     415800     25000     472500     27100     512190 
754FLEXIBLE DELINEATORS                              EA        20000     70000     140000     60000     120000     65100     130200 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       951000     17500    1664250     15000    1426500     16300    1550130 
754GALV STEEL POST-STANDARD PIPE                     LF        75000     25000     187500     85000     637500     92200     691500 
754GALV STEEL POSTS-W-SHAPE POSTS(TWO OR MORE)       LF        57000     25000     142500     85000     484500     92200     525540 
754REFERENCE MARKER-TYPE B                           EA         1000    200000      20000    175000      17500    189900      18990 
754RESET SIGN PANEL                                  EA        29000     70000     203000     55000     159500     59700     173130 
754RESET SIGN SUPPORT                                EA         1000    250000      25000    120000      12000    130200      13020 
754OBJECT MARKERS - CULVERTS                         EA        20000     60000     120000     60000     120000     65100     130200 
754CLASS AE CONCRETE-SIGN FOUNDATIONS                CY         1000   1700000     170000   1500000     150000   1627500     162750 
754REMOVE SIGN FOUNDATION                            EA         7000    550000     385000    500000     350000    542500     379750 
762EPOXY PVMT MK MESSAGE                             SF       496000     13000     644800      6000     297600      6500     322400 
762EPOXY PVMT MK 4IN LINE                            LF     25215000       450    1134675       450    1134675       500    1260750 
762EPOXY PVMT MK 8IN LINE                            LF      1487000      2000     297400       900     133830      1000     148700 
762EPOXY PVMT MK 24IN LINE                           LF       280000     17000     476000     10000     280000     10900     305200 
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF       349000     40000    1396000     29000    1012100     31500    1099350 
762SHORT TERM 24IN LINE-TYPE NR                      LF        80000     10000      80000     20000     160000     21700     173600 
762PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED      LF      9157000      5500    5036350      5000    4578500      5400    4944780 
762PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED      LF       354000     10000     354000      7000     247800      7600     269040 
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF       951000     11000    1046100     10000     951000     10900    1036590 
762PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED     LF       602000     45000    2709000     32000    1926400     34700    2088940 
766RESET MAILBOX                                     EA         3000    225000      67500    250000      75000    271300      81390 
770LIGHTING SYSTEM A                                 EA         1000 236000000   23600000 167025000   16702500 180110000   18011000 
770LIGHTING SYSTEM B                                 EA         1000 115000000   11500000  98100000    9810000 105787500   10578750 
770LIGHTING SYSTEM C                                 EA         1000  15000000    1500000   9560000     956000  10307500    1030750 
770REVISE LIGHTING SYSTEM                            EA         1000   5000000     500000   3245000     324500   3499100     349910 
770REMOVE LIGHTING SYSTEM                            EA         1000  10000000    1000000   6695000     669500   7215300     721530 
930CONCRETE MODULAR BLOCK RETAINING WALL             SF       128000     85000    1088000     68000     870400     70500     902400 
970LANDSCAPING APPURTENANCES                         L SUM      1000   5000000     500000   2025000     202500   2126600     212660 
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       4          8                                                 
        NHU-1-806(052)071                                         23                                                                
        IM-1-094(200)153                                            ENGINEERS ESTIMATE   KNIFE RIVER CORPORAT NORTHERN IMPROVEMENT  
                                                                                         ION - NORTH CENTRAL   COMPANY              
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           1.853                                                                         SAUK RAPIDS, MN      FARGO, ND             
         ND 1806, I94 TO 27TH ST (MANDAN)                                                                                           
           10/30/21 GRADING, AGGREGATE BASE, PCC PAVEMENT,             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
970PLANTING SOIL                                     CY       157000    100000    1570000     46500     730050     48800     766160 
970STONE MULCH                                       SF      2827000      5000    1413500      2500     706750      2600     735020 
970LANDSCAPE BOULDERS                                TON       34000    250000     850000     62000     210800     65100     221340 
970EMBERS AMUR MAPLE - TREE FORM                     EA        51000    550000    2805000    425000    2167500    445900    2274090 
970AUTUMN SPLENDOR BUCKEYE                           EA         4000    550000     220000    450000     180000    472000     188800 
970RED SPLENDOR CRABAPPLE                            EA         7000    550000     385000    415000     290500    432900     303030 
970SPRING SNOW CRABAPPLE                             EA         6000    550000     330000    415000     249000    432900     259740 
970PRINCESS KAY PLUM                                 EA        53000    550000    2915000    425000    2252500    445900    2363270 
970BUR OAK                                           EA         4000    550000     220000    525000     210000    550100     220040 
970JAPANESE TREE LILAC                               EA        36000    550000    1980000    425000    1530000    445900    1605240 
970PRAIRIE EXPEDITION AMERICAN ELM                   EA         4000    550000     220000    448450     179380    472000     188800 
970DAYLILIES-CONTAINER                               EA        32000     40000     128000     20650      66080     21700      69440 
                                                                                                                                    
   SUBTOTAL                                                                     744536425            657425226            705193089 
                                                                                                                                    
    OPTION 2                                                                                                                        
709GEOSYNTHETIC MATERIAL TYPE G                      SY      5380000      3000    1614000      1300     699400      2100    1129800 
714PIPE CONC REINF 12IN CL III                       LF        64000    150000     960000     90910     581824    107200     686080 
714PIPE CONC REINF 15IN CL III-STORM DRAIN           LF      1458000    110000   16038000     60610    8836938     75000   10935000 
714PIPE CONC REINF 18IN CL III                       LF       318000    160000    5088000     84850    2698230     85800    2728440 
714PIPE CONC REINF 18IN CL III-STORM DRAIN           LF      1971000    100000   19710000     58590   11548089     75000   14782500 
714PIPE CONC REINF 24IN CL III                       LF       100000    225000    2250000    129300    1293000    107200    1072000 
714PIPE CONC REINF 24IN CL III-STORM DRAIN           LF       847000    110000    9317000     89900    7614530     80400    6809880 
714PIPE CONC REINF 30IN CL III-STORM DRAIN           LF       415000    150000    6225000    134340    5575110    107200    4448800 
714PIPE CONC REINF 36IN CL III                       LF        66000    200000    1320000    266680    1760088    171500    1131900 
                                                                                                                                    
   SUBTOTAL                                                                      62522000             40607209             43724400 
                                                                                                                                    
   TOTAL                                                                        807058425            698032435            748917489 
                                                                                                                                    
                                                                                          OPT 1                OPT 1                
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       5          8                                                 
        NHU-1-806(052)071                                         23                                                                
        IM-1-094(200)153                                            STRATA CORPORATION                                              
                                                                                                                                    
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           1.853                                                    GRAND FORKS, ND                                                 
         ND 1806, I94 TO 27TH ST (MANDAN)                                                                                           
           10/30/21 GRADING, AGGREGATE BASE, PCC PAVEMENT,             BOND    RANK 03                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  48000000    4800000                                           
201CLEARING & GRUBBING                               L SUM      1000   8000000     800000                                           
202REMOVAL OF CONCRETE PAVEMENT                      SY      2702000     14000    3782800                                           
202REMOVAL OF CURB & GUTTER                          LF      2249000     12000    2698800                                           
202REMOVAL OF BITUMINOUS SURFACING                   TON    14148000     13500   19099800                                           
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      1403000     20000    2806000                                           
202REMOVAL OF MANHOLES                               EA         3000    650000     195000                                           
202REMOVAL OF INLETS                                 EA         4000    480000     192000                                           
202REMOVAL OF CATCH BASIN                            EA         1000    480000      48000                                           
202REMOVE EXISTING FENCE                             LF      1623000      3750     608625                                           
203COMMON EXCAVATION-TYPE A                          CY      9325000     12500   11656250                                           
203TOPSOIL                                           CY      8404000     10000    8404000                                           
203COMMON EXCAVATION-SUBCUT                          CY       894000     15000    1341000                                           
203BORROW-EXCAVATION                                 CY     19186000     15500   29738300                                           
216WATER                                             M GAL   1082000     32000    3462400                                           
251SEEDING CLASS I                                   ACRE        965   2717000     262191                                           
251SEEDING CLASS III                                 ACRE      11133   1739000    1936029                                           
251TEMPORARY COVER CROP                              ACRE      11874   1158000    1375009                                           
253HYDRAULIC MULCH                                   ACRE      19438   1655000    3216989                                           
255ECB TYPE 1                                        SY     21938000       900    1974420                                           
260SILT FENCE UNSUPPORTED                            LF      2115000      5000    1057500                                           
260REMOVE SILT FENCE UNSUPPORTED                     LF      2115000      2000     423000                                           
261FIBER ROLLS 12IN                                  LF      9717000      3000    2915100                                           
261REMOVE FIBER ROLLS 12IN                           LF      6694000      1000     669400                                           
302TRAFFIC SERVICE AGGREGATE                         TON     5688000     32000   18201600                                           
302AGGREGATE BASE COURSE CL 5                        TON    23619000     21500   50780850                                           
302AGGREGATE SURFACE COURSE CL 5                     TON      527000     32000    1686400                                           
401TACK COAT                                         GAL     4607000      4250    1957975                                           
401PRIME COAT                                        GAL     4713000      8000    3770400                                           
401BLOTTER MATERIAL CL 44                            TON      144000     50000     720000                                           
411MILLING PAVEMENT SURFACE                          SY     13340000      2200    2934800                                           
430SUPERPAVE FAA 45                                  TON     7766000     78000   60574800                                           
430CORED SAMPLE                                      EA        84000     85000     714000                                           
430PG 58H-28 ASPHALT CEMENT                          TON      467000    625000   29187500                                           
5508IN NON-REINF CONCRETE PVMT CL AE-DOWELED         SY      6052000     92000   55678400                                           
550NON-REINF CONCRETE PVMT CL AE-DOWELED-COLORED     SY       642000    128000    8217600                                           
570CONCRETE PAVEMENT REPAIR-FULL DEPTH-DOWELED       SY       937000    265000   24830500                                           
570TRANSVERSE PCC JOINT CLEANING & SEALING           LF      3320000      4500    1494000                                           
570LONGITUDINAL PCC JOINT CLEANING & SEALING         LF      5729000      5000    2864500                                           
570RANDOM PCC CRACK CLEANING & SEALING               LF       535000      8000     428000                                           
570SPALL REPAIR-PARTIAL DEPTH                        SF       331000     92000    3045200                                           
702MOBILIZATION                                      L SUM      1000 852100000   85210000                                           
704FLAGGING                                          MHR     4548000     50000   22740000                                           
704TRAFFIC CONTROL SIGNS                             UNIT    5161000      2000    1032200                                           
704ATTENUATION DEVICE SPECIAL                        EA         2000   7000000    1400000                                           
704TYPE I BARRICADE                                  EA        20000     40000      80000                                           
704TYPE III BARRICADE                                EA        18000    125000     225000                                           
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       6          8                                                 
        NHU-1-806(052)071                                         23                                                                
        IM-1-094(200)153                                            STRATA CORPORATION                                              
                                                                                                                                    
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           1.853                                                    GRAND FORKS, ND                                                 
         ND 1806, I94 TO 27TH ST (MANDAN)                                                                                           
           10/30/21 GRADING, AGGREGATE BASE, PCC PAVEMENT,             BOND    RANK 03                                              

                                                                                                                                    
704PEDESTRIAN WALKWAY                                LF       586000     15000     879000                                           
704DELINEATOR DRUMS                                  EA       239000     25000     597500                                           
704TUBULAR MARKERS                                   EA       229000      8000     183200                                           
704FLEXIBLE DELINEATORS                              EA        49000     60000     294000                                           
704STACKABLE VERTICAL PANELS                         EA       372000     25000     930000                                           
704PILOT CAR                                         HR       320000     65000    2080000                                           
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA        32000    500000    1600000                                           
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         4000   4000000    1600000                                           
706AGGREGATE LABORATORY                              EA         1000   8000000     800000                                           
706BITUMINOUS LABORATORY                             EA         1000   8000000     800000                                           
706CONTRACTOR'S LABORATORY                           EA         1000   8000000     800000                                           
708INLET PROTECTION-FIBER ROLL 12IN                  EA        38000     85000     323000                                           
708REMOVAL INLET PROTECTION-FIBER ROLL 12IN          EA        35000     35000     122500                                           
708INLET PROTECTION-SPECIAL                          EA        42000    145000     609000                                           
708REMOVE INLET PROTECTION-SPECIAL                   EA        42000     35000     147000                                           
709GEOSYNTHETIC MATERIAL TYPE G                      SY     31278000      2100    6568380                                           
714PIPE PVC 18IN                                     LF       564000     62000    3496800                                           
720IRON PIN R/W MONUMENTS                            EA        51000     75000     382500                                           
720IRON PIN REFERENCE MONUMENTS                      EA         6000     75000      45000                                           
722MANHOLE 48IN                                      EA         9000   3300000    2970000                                           
722MANHOLE 60IN                                      EA         2000   4300000     860000                                           
722MANHOLE 72IN                                      EA         1000   6700000     670000                                           
722MANHOLE SANITARY                                  EA        12000   6100000    7320000                                           
722MANHOLE RISER 48IN                                LF       185100    405000    7496550                                           
722MANHOLE RISER 60IN                                LF        10300    500000     515000                                           
722MANHOLE RISER 72IN                                LF         6300    950000     598500                                           
722MANHOLE REPAIR                                    EA         4000   3100000    1240000                                           
722INLET-TYPE 2                                      EA        22000   3800000    8360000                                           
722INLET-TYPE 2 DOUBLE                               EA         4000   7300000    2920000                                           
722INLET SPECIAL-TYPE 2 48IN                         EA         7000   4400000    3080000                                           
722INLET SPECIAL CATCH BASIN 6IN BEEHIVE 48IN        EA         1000   4000000     400000                                           
722INLET SPECIAL-TYPE 2 60IN                         EA         2000   7100000    1420000                                           
722INLET SPECIAL-TYPE 2 72IN                         EA         3000   8000000    2400000                                           
722INLET SPECIAL-TYPE 2 84IN                         EA         1000  11300000    1130000                                           
722INLET SLOTTED DRAIN 12IN                          LF        20000    500000    1000000                                           
722INLET CATCH BASIN 6IN BEEHIVE                     EA         4000   1950000     780000                                           
722ADJUST GATE VALVE BOX                             EA        12000    800000     960000                                           
722ADJUST INLET                                      EA         3000   1500000     450000                                           
722ADJUST MANHOLE                                    EA         2000   2800000     560000                                           
722ADJUST UTILITY APPURTENANCE                       EA         1000   3500000     350000                                           
724GATE VALVE & BOX 8IN                              EA         1000   3400000     340000                                           
724RELOCATE GATE VALVE & BOX                         EA         1000   1150000     115000                                           
7248IN HYDRANT                                       EA         1000   6200000     620000                                           
724ADJUST HYDRANT                                    EA         4000   1500000     600000                                           
724REMOVE HYDRANT                                    EA         1000    650000      65000                                           
724WATERMAIN 8IN PVC                                 LF         9000     75000      67500                                           
724WATERMAIN MODIFICATIONS                           L SUM      1000  15250000    1525000                                           
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       7          8                                                 
        NHU-1-806(052)071                                         23                                                                
        IM-1-094(200)153                                            STRATA CORPORATION                                              
                                                                                                                                    
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           1.853                                                    GRAND FORKS, ND                                                 
         ND 1806, I94 TO 27TH ST (MANDAN)                                                                                           
           10/30/21 GRADING, AGGREGATE BASE, PCC PAVEMENT,             BOND    RANK 03                                              

                                                                                                                                    
724SPRINKLER RELOCATION                              L SUM      1000  18700000    1870000                                           
72421IN SANITARY SEWER PIPE                          LF      3199000    122000   39027800                                           
724REMOVE GATE VALVE BOX                             EA         1000    150000      15000                                           
744INSULATION BOARD                                  CF       433000     14000     606200                                           
748CURB & GUTTER                                     LF       324000     35000    1134000                                           
748CURB & GUTTER-TYPE I                              LF     10462000     28000   29293600                                           
748CURB & GUTTER-TYPE 1 SPECIAL                      LF       415000     48000    1992000                                           
748VALLEY GUTTER 36IN                                SY        63000    165000    1039500                                           
748VALLEY GUTTER 72IN                                SY        82000    165000    1353000                                           
750PIGMENTED IMPRINTED CONCRETE                      SY       649000     96000    6230400                                           
750SIDEWALK CONCRETE 4IN                             SY      2277000     50000   11385000                                           
750CONCRETE MEDIAN NOSE PAVING                       SY        60500    110000     665500                                           
750DRIVEWAY CONCRETE 8IN                             SY       784000     70000    5488000                                           
750DETECTABLE WARNING PANELS                         SF       424000     55000    2332000                                           
752FENCE CHAIN LINK                                  LF       435000     28000    1218000                                           
752FENCE CHAIN LINK-TYPE I                           LF        65000     45000     292500                                           
752CORNER ASSEMBLY CHAIN LINK                        EA         3000    450000     135000                                           
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       372000     25000     930000                                           
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       189000     25000     472500                                           
754FLEXIBLE DELINEATORS                              EA        20000     60000     120000                                           
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       951000     15000    1426500                                           
754GALV STEEL POST-STANDARD PIPE                     LF        75000     85000     637500                                           
754GALV STEEL POSTS-W-SHAPE POSTS(TWO OR MORE)       LF        57000     85000     484500                                           
754REFERENCE MARKER-TYPE B                           EA         1000    175000      17500                                           
754RESET SIGN PANEL                                  EA        29000     55000     159500                                           
754RESET SIGN SUPPORT                                EA         1000    120000      12000                                           
754OBJECT MARKERS - CULVERTS                         EA        20000     60000     120000                                           
754CLASS AE CONCRETE-SIGN FOUNDATIONS                CY         1000   1500000     150000                                           
754REMOVE SIGN FOUNDATION                            EA         7000    500000     350000                                           
762EPOXY PVMT MK MESSAGE                             SF       496000      6000     297600                                           
762EPOXY PVMT MK 4IN LINE                            LF     25215000       450    1134675                                           
762EPOXY PVMT MK 8IN LINE                            LF      1487000       900     133830                                           
762EPOXY PVMT MK 24IN LINE                           LF       280000     10000     280000                                           
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF       349000     29000    1012100                                           
762SHORT TERM 24IN LINE-TYPE NR                      LF        80000     20000     160000                                           
762PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED      LF      9157000      5000    4578500                                           
762PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED      LF       354000      7000     247800                                           
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF       951000     10000     951000                                           
762PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED     LF       602000     32000    1926400                                           
766RESET MAILBOX                                     EA         3000    250000      75000                                           
770LIGHTING SYSTEM A                                 EA         1000 174500000   17450000                                           
770LIGHTING SYSTEM B                                 EA         1000 138590000   13859000                                           
770LIGHTING SYSTEM C                                 EA         1000  98560000    9856000                                           
770REVISE LIGHTING SYSTEM                            EA         1000   3500000     350000                                           
770REMOVE LIGHTING SYSTEM                            EA         1000   6800000     680000                                           
930CONCRETE MODULAR BLOCK RETAINING WALL             SF       128000     65000     832000                                           
970LANDSCAPING APPURTENANCES                         L SUM      1000   1960000     196000                                           
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       8          8                                                 
        NHU-1-806(052)071                                         23                                                                
        IM-1-094(200)153                                            STRATA CORPORATION                                              
                                                                                                                                    
          MORTON (059)               NOV 13, 2020 09:30AM                                                                           
           1.853                                                    GRAND FORKS, ND                                                 
         ND 1806, I94 TO 27TH ST (MANDAN)                                                                                           
           10/30/21 GRADING, AGGREGATE BASE, PCC PAVEMENT,             BOND    RANK 03                                              

                                                                                                                                    
970PLANTING SOIL                                     CY       157000     45000     706500                                           
970STONE MULCH                                       SF      2827000      2400     678480                                           
970LANDSCAPE BOULDERS                                TON       34000     60000     204000                                           
970EMBERS AMUR MAPLE - TREE FORM                     EA        51000    411000    2096100                                           
970AUTUMN SPLENDOR BUCKEYE                           EA         4000    435000     174000                                           
970RED SPLENDOR CRABAPPLE                            EA         7000    399000     279300                                           
970SPRING SNOW CRABAPPLE                             EA         6000    399000     239400                                           
970PRINCESS KAY PLUM                                 EA        53000    411000    2178300                                           
970BUR OAK                                           EA         4000    507000     202800                                           
970JAPANESE TREE LILAC                               EA        36000    411000    1479600                                           
970PRAIRIE EXPEDITION AMERICAN ELM                   EA         4000    435000     174000                                           
970DAYLILIES-CONTAINER                               EA        32000     20000      64000                                           
                                                                                                                                    
   SUBTOTAL                                                                     723760653                                           
                                                                                                                                    
    OPTION 2                                                                                                                        
709GEOSYNTHETIC MATERIAL TYPE G                      SY      5380000      1250     672500                                           
714PIPE CONC REINF 12IN CL III                       LF        64000     90000     576000                                           
714PIPE CONC REINF 15IN CL III-STORM DRAIN           LF      1458000     60000    8748000                                           
714PIPE CONC REINF 18IN CL III                       LF       318000     84000    2671200                                           
714PIPE CONC REINF 18IN CL III-STORM DRAIN           LF      1971000     58000   11431800                                           
714PIPE CONC REINF 24IN CL III                       LF       100000    128000    1280000                                           
714PIPE CONC REINF 24IN CL III-STORM DRAIN           LF       847000     89000    7538300                                           
714PIPE CONC REINF 30IN CL III-STORM DRAIN           LF       415000    133000    5519500                                           
714PIPE CONC REINF 36IN CL III                       LF        66000    264000    1742400                                           
                                                                                                                                    
   SUBTOTAL                                                                      40179700                                           
                                                                                                                                    
   TOTAL                                                                        763940353                                           
                                                                                                                                    
                                                                     OPT 1                                                          
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     KNIFE RIVER CORPORATION - NORTH CENTRAL                                        
                                                                                                                                    
                                    77                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          1                                                 
        NH-2-003(024)032                                          24                                                                
                                                                    ENGINEERS ESTIMATE   INDUSTRIAL BUILDERS  PCI ROADS LLC         
                                                                                         INC                                        
          MCINTOSH (051)             NOV 13, 2020 09:30AM                                                                           
           0.000                                                                         FARGO, ND            SAINT MICHAEL, MN     
         ND 3, WEST OF WISHEK                                                                                                       
           10/09/21 DECK OVERLAY, RAIL RETROFIT, SPALL REP             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   2900000     290000   1900000     190000   2053000     205300 
202REMOVAL OF CURB & GUTTER                          LF        16000     12500      20000     38000      60800     54000      86400 
411MILLING PAVEMENT SURFACE                          SY       378000     10000     378000     50000    1890000     65250    2466450 
430COMMERCIAL GRADE HOT MIX ASPHALT                  TON       42000    400000    1680000    242000    1016400    575000    2415000 
602PENETRATING WATER REPELLENT TREATMENT             SY       202000      6000     121200      8000     161600     17750     358550 
624DOUBLE BOX BEAM RAIL RETROFIT-FREE STANDING       LF        90000    140000    1260000    126000    1134000    119420    1074780 
650OVERLAY CONCRETE                                  CY         7400   3500000    2590000   6650000    4921000  10864500    8039730 
650DECK CONCRETE                                     CY         3000    500000     150000   2275000     682500    600000     180000 
650CLASS 1-H REMOVAL                                 SY       170000     90000    1530000    170000    2890000    284200    4831400 
650CLASS 2-H REMOVAL                                 SY        34000    150000     510000    100000     340000     40000     136000 
650CLASS 3-H REMOVAL                                 SY         2000   1000000     200000    250000      50000     20000       4000 
702MOBILIZATION                                      L SUM      1000   8632130     863213 107250000   10725000 129866000   12986600 
704FLAGGING                                          MHR      150000     40000     600000     42000     630000     38000     570000 
704TRAFFIC CONTROL SIGNS                             UNIT    1579000      1750     276325      1600     252640      1250     197375 
704LANE CLOSURE-SIGNAL CONTROL/FLAGGING CONTROL      EA         1000  10000000    1000000   7400000     740000   7500000     750000 
704ATTENUATION DEVICE-TYPE B-55                      EA         2000   2500000     500000   3800000     760000   2300000     460000 
704PORTABLE RUMBLE STRIPS                            EA         2000   1500000     300000   1470000     294000    700000     140000 
704TYPE III BARRICADE                                EA         2000    110000      22000    100000      20000    150000      30000 
704DELINEATOR DRUMS                                  EA        10000     25000      25000     26250      26250     25000      25000 
704OBLITERATION OF PAVEMENT MARKING                  SF        25000      2500       6250     10500      26250      4000      10000 
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA        25000    350000     875000    600000    1500000    700000    1750000 
762SHORT TERM 4IN LINE-TYPE R                        LF      3424000      1200     410880      1350     462240      1150     393760 
762SHORT TERM 24IN LINE-TYPE R                       LF        24000     10000      24000     12600      30240     20000      48000 
762PVMT MK PAINTED 4IN LINE                          LF       252000       250       6300       550      13860       500      12600 
764REMOVE & RESET GUARDRAIL                          LF       233000     21000     489300     23000     535900     22000     512600 
930SPALL REPAIR                                      SF       143000    300000    4290000    155000    2216500    151300    2163590 
                                                                                                                                    
   TOTAL                                                                         18417468             31569180             39847135 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     INDUSTRIAL BUILDERS INC                                                        
                                                                                                                                    
                                    78                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          4                                                 
        NHU-4-002(131)906                                         26                                                                
        NH-4-002(125)905                                            ENGINEERS ESTIMATE   TI-ZACK CONCRETE INC STRATA CORPORATION    
                                                                                                                                    
          WARD (101)                 NOV 13, 2020 09:30AM                                                                           
           2.314                                                                         LE CENTER, MN        GRAND FORKS, ND       
         US 2B, MINOT - 16 ST W TO 27 ST  E                                                                                         
           10/29/21 HMA, MILLING, ADA CURB RAMPS, SIDEWALK             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  16000000    1600000  20000000    2000000  15700000    1570000 
202REMOVAL OF CONCRETE PAVEMENT                      SY      2091000     26000    5436600     20000    4182000     32000    6691200 
202REMOVAL OF CURB & GUTTER                          LF      3004000     10000    3004000      5000    1502000     16000    4806400 
202REMOVAL OF BITUMINOUS SURFACING                   SY      1540000     15000    2310000     15000    2310000     18000    2772000 
261WEIGHTED FIBER ROLLS                              LF       640000      5000     320000      4000     256000      4850     310400 
261REMOVE WEIGHTED FIBER ROLLS                       LF       640000      5000     320000      1000      64000       500      32000 
302AGGREGATE BASE COURSE CL 5                        CY        10000     35000      35000     72000      72000    100000     100000 
401TACK COAT                                         GAL      720000      2000     144000      5000     360000      3750     270000 
411MILLING PAVEMENT SURFACE - 2 INCH                 SY     14434000      2500    3608500      2400    3464160      2150    3103310 
430SUPERPAVE FAA 45                                  TON     1603000     35000    5610500     70000   11221000     63250   10138975 
430CORED SAMPLE                                      EA        14000     25000      35000     65000      91000     52500      73500 
430PATCHING                                          TON      469000    175000    8207500    200000    9380000    210000    9849000 
430PG 58H-28 ASPHALT CEMENT                          TON       97000    600000    5820000    520000    5044000    470000    4559000 
5508IN REINF CONCRETE PAVEMENT CL AE                 SY        60000    140000     840000    150000     900000    150000     900000 
624REMOVE PEDESTRIAN RAILING                         LF         6000     30000      18000     90000      54000    100000      60000 
624RESET PEDESTRIAN RAILING                          LF        12000    100000     120000     90000     108000    240000     288000 
702MOBILIZATION                                      L SUM      1000 150000000   15000000 150000000   15000000 490076000   49007600 
704FLAGGING                                          MHR      150000     40000     600000     40000     600000     58000     870000 
704TRAFFIC CONTROL SIGNS                             UNIT    2591000      2500     647750      3000     777300      3000     777300 
704TYPE III BARRICADE                                EA         6000    100000      60000    100000      60000    100000      60000 
704PEDESTRIAN WALKWAY                                LF      1425000     40000    5700000     25000    3562500     24000    3420000 
704DELINEATOR DRUMS                                  EA       417000     20000     834000     25000    1042500     25000    1042500 
704TUBULAR MARKERS                                   EA       203000     10000     203000      6000     121800      6000     121800 
704SEQUENCING ARROW PANEL-TYPE B                     EA         1000   1000000     100000    700000      70000    650000      65000 
704SEQUENCING ARROW PANEL-TYPE C                     EA         3000   1000000     300000    700000     210000    650000     195000 
704OBLITERATION OF PAVEMENT MARKING                  SF      2240000      3000     672000      2500     560000      4000     896000 
704TEMPORARY CURB RAMP                               EA        38000    750000    2850000    600000    2280000    600000    2280000 
706BITUMINOUS LABORATORY                             EA         1000   5000000     500000   2200000     220000   2000000     200000 
706CONTRACTOR'S LABORATORY                           EA         1000   5000000     500000   2200000     220000   2000000     200000 
708INLET PROTECTION-SPECIAL                          EA        68000    100000     680000    100000     680000    145000     986000 
708REMOVE INLET PROTECTION-SPECIAL                   EA        68000     25000     170000     30000     204000     25000     170000 
722CASTING INLET-TYPE 1                              EA        15000    600000     900000   1000000    1500000   1250000    1875000 
722CASTING INLET-TYPE 2                              EA         6000    600000     360000   1000000     600000   1800000    1080000 
722ADJUST GATE VALVE BOX                             EA        19000    500000     950000    200000     380000    200000     380000 
722ADJUST INLET                                      EA         9000    800000     720000    600000     540000   1500000    1350000 
722ADJUST MANHOLE                                    EA        22000    600000    1320000    600000    1320000    275000     605000 
722ADJUST UTILITY APPURTENANCE                       EA         9000    600000     540000    600000     540000    800000     720000 
724REMOVE GATE VALVE & BOX                           EA         1000    400000      40000    340000      34000   2500000     250000 
724GATE VALVE & BOX 6IN                              EA         1000   2500000     250000   2500000     250000   6000000     600000 
7246IN HYDRANT                                       EA         1000   4000000     400000   9000000     900000   9000000     900000 
724REMOVE HYDRANT                                    EA         1000    600000      60000   1000000     100000   1500000     150000 
748CURB & GUTTER                                     LF      2634000     70000   18438000     40000   10536000     58500   15408900 
748CURB & GUTTER MOUNTABLE-TYPE I                    LF       333000     50000    1665000     40000    1332000     58500    1948050 
748CURB-TYPE I                                       LF       493000     50000    2465000     60000    2958000     40000    1972000 
748VALLEY GUTTER 72IN                                SY        63000    170000    1071000    125000     787500    115000     724500 
750PIGMENTED IMPRINTED CONCRETE                      SY       138000    150000    2070000    150000    2070000    115000    1587000 
750SIDEWALK CONCRETE 4IN                             SY      2020000     90000   18180000     95000   19190000     81000   16362000 
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     TI-ZACK CONCRETE INC                                                           
                                                                                                                                    
                                    79                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          4                                                 
        NHU-4-002(131)906                                         26                                                                
        NH-4-002(125)905                                            ENGINEERS ESTIMATE   TI-ZACK CONCRETE INC STRATA CORPORATION    
                                                                                                                                    
          WARD (101)                 NOV 13, 2020 09:30AM                                                                           
           2.314                                                                         LE CENTER, MN        GRAND FORKS, ND       
         US 2B, MINOT - 16 ST W TO 27 ST  E                                                                                         
           10/29/21 HMA, MILLING, ADA CURB RAMPS, SIDEWALK             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
750DETECTABLE WARNING PANELS                         SF      1120000     50000    5600000     45000    5040000     65000    7280000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       234800     20000     469600     40000     939200     36000     845280 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       290000     20000     580000     37000    1073000     34000     986000 
754FLEXIBLE DELINEATORS                              EA        11000     50000      55000     80000      88000     71000      78100 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       392000     18000     705600     18000     705600     16150     633080 
754RESET SIGN PANEL                                  EA        27000     60000     162000     25000      67500     23000      62100 
754RESET SIGN SUPPORT                                EA         1000    130000      13000    250000      25000    225000      22500 
762EPOXY PVMT MK 4IN LINE-GROOVED                    LF      5285000      1000     528500      2500    1321250      3000    1585500 
762EPOXY PVMT MK MESSAGE                             SF       128000     12500     160000     14000     179200     20000     256000 
762SHORT TERM 4IN LINE-TYPE NR                       LF      5285000       150      79275       500     264250      1500     792750 
762PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED      LF      3976000      8000    3180800      9000    3578400      6750    2683800 
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF       268000     10000     268000     12000     321600      8000     214400 
762PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED     LF      1527000     36000    5497200     38000    5802600     29000    4428300 
770REVISE LIGHTING SYSTEM                            EA         1000  18500000    1850000  17000000    1700000  20520000    2052000 
772FLASHING BEACON-MA MOUNTED                        EA         1000  53000000    5300000  52000000    5200000  76180000    7618000 
772REMOVE FLASHING BEACON SYSTEM                     EA         1000   5000000     500000   3000000     300000   5000000     500000 
772TRAFFIC SIGNAL SYSTEM - SITE 1                    EA         1000 205000000   20500000 215000000   21500000 238670000   23867000 
772TRAFFIC SIGNAL SYSTEM - SITE 2                    EA         1000 235000000   23500000 235000000   23500000 283111000   28311100 
772TRAFFIC SIGNAL SYSTEM - SITE 3                    EA         1000 245000000   24500000 250000000   25000000 284650000   28465000 
772TRAFFIC SIGNAL SYSTEM - SITE 4                    EA         1000  25000000    2500000  18000000    1800000  15670000    1567000 
970LANDSCAPE PREPARATION                             SY       361000     20000     722000     25000     902500     22850     824885 
                                                                                                                                    
   TOTAL                                                                        212345825            208961860            264800230 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     TI-ZACK CONCRETE INC                                                           
                                                                                                                                    
                                    80                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          4                                                 
        NHU-4-002(131)906                                         26                                                                
        NH-4-002(125)905                                            KELLER PAVING & LAND                                            
                                                                    SCAPING INC                                                     
          WARD (101)                 NOV 13, 2020 09:30AM                                                                           
           2.314                                                    MINOT, ND                                                       
         US 2B, MINOT - 16 ST W TO 27 ST  E                                                                                         
           10/29/21 HMA, MILLING, ADA CURB RAMPS, SIDEWALK             BOND    RANK 03                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000 REJECTED                                                       
202REMOVAL OF CONCRETE PAVEMENT                      SY      2091000                                                                
202REMOVAL OF CURB & GUTTER                          LF      3004000                                                                
202REMOVAL OF BITUMINOUS SURFACING                   SY      1540000                                                                
261WEIGHTED FIBER ROLLS                              LF       640000                                                                
261REMOVE WEIGHTED FIBER ROLLS                       LF       640000                                                                
302AGGREGATE BASE COURSE CL 5                        CY        10000                                                                
401TACK COAT                                         GAL      720000                                                                
411MILLING PAVEMENT SURFACE - 2 INCH                 SY     14434000                                                                
430SUPERPAVE FAA 45                                  TON     1603000                                                                
430CORED SAMPLE                                      EA        14000                                                                
430PATCHING                                          TON      469000                                                                
430PG 58H-28 ASPHALT CEMENT                          TON       97000                                                                
5508IN REINF CONCRETE PAVEMENT CL AE                 SY        60000                                                                
624REMOVE PEDESTRIAN RAILING                         LF         6000                                                                
624RESET PEDESTRIAN RAILING                          LF        12000                                                                
702MOBILIZATION                                      L SUM      1000                                                                
704FLAGGING                                          MHR      150000                                                                
704TRAFFIC CONTROL SIGNS                             UNIT    2591000                                                                
704TYPE III BARRICADE                                EA         6000                                                                
704PEDESTRIAN WALKWAY                                LF      1425000                                                                
704DELINEATOR DRUMS                                  EA       417000                                                                
704TUBULAR MARKERS                                   EA       203000                                                                
704SEQUENCING ARROW PANEL-TYPE B                     EA         1000                                                                
704SEQUENCING ARROW PANEL-TYPE C                     EA         3000                                                                
704OBLITERATION OF PAVEMENT MARKING                  SF      2240000                                                                
704TEMPORARY CURB RAMP                               EA        38000                                                                
706BITUMINOUS LABORATORY                             EA         1000                                                                
706CONTRACTOR'S LABORATORY                           EA         1000                                                                
708INLET PROTECTION-SPECIAL                          EA        68000                                                                
708REMOVE INLET PROTECTION-SPECIAL                   EA        68000                                                                
722CASTING INLET-TYPE 1                              EA        15000                                                                
722CASTING INLET-TYPE 2                              EA         6000                                                                
722ADJUST GATE VALVE BOX                             EA        19000                                                                
722ADJUST INLET                                      EA         9000                                                                
722ADJUST MANHOLE                                    EA        22000                                                                
722ADJUST UTILITY APPURTENANCE                       EA         9000                                                                
724REMOVE GATE VALVE & BOX                           EA         1000                                                                
724GATE VALVE & BOX 6IN                              EA         1000                                                                
7246IN HYDRANT                                       EA         1000                                                                
724REMOVE HYDRANT                                    EA         1000                                                                
748CURB & GUTTER                                     LF      2634000                                                                
748CURB & GUTTER MOUNTABLE-TYPE I                    LF       333000                                                                
748CURB-TYPE I                                       LF       493000                                                                
748VALLEY GUTTER 72IN                                SY        63000                                                                
750PIGMENTED IMPRINTED CONCRETE                      SY       138000                                                                
750SIDEWALK CONCRETE 4IN                             SY      2020000                                                                
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     TI-ZACK CONCRETE INC                                                           
                                                                                                                                    
                                    81                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       4          4                                                 
        NHU-4-002(131)906                                         26                                                                
        NH-4-002(125)905                                            KELLER PAVING & LAND                                            
                                                                    SCAPING INC                                                     
          WARD (101)                 NOV 13, 2020 09:30AM                                                                           
           2.314                                                    MINOT, ND                                                       
         US 2B, MINOT - 16 ST W TO 27 ST  E                                                                                         
           10/29/21 HMA, MILLING, ADA CURB RAMPS, SIDEWALK             BOND    RANK 03                                              

                                                                                                                                    
750DETECTABLE WARNING PANELS                         SF      1120000                                                                
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       234800                                                                
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       290000                                                                
754FLEXIBLE DELINEATORS                              EA        11000                                                                
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF       392000                                                                
754RESET SIGN PANEL                                  EA        27000                                                                
754RESET SIGN SUPPORT                                EA         1000                                                                
762EPOXY PVMT MK 4IN LINE-GROOVED                    LF      5285000                                                                
762EPOXY PVMT MK MESSAGE                             SF       128000                                                                
762SHORT TERM 4IN LINE-TYPE NR                       LF      5285000                                                                
762PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED      LF      3976000                                                                
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF       268000                                                                
762PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED     LF      1527000                                                                
770REVISE LIGHTING SYSTEM                            EA         1000                                                                
772FLASHING BEACON-MA MOUNTED                        EA         1000                                                                
772REMOVE FLASHING BEACON SYSTEM                     EA         1000                                                                
772TRAFFIC SIGNAL SYSTEM - SITE 1                    EA         1000                                                                
772TRAFFIC SIGNAL SYSTEM - SITE 2                    EA         1000                                                                
772TRAFFIC SIGNAL SYSTEM - SITE 3                    EA         1000                                                                
772TRAFFIC SIGNAL SYSTEM - SITE 4                    EA         1000                                                                
970LANDSCAPE PREPARATION                             SY       361000                                                                
                                                                                                                                    
   TOTAL                                                                                                                            
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     TI-ZACK CONCRETE INC                                                           
                                                                                                                                    
                                    82                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          9                                                 
        NH-5-021(016)000                                          27                                                                
                                                                    ENGINEERS ESTIMATE   MARTIN CONSTRUCTION  EDWARD H SCHWARTZ CO  
                                                                                         INC                  NSTRUCTION INC        
          HETTINGER (041) AND SLOPE  NOV 13, 2020 09:30AM                                                                           
          15.691                                                                         DICKINSON, ND        NEW ENGLAND, ND       
         ND 21, JCT US 85 E TO N JCT ND 22                                                                                          
           10/23/21 GRADING, TURN LANE, HMA OVERLAY, BOX C             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  70000000    7000000  42712400    4271240  59507000    5950700 
201CLEARING & GRUBBING                               L SUM      1000  20000000    2000000  11223700    1122370  16000000    1600000 
202REMOVAL OF STRUCTURE                              EA         6000  15000000    9000000   9776200    5865720   5290000    3174000 
202REMOVAL OF BITUMINOUS SURFACING                   TON     6019000     12000    7222800     12400    7463560     12380    7451522 
202REMOVAL OF END SECTION-ALL TYPES & SIZES          EA         6000    300000     180000    246480     147888    200000     120000 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      5694000     20000   11388000     23100   13153140     16300    9281220 
202REMOVE EXISTING FENCE                             LF      1587000      1500     238050       700     111090       570      90459 
203COMMON EXCAVATION-TYPE B                          CY    110748000      7000   77523600      5190   57478212      3940   43634712 
203TOPSOIL                                           CY    103555000      4000   41422000      3030   31377165      2590   26820745 
203COMMON EXCAVATION-SUBCUT                          CY       249000     10000     249000     13360     332664     17710     440979 
203BORROW-EXCAVATION                                 CY     15413000      7000   10789100     15810   24367953     18460   28452398 
210BOX CULVERT EXCAVATION                            EA         5000  20000000   10000000   9474120    4737060  21000000   10500000 
210FOUNDATION FILL                                   CY      6430000     30000   19290000     43960   28266280     27910   17946130 
210FOUNDATION PREPARATION-BOX CULVERT                EA         5000  25000000   12500000   9163430    4581715   4444440    2222220 
216WATER                                             M GAL   2433000     23000    5595900     22280    5420724     15000    3649500 
251SEEDING CLASS II                                  ACRE     152000    400000    6080000    331780    5043056    472610    7183672 
251WETLAND SEED                                      ACRE        450    900000      40500    881290      39658   1089500      49028 
251TEMPORARY COVER CROP                              ACRE     152000    100000    1520000     36290     551608     32690     496888 
253STRAW MULCH                                       ACRE     287000    300000    8610000    251940    7230678    181380    5205606 
255ECB TYPE 1                                        SY     78448000      2200   17258560      1260    9884448      1410   11061168 
255ECB TYPE 2                                        SY      3643000      3500    1275050      1340     488162      2150     783245 
255TRM TYPE 1                                        SY       146000      4500      65700      1930      28178      5490      80154 
256RIPRAP GRADE I                                    CY       398000    110000    4378000    113920    4534016     80000    3184000 
256RIPRAP GRADE II                                   CY       400000    110000    4400000     36790    1471600     80000    3200000 
260SILT FENCE SUPPORTED                              LF      3331000      2500     832750      1450     482995      1820     606242 
260REMOVE SILT FENCE SUPPORTED                       LF      3331000       600     199860       360     119916       450     149895 
261FIBER ROLLS 12IN                                  LF     75738000      2300   17419740      2020   15299076      1510   11436438 
261REMOVE FIBER ROLLS 12IN                           LF     13993000       500     699650       300     419790       280     391804 
261FIBER ROLLS 20IN                                  LF       870000      4000     348000      3110     270570      4220     367140 
261REMOVE FIBER ROLLS 20IN                           LF       870000       750      65250       410      35670       400      34800 
262FLOTATION SILT CURTAIN                            LF       200000     16000     320000     18140     362800     15370     307400 
262REMOVE FLOTATION SILT CURTAIN                     LF       200000      2500      50000      2070      41400      2750      55000 
302TRAFFIC SERVICE AGGREGATE                         TON     5933000     21000   12459300     18920   11225236     23250   13794225 
302SALVAGED BASE COURSE                              TON    51428000     12000   61713600     20020  102958856     21560  110878768 
401TACK COAT                                         GAL    24379000      2250    5485275      1890    4607631      2940    7167426 
401PRIME COAT                                        GAL    24308000      3200    7778560      2700    6563160      3870    9407196 
401BLOTTER MATERIAL CL 44                            TON      729000     37000    2697300     36720    2676888     51550    3757995 
411MILLING PAVEMENT SURFACE                          TON      107000     11500     123050    165500    1770850    188500    2016950 
430SUPERPAVE FAA 42                                  TON    49440000     30000  148320000     20400  100857600     51030  252292320 
430HMA INTELLIGENT COMPACTION                        L SUM      1000  25000000    2500000  22039560    2203956  20618560    2061856 
430CORED SAMPLE                                      EA       517000     31000    1602700     48600    2512620     15460     799282 
430PG 58S-28 ASPHALT CEMENT                          TON     2923000    450000  131535000    583200  170469360    412370  120535751 
602CLASS AE-3 CONCRETE-BOX CULVERT                   CY       174500   1500000   26175000   1666580   29081821   1590860   27760507 
6069FT X 6FT PRECAST RCB CULVERT                     LF        64000   1200000    7680000   1071740    6859136   1075140    6880896 
60614FT X 6FT PRECAST RCB CULVERT                    LF        64000   1335000    8544000   1345070    8608448   1309950    8383680 
606DBL 8FT X 5FT PRECAST RCB CULVERT                 LF       128000   1200000   15360000   1499440   19192832   1453530   18605184 
606DBL 9FT X 6FT PRECAST RCB CULVERT                 LF        64000   1350000    8640000   1641540   10505856   1474760    9438464 
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     MARTIN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    83                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          9                                                 
        NH-5-021(016)000                                          27                                                                
                                                                    ENGINEERS ESTIMATE   MARTIN CONSTRUCTION  EDWARD H SCHWARTZ CO  
                                                                                         INC                  NSTRUCTION INC        
          HETTINGER (041) AND SLOPE  NOV 13, 2020 09:30AM                                                                           
          15.691                                                                         DICKINSON, ND        NEW ENGLAND, ND       
         ND 21, JCT US 85 E TO N JCT ND 22                                                                                          
           10/23/21 GRADING, TURN LANE, HMA OVERLAY, BOX C             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
606DBL 11FT X 4FT PRECAST RCB CULVERT                LF       128000   1500000   19200000   1701360   21777408   1798400   23019520 
60614FT X 6FT PRECAST RCB END SECTION                EA         2000  15000000    3000000  28229210    5645842  36212890    7242578 
606DBL 8FT X 5FT PRECAST RCB END SECTION             EA         2000  25000000    5000000  38618020    7723604  34640560    6928112 
606DBL 9FT X 6FT PRECAST RCB END SECTION             EA         2000  30000000    6000000  31401730    6280346  34455060    6891012 
606DBL 11FT X 4FT PRECAST RCB END SECTION            EA         2000  20000000    4000000  35850380    7170076  34057000    6811400 
612REINFORCING STEEL-GRADE 60-BOX CULVERT            LBS    26762000      3300    8831460       930    2488866       890    2381818 
618TREATED TIMBER STRUCTURE                          L SUM      1000   1000000     100000   4347950     434795   2222220     222222 
702MOBILIZATION                                      L SUM      1000 960000000   96000000 864172050   86417205 445000000   44500000 
704FLAGGING                                          MHR     4000000     40000   16000000     40150   16060000     45000   18000000 
704TRAFFIC CONTROL SIGNS                             UNIT    6253000      2500    1563250      2160    1350648      2060    1288118 
704ATTENUATION DEVICE-TYPE B-55                      EA         3000   3800000    1140000   2700000     810000   2551000     765300 
704PORTABLE RUMBLE STRIPS                            EA         4000   1800000     720000   1404000     561600   1340210     536084 
704TYPE III BARRICADE                                EA        20000    120000     240000    108000     216000    103090     206180 
704DELINEATOR DRUMS                                  EA        74000     32000     236800     27000     199800     25770     190698 
704TUBULAR MARKERS                                   EA       108000      8000      86400      8640      93312      8250      89100 
704STACKABLE VERTICAL PANELS                         EA       200000     41000     820000     32400     648000     30930     618600 
704PILOT CAR                                         HR      2000000     50000   10000000     47300    9460000     57000   11400000 
704OBLITERATION OF PAVEMENT MARKING                  SF      3133000      2900     908570      2160     676728      2060     645398 
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA       115000    370000    4255000    143480    1650020    138310    1590565 
706FIELD OFFICE                                      EA         1000  18000000    1800000   8250000     825000   5000000     500000 
706AGGREGATE LABORATORY                              EA         1000  12000000    1200000   4320000     432000   5000000     500000 
706BITUMINOUS LABORATORY                             EA         1000   6000000     600000   4320000     432000   5000000     500000 
706CONTRACTOR'S LABORATORY                           EA         1000   7000000     700000   8250000     825000   5000000     500000 
709GEOSYNTHETIC MATERIAL TYPE G                      SY      1470000      2600     382200      1810     266070      2000     294000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY     18745000      2250    4217625      1180    2211910      1500    2811750 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY      1557000      5000     778500      1470     228879      2000     311400 
714PIPE CONC REINF 30IN CL III                       LF        24000    195000     468000    142160     341184    284360     682464 
714PIPE CONDUIT 18IN-APPROACH                        LF      1000000     59000    5900000     42700    4270000     59620    5962000 
714PIPE CONDUIT 24IN                                 LF       756000    190000   14364000    116290    8791524    208020   15726312 
714PIPE CONDUIT 24IN-APPROACH                        LF       645000     60000    3870000     47260    3048270     87640    5652780 
714PIPE CONDUIT 30IN                                 LF       350000    205000    7175000    191790    6712650    184300    6450500 
714PIPE CONDUIT 36IN                                 LF       994000    285000   28329000    146810   14592914    306210   30437274 
714PIPE CONDUIT 36IN-APPROACH                        LF       244000    130000    3172000     33220     810568    206640    5042016 
714PIPE CONDUIT 42IN                                 LF       330000    290000    9570000    174670    5764110    261840    8640720 
714PIPE CONDUIT 42IN-APPROACH                        LF       506000    135000    6831000     68970    3489882     69000    3491400 
714PIPE CONDUIT 48IN                                 LF       312000    350000   10920000    188930    5894616    274130    8552856 
714PIPE CONDUIT 54IN                                 LF       110000    470000    5170000    214620    2360820    270680    2977480 
714PIPE CONDUIT 54IN-APPROACH                        LF       270000    145000    3915000     83790    2262330    107560    2904120 
714PIPE CONDUIT 66IN-APPROACH                        LF       216000    250000    5400000     97920    2115072    111780    2414448 
714PIPE CONDUIT 72IN                                 LF       552000    570000   31464000    306610   16924872    515620   28462224 
714PIPE CONDUIT 78IN-APPROACH                        LF       396000    300000   11880000    125120    4954752    103500    4098600 
714PIPE CORR STEEL .064IN 18IN                       LF        59000     85000     501500     75820     447338    108760     641684 
714PIPE CORR STEEL .064IN 24IN                       LF        32000    100000     320000    114670     366944     88330     282656 
714END SECT CORR STEEL .064IN 18IN                   EA         2000    275000      55000    340100      68020    250000      50000 
714END SECT-TRAVERSABLE METAL 18IN                   EA         4000    300000     120000    390170     156068    800000     320000 
714END SECT-TRAVERSABLE METAL 24IN                   EA         2000    350000      70000    435140      87028    550000     110000 
714REMOVE & RELAY END SECTION-ALL TYPE & SIZES       EA         2000    650000     130000     65750      13150    200000      40000 
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     MARTIN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    84                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          9                                                 
        NH-5-021(016)000                                          27                                                                
                                                                    ENGINEERS ESTIMATE   MARTIN CONSTRUCTION  EDWARD H SCHWARTZ CO  
                                                                                         INC                  NSTRUCTION INC        
          HETTINGER (041) AND SLOPE  NOV 13, 2020 09:30AM                                                                           
          15.691                                                                         DICKINSON, ND        NEW ENGLAND, ND       
         ND 21, JCT US 85 E TO N JCT ND 22                                                                                          
           10/23/21 GRADING, TURN LANE, HMA OVERLAY, BOX C             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
720RIGHT OF WAY MARKERS                              EA       107000    150000    1605000    108000    1155600    103090    1103063 
720ALIGNMENT MONUMENTS                               EA         3000    350000     105000    270000      81000    410000     123000 
720IRON PIN R/W MONUMENTS                            EA        39000    140000     546000     50760     197964     55000     214500 
720IRON PIN REFERENCE MONUMENTS                      EA        71000    120000     852000     50760     360396     55000     390500 
752FENCE BARBED WIRE 3 STRAND-STEEL POST             LF       411000      3800     156180      2380      97818      3350     137685 
752FENCE BARBED WIRE 4 STRAND-WOOD POST              LF       149000      4000      59600      3240      48276      4280      63772 
752FENCE BARBED WIRE 4 STRAND-STEEL POST             LF      1042000      4200     437640      2700     281340      3870     403254 
752TEMPORARY FENCE                                   LF       930000      4000     372000      3780     351540      1800     167400 
752TEMPORARY SAFETY FENCE                            LF      2080000      5000    1040000      4320     898560      2840     590720 
752FENCE TERMINAL                                    EA        10000    325000     325000    486000     486000    412370     412370 
752VEHICLE GATE                                      EA         1000   1000000     100000    486000      48600    550000      55000 
752REMOVE VEHICLE GATE                               EA         2000    500000     100000     54000      10800    110000      22000 
752CORNER ASSEMBLY BARBED WIRE-WOOD POST             EA         5000    400000     200000    540000     270000    500000     250000 
752DOUBLE BRACE ASSEMBLY BARBED WIRE-WOOD POST       EA         2000    370000      74000    378000      75600    300000      60000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       142000     25000     355000     27000     383400     25770     365934 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       163000     24000     391200     27000     440100     25770     420051 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF      1206000     21000    2532600     17280    2083968     16490    1988694 
754REFERENCE MARKER-TYPE A                           EA         9000    185000     166500    162000     145800    154640     139176 
754REFERENCE MARKER-TYPE B                           EA         6000    205000     123000    162000      97200    154640      92784 
754RESET SIGN PANEL                                  EA        40000     75000     300000     64800     259200     61860     247440 
754OBJECT MARKERS - CULVERTS                         EA       106000     60000     636000     64800     686880     61860     655716 
760RUMBLE STRIPS - ASPHALT SHOULDER                  MILE      32040   1000000    3204000    891000    2854764    994850    3187499 
760RUMBLE STRIPS - ASPHALT CENTERLINE                MILE      15690   1100000    1725900   1134000    1779246   1015460    1593257 
760RUMBLE STRIPS - INTERSECTION                      SET        3000   3300000     990000   2376000     712800   3471110    1041333 
762PVMT MK PAINTED-MESSAGE                           SF        48000      3650      17520      3240      15552     10820      51936 
762SHORT TERM 4IN LINE-TYPE NR                       LF    154689000       130    2010957       210    3248469       110    1701579 
762PVMT MK PAINTED 4IN LINE                          LF    230234000       090    2072106       100    2302340       100    2302340 
762PVMT MK PAINTED 8IN LINE                          LF       874000       260      22724       190      16606       310      27094 
762PVMT MK PAINTED 24IN LINE                         LF        36000      5000      18000      5400      19440     14280      51408 
764W-BEAM GUARDRAIL                                  LF       113000     45000     508500     38070     430191     36340     410642 
764REMOVE W-BEAM GUARDRAIL & POSTS                   LF       363000      5000     181500      5670     205821      5410     196383 
764RESET W-BEAM GUARDRAIL                            LF       221000     18000     397800     19710     435591     18810     415701 
764RESET W-BEAM GUARDRAIL END TERMINAL               EA         4000   1200000     480000    773280     309312    738140     295256 
764REMOVE END TREATMENT & TRANSITION                 EA         4000    300000     120000    402300     160920    384020     153608 
766MAILBOX-ALL TYPES                                 EA         8000    300000     240000    243000     194400    231960     185568 
900TEMPORARY STREAM DIVERSION                        EA         5000  16000000    8000000   6600000    3300000   2777780    1388890 
930SHORING                                           EA         4000  10000000    4000000  21175000    8470000  18888890    7555556 
990PIPE CLEANOUT                                     EA         3000   2000000     600000   3353720    1006116   1333330     399999 
                                                                                                                                    
   TOTAL                                                                       1091045327           1007373483           1100252062 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                                                                                                    
                                                     MARTIN CONSTRUCTION INC                                                        
                                                                                                                                    
                                    85                                                                                              



ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       4          9                                                 
        NH-5-021(016)000                                          27                                                                
                                                                    BORDER STATES PAVING BARANKO BROTHERS INC CENTRAL SPECIALTIES   
                                                                     INC                                      INC                   
          HETTINGER (041) AND SLOPE  NOV 13, 2020 09:30AM                                                                           
          15.691                                                    FARGO, ND            DICKINSON, ND        ALEXANDRIA, MN        
         ND 21, JCT US 85 E TO N JCT ND 22                                                                                          
           10/23/21 GRADING, TURN LANE, HMA OVERLAY, BOX C             BOND    RANK 03      BOND    RANK 04      BOND    RANK 05    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  35350000    3535000  47531270    4753127  25000000    2500000 
201CLEARING & GRUBBING                               L SUM      1000  16800000    1680000  39210220    3921022  20000000    2000000 
202REMOVAL OF STRUCTURE                              EA         6000   5560000    3336000  10573390    6344034  20000000   12000000 
202REMOVAL OF BITUMINOUS SURFACING                   TON     6019000     13000    7824700      7860    4730934     22000   13241800 
202REMOVAL OF END SECTION-ALL TYPES & SIZES          EA         6000    210000     126000    856680     514008    150000      90000 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      5694000     17100    9736740    125920   71698848     22000   12526800 
202REMOVE EXISTING FENCE                             LF      1587000       600      95220       680     107916       550      87285 
203COMMON EXCAVATION-TYPE B                          CY    110748000      4150   45960420      4580   50722584      5500   60911400 
203TOPSOIL                                           CY    103555000      2700   27959850      3280   33966040      4000   41422000 
203COMMON EXCAVATION-SUBCUT                          CY       249000     18600     463140     25380     631962     20000     498000 
203BORROW-EXCAVATION                                 CY     15413000     19400   29901220      7400   11405620     12000   18495600 
210BOX CULVERT EXCAVATION                            EA         5000  22100000   11050000   6319960    3159980  13200000    6600000 
210FOUNDATION FILL                                   CY      6430000     29300   18839900     36200   23276600     41000   26363000 
210FOUNDATION PREPARATION-BOX CULVERT                EA         5000   4670000    2335000   5289680    2644840   7000000    3500000 
216WATER                                             M GAL   2433000     20000    4866000     43650   10620045     35000    8515500 
251SEEDING CLASS II                                  ACRE     152000    336000    5107200    336000    5107200    320000    4864000 
251WETLAND SEED                                      ACRE        450    894000      40230    892510      40163    850000      38250 
251TEMPORARY COVER CROP                              ACRE     152000     36800     559360     36750     558600     35000     532000 
253STRAW MULCH                                       ACRE     287000    255000    7318500    255150    7322805    243000    6974100 
255ECB TYPE 1                                        SY     78448000      1300   10198240      1280   10041344      1220    9570656 
255ECB TYPE 2                                        SY      3643000      1350     491805      1350     491805      1290     469947 
255TRM TYPE 1                                        SY       146000      1950      28470      1950      28470      1860      27156 
256RIPRAP GRADE I                                    CY       398000     84100    3347180    147540    5872092    159550    6350090 
256RIPRAP GRADE II                                   CY       400000     84100    3364000    135810    5432400    138500    5540000 
260SILT FENCE SUPPORTED                              LF      3331000      1450     482995      1470     489657      1400     466340 
260REMOVE SILT FENCE SUPPORTED                       LF      3331000       400     133240       370     123247       350     116585 
261FIBER ROLLS 12IN                                  LF     75738000      2050   15526290      2050   15526290      1950   14768910 
261REMOVE FIBER ROLLS 12IN                           LF     13993000       300     419790       300     419790       290     405797 
261FIBER ROLLS 20IN                                  LF       870000      3150     274050      3150     274050      3000     261000 
261REMOVE FIBER ROLLS 20IN                           LF       870000       450      39150       420      36540       400      34800 
262FLOTATION SILT CURTAIN                            LF       200000     18400     368000     18380     367600     17500     350000 
262REMOVE FLOTATION SILT CURTAIN                     LF       200000      2100      42000      2100      42000      2000      40000 
302TRAFFIC SERVICE AGGREGATE                         TON     5933000     24500   14535850     18690   11088777     28000   16612400 
302SALVAGED BASE COURSE                              TON    51428000     22700  116741560     16720   85987616     20000  102856000 
401TACK COAT                                         GAL    24379000      2800    6826120      1840    4485736      1500    3656850 
401PRIME COAT                                        GAL    24308000      2850    6927780      2630    6393004      3000    7292400 
401BLOTTER MATERIAL CL 44                            TON      729000     50000    3645000     58350    4253715     50000    3645000 
411MILLING PAVEMENT SURFACE                          TON      107000    258000    2760600    155770    1666739    160000    1712000 
430SUPERPAVE FAA 42                                  TON    49440000     45500  224952000     36460  180258240     43770  216398880 
430HMA INTELLIGENT COMPACTION                        L SUM      1000  18500000    1850000  21427350    2142735  30000000    3000000 
430CORED SAMPLE                                      EA       517000     15000     775500     47250    2442825     30000    1551000 
430PG 58S-28 ASPHALT CEMENT                          TON     2923000    400000  116920000    567000  165734100    375000  109612500 
602CLASS AE-3 CONCRETE-BOX CULVERT                   CY       174500   1620000   28269000   1620290   28274061   1100000   19195000 
6069FT X 6FT PRECAST RCB CULVERT                     LF        64000   1130000    7232000    879410    5628224   1200000    7680000 
60614FT X 6FT PRECAST RCB CULVERT                    LF        64000   1380000    8832000   1183700    7575680   1500000    9600000 
606DBL 8FT X 5FT PRECAST RCB CULVERT                 LF       128000   1530000   19584000   1307940   16741632   1600000   20480000 
606DBL 9FT X 6FT PRECAST RCB CULVERT                 LF        64000   1550000    9920000   1493910    9561024   1700000   10880000 
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606DBL 11FT X 4FT PRECAST RCB CULVERT                LF       128000   1890000   24192000   1495360   19140608   1900000   24320000 
60614FT X 6FT PRECAST RCB END SECTION                EA         2000  38100000    7620000  22096920    4419384  30000000    6000000 
606DBL 8FT X 5FT PRECAST RCB END SECTION             EA         2000  36400000    7280000  26769310    5353862  40000000    8000000 
606DBL 9FT X 6FT PRECAST RCB END SECTION             EA         2000  36200000    7240000  26594010    5318802  40000000    8000000 
606DBL 11FT X 4FT PRECAST RCB END SECTION            EA         2000  35800000    7160000  26742850    5348570  40000000    8000000 
612REINFORCING STEEL-GRADE 60-BOX CULVERT            LBS    26762000      1000    2676200       900    2408580      3500    9366700 
618TREATED TIMBER STRUCTURE                          L SUM      1000   2100000     210000   3410280     341028   3000000     300000 
702MOBILIZATION                                      L SUM      1000 700000000   70000000 776837840   776837841409000000  140900000 
704FLAGGING                                          MHR     4000000     45000   18000000     39480   15792000     40000   16000000 
704TRAFFIC CONTROL SIGNS                             UNIT    6253000      2100    1313130      2100    1313130      2000    1250600 
704ATTENUATION DEVICE-TYPE B-55                      EA         3000   2630000     789000   2625000     787500   2500000     750000 
704PORTABLE RUMBLE STRIPS                            EA         4000   1370000     548000   1365000     546000   1300000     520000 
704TYPE III BARRICADE                                EA        20000    105000     210000    105000     210000    100000     200000 
704DELINEATOR DRUMS                                  EA        74000     26300     194620     26250     194250     25000     185000 
704TUBULAR MARKERS                                   EA       108000      8400      90720      8400      90720      8000      86400 
704STACKABLE VERTICAL PANELS                         EA       200000     31500     630000     31500     630000     30000     600000 
704PILOT CAR                                         HR      2000000     57000   11400000     78220   15644000     50000   10000000 
704OBLITERATION OF PAVEMENT MARKING                  SF      3133000      5350    1676155      2100     657930      2000     626600 
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA       115000    145000    1667500    343700    3952550    500000    5750000 
706FIELD OFFICE                                      EA         1000   5260000     526000  10500000    1050000  10000000    1000000 
706AGGREGATE LABORATORY                              EA         1000   5260000     526000   7875000     787500  10000000    1000000 
706BITUMINOUS LABORATORY                             EA         1000   5180000     518000   4200000     420000  10000000    1000000 
706CONTRACTOR'S LABORATORY                           EA         1000   5180000     518000   4200000     420000  10000000    1000000 
709GEOSYNTHETIC MATERIAL TYPE G                      SY      1470000      2100     308700      1290     189630      5000     735000 
709GEOSYNTHETIC MATERIAL TYPE R1                     SY     18745000      1600    2999200       920    1724540      2000    3749000 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY      1557000      2100     326970      1090     169713      5000     778500 
714PIPE CONC REINF 30IN CL III                       LF        24000    299000     717600    210990     506376    200000     480000 
714PIPE CONDUIT 18IN-APPROACH                        LF      1000000     62700    6270000     60370    6037000     40000    4000000 
714PIPE CONDUIT 24IN                                 LF       756000    219000   16556400    214510   16216956    325000   24570000 
714PIPE CONDUIT 24IN-APPROACH                        LF       645000     92100    5940450     67050    4324725     50000    3225000 
714PIPE CONDUIT 30IN                                 LF       350000    194000    6790000    209970    7348950    375000   13125000 
714PIPE CONDUIT 36IN                                 LF       994000    322000   32006800    227890   22652266    400000   39760000 
714PIPE CONDUIT 36IN-APPROACH                        LF       244000    217000    5294800    188550    4600620    225000    5490000 
714PIPE CONDUIT 42IN                                 LF       330000    275000    9075000    286720    9461760    425000   14025000 
714PIPE CONDUIT 42IN-APPROACH                        LF       506000     72600    3673560    105240    5325144     70000    3542000 
714PIPE CONDUIT 48IN                                 LF       312000    288000    8985600    352490   10997688    500000   15600000 
714PIPE CONDUIT 54IN                                 LF       110000    285000    3135000    314300    3457300    650000    7150000 
714PIPE CONDUIT 54IN-APPROACH                        LF       270000    113000    3051000    126020    3402540     80000    2160000 
714PIPE CONDUIT 66IN-APPROACH                        LF       216000     12400     267840    143370    3096792    100000    2160000 
714PIPE CONDUIT 72IN                                 LF       552000    542000   29918400    443470   24479544    400000   22080000 
714PIPE CONDUIT 78IN-APPROACH                        LF       396000    109000    4316400    164180    6501528    115000    4554000 
714PIPE CORR STEEL .064IN 18IN                       LF        59000    114000     672600     59140     348926    150000     885000 
714PIPE CORR STEEL .064IN 24IN                       LF        32000     92900     297280     72700     232640    125000     400000 
714END SECT CORR STEEL .064IN 18IN                   EA         2000    263000      52600    490330      98066    175000      35000 
714END SECT-TRAVERSABLE METAL 18IN                   EA         4000    841000     336400    538130     215252    200000      80000 
714END SECT-TRAVERSABLE METAL 24IN                   EA         2000    578000     115600    577740     115548    275000      55000 
714REMOVE & RELAY END SECTION-ALL TYPE & SIZES       EA         2000    210000      42000    856680     171336   1500000     300000 
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720RIGHT OF WAY MARKERS                              EA       107000    105000    1123500    105000    1123500    100000    1070000 
720ALIGNMENT MONUMENTS                               EA         3000    263000      78900    262500      78750    250000      75000 
720IRON PIN R/W MONUMENTS                            EA        39000     49400     192660     49350     192465     47000     183300 
720IRON PIN REFERENCE MONUMENTS                      EA        71000     49400     350740     49350     350385     47000     333700 
752FENCE BARBED WIRE 3 STRAND-STEEL POST             LF       411000      3400     139740      2310      94941      3250     133575 
752FENCE BARBED WIRE 4 STRAND-WOOD POST              LF       149000      4350      64815      3150      46935      4150      61835 
752FENCE BARBED WIRE 4 STRAND-STEEL POST             LF      1042000      3950     411590      2630     274046      3750     390750 
752TEMPORARY FENCE                                   LF       930000      1850     172050      3680     342240      1750     162750 
752TEMPORARY SAFETY FENCE                            LF      2080000      2900     603200      4200     873600      2750     572000 
752FENCE TERMINAL                                    EA        10000    421000     421000    472500     472500    400000     400000 
752VEHICLE GATE                                      EA         1000    526000      52600    472500      47250    500000      50000 
752REMOVE VEHICLE GATE                               EA         2000    105000      21000     52500      10500    100000      20000 
752CORNER ASSEMBLY BARBED WIRE-WOOD POST             EA         5000    473000     236500    525000     262500    450000     225000 
752DOUBLE BRACE ASSEMBLY BARBED WIRE-WOOD POST       EA         2000    289000      57800    367500      73500    275000      55000 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       142000     26300     373460     26250     372750     25000     355000 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       163000     26300     428690     26250     427875     25000     407500 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF      1206000     16800    2026080     16800    2026080     16000    1929600 
754REFERENCE MARKER-TYPE A                           EA         9000    158000     142200    157500     141750    150000     135000 
754REFERENCE MARKER-TYPE B                           EA         6000    158000      94800    157500      94500    150000      90000 
754RESET SIGN PANEL                                  EA        40000     63100     252400     63000     252000     60000     240000 
754OBJECT MARKERS - CULVERTS                         EA       106000     63100     668860     63000     667800     60000     636000 
760RUMBLE STRIPS - ASPHALT SHOULDER                  MILE      32040    867000    2777868    866250    2775465    825000    2643300 
760RUMBLE STRIPS - ASPHALT CENTERLINE                MILE      15690   1210000    1898490   1102500    1729823   1050000    1647450 
760RUMBLE STRIPS - INTERSECTION                      SET        3000   3280000     984000   3280200     984060   2200000     660000 
762PVMT MK PAINTED-MESSAGE                           SF        48000     11000      52800     11030      52944      3000      14400 
762SHORT TERM 4IN LINE-TYPE NR                       LF    154689000       150    2320335       120    1856268       190    2939091 
762PVMT MK PAINTED 4IN LINE                          LF    230234000       100    2302340       070    1611638       090    2072106 
762PVMT MK PAINTED 8IN LINE                          LF       874000       350      30590       320      27968       180      15732 
762PVMT MK PAINTED 24IN LINE                         LF        36000     14600      52560     14540      52344      5000      18000 
764W-BEAM GUARDRAIL                                  LF       113000     37100     419230     37010     418213     35250     398325 
764REMOVE W-BEAM GUARDRAIL & POSTS                   LF       363000      5500     199650      5510     200013      5250     190575 
764RESET W-BEAM GUARDRAIL                            LF       221000     19200     424320     19160     423436     18250     403325 
764RESET W-BEAM GUARDRAIL END TERMINAL               EA         4000    753000     301200    751800     300720    716000     286400 
764REMOVE END TREATMENT & TRANSITION                 EA         4000    392000     156800    391130     156452    372500     149000 
766MAILBOX-ALL TYPES                                 EA         8000    237000     189600    236250     189000    225000     180000 
900TEMPORARY STREAM DIVERSION                        EA         5000   2630000    1315000  25810350   12905175   2500000    1250000 
930SHORING                                           EA         4000  17900000    7160000   4509410    1803764  16000000    6400000 
990PIPE CLEANOUT                                     EA         3000   1260000     378000   1208870     362661   2000000     600000 
                                                                                                                                    
   TOTAL                                                                       1120231993           1141166570           1234920560 
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103CONTRACT BOND                                     L SUM      1000  51600000    5160000                                           
201CLEARING & GRUBBING                               L SUM      1000  25100000    2510000                                           
202REMOVAL OF STRUCTURE                              EA         6000   6240000    3744000                                           
202REMOVAL OF BITUMINOUS SURFACING                   TON     6019000     21200   12760280                                           
202REMOVAL OF END SECTION-ALL TYPES & SIZES          EA         6000   1780000    1068000                                           
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF      5694000     18100   10306140                                           
202REMOVE EXISTING FENCE                             LF      1587000       560      88872                                           
203COMMON EXCAVATION-TYPE B                          CY    110748000      2800   31009440                                           
203TOPSOIL                                           CY    103555000      3500   36244250                                           
203COMMON EXCAVATION-SUBCUT                          CY       249000      9800     244020                                           
203BORROW-EXCAVATION                                 CY     15413000     17400   26818620                                           
210BOX CULVERT EXCAVATION                            EA         5000  14100000    7050000                                           
210FOUNDATION FILL                                   CY      6430000     63600   40894800                                           
210FOUNDATION PREPARATION-BOX CULVERT                EA         5000   9510000    4755000                                           
216WATER                                             M GAL   2433000     29100    7080030                                           
251SEEDING CLASS II                                  ACRE     152000    468000    7113600                                           
251WETLAND SEED                                      ACRE        450   1000000      45000                                           
251TEMPORARY COVER CROP                              ACRE     152000     32300     490960                                           
253STRAW MULCH                                       ACRE     287000    179000    5137300                                           
255ECB TYPE 1                                        SY     78448000      1400   10982720                                           
255ECB TYPE 2                                        SY      3643000      2150     783245                                           
255TRM TYPE 1                                        SY       146000      5450      79570                                           
256RIPRAP GRADE I                                    CY       398000    141000    5611800                                           
256RIPRAP GRADE II                                   CY       400000    129000    5160000                                           
260SILT FENCE SUPPORTED                              LF      3331000      1800     599580                                           
260REMOVE SILT FENCE SUPPORTED                       LF      3331000       450     149895                                           
261FIBER ROLLS 12IN                                  LF     75738000      1500   11360700                                           
261REMOVE FIBER ROLLS 12IN                           LF     13993000       280     391804                                           
261FIBER ROLLS 20IN                                  LF       870000      3900     339300                                           
261REMOVE FIBER ROLLS 20IN                           LF       870000       400      34800                                           
262FLOTATION SILT CURTAIN                            LF       200000     15700     314000                                           
262REMOVE FLOTATION SILT CURTAIN                     LF       200000      2700      54000                                           
302TRAFFIC SERVICE AGGREGATE                         TON     5933000     39200   23257360                                           
302SALVAGED BASE COURSE                              TON    51428000     31300  160969640                                           
401TACK COAT                                         GAL    24379000      1800    4388220                                           
401PRIME COAT                                        GAL    24308000      2550    6198540                                           
401BLOTTER MATERIAL CL 44                            TON      729000     52800    3849120                                           
411MILLING PAVEMENT SURFACE                          TON      107000    172000    1840400                                           
430SUPERPAVE FAA 42                                  TON    49440000     48300  238795200                                           
430HMA INTELLIGENT COMPACTION                        L SUM      1000  20900000    2090000                                           
430CORED SAMPLE                                      EA       517000     46100    2383370                                           
430PG 58S-28 ASPHALT CEMENT                          TON     2923000    399000  116627700                                           
602CLASS AE-3 CONCRETE-BOX CULVERT                   CY       174500   1430000   24953500                                           
6069FT X 6FT PRECAST RCB CULVERT                     LF        64000   1390000    8896000                                           
60614FT X 6FT PRECAST RCB CULVERT                    LF        64000   1840000   11776000                                           
606DBL 8FT X 5FT PRECAST RCB CULVERT                 LF       128000   1710000   21888000                                           
606DBL 9FT X 6FT PRECAST RCB CULVERT                 LF        64000   2110000   13504000                                           
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606DBL 11FT X 4FT PRECAST RCB CULVERT                LF       128000   1900000   24320000                                           
60614FT X 6FT PRECAST RCB END SECTION                EA         2000  48200000    9640000                                           
606DBL 8FT X 5FT PRECAST RCB END SECTION             EA         2000  58700000   11740000                                           
606DBL 9FT X 6FT PRECAST RCB END SECTION             EA         2000  56700000   11340000                                           
606DBL 11FT X 4FT PRECAST RCB END SECTION            EA         2000  56900000   11380000                                           
612REINFORCING STEEL-GRADE 60-BOX CULVERT            LBS    26762000      3100    8296220                                           
618TREATED TIMBER STRUCTURE                          L SUM      1000   1030000     103000                                           
702MOBILIZATION                                      L SUM      10001085000000  108500000                                           
704FLAGGING                                          MHR     4000000     55200   22080000                                           
704TRAFFIC CONTROL SIGNS                             UNIT    6253000      2050    1281865                                           
704ATTENUATION DEVICE-TYPE B-55                      EA         3000   2550000     765000                                           
704PORTABLE RUMBLE STRIPS                            EA         4000   1330000     532000                                           
704TYPE III BARRICADE                                EA        20000    102000     204000                                           
704DELINEATOR DRUMS                                  EA        74000     25500     188700                                           
704TUBULAR MARKERS                                   EA       108000      8150      88020                                           
704STACKABLE VERTICAL PANELS                         EA       200000     30600     612000                                           
704PILOT CAR                                         HR      2000000     73200   14640000                                           
704OBLITERATION OF PAVEMENT MARKING                  SF      3133000      2050     642265                                           
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA       115000    300000    3450000                                           
706FIELD OFFICE                                      EA         1000  23600000    2360000                                           
706AGGREGATE LABORATORY                              EA         1000  26500000    2650000                                           
706BITUMINOUS LABORATORY                             EA         1000   4100000     410000                                           
706CONTRACTOR'S LABORATORY                           EA         1000   4100000     410000                                           
709GEOSYNTHETIC MATERIAL TYPE G                      SY      1470000      3450     507150                                           
709GEOSYNTHETIC MATERIAL TYPE R1                     SY     18745000      2900    5436050                                           
709GEOSYNTHETIC MATERIAL TYPE RR                     SY      1557000      5700     887490                                           
714PIPE CONC REINF 30IN CL III                       LF        24000    452000    1084800                                           
714PIPE CONDUIT 18IN-APPROACH                        LF      1000000    115000   11500000                                           
714PIPE CONDUIT 24IN                                 LF       756000    258000   19504800                                           
714PIPE CONDUIT 24IN-APPROACH                        LF       645000    120000    7740000                                           
714PIPE CONDUIT 30IN                                 LF       350000    255000    8925000                                           
714PIPE CONDUIT 36IN                                 LF       994000    366000   36380400                                           
714PIPE CONDUIT 36IN-APPROACH                        LF       244000    143000    3489200                                           
714PIPE CONDUIT 42IN                                 LF       330000    390000   12870000                                           
714PIPE CONDUIT 42IN-APPROACH                        LF       506000    139000    7033400                                           
714PIPE CONDUIT 48IN                                 LF       312000    436000   13603200                                           
714PIPE CONDUIT 54IN                                 LF       110000    428000    4708000                                           
714PIPE CONDUIT 54IN-APPROACH                        LF       270000    186000    5022000                                           
714PIPE CONDUIT 66IN-APPROACH                        LF       216000    239000    5162400                                           
714PIPE CONDUIT 72IN                                 LF       552000    447000   24674400                                           
714PIPE CONDUIT 78IN-APPROACH                        LF       396000    234000    9266400                                           
714PIPE CORR STEEL .064IN 18IN                       LF        59000    345000    2035500                                           
714PIPE CORR STEEL .064IN 24IN                       LF        32000    349000    1116800                                           
714END SECT CORR STEEL .064IN 18IN                   EA         2000    891000     178200                                           
714END SECT-TRAVERSABLE METAL 18IN                   EA         4000    951000     380400                                           
714END SECT-TRAVERSABLE METAL 24IN                   EA         2000   1000000     200000                                           
714REMOVE & RELAY END SECTION-ALL TYPE & SIZES       EA         2000   1950000     390000                                           
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                                                                       9          9                                                 
        NH-5-021(016)000                                          27                                                                
                                                                    PARK CONSTRUCTION CO                                            
                                                                    MPANY                                                           
          HETTINGER (041) AND SLOPE  NOV 13, 2020 09:30AM                                                                           
          15.691                                                    MINNEAPOLIS, MN                                                 
         ND 21, JCT US 85 E TO N JCT ND 22                                                                                          
           10/23/21 GRADING, TURN LANE, HMA OVERLAY, BOX C             BOND    RANK 06                                              

                                                                                                                                    
720RIGHT OF WAY MARKERS                              EA       107000    102000    1091400                                           
720ALIGNMENT MONUMENTS                               EA         3000    255000      76500                                           
720IRON PIN R/W MONUMENTS                            EA        39000     47900     186810                                           
720IRON PIN REFERENCE MONUMENTS                      EA        71000     47900     340090                                           
752FENCE BARBED WIRE 3 STRAND-STEEL POST             LF       411000      3300     135630                                           
752FENCE BARBED WIRE 4 STRAND-WOOD POST              LF       149000      4250      63325                                           
752FENCE BARBED WIRE 4 STRAND-STEEL POST             LF      1042000      3850     401170                                           
752TEMPORARY FENCE                                   LF       930000      1800     167400                                           
752TEMPORARY SAFETY FENCE                            LF      2080000      2800     582400                                           
752FENCE TERMINAL                                    EA        10000    408000     408000                                           
752VEHICLE GATE                                      EA         1000    510000      51000                                           
752REMOVE VEHICLE GATE                               EA         2000    102000      20400                                           
752CORNER ASSEMBLY BARBED WIRE-WOOD POST             EA         5000    459000     229500                                           
752DOUBLE BRACE ASSEMBLY BARBED WIRE-WOOD POST       EA         2000    281000      56200                                           
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       142000     25500     362100                                           
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       163000     25500     415650                                           
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF      1206000     16300    1965780                                           
754REFERENCE MARKER-TYPE A                           EA         9000    153000     137700                                           
754REFERENCE MARKER-TYPE B                           EA         6000    153000      91800                                           
754RESET SIGN PANEL                                  EA        40000     61200     244800                                           
754OBJECT MARKERS - CULVERTS                         EA       106000     61200     648720                                           
760RUMBLE STRIPS - ASPHALT SHOULDER                  MILE      32040   1280000    4101120                                           
760RUMBLE STRIPS - ASPHALT CENTERLINE                MILE      15690   1300000    2039700                                           
760RUMBLE STRIPS - INTERSECTION                      SET        3000   4140000    1242000                                           
762PVMT MK PAINTED-MESSAGE                           SF        48000     12600      60480                                           
762SHORT TERM 4IN LINE-TYPE NR                       LF    154689000       130    2010957                                           
762PVMT MK PAINTED 4IN LINE                          LF    230234000       080    1841872                                           
762PVMT MK PAINTED 8IN LINE                          LF       874000       360      31464                                           
762PVMT MK PAINTED 24IN LINE                         LF        36000     16600      59760                                           
764W-BEAM GUARDRAIL                                  LF       113000     37500     423750                                           
764REMOVE W-BEAM GUARDRAIL & POSTS                   LF       363000      5600     203280                                           
764RESET W-BEAM GUARDRAIL                            LF       221000     19400     428740                                           
764RESET W-BEAM GUARDRAIL END TERMINAL               EA         4000    761000     304400                                           
764REMOVE END TREATMENT & TRANSITION                 EA         4000    396000     158400                                           
766MAILBOX-ALL TYPES                                 EA         8000    230000     184000                                           
900TEMPORARY STREAM DIVERSION                        EA         5000  41400000   20700000                                           
930SHORING                                           EA         4000  23600000    9440000                                           
990PIPE CLEANOUT                                     EA         3000   3030000     909000                                           
                                                                                                                                    
   TOTAL                                                                       1349342734                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
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                                                                       1          8                                                 
        NHU-5-094(114)907                                         29                                                                
        IM-5-094(147)063                                            ENGINEERS ESTIMATE   NORTHERN IMPROVEMENT MARTIN CONSTRUCTION   
                                                                                          COMPANY             INC                   
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           2.444                                                                         FARGO, ND            DICKINSON, ND         
         DICKINSON I-94 BUS LOOP 10TH TO I-94 INT                                                                                   
           11/06/21 ROADWAY RECONSTRUCTION/WIDENING, CULVE             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000 125000000   12500000  39380000    3938000  62923860    6292386 
201CLEARING & GRUBBING                               L SUM      1000    500000      50000   3000000     300000  84002730    8400273 
202REMOVE AGGREGATE BASE                             TON     3948000     32000   12633600     14000    5527200     10530    4157244 
202REMOVAL OF CURB & GUTTER                          LF      1364000     14350    1957340      7000     954800      8240    1123936 
202REMOVAL OF BITUMINOUS SURFACING                   TON     2144000      8000    1715200      6500    1393600     14040    3010176 
202REMOVAL OF PAVEMENT                               TON    40914000     14500   59325300      8000   32731200     11170   45700938 
202REMOVAL OF END SECTION-ALL TYPES & SIZES          EA         1000    250000      25000    230000      23000    242000      24200 
202REMOVAL OF CULVERTS-ALL TYPES & SIZES             LF      2275000     21500    4891250     13500    3071250     14300    3253250 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF       204000     34800     709920     20000     408000     20900     426360 
202REMOVAL OF MANHOLES                               EA         2000   1200000     240000    750000     150000    797500     159500 
202REMOVAL OF INLETS                                 EA         2000    870000     174000    610000     122000    643500     128700 
203COMMON EXCAVATION-TYPE A                          CY     26544000      5800   15395520     10000   26544000     11910   31613904 
203TOPSOIL                                           CY     18235000      4250    7749875      6600   12035100      7860   14332710 
203COMMON EXCAVATION-WASTE                           CY     16228000     10000   16228000      5300    8600840      5410    8779348 
203TOPSOIL-IMPORTED                                  CY       170000     20000     340000     35000     595000     25400     431800 
203COMMON EXCAVATION-SUBCUT                          CY       195000     10000     195000     30000     585000     21070     410865 
203BORROW-EXCAVATION                                 CY     57119000      8400   47979960      7000   39983300      6530   37298707 
216WATER                                             M GAL   2668000     32800    8751040     27000    7203600     36870    9836916 
251SEEDING CLASS II                                  ACRE      24300    360000     874800    330000     801900    352000     855360 
251TEMPORARY COVER CROP                              ACRE       6300     80000      50400     84000      52920     88000      55440 
253HYDRAULIC MULCH                                   ACRE      48700   1600000    7792000   1450000    7061500   1540000    7499800 
255ECB TYPE 1                                        SY      1928000      1800     347040      1700     327760      1760     339328 
256RIPRAP GRADE I                                    CY        26000    153800     399880    155000     403000    156230     406198 
260SILT FENCE UNSUPPORTED                            LF      5738000      1750    1004150      1700     975460      1760    1009888 
260REMOVE SILT FENCE UNSUPPORTED                     LF      5738000       500     286900       700     401660       720     413136 
261FIBER ROLLS 12IN                                  LF     11279000      3100    3496490      2100    2368590      2200    2481380 
261REMOVE FIBER ROLLS 12IN                           LF      4041000       600     242460       310     125271       330     133353 
261FIBER ROLLS 20IN                                  LF        91000      2750      25025      6300      57330      6600      60060 
261REMOVE FIBER ROLLS 20IN                           LF        54000       500       2700      3100      16740      3300      17820 
302SALVAGED BASE COURSE                              TON    84771000     21500  182257650     31000  262790100     37200  315348120 
302AGGREGATE BASE COURSE CL 5                        TON     6742000     14000    9438800     35000   23597000     36260   24446492 
401TACK COAT                                         GAL     6833100      2600    1776606      2000    1366620      2200    1503282 
401PRIME COAT                                        GAL     1644000      3000     493200      6000     986400      6600    1085040 
411MILLING PAVEMENT SURFACE - 3 INCH                 SY      9983000      3300    3294390      3500    3494050      3000    2994900 
430SUPERPAVE FAA 45                                  TON    24720000     90000  222480000     85000  210120000     94600  233851200 
430CORED SAMPLE                                      EA       232000     40000     928000     27000     626400     29700     689040 
430PG 58S-28 ASPHALT CEMENT                          TON      544300    520000   28303600    360000   19594800    396000   21554280 
430PG 58H-34 ASPHALT CEMENT                          TON      925500    525000   48588750    525000   48588750    577500   53447625 
5509IN NON-REINF CONCRETE PVMT CL AE-DOWELED         SY      7599000    115000   87388500     95000   72190500     98900   75154110 
602BRIDGE APPROACH SLAB-REMOVE & REPLACE             SY       171200    500000    8560000    425000    7276000    443230    7588098 
602PENETRATING WATER REPELLENT TREATMENT             SY      1388000      5000     694000     13000    1804400     13730    1905724 
702MOBILIZATION                                      L SUM      10001668535000  166853500 899941000   899941001301500000  130150000 
704FLAGGING                                          MHR     3400000     48250   16405000     48000   16320000     40860   13892400 
704TRAFFIC CONTROL SIGNS                             UNIT    8235000      2500    2058750      2000    1647000      2200    1811700 
704LANE CLOSURE-SIGNAL CONTROL/FLAGGING CONTROL      EA         1000  11467000    1146700  22000000    2200000  23100000    2310000 
704ATTENUATION DEVICE-TYPE B-25                      EA         3000   2000000     600000   3100000     930000   3300000     990000 
704ATTENUATION DEVICE-TYPE B-45                      EA         4000   3227000    1290800   4200000    1680000   4400000    1760000 
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                                                                       2          8                                                 
        NHU-5-094(114)907                                         29                                                                
        IM-5-094(147)063                                            ENGINEERS ESTIMATE   NORTHERN IMPROVEMENT MARTIN CONSTRUCTION   
                                                                                          COMPANY             INC                   
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           2.444                                                                         FARGO, ND            DICKINSON, ND         
         DICKINSON I-94 BUS LOOP 10TH TO I-94 INT                                                                                   
           11/06/21 ROADWAY RECONSTRUCTION/WIDENING, CULVE             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
704TYPE III BARRICADE                                EA       159000    107600    1710840    105000    1669500    110000    1749000 
704DELINEATOR DRUMS                                  EA      1060000     24000    2544000     26000    2756000     27500    2915000 
704TUBULAR MARKERS                                   EA       308000      9250     284900      8500     261800      8800     271040 
704SEQUENCING ARROW PANEL-TYPE C                     EA         2000   1050000     210000    520000     104000    550000     110000 
704OBLITERATION OF PAVEMENT MARKING                  SF      2078000      3500     727300      2000     415600      2200     457160 
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA       108000    375000    4050000    450000    4860000    269030    2905524 
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         3000   4700000    1410000   8400000    2520000   8800000    2640000 
706FIELD OFFICE                                      EA         1000  18000000    1800000   7000000     700000  22400000    2240000 
706AGGREGATE LABORATORY                              EA         1000  13000000    1300000   6000000     600000  22400000    2240000 
706BITUMINOUS LABORATORY                             EA         1000   6700000     670000   5500000     550000   6050000     605000 
706CONTRACTOR'S LABORATORY                           EA         1000   7000000     700000   5500000     550000  28450000    2845000 
708INLET PROTECTION-FIBER ROLL 12IN                  EA        31000     83500     258850     93000     288300    112750     349525 
708REMOVAL INLET PROTECTION-FIBER ROLL 12IN          EA        16000     21500      34400     33000      52800     16500      26400 
708INLET PROTECTION-SPECIAL                          EA        52000    167100     868920    170000     884000    181500     943800 
708REMOVE INLET PROTECTION-SPECIAL                   EA        52000     48000     249600     37000     192400     38500     200200 
709GEOSYNTHETIC MATERIAL TYPE G                      SY     63181000      3750   23692875      2000   12636200      1620   10235322 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY        80000     10300      82400      1800      14400      2370      18960 
710TEMPORARY CONNECTION                              EA        27000   5100000   13770000   1100000    2970000    703210    1898667 
714PIPE CONC REINF 24IN CL III-STORM DRAIN           LF        38000    120000     456000    105000     399000    110000     418000 
714PIPE CONC REINF 30IN CL III                       LF        59000    180000    1062000    170000    1003000    182600    1077340 
714PIPE CONC REINF 42IN CL III-STORM DRAIN           LF        16000    245000     392000    200000     320000    210100     336160 
714PIPE CONC REINF ARCH 29IN X 18IN CL III-S DRAIN   LF       425000    165000    7012500    165000    7012500    171600    7293000 
714END SECT-CONC REINF 24IN                          EA         1000   1200000     120000   1500000     150000   1617000     161700 
714END SECT-CONC REINF 30IN                          EA         1000    950000      95000   1500000     150000   1628000     162800 
714END SECT-CONC REINF 42IN                          EA         1000   3200000     320000   2700000     270000   2854500     285450 
714END SECT-CONC REINF ARCH 29IN X 18IN              EA         1000   3500000     350000   2700000     270000   2887500     288750 
714PIPE CONDUIT 12IN                                 LF        91000     50000     455000     90000     819000     94600     860860 
714PIPE CONDUIT 15IN                                 LF      1257000     55000    6913500    100000   12570000    107800   13550460 
714PIPE CONDUIT 18IN-APPROACH                        LF       895000     60000    5370000     80000    7160000     82500    7383750 
714PIPE CONDUIT 18IN                                 LF       828000     65000    5382000    110000    9108000    118800    9836640 
714PIPE CONDUIT 24IN                                 LF       910000    120000   10920000    115000   10465000    124300   11311300 
714PIPE CONDUIT 24IN-APPROACH                        LF      1240000     74000    9176000    105000   13020000    111100   13776400 
714PIPE CONDUIT 30IN                                 LF        34000    195000     663000    170000     578000    182600     620840 
714PIPE CORR STEEL .064IN 15IN                       LF         8000     80000      64000     85000      68000     90200      72160 
714PIPE CORR STEEL .109IN 24IN                       LF         5000    130000      65000     95000      47500    102300      51150 
714END SECT CORR STEEL .064IN 15IN                   EA         1000    180000      18000    540000      54000    577500      57750 
714REMOVE & RELAY END SECTION-ALL TYPE & SIZES       EA         1000   1025300     102530   1500000     150000   1540000     154000 
714PLUG PIPE-ALL TYPES & SIZES                       EA         1000   5500000     550000   4300000     430000   4510000     451000 
720RIGHT OF WAY MARKERS                              EA         4000    225000      90000    160000      64000    352000     140800 
720ALIGNMENT MONUMENTS                               EA         7000    250000     175000    290000     203000    275000     192500 
720IRON PIN R/W MONUMENTS                            EA         4000    125000      50000     63000      25200    115500      46200 
720IRON PIN REFERENCE MONUMENTS                      EA         3000    125000      37500     63000      18900    110000      33000 
722MANHOLE 54IN                                      EA         1000   6000000     600000   3300000     330000   3520000     352000 
722MANHOLE 66IN                                      EA         1000   7100000     710000   4600000     460000   4950000     495000 
722MANHOLE CASTING                                   EA         3000   3700000    1110000    900000     270000   1650000     495000 
722MANHOLE RISER 54IN                                LF         4000    294500     117800    540000     216000    583000     233200 
722MANHOLE RISER 66IN                                LF         9000    455100     409590    700000     630000    732600     659340 
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                                                                       3          8                                                 
        NHU-5-094(114)907                                         29                                                                
        IM-5-094(147)063                                            ENGINEERS ESTIMATE   NORTHERN IMPROVEMENT MARTIN CONSTRUCTION   
                                                                                          COMPANY             INC                   
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           2.444                                                                         FARGO, ND            DICKINSON, ND         
         DICKINSON I-94 BUS LOOP 10TH TO I-94 INT                                                                                   
           11/06/21 ROADWAY RECONSTRUCTION/WIDENING, CULVE             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
722INLET-TYPE 2                                      EA        38000   5000000   19000000   3700000   14060000   3976500   15110700 
722INLET-TYPE 2 DOUBLE                               EA        15000   7000000   10500000   5500000    8250000   5907000    8860500 
722INLET SPECIAL CATCH BASIN 9IN BEEHIVE 48IN        EA         8000   3800000    3040000   4000000    3200000   4257000    3405600 
722INLET SPECIAL CATCH BASIN 9IN BEEHIVE 60IN        EA         4000   5800000    2320000   5500000    2200000   5830000    2332000 
722ADJUST MANHOLE                                    EA        17000   1790000    3043000   1300000    2210000   1802920    3064964 
722ADJUST UTILITY APPURTENANCE                       EA        32000    775000    2480000    640000    2048000    770000    2464000 
724HYDRANT-RELOCATE                                  EA         2000   6500000    1300000   7400000    1480000   7920000    1584000 
744POLYSTYRENE INSULATION BOARD                      BD FT  39040000      8000   31232000      1600    6246400      1650    6441600 
748CURB & GUTTER-TYPE I                              LF     17502000     36900   64582380     23000   40254600     20790   36386658 
748CURB & GUTTER-TYPE 1 SPECIAL                      LF        60000     75000     450000    260000    1560000    280120    1680720 
748VALLEY GUTTER 36IN                                LF       308000     48000    1478400     34000    1047200     36230    1115884 
750SIDEWALK CONCRETE 4IN                             SY      7457000     72000   53690400     50000   37285000     46160   34421512 
750CONCRETE MEDIAN PAVING                            SY       255000    112800    2876400     78000    1989000     82230    2096865 
750CONCRETE MEDIAN NOSE PAVING                       SY         8000    165000     132000    115000      92000    123990      99192 
750DRIVEWAY CONCRETE 8IN REINFORCED                  SY      3246000    105000   34083000     80000   25968000     84630   27470898 
750DETECTABLE WARNING PANELS                         SF       267000     55000    1468500     42000    1121400     44220    1180674 
752ORNAMENTAL FENCE                                  LF      9199000     48000   44155200     34000   31276600     35670   32812833 
752TEMPORARY SAFETY FENCE                            LF       300000      5800     174000      7000     210000      1870      56100 
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       457000     23100    1055670     24000    1096800     25300    1156210 
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       197000     19250     379225     24000     472800     25300     498410 
754DELINEATORS-TYPE D                                EA         3000     55000      16500    105000      31500    110000      33000 
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF      1510000     16000    2416000     17000    2567000     17600    2657600 
754GALV STEEL POST-STANDARD PIPE                     LF        92400     70000     646800     84000     776160     88000     813120 
754GALV STEEL POSTS-W-SHAPE POSTS(TWO OR MORE)       LF        60000     75000     450000     84000     504000     88000     528000 
754PANEL FOR SIGNS-TYPE IV REFLECTIVE SHEETING       SF        63000     25500     160650     31000     195300     33000     207900 
754REFERENCE MARKER-TYPE C                           EA         1000    205100      20510    210000      21000    220000      22000 
754RESET SIGN PANEL                                  EA        39000     65600     255840    105000     409500    110000     429000 
754RESET SIGN SUPPORT                                EA        27000    148750     401625    210000     567000    220000     594000 
754OBJECT MARKERS - CULVERTS                         EA       106000     54000     572400     57000     604200     60500     641300 
754CLASS AE CONCRETE-SIGN FOUNDATIONS                CY         1900   1350000     256500   1600000     304000   1650000     313500 
762EPOXY PVMT MK MESSAGE                             SF        64000     12500      80000     16000     102400     16500     105600 
762EPOXY PVMT MK 4IN LINE                            LF     10570000       350     369950       520     549640       550     581350 
762EPOXY PVMT MK 8IN LINE                            LF       406000      1250      50750      1100      44660      1100      44660 
762EPOXY PVMT MK 24IN LINE                           LF       178000     15000     267000     31000     551800     33000     587400 
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF      1710000     36000    6156000     30000    5130000     31900    5454900 
762SHORT TERM 4IN LINE-TYPE R                        LF       550000      1200      66000      1600      88000      1650      90750 
762SHORT TERM 24IN LINE-TYPE R                       LF        24000     10500      25200     16000      38400     16500      39600 
762PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED      LF     41429000      5750   23821675      4100   16985890      4400   18228760 
762PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED      LF       613000      8800     539440      7200     441360      7700     472010 
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF      4750000     11100    5272500      8800    4180000      9350    4441250 
762PREFORMED PATTERNED PVMT MK 12IN LINE-GROOVED     LF        76000     16000     121600     21000     159600     22000     167200 
762PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED     LF       603000     35800    2158740     33000    1989900     35200    2122560 
764W-BEAM GUARDRAIL                                  LF       308000     40000    1232000     45000    1386000     48400    1490720 
764W-BEAM GUARDRAIL END TERMINAL                     EA         4000   3250000    1300000   2800000    1120000   2970000    1188000 
764REMOVE W-BEAM GUARDRAIL & POSTS                   LF       258000      5000     129000      4600     118680      4840     124872 
764REMOVE END TREATMENT & TRANSITION                 EA         4000    295000     118000    260000     104000    275000     110000 
770LIGHTING SYSTEM                                   EA         10001095000000  109500000 560000000   56000000 589219400   58921940 
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NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER
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ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
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NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       4          8                                                 
        NHU-5-094(114)907                                         29                                                                
        IM-5-094(147)063                                            ENGINEERS ESTIMATE   NORTHERN IMPROVEMENT MARTIN CONSTRUCTION   
                                                                                          COMPANY             INC                   
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           2.444                                                                         FARGO, ND            DICKINSON, ND         
         DICKINSON I-94 BUS LOOP 10TH TO I-94 INT                                                                                   
           11/06/21 ROADWAY RECONSTRUCTION/WIDENING, CULVE             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
770CONCRETE FOUNDATION-HIGH MAST LIGHTING            EA        10000  27000000   27000000  21000000   21000000  22000000   22000000 
770CONCRETE FOUNDATION-FEED POINT-TYPE B             EA         2000   1000000     200000    570000     114000    605000     121000 
770CABLE TRENCH-TYPE II                              LF      9566000      3000    2869800      1700    1626220      1820    1741012 
7702IN DIAMETER RIGID CONDUIT                        LF        77000     11000      84700     11000      84700     11830      91091 
7703IN DIAMETER RIGID CONDUIT                        LF       180000     13000     234000     11000     198000     11830     212940 
7704IN DIAMETER RIGID CONDUIT                        LF       285000     17000     484500     11000     313500     11830     337155 
770MULTIPLE UNDERGROUND CABLE 4NO2 STYLE USE         LF      3310000     11000    3641000      6800    2250800      7150    2366650 
770MULTIPLE UNDERGROUND CABLE 4NO4 STYLE USE         LF      4338000      9000    3904200      4700    2038860      4950    2147310 
770MULTIPLE UNDERGROUND CABLE 4NO6 STYLE USE         LF      2453000      8000    1962400      3600     883080      3850     944405 
770FEED POINT-TYPE II-PAD MOUNTED                    EA         2000   8000000    1600000   7000000    1400000   7480000    1496000 
770HIGH MAST LIGHTING ASSEMBLY TYPE HM-140-4         EA         6000  68000000   40800000  55000000   33000000  54450000   32670000 
770HIGH MAST LIGHTING ASSEMBLY TYPE HM-160-6         EA         1000  74000000    7400000  55000000    5500000  56100000    5610000 
770HIGH MAST LIGHTING ASSEMBLY TYPE HM-160-8         EA         3000  75000000   22500000  54000000   16200000  56650000   16995000 
770LED LUMINAIRE - HIGH MAST                         EA        54000   2000000   10800000   1700000    9180000   1760000    9504000 
770REVISE LIGHTING SYSTEM                            EA         1000  20000000    2000000   8700000     870000   9350000     935000 
770REMOVE LIGHT STANDARD                             EA        10000   1400000    1400000   1550000    1550000   1650000    1650000 
770REMOVE LIGHTING SYSTEM                            EA         1000  16000000    1600000   5100000     510000   5500000     550000 
772TRAFFIC SIGNALS SYSTEM                            EA         1000 325000000   32500000 280000000   28000000 295900000   29590000 
772TEMPORARY TRAFFIC SIGNALS                         EA         4000  10000000    4000000   8400000    3360000   6077500    2431000 
772SURVEILLANCE CAMERA SYSTEM                        EA         1000  18000000    1800000   7000000     700000   7150000     715000 
900SETTLEMENT PLATE                                  EA         2000   2000000     400000   1000000     200000   2200000     440000 
970REPLANT TREES                                     EA         7000    350000     245000   2000000    1400000   2310000    1617000 
990GUARD POST-PERMANENT                              EA        56000   1000000    5600000    800000    4480000   1045000    5852000 
                                                                                                                                    
   TOTAL                                                                       1701962056           1432147191           1605249010 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       5          8                                                 
        NHU-5-094(114)907                                         29                                                                
        IM-5-094(147)063                                            CENTRAL SPECIALTIES                                             
                                                                    INC                                                             
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           2.444                                                    ALEXANDRIA, MN                                                  
         DICKINSON I-94 BUS LOOP 10TH TO I-94 INT                                                                                   
           11/06/21 ROADWAY RECONSTRUCTION/WIDENING, CULVE             BOND    RANK 03                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  29000000    2900000                                           
201CLEARING & GRUBBING                               L SUM      1000   1500000     150000                                           
202REMOVE AGGREGATE BASE                             TON     3948000     18250    7205100                                           
202REMOVAL OF CURB & GUTTER                          LF      1364000      8000    1091200                                           
202REMOVAL OF BITUMINOUS SURFACING                   TON     2144000     24000    5145600                                           
202REMOVAL OF PAVEMENT                               TON    40914000     19850   81214290                                           
202REMOVAL OF END SECTION-ALL TYPES & SIZES          EA         1000    450000      45000                                           
202REMOVAL OF CULVERTS-ALL TYPES & SIZES             LF      2275000     14000    3185000                                           
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF       204000     20000     408000                                           
202REMOVAL OF MANHOLES                               EA         2000   1500000     300000                                           
202REMOVAL OF INLETS                                 EA         2000   1000000     200000                                           
203COMMON EXCAVATION-TYPE A                          CY     26544000     15000   39816000                                           
203TOPSOIL                                           CY     18235000      7000   12764500                                           
203COMMON EXCAVATION-WASTE                           CY     16228000     13000   21096400                                           
203TOPSOIL-IMPORTED                                  CY       170000     55000     935000                                           
203COMMON EXCAVATION-SUBCUT                          CY       195000     22000     429000                                           
203BORROW-EXCAVATION                                 CY     57119000     11150   63687685                                           
216WATER                                             M GAL   2668000     25000    6670000                                           
251SEEDING CLASS II                                  ACRE      24300    320000     777600                                           
251TEMPORARY COVER CROP                              ACRE       6300     80000      50400                                           
253HYDRAULIC MULCH                                   ACRE      48700   1400000    6818000                                           
255ECB TYPE 1                                        SY      1928000      1600     308480                                           
256RIPRAP GRADE I                                    CY        26000    150000     390000                                           
260SILT FENCE UNSUPPORTED                            LF      5738000      1600     918080                                           
260REMOVE SILT FENCE UNSUPPORTED                     LF      5738000       650     372970                                           
261FIBER ROLLS 12IN                                  LF     11279000      2000    2255800                                           
261REMOVE FIBER ROLLS 12IN                           LF      4041000       300     121230                                           
261FIBER ROLLS 20IN                                  LF        91000      6000      54600                                           
261REMOVE FIBER ROLLS 20IN                           LF        54000      3000      16200                                           
302SALVAGED BASE COURSE                              TON    84771000     35350  299665485                                           
302AGGREGATE BASE COURSE CL 5                        TON     6742000     35500   23934100                                           
401TACK COAT                                         GAL     6833100      2000    1366620                                           
401PRIME COAT                                        GAL     1644000      2000     328800                                           
411MILLING PAVEMENT SURFACE - 3 INCH                 SY      9983000      4500    4492350                                           
430SUPERPAVE FAA 45                                  TON    24720000     75800  187377600                                           
430CORED SAMPLE                                      EA       232000     35000     812000                                           
430PG 58S-28 ASPHALT CEMENT                          TON      544300    300000   16329000                                           
430PG 58H-34 ASPHALT CEMENT                          TON      925500    350000   32392500                                           
5509IN NON-REINF CONCRETE PVMT CL AE-DOWELED         SY      7599000     95330   72441267                                           
602BRIDGE APPROACH SLAB-REMOVE & REPLACE             SY       171200    427260    7314691                                           
602PENETRATING WATER REPELLENT TREATMENT             SY      1388000     13240    1837712                                           
702MOBILIZATION                                      L SUM      10001615000000  161500000                                           
704FLAGGING                                          MHR     3400000     50000   17000000                                           
704TRAFFIC CONTROL SIGNS                             UNIT    8235000      2000    1647000                                           
704LANE CLOSURE-SIGNAL CONTROL/FLAGGING CONTROL      EA         1000  15000000    1500000                                           
704ATTENUATION DEVICE-TYPE B-25                      EA         3000   3000000     900000                                           
704ATTENUATION DEVICE-TYPE B-45                      EA         4000   4000000    1600000                                           
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       6          8                                                 
        NHU-5-094(114)907                                         29                                                                
        IM-5-094(147)063                                            CENTRAL SPECIALTIES                                             
                                                                    INC                                                             
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           2.444                                                    ALEXANDRIA, MN                                                  
         DICKINSON I-94 BUS LOOP 10TH TO I-94 INT                                                                                   
           11/06/21 ROADWAY RECONSTRUCTION/WIDENING, CULVE             BOND    RANK 03                                              

                                                                                                                                    
704TYPE III BARRICADE                                EA       159000    100000    1590000                                           
704DELINEATOR DRUMS                                  EA      1060000     25000    2650000                                           
704TUBULAR MARKERS                                   EA       308000      8000     246400                                           
704SEQUENCING ARROW PANEL-TYPE C                     EA         2000    500000     100000                                           
704OBLITERATION OF PAVEMENT MARKING                  SF      2078000      2000     415600                                           
704PRECAST CONCRETE MED BARRIER-STATE FURNISHED      EA       108000    285000    3078000                                           
704PORTABLE CHANGEABLE MESSAGE SIGN                  EA         3000   8000000    2400000                                           
706FIELD OFFICE                                      EA         1000  10000000    1000000                                           
706AGGREGATE LABORATORY                              EA         1000   5000000     500000                                           
706BITUMINOUS LABORATORY                             EA         1000   5000000     500000                                           
706CONTRACTOR'S LABORATORY                           EA         1000   5000000     500000                                           
708INLET PROTECTION-FIBER ROLL 12IN                  EA        31000     40000     124000                                           
708REMOVAL INLET PROTECTION-FIBER ROLL 12IN          EA        16000      5000       8000                                           
708INLET PROTECTION-SPECIAL                          EA        52000    165000     858000                                           
708REMOVE INLET PROTECTION-SPECIAL                   EA        52000     35000     182000                                           
709GEOSYNTHETIC MATERIAL TYPE G                      SY     63181000      2750   17374775                                           
709GEOSYNTHETIC MATERIAL TYPE RR                     SY        80000     10000      80000                                           
710TEMPORARY CONNECTION                              EA        27000  13000000   35100000                                           
714PIPE CONC REINF 24IN CL III-STORM DRAIN           LF        38000    155000     589000                                           
714PIPE CONC REINF 30IN CL III                       LF        59000    160000     944000                                           
714PIPE CONC REINF 42IN CL III-STORM DRAIN           LF        16000    375000     600000                                           
714PIPE CONC REINF ARCH 29IN X 18IN CL III-S DRAIN   LF       425000    195000    8287500                                           
714END SECT-CONC REINF 24IN                          EA         1000    945000      94500                                           
714END SECT-CONC REINF 30IN                          EA         1000   1000000     100000                                           
714END SECT-CONC REINF 42IN                          EA         1000   2075000     207500                                           
714END SECT-CONC REINF ARCH 29IN X 18IN              EA         1000   1080000     108000                                           
714PIPE CONDUIT 12IN                                 LF        91000     45000     409500                                           
714PIPE CONDUIT 15IN                                 LF      1257000    105000   13198500                                           
714PIPE CONDUIT 18IN-APPROACH                        LF       895000    110000    9845000                                           
714PIPE CONDUIT 18IN                                 LF       828000    115000    9522000                                           
714PIPE CONDUIT 24IN                                 LF       910000    115000   10465000                                           
714PIPE CONDUIT 24IN-APPROACH                        LF      1240000     95000   11780000                                           
714PIPE CONDUIT 30IN                                 LF        34000    183000     622200                                           
714PIPE CORR STEEL .064IN 15IN                       LF         8000    250000     200000                                           
714PIPE CORR STEEL .109IN 24IN                       LF         5000    275000     137500                                           
714END SECT CORR STEEL .064IN 15IN                   EA         1000    200000      20000                                           
714REMOVE & RELAY END SECTION-ALL TYPE & SIZES       EA         1000    350000      35000                                           
714PLUG PIPE-ALL TYPES & SIZES                       EA         1000   9200000     920000                                           
720RIGHT OF WAY MARKERS                              EA         4000    150000      60000                                           
720ALIGNMENT MONUMENTS                               EA         7000    275000     192500                                           
720IRON PIN R/W MONUMENTS                            EA         4000     60000      24000                                           
720IRON PIN REFERENCE MONUMENTS                      EA         3000     60000      18000                                           
722MANHOLE 54IN                                      EA         1000   4800000     480000                                           
722MANHOLE 66IN                                      EA         1000   8900000     890000                                           
722MANHOLE CASTING                                   EA         3000   2500000     750000                                           
722MANHOLE RISER 54IN                                LF         4000    385000     154000                                           
722MANHOLE RISER 66IN                                LF         9000    455000     409500                                           
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       7          8                                                 
        NHU-5-094(114)907                                         29                                                                
        IM-5-094(147)063                                            CENTRAL SPECIALTIES                                             
                                                                    INC                                                             
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           2.444                                                    ALEXANDRIA, MN                                                  
         DICKINSON I-94 BUS LOOP 10TH TO I-94 INT                                                                                   
           11/06/21 ROADWAY RECONSTRUCTION/WIDENING, CULVE             BOND    RANK 03                                              

                                                                                                                                    
722INLET-TYPE 2                                      EA        38000   4250000   16150000                                           
722INLET-TYPE 2 DOUBLE                               EA        15000   5950000    8925000                                           
722INLET SPECIAL CATCH BASIN 9IN BEEHIVE 48IN        EA         8000   5245000    4196000                                           
722INLET SPECIAL CATCH BASIN 9IN BEEHIVE 60IN        EA         4000   6985000    2794000                                           
722ADJUST MANHOLE                                    EA        17000   3750000    6375000                                           
722ADJUST UTILITY APPURTENANCE                       EA        32000   1750000    5600000                                           
724HYDRANT-RELOCATE                                  EA         2000   5000000    1000000                                           
744POLYSTYRENE INSULATION BOARD                      BD FT  39040000      1000    3904000                                           
748CURB & GUTTER-TYPE I                              LF     17502000     20040   35074008                                           
748CURB & GUTTER-TYPE 1 SPECIAL                      LF        60000    270010    1620060                                           
748VALLEY GUTTER 36IN                                LF       308000     34930    1075844                                           
750SIDEWALK CONCRETE 4IN                             SY      7457000     44490   33176193                                           
750CONCRETE MEDIAN PAVING                            SY       255000     79260    2021130                                           
750CONCRETE MEDIAN NOSE PAVING                       SY         8000    119530      95624                                           
750DRIVEWAY CONCRETE 8IN REINFORCED                  SY      3246000     81580   26480868                                           
750DETECTABLE WARNING PANELS                         SF       267000     42630    1138221                                           
752ORNAMENTAL FENCE                                  LF      9199000     32430   29832357                                           
752TEMPORARY SAFETY FENCE                            LF       300000      5000     150000                                           
754FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING        SF       457000     23000    1051100                                           
754FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING        SF       197000     23000     453100                                           
754DELINEATORS-TYPE D                                EA         3000    100000      30000                                           
754STEEL GALV POSTS-TELESCOPING PERFORATED TUBE      LF      1510000     16000    2416000                                           
754GALV STEEL POST-STANDARD PIPE                     LF        92400     80000     739200                                           
754GALV STEEL POSTS-W-SHAPE POSTS(TWO OR MORE)       LF        60000     80000     480000                                           
754PANEL FOR SIGNS-TYPE IV REFLECTIVE SHEETING       SF        63000     30000     189000                                           
754REFERENCE MARKER-TYPE C                           EA         1000    200000      20000                                           
754RESET SIGN PANEL                                  EA        39000    100000     390000                                           
754RESET SIGN SUPPORT                                EA        27000    200000     540000                                           
754OBJECT MARKERS - CULVERTS                         EA       106000     55000     583000                                           
754CLASS AE CONCRETE-SIGN FOUNDATIONS                CY         1900   1500000     285000                                           
762EPOXY PVMT MK MESSAGE                             SF        64000     15000      96000                                           
762EPOXY PVMT MK 4IN LINE                            LF     10570000       500     528500                                           
762EPOXY PVMT MK 8IN LINE                            LF       406000      1000      40600                                           
762EPOXY PVMT MK 24IN LINE                           LF       178000     30000     534000                                           
762PREFORMED PATTERNED PVMT MK-MESSAGE(GROOVED)      SF      1710000     29000    4959000                                           
762SHORT TERM 4IN LINE-TYPE R                        LF       550000      1500      82500                                           
762SHORT TERM 24IN LINE-TYPE R                       LF        24000     15000      36000                                           
762PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED      LF     41429000      4000   16571600                                           
762PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED      LF       613000      7000     429100                                           
762PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED      LF      4750000      8500    4037500                                           
762PREFORMED PATTERNED PVMT MK 12IN LINE-GROOVED     LF        76000     20000     152000                                           
762PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED     LF       603000     32000    1929600                                           
764W-BEAM GUARDRAIL                                  LF       308000     44000    1355200                                           
764W-BEAM GUARDRAIL END TERMINAL                     EA         4000   2700000    1080000                                           
764REMOVE W-BEAM GUARDRAIL & POSTS                   LF       258000      4400     113520                                           
764REMOVE END TREATMENT & TRANSITION                 EA         4000    250000     100000                                           
770LIGHTING SYSTEM                                   EA         1000 535654000   53565400                                           
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       8          8                                                 
        NHU-5-094(114)907                                         29                                                                
        IM-5-094(147)063                                            CENTRAL SPECIALTIES                                             
                                                                    INC                                                             
          STARK (089)                NOV 13, 2020 09:30AM                                                                           
           2.444                                                    ALEXANDRIA, MN                                                  
         DICKINSON I-94 BUS LOOP 10TH TO I-94 INT                                                                                   
           11/06/21 ROADWAY RECONSTRUCTION/WIDENING, CULVE             BOND    RANK 03                                              

                                                                                                                                    
770CONCRETE FOUNDATION-HIGH MAST LIGHTING            EA        10000  20000000   20000000                                           
770CONCRETE FOUNDATION-FEED POINT-TYPE B             EA         2000    550000     110000                                           
770CABLE TRENCH-TYPE II                              LF      9566000      1650    1578390                                           
7702IN DIAMETER RIGID CONDUIT                        LF        77000     10500      80850                                           
7703IN DIAMETER RIGID CONDUIT                        LF       180000     10750     193500                                           
7704IN DIAMETER RIGID CONDUIT                        LF       285000     10750     306375                                           
770MULTIPLE UNDERGROUND CABLE 4NO2 STYLE USE         LF      3310000      6500    2151500                                           
770MULTIPLE UNDERGROUND CABLE 4NO4 STYLE USE         LF      4338000      4500    1952100                                           
770MULTIPLE UNDERGROUND CABLE 4NO6 STYLE USE         LF      2453000      3500     858550                                           
770FEED POINT-TYPE II-PAD MOUNTED                    EA         2000   6800000    1360000                                           
770HIGH MAST LIGHTING ASSEMBLY TYPE HM-140-4         EA         6000  49500000   29700000                                           
770HIGH MAST LIGHTING ASSEMBLY TYPE HM-160-6         EA         1000  51000000    5100000                                           
770HIGH MAST LIGHTING ASSEMBLY TYPE HM-160-8         EA         3000  51500000   15450000                                           
770LED LUMINAIRE - HIGH MAST                         EA        54000   1600000    8640000                                           
770REVISE LIGHTING SYSTEM                            EA         1000   8500000     850000                                           
770REMOVE LIGHT STANDARD                             EA        10000   1500000    1500000                                           
770REMOVE LIGHTING SYSTEM                            EA         1000   5000000     500000                                           
772TRAFFIC SIGNALS SYSTEM                            EA         1000 269000000   26900000                                           
772TEMPORARY TRAFFIC SIGNALS                         EA         4000   8000000    3200000                                           
772SURVEILLANCE CAMERA SYSTEM                        EA         1000   6500000     650000                                           
900SETTLEMENT PLATE                                  EA         2000   5000000    1000000                                           
970REPLANT TREES                                     EA         7000    500000     350000                                           
990GUARD POST-PERMANENT                              EA        56000    700000    3920000                                           
                                                                                                                                    
   TOTAL                                                                       1628281725                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          4                                                 
        SOIB-NH-7-085(110)127                                     31                                                                
                                                                    ENGINEERS ESTIMATE   WAGNER CONSTRUCTION  KNIFE RIVER CORPORAT  
                                                                                         INC DBA WAGNER PLACE ION - NORTH CENTRAL   
          MCKENZIE (053)             NOV 13, 2020 09:30AM                                                                           
           0.558                                                                         INTERNATIONAL FALLS, SAUK RAPIDS, MN       
         US 85, 1 MI N OF LONG X BRIDGE                                                                                             
           06/19/22 GEOTECHNICAL REPAIRS UTILIZING DRILLED             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  53500000    5350000 150000000   15000000  42000000    4200000 
201CLEARING & GRUBBING                               L SUM      1000  10000000    1000000  10000000    1000000  20000000    2000000 
202REMOVAL OF END SECTION-ALL TYPES & SIZES          EA         2000    350000      70000   2000000     400000    900000     180000 
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF       164000     45000     738000    100000    1640000     85000    1394000 
202REMOVAL OF MANHOLES                               EA         1000   3500000     350000    850000      85000    950000      95000 
202REMOVE EXISTING FENCE                             LF      1321000      2000     264200      2000     264200      2000     264200 
203COMMON EXCAVATION-TYPE B                          CY     22599000      8000   18079200     11000   24858900      7000   15819300 
203TOPSOIL                                           CY      3462000      8000    2769600     17000    5885400      7000    2423400 
203COMMON EXCAVATION-WASTE                           CY      7000000     10000    7000000     10000    7000000     13000    9100000 
203BORROW-EXCAVATION                                 CY      9170000     12000   11004000     16000   14672000     14000   12838000 
216WATER                                             M GAL    380000     25000     950000     55000    2090000     76000    2888000 
251SEEDING CLASS III                                 ACRE       5064   1600000     810240    500000     253200    450000     227880 
251TEMPORARY COVER CROP                              ACRE       7918    350000     277130    100000      79180     90000      71262 
253BONDED FIBER MATRIX                               ACRE       9163   3800000    3481940   4000000    3665200   3500000    3207050 
255ECB TYPE 3                                        SY     18122000      3000    5436600      1250    2265250      1200    2174640 
255TRM TYPE 1                                        SY       120000      8000      96000      9000     108000      8000      96000 
256RIPRAP GRADE II                                   CY       330000     75000    2475000    200000    6600000    125000    4125000 
261FIBER ROLLS 12IN                                  LF      3830000      3000    1149000      2000     766000      2000     766000 
261REMOVE FIBER ROLLS 12IN                           LF      3830000      1000     383000       500     191500       300     114900 
302TRAFFIC SERVICE AGGREGATE                         TON     4887000     20000    9774000     30000   14661000     31000   15149700 
302DRAINAGE AGGREGATE                                CY       117000     40000     468000    112000    1310400    146000    1708200 
401TACK COAT                                         GAL     1468000      2250     330300      4000     587200      2900     425720 
411MILLING PAVEMENT SURFACE                          SY     16061000      4000    6424400      2000    3212200      1800    2890980 
430SUPERPAVE FAA 45                                  TON     3007000     75000   22552500    125000   37587500    120000   36084000 
430CORED SAMPLE                                      EA        21000     50000     105000    125000     262500     40000      84000 
430PG 58H-28 ASPHALT CEMENT                          TON      180400    600000   10824000    700000   12628000    675000   12177000 
602CLASS AAE-3 CONCRETE                              CY      1291100   1000000  129110000   1100000  142021000    800000  103288000 
612REINFORCING STEEL-GRADE 60                        LBS    67414000      1500   10112100      1300    8763820      1500   10112100 
702MOBILIZATION                                      L SUM      1000 750000000   750000001250000000  1250000001417000000  141700000 
704FLAGGING                                          MHR       80000     40000     320000     58000     464000     68000     544000 
704TRAFFIC CONTROL SIGNS                             UNIT    1060000      3500     371000      2000     212000      2000     212000 
704PORTABLE RUMBLE STRIPS                            EA         2000   1600000     320000   2200000     440000   2000000     400000 
704DELINEATOR DRUMS                                  EA        22000     35000      77000     32000      70400     30000      66000 
704TUBULAR MARKERS                                   EA        60000     15000      90000     22000     132000     20000     120000 
704SEQUENCING ARROW PANEL-TYPE C                     EA         1000   1600000     160000    530000      53000    500000      50000 
704PILOT CAR                                         HR        40000     50000     200000     80000     320000     88000     352000 
706FIELD OFFICE                                      EA         1000  15000000    1500000  15000000    1500000  16000000    1600000 
706AGGREGATE LABORATORY                              EA         1000  10000000    1000000  15000000    1500000  14000000    1400000 
706BITUMINOUS LABORATORY                             EA         1000   6000000     600000   7000000     700000   5670000     567000 
706CONTRACTOR'S LABORATORY                           EA         1000   6000000     600000   9000000     900000   5670000     567000 
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       501000      5000     250500      3400     170340      2800     140280 
709GEOSYNTHETIC MATERIAL TYPE S1                     SY       358000      5000     179000      4000     143200      6500     232700 
714HEADWALL-PRECAST CONCRETE 6IN                     EA         4000    750000     300000   1500000     600000    500000     200000 
714PIPE CONDUIT 48IN                                 LF       100000    275000    2750000    275000    2750000    300000    3000000 
714PIPE CONDUIT 48IN-APPROACH                        LF        44000    150000     660000    255000    1122000    300000    1320000 
714PIPE CONDUIT 60IN                                 LF       158000    400000    6320000    775000   12245000    510000    8058000 
714PIPE CONDUIT 66IN                                 LF        58000    325000    1885000    400000    2320000    500000    2900000 
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          4                                                 
        SOIB-NH-7-085(110)127                                     31                                                                
                                                                    ENGINEERS ESTIMATE   WAGNER CONSTRUCTION  KNIFE RIVER CORPORAT  
                                                                                         INC DBA WAGNER PLACE ION - NORTH CENTRAL   
          MCKENZIE (053)             NOV 13, 2020 09:30AM                                                                           
           0.558                                                                         INTERNATIONAL FALLS, SAUK RAPIDS, MN       
         US 85, 1 MI N OF LONG X BRIDGE                                                                                             
           06/19/22 GEOTECHNICAL REPAIRS UTILIZING DRILLED             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
714PIPE CONDUIT 60IN-JACKED OR BORED                 LF       330000   1350000   44550000   1700000   56100000   1250000   41250000 
714REMOVE & RELAY PIPE-ALL TYPES & SIZES             LF       100000    350000    3500000    164000    1640000    159190    1591900 
714PLUG PIPE-ALL TYPES & SIZES                       EA         1000  15000000    1500000  19600000    1960000  40000000    4000000 
714UNDERDRAIN PIPE PVC PERFORATED 6IN                LF       760000     25000    1900000     12000     912000     39000    2964000 
714UNDERDRAIN PIPE PVC NON-PERFORATED 6IN            LF        89000     50000     445000     14000     124600     68000     605200 
722MANHOLE 72IN                                      EA         1000  12000000    1200000   8000000     800000  10000000    1000000 
722MANHOLE 84IN                                      EA         1000  15000000    1500000  12000000    1200000  10000000    1000000 
722MANHOLE RISER 72IN                                LF        20250    575000    1164375    730000    1478250    550000    1113750 
722MANHOLE RISER 84IN                                LF        20000    625000    1250000    975000    1950000    770000    1540000 
722ADJUST MANHOLE SPECIAL                            EA         2000   3500000     700000   4000000     800000   1440000     288000 
752FENCE BARBED WIRE 4 STRAND                        LF       138000      3500      48300      3000      41400      3000      41400 
752FENCE WOVEN WIRE                                  LF      1219000      7500     914250     12000    1462800     12000    1462800 
752RESET VEHICLE GATE                                EA         1000    750000      75000    800000      80000    750000      75000 
752CORNER ASSEMBLY WOVEN WIRE                        EA         8000    350000     280000   1000000     800000    900000     720000 
752CORNER ASSEMBLY BARBED WIRE                       EA         1000    300000      30000    500000      50000    600000      60000 
752DOUBLE BRACE ASSEMBLY WOVEN WIRE                  EA         2000    250000      50000    700000     140000    450000      90000 
754OBJECT MARKERS - CULVERTS                         EA         3000     75000      22500     64000      19200    180000      54000 
760RUMBLE STRIPS - ASPHALT SHOULDER                  MILE       1060   2500000     265000   1000000     106000   1950000     206700 
760RUMBLE STRIPS - ASPHALT CENTERLINE                MILE        530   2500000     132500   1000000      53000   2600000     137800 
762EPOXY PVMT MK 4IN LINE                            LF     23800000       400     952000       750    1785000       550    1309000 
762SHORT TERM 4IN LINE-TYPE NR                       LF      2100000       200      42000      1250     262500      2000     420000 
902MACHINE HYGIENE                                   L SUM      1000  15000000    1500000  30500000    3050000  20000000    2000000 
9305.0FT DIAMETER DRILLED SHAFT                      LF      2784000    800000  222720000    500000  139200000    560000  155904000 
9305.0FT DIAMETER DRILLED SHAFT (MOD)                LF      3728000    900000  335520000    700000  260960000    750000  279600000 
9306.0FT DIAMETER DRILLED SHAFT                      LF      1961000   1250000  245125000    775000  151977500    675000  132367500 
930GROUND ANCHOR                                     LF     15455000    120000  185460000     52000   80366000     92000  142186000 
930SACRIFICIAL GROUND ANCHOR LOAD TEST               EA         2000  75000000   15000000  70000000   14000000  90000000   18000000 
930INSTRUMENTATION-INCLINOMETER                      LF       450000    130000    5850000    203000    9135000    500000   22500000 
930INSTRUMENTATION-STRAIN GAUGE                      EA        16000   4000000    6400000   7000000   11200000   2600000    4160000 
930INSTRUMENTATION-DRILLED SHAFT MOVEMENT SENSOR     LF       432000    175000    7560000    330000   14256000    250000   10800000 
930INSTRUMENTATION-DATA LOGGING EQUIPMENT            L SUM      1000  75000000    7500000  79700000    7970000 100000000   10000000 
930CROSS-HOLE SONIC LOG TEST                         EA        13000   4500000    5850000   6900000    8970000   3200000    4160000 
930CROSS-HOLE SONIC LOG TEST - MOD 1                 EA         2000   5000000    1000000   7500000    1500000   3800000     760000 
930THERMAL INTEGRITY PROFILING TEST                  EA         4000   5000000    2000000   9500000    3800000   8600000    3440000 
930THERMAL INTEGRITY PROFILING TEST - MOD 1          EA         1000   5500000     550000  10200000    1020000  11000000    1100000 
930SHORING                                           EA         1000   5000000     500000  35300000    3530000  18000000    1800000 
980CATTLE GUARD 8FT X 28FT                           EA         2000  18000000    3600000   8000000    1600000   7500000    1500000 
980REMOVE CATTLE GUARD                               EA         2000   2500000     500000  16000000    3200000   1500000     300000 
                                                                                                                                    
   TOTAL                                                                       1451122635           1245998640           1257840362 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       3          4                                                 
        SOIB-NH-7-085(110)127                                     31                                                                
                                                                    VEIT & COMPANY INC                                              
                                                                                                                                    
          MCKENZIE (053)             NOV 13, 2020 09:30AM                                                                           
           0.558                                                    ROGERS, MN                                                      
         US 85, 1 MI N OF LONG X BRIDGE                                                                                             
           06/19/22 GEOTECHNICAL REPAIRS UTILIZING DRILLED             BOND    RANK 03                                              

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  70000000    7000000                                           
201CLEARING & GRUBBING                               L SUM      1000  64400000    6440000                                           
202REMOVAL OF END SECTION-ALL TYPES & SIZES          EA         2000   1150000     230000                                           
202REMOVAL OF PIPE ALL TYPES AND SIZES               LF       164000     34000     557600                                           
202REMOVAL OF MANHOLES                               EA         1000   1650000     165000                                           
202REMOVE EXISTING FENCE                             LF      1321000       650      85865                                           
203COMMON EXCAVATION-TYPE B                          CY     22599000      3600    8135640                                           
203TOPSOIL                                           CY      3462000      7500    2596500                                           
203COMMON EXCAVATION-WASTE                           CY      7000000     14500   10150000                                           
203BORROW-EXCAVATION                                 CY      9170000     16000   14672000                                           
216WATER                                             M GAL    380000     65000    2470000                                           
251SEEDING CLASS III                                 ACRE       5064    540000     273456                                           
251TEMPORARY COVER CROP                              ACRE       7918    108000      85514                                           
253BONDED FIBER MATRIX                               ACRE       9163   4300000    3940090                                           
255ECB TYPE 3                                        SY     18122000      1500    2718300                                           
255TRM TYPE 1                                        SY       120000      9500     114000                                           
256RIPRAP GRADE II                                   CY       330000    120000    3960000                                           
261FIBER ROLLS 12IN                                  LF      3830000      2500     957500                                           
261REMOVE FIBER ROLLS 12IN                           LF      3830000       350     134050                                           
302TRAFFIC SERVICE AGGREGATE                         TON     4887000     39000   19059300                                           
302DRAINAGE AGGREGATE                                CY       117000    132000    1544400                                           
401TACK COAT                                         GAL     1468000      6000     880800                                           
411MILLING PAVEMENT SURFACE                          SY     16061000      1500    2409150                                           
430SUPERPAVE FAA 45                                  TON     3007000    150000   45105000                                           
430CORED SAMPLE                                      EA        21000     65000     136500                                           
430PG 58H-28 ASPHALT CEMENT                          TON      180400    815000   14702600                                           
602CLASS AAE-3 CONCRETE                              CY      1291100    700000   90377000                                           
612REINFORCING STEEL-GRADE 60                        LBS    67414000      1600   10786240                                           
702MOBILIZATION                                      L SUM      1000 795000000   79500000                                           
704FLAGGING                                          MHR       80000    142000    1136000                                           
704TRAFFIC CONTROL SIGNS                             UNIT    1060000      3000     318000                                           
704PORTABLE RUMBLE STRIPS                            EA         2000   3000000     600000                                           
704DELINEATOR DRUMS                                  EA        22000     47000     103400                                           
704TUBULAR MARKERS                                   EA        60000     30000     180000                                           
704SEQUENCING ARROW PANEL-TYPE C                     EA         1000    730000      73000                                           
704PILOT CAR                                         HR        40000    135000     540000                                           
706FIELD OFFICE                                      EA         1000  50000000    5000000                                           
706AGGREGATE LABORATORY                              EA         1000   5800000     580000                                           
706BITUMINOUS LABORATORY                             EA         1000   6800000     680000                                           
706CONTRACTOR'S LABORATORY                           EA         1000   6800000     680000                                           
709GEOSYNTHETIC MATERIAL TYPE RR                     SY       501000      1500      75150                                           
709GEOSYNTHETIC MATERIAL TYPE S1                     SY       358000      1500      53700                                           
714HEADWALL-PRECAST CONCRETE 6IN                     EA         4000    590000     236000                                           
714PIPE CONDUIT 48IN                                 LF       100000    185000    1850000                                           
714PIPE CONDUIT 48IN-APPROACH                        LF        44000    125000     550000                                           
714PIPE CONDUIT 60IN                                 LF       158000    336000    5308800                                           
714PIPE CONDUIT 66IN                                 LF        58000    290000    1682000                                           
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       4          4                                                 
        SOIB-NH-7-085(110)127                                     31                                                                
                                                                    VEIT & COMPANY INC                                              
                                                                                                                                    
          MCKENZIE (053)             NOV 13, 2020 09:30AM                                                                           
           0.558                                                    ROGERS, MN                                                      
         US 85, 1 MI N OF LONG X BRIDGE                                                                                             
           06/19/22 GEOTECHNICAL REPAIRS UTILIZING DRILLED             BOND    RANK 03                                              

                                                                                                                                    
714PIPE CONDUIT 60IN-JACKED OR BORED                 LF       330000   1550000   51150000                                           
714REMOVE & RELAY PIPE-ALL TYPES & SIZES             LF       100000    150000    1500000                                           
714PLUG PIPE-ALL TYPES & SIZES                       EA         1000  16500000    1650000                                           
714UNDERDRAIN PIPE PVC PERFORATED 6IN                LF       760000     10500     798000                                           
714UNDERDRAIN PIPE PVC NON-PERFORATED 6IN            LF        89000     14000     124600                                           
722MANHOLE 72IN                                      EA         1000  10100000    1010000                                           
722MANHOLE 84IN                                      EA         1000  10900000    1090000                                           
722MANHOLE RISER 72IN                                LF        20250    900000    1822500                                           
722MANHOLE RISER 84IN                                LF        20000   1100000    2200000                                           
722ADJUST MANHOLE SPECIAL                            EA         2000  13300000    2660000                                           
752FENCE BARBED WIRE 4 STRAND                        LF       138000      4750      65550                                           
752FENCE WOVEN WIRE                                  LF      1219000     20000    2438000                                           
752RESET VEHICLE GATE                                EA         1000    595000      59500                                           
752CORNER ASSEMBLY WOVEN WIRE                        EA         8000   1100000     880000                                           
752CORNER ASSEMBLY BARBED WIRE                       EA         1000    490000      49000                                           
752DOUBLE BRACE ASSEMBLY WOVEN WIRE                  EA         2000    790000     158000                                           
754OBJECT MARKERS - CULVERTS                         EA         3000     88000      26400                                           
760RUMBLE STRIPS - ASPHALT SHOULDER                  MILE       1060  15000000    1590000                                           
760RUMBLE STRIPS - ASPHALT CENTERLINE                MILE        530  13900000     736700                                           
762EPOXY PVMT MK 4IN LINE                            LF     23800000       650    1547000                                           
762SHORT TERM 4IN LINE-TYPE NR                       LF      2100000      2400     504000                                           
902MACHINE HYGIENE                                   L SUM      1000  17500000    1750000                                           
9305.0FT DIAMETER DRILLED SHAFT                      LF      2784000    545000  151728000                                           
9305.0FT DIAMETER DRILLED SHAFT (MOD)                LF      3728000    765000  285192000                                           
9306.0FT DIAMETER DRILLED SHAFT                      LF      1961000    825000  161782500                                           
930GROUND ANCHOR                                     LF     15455000    122000  188551000                                           
930SACRIFICIAL GROUND ANCHOR LOAD TEST               EA         2000  29300000    5860000                                           
930INSTRUMENTATION-INCLINOMETER                      LF       450000    100000    4500000                                           
930INSTRUMENTATION-STRAIN GAUGE                      EA        16000   6500000   10400000                                           
930INSTRUMENTATION-DRILLED SHAFT MOVEMENT SENSOR     LF       432000    260000   11232000                                           
930INSTRUMENTATION-DATA LOGGING EQUIPMENT            L SUM      1000 112500000   11250000                                           
930CROSS-HOLE SONIC LOG TEST                         EA        13000  11500000   14950000                                           
930CROSS-HOLE SONIC LOG TEST - MOD 1                 EA         2000  13000000    2600000                                           
930THERMAL INTEGRITY PROFILING TEST                  EA         4000   7500000    3000000                                           
930THERMAL INTEGRITY PROFILING TEST - MOD 1          EA         1000   8900000     890000                                           
930SHORING                                           EA         1000  25000000    2500000                                           
980CATTLE GUARD 8FT X 28FT                           EA         2000  10500000    2100000                                           
980REMOVE CATTLE GUARD                               EA         2000   2000000     400000                                           
                                                                                                                                    
   TOTAL                                                                       1279577305                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       1          2                                                 
        TAC-0051(031)                                             33                                                                
                                                                    ENGINEERS ESTIMATE   STRATA CORPORATION   TI-ZACK CONCRETE INC  
                                                                                                                                    
          WARD (101)                 NOV 13, 2020 09:30AM                                                                           
           0.420                                                                         GRAND FORKS, ND      LE CENTER, MN         
         SURREY - PLEASANT AVE S & 5TH ST SW                                                                                        
           08/28/21 SIDEWALKS, CURB & GUTTER, AND INCIDENT             CHECK   RANK 00      BOND    RANK 01      BOND    RANK 02    

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000  15000000    1500000   1200000     120000   2000000     200000 
107RAILWAY PROTECTION INSURANCE                      L SUM      1000   5000000     500000   3800000     380000   2500000     250000 
202REMOVAL OF CURB & GUTTER                          LF        12000     15000      18000     80000      96000     30000      36000 
202REMOVAL OF BITUMINOUS SURFACING                   SY        50000     15000      75000     50000     250000     25000     125000 
203COMMON EXCAVATION-TYPE C                          CY       189000     15000     283500     42000     793800     35000     661500 
203REMOVE & SALVAGE TOPSOIL                          CY       229000     20000     458000     38000     870200     50000    1145000 
203BORROW-EXCAVATION                                 CY        15000     65000      97500     80000     120000     40000      60000 
251SEEDING CLASS II                                  ACRE        500   1000000      50000    600000      30000    650000      32500 
253HYDRAULIC MULCH                                   ACRE        500   2500000     125000   1650000      82500   1800000      90000 
255ECB TYPE 3                                        SY       285000      5000     142500      1800      51300      2000      57000 
261FIBER ROLLS 12IN                                  LF       120000      5000      60000      2200      26400      2500      30000 
261REMOVE FIBER ROLLS 12IN                           LF       120000      1000      12000       380       4560       400       4800 
302AGGREGATE BASE COURSE CL 5                        CY       133000     65000     864500     83000    1103900     70000     931000 
702MOBILIZATION                                      L SUM      1000  25000000    2500000  35591000    3559100  24000000    2400000 
704FLAGGING                                          MHR      100000     40000     400000     55000     550000      1000      10000 
704TRAFFIC CONTROL SIGNS                             UNIT     417000      5000     208500      2000      83400      3000     125100 
714PIPE CONDUIT 12IN                                 LF        37000     95000     351500    110000     407000    100000     370000 
714END SECT CORR STEEL .064IN 12IN                   EA         4000    100000      40000    500000     200000    165000      66000 
724RESET HYDRANT                                     EA         1000   5000000     500000  13000000    1300000  10000000    1000000 
748CURB & GUTTER                                     LF        12000    100000     120000    100000     120000     45000      54000 
750SIDEWALK CONCRETE 4IN                             SY      1062000     90000    9558000     62500    6637500     86000    9133200 
750SIDEWALK CONCRETE 6IN                             SY       100000    100000    1000000     72000     720000    100000    1000000 
750DRIVEWAY CONCRETE 6IN REINFORCED                  SY        22000    125000     275000     95000     209000    100000     220000 
750DETECTABLE WARNING PANELS                         SF       100000     50000     500000     75000     750000     42000     420000 
762PVMT MK PAINTED 24IN LINE                         LF        70000      7500      52500     14820     103740     28000     196000 
                                                                                                                                    
   TOTAL                                                                         19691500             18568400             18617100 
                                                                                                                                    
                                                                                          NO LIMIT             NO LIMIT             
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ND DEPARTMENT OF TRANSPORTATION ABSTRACT OF BIDS RECEIVEDSHEET NO OF

NO. BIDDER

C.C.

BIDDER

C.C.

BIDDER

C.C.

ITEM DESCRIPTION UNIT QUANTITY BID PRICE AMOUNT BID PRICE AMOUNT BID PRICE AMOUNT

ACTION TAKEN BY DEPARTMENT OF TRANSPORTATION
Deputy Director For Engineering:

AWARD TO: WHEN PRELIMINARY ARRANGEMENTS ARE COMPLETED.

PROJECT NO.

COUNTY & DATE
LENGTH & TYPE

COMPLETION TIME
SPEC.
NO.

DATE OF AWARD DEPARTMENT OF TRANSPORTATION Deputy Director For Engineering

                                                                       2          2                                                 
        TAC-0051(031)                                             33                                                                
                                                                    WINN CONSTRUCTION IN KELLER PAVING & LAND                       
                                                                    C                    SCAPING INC                                
          WARD (101)                 NOV 13, 2020 09:30AM                                                                           
           0.420                                                    DICKINSON, ND        MINOT, ND                                  
         SURREY - PLEASANT AVE S & 5TH ST SW                                                                                        
           08/28/21 SIDEWALKS, CURB & GUTTER, AND INCIDENT             BOND    RANK 03      BOND    RANK 04                         

                                                                                                                                    
103CONTRACT BOND                                     L SUM      1000   2658530     265853 REJECTED                                  
107RAILWAY PROTECTION INSURANCE                      L SUM      1000   6000000     600000                                           
202REMOVAL OF CURB & GUTTER                          LF        12000     22800      27360                                           
202REMOVAL OF BITUMINOUS SURFACING                   SY        50000     44770     223850                                           
203COMMON EXCAVATION-TYPE C                          CY       189000     56570    1069173                                           
203REMOVE & SALVAGE TOPSOIL                          CY       229000     70230    1608267                                           
203BORROW-EXCAVATION                                 CY        15000    115140     172710                                           
251SEEDING CLASS II                                  ACRE        500  16728600     836430                                           
253HYDRAULIC MULCH                                   ACRE        500   6372800     318640                                           
255ECB TYPE 3                                        SY       285000      4690     133665                                           
261FIBER ROLLS 12IN                                  LF       120000      4620      55440                                           
261REMOVE FIBER ROLLS 12IN                           LF       120000       920      11040                                           
302AGGREGATE BASE COURSE CL 5                        CY       133000    114880    1527904                                           
702MOBILIZATION                                      L SUM      1000  36800000    3680000                                           
704FLAGGING                                          MHR      100000     53800     538000                                           
704TRAFFIC CONTROL SIGNS                             UNIT     417000      2850     118845                                           
714PIPE CONDUIT 12IN                                 LF        37000    189190     700003                                           
714END SECT CORR STEEL .064IN 12IN                   EA         4000   1422500     569000                                           
724RESET HYDRANT                                     EA         1000   5690000     569000                                           
748CURB & GUTTER                                     LF        12000    190600     228720                                           
750SIDEWALK CONCRETE 4IN                             SY      1062000     78000    8283600                                           
750SIDEWALK CONCRETE 6IN                             SY       100000    104600    1046000                                           
750DRIVEWAY CONCRETE 6IN REINFORCED                  SY        22000    129850     285670                                           
750DETECTABLE WARNING PANELS                         SF       100000     40590     405900                                           
762PVMT MK PAINTED 24IN LINE                         LF        70000     49790     348530                                           
                                                                                                                                    
   TOTAL                                                                         23623600                                           
                                                                                                                                    
                                                                     NO LIMIT                                                       
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